

**Oakland County
Department of Information Technology
Project Scope and Approach**

Project Name: Condo Plan Scanning

Project ID: D94740CP

Approach

- Develop Detailed Project Plan
- Write system requirements
- Determine and document system architecture and diagram
- Assess User Hardware and Software Requirements
- Conduct Tech Review
- Order hardware and software if needed
- Develop Implementation Plan
- Develop new system
- Develop User Acceptance Test Plan
- Test new system
- Acquire User Acceptance Sign off
- Conduct Change Control
- Develop User Documentation, SLA, Disaster Recovery Toolkit, Service Center Knowledge Documents
- Train users on new system
- Release new system into production

Benefits

See Return on Investment (ROI) Analysis Document

**Oakland County
Department of Information Technology
Project Scope and Approach**

Project Name: Condo Plan Scanning

Project ID: D94740CP

Impact

Number of Users Unlimited

Divisions Application Services

Leadership Groups Land

Risk

Business Environment Medium

Technical Environment Medium

Assumptions

Staffing IT Staffing: resources will be available for the hours indicated per the attached project plan. Other Staffing: additional staffing will be available as follows:

<u>Role:</u>	<u>Name</u>	<u>Hours per Day</u>
Project Sponsor:		

Facilities

- Facilities will be available for team members.

Technical

- Access Oakland is a possible location to store these digital images.

**Oakland County
Department of Information Technology
Project Scope and Approach**

Project Name: Condo Plan Scanning

Project ID: D94740CP

Funding

- Funding will be approved.

Other

-

Priority

Constraints

-

Exclusions

-

**Oakland County
Department of Information Technology
Project Scope and Approach**

Project Name: Condo Plan Scanning

Project ID: D94740CP

PROJECT PHASE AUTHORIZATION

Phase(s):		
Total Estimated Application Services	Hours:	Cost:
Total Estimated Technical Systems	Hours:	Cost:
Total Estimated eGovernment Services	Hours:	Cost:
Total Estimated CLEMIS	Hours:	Cost:
Total Estimated Internal Services	Hours:	Cost:
IT Application Services Division Manager Approval:		Date:
IT Technical Systems Division Manager Approval:		Date:
IT eGovernment Services Division Manager Approval:		Date:
IT CLEMIS Division Manager Approval:		Date:
IT Internal Services Division Manager Approval:		Date:
IT Resource Manager Approval:		Date:
IT Resource Manager Approval:		Date:
IT Resource Manager Approval:		Date:
IT Resource Manager Approval:		Date:
IT Resource Manager Approval:		Date:
IT Management Approval:		
Approved: Yes No		Date:
Reason:		
Project Sponsor Approval:		
Title:		Date:

PROJECT SUMMARY

Authorized Development (see above)	Hours:	Cost:
Preliminary Estimated Development for Future Phases	Hours:	Cost:
Grand Total Estimated Development	Hours:	Cost:

**Oakland County
Department of Information Technology
Project Scope and Approach**

Project Name: Condo Plan Scanning

Project ID: D94740CP

PROJECT COMPLETION AUTHORIZATION

Customer Acceptance of Product:	
Title:	Date:
Project Office Review:	Date:

Oakland County -- Condo Plan Scanning
Return on Investment Analysis

Project Summary

Description	Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Total
Benefits/Savings:							
Tangible Benefits Subtotal:	7,992	7,992	7,992	7,992	7,992	7,992	47,952
Cost Avoidance Subtotal:	0	0	0	0	0	0	0
Costs:							
Development Services Subtotal:	0	0	0	0	0	0	0
Hardware Subtotal:	0	0	0	0	0	0	0
Software Subtotal:	0	0	0	0	0	0	0
Infrastructure Subtotal:	0	0	0	0	0	0	0
Training Subtotal:	0	0	0	0	0	0	0
Other Subtotal:	0	0	0	0	0	0	0
Annual Statistics:							
Annual Total Savings	7,992	7,992	7,992	7,992	7,992	7,992	47,952
Annual Total Costs	0	0	0	0	0	0	0
Annual Return on Investment	7,992	7,992	7,992	7,992	7,992	7,992	47,952
Annual Costs/Savings Ratio	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%
Project Cumulative Statistics:							
Cumulative Total Savings	7,992	15,984	23,976	31,968	39,960	47,952	47,952
Cumulative Total Costs	0	0	0	0	0	0	0
Cumulative Return on Investment	7,992	15,984	23,976	31,968	39,960	47,952	47,952
Cumulative Cost/Savings Ratio	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%
Year Positive Payback Achieved							NO PAYBACK
State or Federal Mandate?							
Signatures:							
Benefits Reviewed By Project Sponsor	Date: _____						
Costs (including IT Resources) Reviewed By Information Technology Project Manager	Date: _____						
Costs (including IT Resources) Reviewed By Technical Services Manager	Date: _____						

Oakland County -- Condo Plan Scanning

Return on Investment Analysis

Cost Detail

Cost Description	Project Cost Category	Budget Category/Funding Source	Unit Desc	Units	Rate per Unit	Total Cost	Annual Multiplier
IT Hours - New Development	Development Svcs					0	
IT Hours - System Maintenance	Development Svcs				122	0	
User Hours - New Development	Development Svcs					0	
User Hours - PTNE/OT	Development Svcs					0	
Contractor Professional Services	Development Svcs					0	
PC System - Acquisition	Hardware					0	
PC System - Maintenance	Hardware				2,304	0	
Notebook - Acquisition	Hardware					0	
Notebook - Maintenance	Hardware				2,372	0	
Mini Notebook - Acquisition	Hardware					0	
Mini Notebook - Maintenance	Hardware				2,196	0	
Laserprinter 1 - Acquisition	Hardware					0	
Laserprinter 1 - Maintenance	Hardware				1,104	0	
Laserprinter 2 - Acquisition	Hardware					0	
Laserprinter 2 - Maintenance	Hardware				1,208	0	
Laserprinter 3 - Acquisition	Hardware					0	
Laserprinter 3 - Maintenance	Hardware				1,860	0	
Image Workstations - Acquisition	Hardware					0	
Image Workstations - Maintenance	Hardware				3,496	0	
Terminals - Acquisition	Hardware					0	
Terminals - Maintenance	Hardware				644	0	
PRTR w/TERM ID - Acquisition	Hardware					0	
PRTR w/TERM ID - Maintenance	Hardware				1,072	0	
PRTR w/o TERM ID - Acquisition	Hardware					0	
PRTR w/o TERM ID - Maintenance	Hardware				1,072	0	
PC Maintenance User Owned	Hardware				2,304	0	
Printer Maintenance User Owned	Hardware				1,072	0	
Package Software - Acquisition	Software					0	
Package Software - Maintenance	Software					0	
Business Objects Access	Software					0	
Term Emulation SFTW-Acquisition	Software					0	
Term Emulation SFTW-Maintenance	Software					0	
Server - Acquisition/Upgrade	Infrastructure					0	

Oakland County -- Condo Plan Scanning
Return on Investment Analysis

Cost Detail

Cost Description	Project Cost Category	Budget Category/Funding Source	Unit Desc	Units	Rate per Unit	Total Cost	Annual Multiplier
Server - Maintenance	Infrastructure					0	
Server Sftwre - Acquisition/Upgrade	Infrastructure					0	
Server Sftwre - Maintenance	Infrastructure					0	
TBD	Infrastructure					0	
TBD	Infrastructure					0	
TBD	Infrastructure					0	
TBD	Infrastructure					0	
Internet Access	Infrastructure				180	0	
Project Staff Training	Training					0	
User Training	Training					0	
						0	
						0	
						0	
						0	
						0	

Oakland County -- Condo Plan Scanning

Return on Investment Analysis

Cost Detail

Cost Description	Project Cost Category	Affects Project ROI?						Potential Cost Extensions					
		Y1	Y2	Y3	Y4	Y5	Y6	Y1	Y2	Y3	Y4	Y5	Y6
IT Hours - New Development	Development Svcs												
IT Hours - System Maintenance	Development Svcs												
User Hours - New Development	Development Svcs												
User Hours - PTNE/OT	Development Svcs												
Contractor Professional Services	Development Svcs												
PC System - Acquisition	Hardware												
PC System - Maintenance	Hardware												
Notebook - Acquisition	Hardware												
Notebook - Maintenance	Hardware												
Mini Notebook - Acquisition	Hardware												
Mini Notebook - Maintenance	Hardware												
Laserprinter 1 - Acquisition	Hardware												
Laserprinter 1 - Maintenance	Hardware												
Laserprinter 2 - Acquisition	Hardware												
Laserprinter 2 - Maintenance	Hardware												
Laserprinter 3 - Acquisition	Hardware												
Laserprinter 3 - Maintenance	Hardware												
Image Workstations - Acquisition	Hardware												
Image Workstations - Maintenance	Hardware												
Terminals - Acquisition	Hardware												
Terminals - Maintenance	Hardware												
PRTR w/TERM ID - Acquisition	Hardware												
PRTR w/TERM ID - Maintenance	Hardware												
PRTR w/o TERM ID - Acquisition	Hardware												
PRTR w/o TERM ID - Maintenance	Hardware												
PC Maintenance User Owned	Hardware												
Printer Maintenance User Owned	Hardware												
Package Software - Acquisition	Software												
Package Software - Maintenance	Software												
Business Objects Access	Software												
Term Emulation SFTW-Acquisition	Software												
Term Emulation SFTW-Maintenance	Software												
Server - Acquisition/Upgrade	Infrastructure												

Oakland County -- Condo Plan Scanning
Return on Investment Analysis

Cost Detail

Cost Description	Project Cost Category	Affects Project ROI?						Potential Cost Extensions					
		Y1	Y2	Y3	Y4	Y5	Y6	Y1	Y2	Y3	Y4	Y5	Y6
Server - Maintenance	Infrastructure												
Server Sftwre - Acquisition/Upgrade	Infrastructure												
Server Sftwre - Maintenance	Infrastructure												
TBD	Infrastructure												
TBD	Infrastructure												
TBD	Infrastructure												
TBD	Infrastructure												
Internet Access	Infrastructure												
Project Staff Training	Training												
User Training	Training												

Oakland County -- Condo Plan Scanning
Return on Investment Analysis

Cost Summary

Cost Description	Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Total
Development Services:							
IT Hours - New Development							
IT Hours - System Maintenance							
User Hours - New Development							
User Hours - PTNE/OT							
Contractor Professional Services							
<i>Development Services Subtotal:</i>							
Hardware:							
<i>Hardware Subtotal:</i>							
Software:							
<i>Software Subtotal:</i>							
Infrastructure:							
<i>Infrastructure Subtotal</i>							
Training:							
<i>Training Subtotal:</i>							
Other:							
<i>Other Subtotal:</i>							
Costs Total:							

