
OAKLAND COUNTY 
Information Technology Leadership Group 

Meeting Minutes 
 

 

 
LEADERSHIP GROUP:     Finance Administration                                 MEETING DATE:  04/28/2020 

GOALS (S): 

RECORDING SECRETARY: Pam Weipert 

  

 

Call to Order 1:00 by Chair Lynn Sonkiss (meeting held via Skype) 

1. Approval of prior meeting minutes – Jody DeFoe made a motion to approve the minutes. Chris 

Ward seconded the motion. The minutes were approved unanimously. 

http://www.oakgov.com/pmo/ 

2. Review 2019-20 Master Plan Quarterly Status Report: 

a. Vacant Position Report (as of April 17, 2020) - pg. B.6 

• Janette McKenna reported that IT has seventeen vacancies.  IT has hired a few 

people and has lost a few since the last report, resulting in a 10% vacancy rate. 

The six highlighted positions on the report are those that IT was recruiting for 

when COVID happened and then the county instituted a hiring freeze.  

b. Review Planned Maintenance/Upgrades and Master Plan Activity - pg. A.1- A.19 

• 2018-20 HR Finance Planned Maintenance & Upgrades - Updated OS Proxy 

PeopleSoft servers from 2008 to 2012. 
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• 2018-20- eGovernment Planned Maintenance & Upgrades - FOR EDCA: 

Completed "The Mortgage Office" Service Pack / Software Upgrades for 

Community Home Improvement. 

• 02B - MyInsight Implementation - The vendor performed a solution review of 

completed contract items.  Health has begun configuring their portion of the 

program build. Additionally, the CareConnect integration was kicked off. 

• 02C - HIPAA External Risk Assessment – RFP responses were reviewed, vendor 

meetings held, and scoring was completed.  Vendor selection was completed for 

all parties that participated in the RFP.  The project team has begun the creation 

of the Scope of Services with the selected vendors. 

• 04 – Executive Rebranding - Finalized all known required updates. Working with 

the Executive Office to identify any pending updates and close the project.   

• 05 – BOC Hardware Replacement - The WIFI has been installed, all new 

laptop/tablet devices have been deployed (save 1), and training has been 

completed.    The project is now in post-implementation support until June 1st. 

• 06 – Law Library Infrastructure Improvement - The Law Library Improvement 

project is on hold. 

• 07A - FHCM Program Management – Continuing to charge time to this project 

for overall Program Management which includes vendor management, training, 

and other on-going program activities. 

• 07D – FHCM Architect (HCM) – Closed in the last quarter. 

• 07G - FHCM Reports & Integrations Development (HCM) – Continued 

development of OCIT assigned integrations as well as reports. 

• 07H – FHCM Parallel Tenant Build (HCM) – In the last quarter, OCIT completed 

the population of data gathering workbooks for the Parallel Tenant Build.  

Currently working on modifying scripts for Pre-Gold. 

• 07I – FHCM Financial Crosswalk Integration - Testing continues on all crosswalk 

integration with Accenture, users and IT for these temporary programs that are 

needed to update PS Financials once HR goes live with WD in July. 

• 07J – FHCM Okta Implementation (HCM) - In the last quarter, OCIT continued to 

develop and test the Okta integration with Workday.  This also includes 

integrations with the Service Center, AD and O365 and how id's are created and 

modified. 
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• 07K - FHCM Phase II - Architect (FCM) - Initial Planning started for Phase II of the 

program for implementing Financials. 

• 07L - FHCM Report Development - Project was created in the last quarter to 

inventory the remaining reports for Phase I HCM as well as prepare for Phase II 

report development. 

• 07M - FHCM Gold Tenant (HCM)- Project was created to plan the data extract for 

the gold build tenant of Workday starting May 6th. 

• 07 N - FHCM Mobile & Integrations Implementation - Project was created to 

complete the work associated with the Tax RFP, roll mobile devices out to Parks, 

and the Workday/TeleStaff integration. 

• 07O - FHCM Configuration Tenant Build (FCM) - Project was created for OCIT to 

start the scripts to pull data from PS Financials into data gathering workbooks for 

Phase II. 

• 07P - FHCM Workday Implementation Plan (HCM) - Project in initial planning to 

identify the Implementation tasks for go-live in July for HCM. 

• 08 – Siren Management Application Replacement – Business requirements have 

been completed and development has begun on the Siren, Siren Test, and 

Contact Screens.  Completed the initial data transformation script to the new 

data model and have setup website/database in the AWS Dev Environment. An 

initial review of the system has been completed with the primary end user. 

Development will continue into this quarter for development has been 

completed. Development will begin next week. 

• 09 - EDCA Digital Marketing Program - Completed the digital campaign and 

evaluation software administration for the Elite 40 class selection. 

• 10 - Procurement Solution – No report provided. 

• 11 - CDR/HHSCP Application Rewrite - The new HHSCP application was 

completed and went live in January. This project was completed in the last 

quarter and has been closed. The new app went live successfully on 1/8. 

• 12 - Veterans Services Soldier Relief Database - Completed the requirements 

and design phase.  Working on the coding and database changes. 

• 18 - Finance/Admin Enhancement Budgets –  
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• FOR EDCA: Completed the Salesforce to Outlook Connector, installed a 

temporary ISP for a public event in the EOB Conference Center. 

• FOR EXECUTIVE: Identified business requirements and performed gap 

analysis for CRM software. Completed the requirements and design 

phase.  Working on the coding and database changes. 

c. Master Plan Analysis - Janette McKenna reviewed the Master Plan Analysis (ref. Page C.1) 

for the quarter.  Through March 31, 2020, the group has received 57% of 

Enhancements/New Development, 102% of Planned Maintenance and Upgrades (PMU), 

and 81% of Support/Maintenance. Overall OCIT’s delivery on the Finance/Admin 

Leadership Group’s projects was at 62%.  IT’s overall delivery to all leadership groups was 

70%.  We are 75% of the way through the 2019-20 Master Plan.   

Tammi Shepherd stated that IT’s delivery on New Development projects is lower in 

customer facing user groups.  IT has run into resource constraints.  They have paused hiring 

contractor staff due to budget constraints.  There is a tightening in the labor market, and 

there have been staff departures.  She also noted that the Planned Maintenance/Upgrades 

had a hard deadline of January 2020 so they focused their efforts on those projects.  The 

delivery in that area was front loaded because of the deadline.   

A major factor in the 57% delivery in New Development was the addition of 10,000 hours to 

the Master Plan.  IT is contributing a major effort to FHCM.  They need staff to offset the 

additional hours.  They have stocked up the team to add people.  They expect to deliver this 

fall.  Other projects have been impacted by staffing issues, and PMU.  Janet Brinker noted 

that before the 10,000 hours were added to the budget, IT was on target.  Lynn Sonkiss 

asked if the 10,000 hours were part of the project approved by the board.  Janet said they 

were.  Janette noted that they only added in hours for delivery in this Master Plan. 

3. Proposed Master Plan Cuts due to COVID-19 - Janette noted that IT resources have been 

redeployed to COVID 19, so we need to make allocation adjustments.  IT predicts they will use 

8,000 hours through the end of April.  IT has identified the lowest priority projects and those 

projects that have not been started – approximately 2,000 hours per group – to make up the 

8,000 hours.  The projects identified for the Finance/Admin Leadership Group are: 

Leadership 
Group Potential Project Cuts Hours Total 

Percent of total 
reduction 

Finance LG HSD GIS Data Consolidation         595    

 Public Health Interactive Maps         365    

 Online Nurse-On-Call Chat         625    

 Executive Rebranding         250     1,835  23% 
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Janette reported that the first three projects on the list had not been started, and the last 

project is nearly finished and has hours to return.  Jody DeFoe asked if the removal of the 

projects from the Master Plan had been discussed with the departments.  Janette said that IT 

had called Thom Hardesty and Leigh Ann Stafford.  Tammi noted that IT has GIS Data in the next 

Master Plan.  Public Health Interactive Maps is a lower priority, but IT has been providing map 

support during the COVID 19 response.  They have also been making strides with telemedicine, 

beyond what was planned for the Online Nurse chat project.  IT is using the hours to support 

more urgent matters.  Sara Stoddard said that the Health Department was okay with the 

Master Plan changes.  Janette commented that IT is not trying to overcut from the Master Plan.  

They think that 8,000 hours will be enough. Chris Ward asked if these projects were federally 

reimbursable.  Sarah said that the GIS project was not, although she thought that the nurse on 

call chat might be, but she does not have the time to dedicate to implementing a new project 

right now.  Lynn reported that the CARES Act covers new costs.  Since these items were part of 

the Master Plan, they would not generally by covered.  Submitting the costs for these projects 

for reimbursement would need to be further justified. 

Lynn made a motion to remove the proposed project hours from the 2019-2020 Master Plan 

and add the three projects to the list to consider for the 2021-2022 Master Plan.  Chris Ward 

seconded the motion, which passed unanimously. 

Mike Timm offered some clarification about CARES funding.  He said the estimated 8,000 hours 

could partially be funded through the CARES act, but IT would need to hire additional 

resources.  He said that there are challenges with the current IT staffing level.  Lynn added that 

resources to telework, for the IT response, and additional equipment could be eligible for 

CARES Act reimbursement.  

4. 2021-2022 IT Master Plan – Janette reminded the group that 16 projects were approved to size 

by e-vote in March.  There were not any questions.  She reminded the group that projects that 

required software or hardware purchases must be identified in the department’s budget and 

asked that the departments work with their assigned financial analyst.  Lynn noted that the 

departments will need to make a case for funding as part of the budget process to County Exec 

Administration.  Chris asked if CARES Act funding was available for technology and changes in 

the work force.  Lynn responded that there was funding if the expense was related to the 

response to COVID 19.  The Act covers expenses from March to December.  Departments would 

need to act quickly.  It is not for operating expenses only.  It can cover one-time costs as well, 

but any on-going costs would have to be covered by the County.  

Physical Records Management System – Request to Size – Paul Megge reported that 

OmniRIM, the software used to track our records stored off site is exiting the software market 

and will no longer support the application beyond 2022.  The county needs to find a 

replacement for OmniRIM.  Todd Birkle added that this is the software that is used to track the 



 

6 
 

many records that are stored in the basement of the courthouse and off site.  Lynn made a 

motion to add this project to the list of projects to size.  Jody Defoe seconded the motion, 

which passed unanimously. 

5. Other Business – Jody Defoe asked if the county was going to extend waiving credit card fees 

for online payments.  Mike Timm responded that the extension would go through May 31, 

subject to evaluation.  Lynn asked if it applied to both online and phone call in payments. Mike 

said that some call-in payments were included, but nothing additional was added.  

Chair Sonkiss adjourned the meeting at 1:42 PM. 


