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LEADERSHIP GROUP:  LAND  MEETING DATE: 1/28/2020 
 
GOAL(S): To help direct and allocate valuable IT development resources to initiatives and projects that are the most beneficial          
to the County organization.   
 
TIME:   3:00PM     LOCATION: IT-Rm 126 
 
NEXT MEETING DATE: 3/24/2020   TIME:      3:00 
 
     
   1.              Approval of Minutes from October 29, 2019 Meeting-Approved 

 
2. Review 2019-2020 Master Plan Quarterly Status Report: 

a. Vacant position report 
      At 15 total vacant positions for 9% vacancy rate. Three new positions added and 
       filled one position. 

b. Review Planned Maintenance/Upgrades-  
      GIS planned maintenance-upgraded GIS scripts and infrastructure updates. 
      Public planned maintenance-application upgrades and full migration of land. 
      Master Plan Activity Status 
• #2-WRC SCADA Ignition Implementation-decommissioning the legacy within 

next week. 
• #3- Tax Management System Program-significant progress in vendor 

development. 
• #4- EH Enterprise Imp-completed and started supplemental and solutions 

identified. 
• #6-Land Records and Super Index Replacement RFP-RFP completed. 
• #7-WRC Hach WIMS Phase 2-All Live-in production. 
• #8-AAT Mandate Program Budget 2019-2020- completed CAMA phase 6 and 

WAS page 4. 
• #10-FMO BMS-Implementation Phase 2-Medical examiners finalized and using. 
• #11-WRC Asset Optimization Phase III-Updated GIS data in CAMS. 
• #12-GIS Enterprise Program-Continue to work on implementation and updating 

several map products. 
• #12A-GIS Enterprise Roadshow Program-rolled pre-planning to fire agencies. 
• #15-WRC Development Budget 2019-2020-completed state scama changes. 
• #16-WRC-Nothstar Replacement Phase 1-kicked project off 1/15/2020. 
• #17-RCOC Traffic Signal Management-kicked off, gathering documents. 
• #20-BS&A Development Budget 2019-2020-Completed December annual 

processes. 
• #21-LAMS Rewrite-Server Migration & Development-Completed LAMS project 

on hold. 
• #24-FM CAMS Expansion-GIS data updates. 
• #27-CAMS Enterprise Enhancements 2019-2020- last quarter testing cloud 

product and GIS editing. 
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c. Master plan analysis 

  For Land at 48% delivery 
  Planned Maintenance at 53% delivery 
  Support & Maintenance at 59% delivery 
  Overall at 53% delivery for this group. 
                        Department overall-All groups at 59%. 
   
      3.         Land Leadership Group Specific Items 
 

• Request to Move 200 hours from the Property Gateway Roadmap Project #22 to the 
CAMS Enhancement Budget #27-Approved 
Tammy spoke: descoping deliverables reducing the scope to be less so that can 
allocate that time due to limited resources to start property gateway. Time leftover for 
the upgrade. 

• Remove the Mobile Assessment Data Collection Project #26 from the Master Plan 
(992 hours). 

• Remove the BS&A Cash Receipting project #25 from the Master Plan (598 hours) 
• Re-Allocate the 1590 hours as follows: 

o 350 to the land sizing budget 
o 870 to the AAT Mandate budget for CAMA Data Standards-

Requirements and Design Phases-for 2021 roll out 
o 370 to unallocated 

  Tiffany/Tammy Spoke: requesting to remove the project to unallocated because 
has                         not started and will not get to this master plan. Cash receipting scarcity of 
resources                          cannot do both of these projects and the mandate. Reallocate the time to 
the                                      mandate because these products have not been started and possibly 
add to next                               master plan. Tiffany Spoke on AAT Mandate, the State requiring 
changes to sales                            and class codes. - Approved 
 

4.     2021-2022 IT Master Plan Requests to Size-Leadership Group Meeting March 24, 2020     
  
March 24th meeting look at new projects that want to focus on and size. Did replenish hours into 
the sizing budget today. This meeting was added to give more time for sizing requirements. 
Still a meeting on April 28th @ 3:00PM. 
 
Leigh-Anne spoke on Health inspection online program, commissioners brought a resolution to 
post food inspections online. Commissioner want sooner than when they were going to 
implement the project. Have 60 days for a plan and budget and 90 days for implementation, 
promised with flexibility if needed. Do have potential funding for this. Need a request to size 
vote today and Evote for priority later. Motion to request to size the project. -Approved. 
      
 
Adjourn- to next meeting, Tuesday, March 24, 2020 @ 3:00PM.  

 


