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LEADERSHIP GROUP:  LAND  MEETING DATE: 10/29/2019 
 
GOAL(S): To help direct and allocate valuable IT development resources to initiatives and projects that are the most beneficial          
to the County organization.   
 
TIME:   3:00PM     LOCATION: IT-Rm 126 
 
NEXT MEETING DATE: 1/28/2020   TIME:      3:00 
 
     
   1.              Approval of Minutes from July 30, 2019 Meeting-Approved 

 
2. Review 2019-2020 Master Plan Quarterly Status Report: 

a. Vacant position report 
• At 13 total vacant positions for 8% vacancy rate. Filled two positions this week, 

bring back down to 11 vacant positions at 7% with the 2 filled.  
b. Review Planned Maintenance/Upgrades- n/a 

      Master Plan Activity Status 
• #2-WRC SCADA Ignition Implementation-data conversion and migration 

completed. 
• #3- Tax Management System Program-significant progress made. Migrated off 

2008 servers. Merging Phase 1 & Phase 2. 
• #4- EH Enterprise Imp-configured online payments, training complete in 

November. 
• #5-WRC Soil Erosion Software Solution-Go live completed 9/18/19. 
• #6-Land Records and Super Index Replacement RFP-approved end of quarter. 

Initial planning started. 
• #7-WRC Hach WIMS Phase 2-Final Walled Lake site has been migrated. 
• #8-AAT Mandate Program Budget 2019-2020- completed phase 2&3. 
• #10-FMO BMS-Implementation Phase 2-Updated equipment in IT building. 
• #11-WRC Asset Optimization Phase III-successfully upgraded CAMS. 
• #12-GIS Enterprise Program-finished story map. Updated GIS client project. 
• #12A-GIS Enterprise Roadshow Program-jointly held workshop for city planners 

and offering local fire stations apps in November. 
• #13-WRC Power Plan Upgrades-Completed new versions to production. 
• #14-WRC WMU Crew Scheduler-project completed and closed. 
• #15-WRC Development Budget 2019-2020-stress test completed and 

successful. 
• #19-WRC Website Standardization-launched last quarter. 
• #20-BS&A Development Budget 2019-2020- 2019 BS&A annual processes 

completed in September. New assessing contract for Springfield “U”. 
• #21B-LAMS Rewrite-Server Migration & Development-developed and migrated 

for new server on track for February. 
• #24-FM CAMS Expansion-project on hold. 
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• #27-CAMS Enterprise Enhancements 2019-2020- last quarter set up new 
technology; Amazon cloud, built ArcGIS developer machine. 
 

c. Master plan analysis 
  For Land at 39% delivery 
  Planned Maintenance at 40% delivery 
  Support & Maintenance at 47% delivery 
  Overall at 43% delivery for this group. 
    

Tammy spoke: Concerns on IT Budget. Withheld on hiring at that time. Diligently 
working on projects, but a little under delivery. Made good ground and added 
resources. 3 folks coming on. However, don’t want to start what we cannot finish. 
The 2008 servers will not be supported as of 1/2020, focusing on that new 
development. 
 

3. Identity and Access Management Update (OCTA): 
Next phase reaching out to end users by Email soon. Then call to action create 
application dashboard. Select what unique to you. May not see impact 
immediately but as programs roll out will receive. 2-3-year journey. 
 

4. Universal Communication and Collaboration (UCC) Update: 
New core network infrastructure. Phase 1-Switches and routers work is done on 
campus. Went to Board of Commissioners in July with funding request and 
approved. Phase 2-Voice IP-New phone system. Old technology now 20 years 
old. Slated a vendor and initiated contract. Implement experience room in old 
health building and will see what new phone is like; can install phone on mobile 
devices, can possibly go away from desktop phones. This is to be implemented 
in February/March timeframe. Phase 3-Update to campus Wi-Fi- sporadic 
service. Fixed to have better coverage. Two channels of access one private (for 
employees) and one public use. This phase not to board of commissioners yet 
for funding approval. Start March/April timeframe, District courts will be included 
in the scope. 
Question: If internet goes down, will phones lines go down too? Risk still exists. 
But have multiple circuits to try and protect us. If lose power in building without 
generator will lose computers. 
 

5. Office 365 Update: 
SharePoint online transfer to new SharePoint project. If use currently will get moved 
over. Rolled out to IT Team and as a pilot look how going to roll out. Will be careful 
on training and security on sharing things. Looking at roll out and migration will be 
hearing from IT soon, if not already. Able to use word and excel in the cloud. 
 

      6.               Request to Swap the priority of CAMS Public Request Portal (Priority 17) and   
                          RCOC Traffic Signal Management (Priority 18)- Two projects related to CAMS 
that                         want to swap. Dependency for upgrade. Busy working with CAMS. Road 
Commission                         has a different group and are available to switch priorities. Motion to 
switch #17 and                          #18- APPROVED 
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7.       2021-2022 IT Master Plan Preparation- Leadership reps received Email yesterday to      
           start in November 2019 vs. January 2020 to increase window of timing for projects and in 
           Spring for sizing to have more time to work on. March 24, 2020 meeting new master plan 
           item considerations, present potential projects to size. July 28, 2020 meeting present all  
            sizing estimates and prioritize the projects. October 27, 2020 meeting present master     
             plan. 
          Question: Carry Forward projects: projects started in current master plan the group can   
           vote to continue working on. Projects that haven’t started see if still want and to stay on   
            new Master Plan. Question: Do I have to look at existing contracts if expiring and see if 
             need a project to do an RFP? Do you have to go out to bid? Or possibly an exception to 
             get extended. Question: At risk spreadsheet available? Tech Check ready                     
              January for apps at risk. 
 
8.        Other Business-N/A 
 
Adjourn- to next meeting, Tuesday, January 28, 2020 @ 3:00PM.  

 


