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In October of 2018, the Department of Information Technology prepared a 24 month Master Plan in 
cooperation with the Information Technology Leadership Groups.  This plan provided an overview of 
the available IT resources and their allocation to various County customers and approved projects. 
This report provides a status of the progress of this plan and an explanation of any extreme positive 
or negative variance from the original plan. 
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Information Technology’s Project Management System includes historical information that can be 
used to analyze the allocation of IT labor across IT’s Application Services Division, Technical 
Systems and Networking Division, CLEMIS Division and Internal Services/Administration Division.  
The pie chart below provides the types and ratio of labor necessary to operate these divisions. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
In the 2017-2018 Master Plan, IT planned for an overall delivery of 71% fixed labor (Customer 
Support, Maintenance, Planned Maintenance and Upgrades, Team Management and Non-
Project time) and 29% discretionary (enhancing existing systems or developing new systems). 
The fixed labor is required simply to maintain the status quo and support existing systems and 
customers.  The 2017-2018 Master Plan completed with 72% expended on fixed labor and 28% 
on discretionary. 
 
In the 2019-2020 Master Plan, IT planned for 71% fixed labor delivery and 29% discretionary.  
The Fourth Quarter of Fiscal Year 2020 indicates fixed labor at 70% and discretionary at 30%. 
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The Department of Information Technology’s Application Services; Technical Systems and 
Networking; CLEMIS; and Administration/Internal Services Divisions 2019-2020 Budget includes 
funding for 166 positions and $9,921,830 in Professional Services.  The following are the 
assumptions used to determine the total annual labor hours available for project work. 
 

 48 positions for Application Services 
 18 positions for Internal Services  
 59 positions for Technical Systems and Networking 
 41 positions for CLEMIS 
 5% Estimated Vacancy Rate 
 Average Professional Services rate by division 
 1,494 annual project availability for full time budgeted positions 
 1,244 annual project availability for full time supervisory budgeted positions 

 
 

Future Leadership Group Meeting Dates  
 
Listed below is the schedule of the Leadership Group Quarterly Status meetings.  All meetings will 
be held at Information Technology, Conference Room 126. 
   

2019 Meeting Dates / Times  
Leadership 

Group 

 
1st Qtr 
2019 

 
2nd Qtr 

2019 

 
3rd Qtr 
2019 

 
4th Qtr 
2019 

 
Courts/Justice 
Administration 

 
01/29/19 
9:00 a.m. 

 
04/30/19 
9:00 a.m. 

 
07/30/19 
9:00 a.m. 

 
10/29/19 
9:00 a.m. 

 
Finance/Admin 

 
01/29/19 
2:00 p.m. 

 
04/30/19 
2:00 p.m. 

 
07/30/19 
2:00 p.m. 

 
10/29/19 
2:00 p.m. 

 
Land 

 
01/29/19 
3:00 p.m. 

 
04/30/19 
3:00 p.m. 

 
07/30/19 
3:00 p.m. 

 
10/29/19 
3:00 p.m. 

 
   

2020 Meeting Dates / Times  
Leadership 

Group 

 
1st Qtr 
2020 

 
March 
2020 

 
2nd Qtr 

2020 

 
3rd Qtr 
2020 

 
4th Qtr 
2020 

 
Courts/Justice 
Administration 

 
01/28/20 
4:00 p.m. 

 
03/24/20 
9:00 a.m. 

 
04/28/20 
9:00 a.m. 

 
07/28/20 
9:00 a.m. 

 
10/27/20 
9:00 a.m. 

 
Finance/Admin 

 
01/28/20 
2:00 p.m. 

 
03/24/20 
1:00 p.m. 

 
04/28/20 
1:00 p.m. 

 
07/28/20 
1:00 p.m. 

 
10/27/20 
1:00 p.m. 

 
Land 

 
01/28/20 
3:00 p.m. 

 
03/24/20 
3:00 p.m. 

 
04/28/20 
3:00 p.m. 

 
07/28/20 
3:00 p.m. 

 
10/27/20 
3:00 p.m. 
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Courts Justice Administration LG Planned Maintenance & Upgrades 2019-2020

Activity Name
Original Master Plan Allocation 6,761

5,251Current Master Plan Allocation

10/01/2018
10/02/2020

% Complete Original
Estimate

Expended
Hours

Estimate
To

Complete

Variance
Hours

Variance
Percent

Variance ExplinationRevised
Total

Estimate

2018-20 Assessing & Tax Planned Maintenance &

Animal Control - PAWS Planned System Maintenance 308 100% 130 308 0 308 -178 -137% 2008 Server Migration to AWS/OKTA & OS
Updates.

2018-20 Courts Planned Maintenance & Upgrades

2020 Q1 Compas/Wintox Patch Upgrades - cStar
Interface

97 100% 86 97 0 97 -11 -13%

Informatica / Trillium Patch Upgrades / Omni Data 139 100% 186 139 0 139 47 25% This upgrade took less hours than originally
planned.

Browser Compatibility  2019/2020 40 100% 26 40 0 40 -14 -54% This task consumed more hours than originally
planned.

2019-2020 Detailed PMU Project Sizing 4 100% 15 4 0 4 11 77% Less sizing hours were used than originally
planned.

Business Objects - Patch Upgrades 174 100% 93 174 0 174 -81 -88% The BO upgrades are consuming more hours due
to technical issues encountered during the
upgrade.

Crystal Report Upgrades =>2016 0% 60 0 0 0 60 100% It was determined that this upgrade was not
needed.

2020 Q2 JAVA Application Updates for iText 17 100% 71 17 0 17 54 76% Removed iText updates.

2019 Q1 & 2019 Q2 JAVA Application Updates for
STRUTS 2.5.14=>2.5.22

60 100% 100 60 0 60 40 40% This upgrade took less hours than originally
planned.

2019 Q2 JAVA Script Library Updates 61 100% 60 61 0 61 -1 -2%

2019 Q4 JAVA Master Template -Update 1 100% 80 1 0 1 79 99% This change was made as part of our 2008
Upgrades.

2019 Q1 JAVA Servlet Upgrade 2.3 =>3.0  (Security) 70 100% 89 70 0 70 19 22% This upgrade took less hours than originally
estimated.

2019 Q2 Java 1.6 to 1.8 Upgrade on CRTFS1Q/P
Servers

30 100% 54 30 0 30 24 44% This upgrade took less hours than originally
estimated.

Documentation Updates 45 100% 54 45 0 45 8 16%

 2019 Q4 Versal Code Updates 140 100% 87 140 0 140 -53 -61% This upgrade required more hours than originally
planned.

Laserfiche Upgrade Version 40 100% 145 40 0 40 105 73% Less hours are anticipated for Laserfiche
Upgrades.

2020 Q3 .net Framework Upgrade to 4.7  Upgrades
(currently at version 4.61)

2 100% 200 2 0 2 198 99% This upgrade was completed when enhancements
and projects were implemented.

Coordination and Application Verification -
Network/Security Planned Maintenance

245 100% 22 245 0 245 -223 -989% More support was required than originally planned.

Coordination and Application Verification - SA Planned
Maintenance

3 100% 80 3 0 3 77 96% Less hours than originally planned have been
needed for verification.

2020 Q3 Websphere Migration Version 8.5 to 9.x
(EOL Sept 30, 2019 8.5 with Java 1.8)

1 100% 153 1 0 1 152 99% This upgrade is being planned for in the next
Master Plan.

Upgrade Infragistics v7.1=>14/15.1 70 100% 80 70 0 70 10 12%

A.1



Courts Justice Administration LG Planned Maintenance & Upgrades 2019-2020

Activity Name
Original Master Plan Allocation 6,761

5,251Current Master Plan Allocation

10/01/2018
10/02/2020

% Complete Original
Estimate

Expended
Hours

Estimate
To

Complete

Variance
Hours

Variance
Percent

Variance ExplinationRevised
Total

Estimate

2019 & 2020  Mainframe-Master File Purge 39 100% 30 39 0 39 -9 -31% This task took longer to complete than originally
planned.

2020 Q3 Trillium 15.7==> xxx Upgrade  (will be
available EO Jan/-2020)

0% 177 0 0 0 177 100% This upgrade is not required at this time.

Maintenance and Support Contract Renewals 55 100% 73 55 0 55 18 24% Contract renewals took less time than originally
planned.

2020 Q2 Database Upgrades-OakReports Oracle 12c
(EOL 2022) to 18.x

0% 50 0 0 0 50 100% This upgrade will take less hours--Campaign
Finance hours were removed.

2020 Q4 FileOnQ Software Upgrade 156 100% 163 156 0 156 7 4%

2019/20 Database Upgrades-CStar Oracle 12c to 18.x 81 100% 102 81 0 81 21 21% This upgrade required less hours than originally
planned.

IT - Disaster Recovery FY 2019 0% 40 0 0 0 40 100% Kept hours for the Mainframe DR Test.

IT - Disaster Recovery FY 2020 -Mainframe 23 100% 17 23 0 23 -6 -37% Increased hours to accomodate the new date for
the Disaster Recovery Test.

Server Patches-Microsoft/Linux/Database 148 100% 140 148 0 148 -8 -6%

2019 Q2 OS CRTIIS1P/ OAKFS01/CRTCTXJRY1
2008 (EOL Jan/2020)

1,116 100% 428 1,116 0 1,116 -688 -161% This upgrade required more hours than originally
planned.

2019 Q2 Server OS Upgrade CRTIMG1T/P 2008
(EOL Jan/2020)

711 100% 245 711 0 711 -466 -190% This upgrade required more hours than originally
planned.

2019 Q2 Server OS Upgrade CRTSIREIT/P 2008
(EOL Jan/2020)

119 100% 140 119 0 119 21 15%

2019 Q1 & 2020 Q2 Informatica Upgrades 247 100% 200 247 0 247 -46 -23% This upgraded required more hours than originally
planned.

SSL Renewals Validation 2019/2020 4 100% 79 4 0 4 75 96% These renewals took less hours than originally
estimated.

2019 Q2 JAVA-Updating LeftNav Framework 107 100% 75 107 0 107 -32 -43% This upgrade took more hours than originally
planned.

Websphere Patch Deployment 4 100% 20 4 0 4 16 80% Patches are taking less hours than originally
planned.

2019 Q4 Elections-Campaign Finance Patch
Upgrades

0 100% 18 0 0 0 18 99% Fewer hours needed than planned.

2019 Q4 Elections Upgrades 50 100% 50 50 0 50 0 1%

Jury Data Merge 2019-2020 0% 16 0 0 0 16 100% Jury Wheel update no longer required.

2018-20 Public & Environmental Services Planned

Childrens Village Planned Maint/App Upgrades 235 100% 168 235 0 235 -67 -40% Migration of upgraded application to AWS required
more hours than anticipated.

2018-20 eCommerce Planned Maintenance &

Browser Compatibility Testing - Public Auction 0% 8 0 0 0 8 100% Browser testing taking less time then expected.

Kofax Upgrade 2019-20 1,697 92% 1,856 1,701 155 1,856 0 0%
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Courts Justice Administration LG Planned Maintenance & Upgrades 2019-2020

Activity Name
Original Master Plan Allocation 6,761

5,251Current Master Plan Allocation

10/01/2018
10/02/2020

% Complete Original
Estimate

Expended
Hours

Estimate
To

Complete

Variance
Hours

Variance
Percent

Variance ExplinationRevised
Total

Estimate

Kofax Upgrade FY 2018 757 100% 848 810 0 810 38 5%

Subtotals: 7,095 6,814 7,151 155 7,30698%
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Master Plan Activity

Rev Start

Courts Justice Administration Leadership Group 2019-2020

LG

Priority

Project Name

Project ID

MP

Req

Hrs

MP

Alloc

Hrs

10/01/2018

10/02/2020

%

Cmpl

Orig

Est

Exp

Hrs

ETC

Hrs

Total

Hrs

Var

Hrs

Var

%

Revised

Planned

End

Revised

Planned

Variance

Explanation

23,523 18,194

01 Circuit Court Judge Switch 2019
(Mandate) - Complete
DB9314JS

503 667 667 100% 725 667 667 58 8% 10/01/18

10/01/18

09/30/19

09/30/19

02 Circuit Court Judge Switch 2020
(Mandate) - Complete
DB0314JS

209 209 111 100% 209 111 111 99 47% 02/20/20

10/01/19

10/02/20

09/30/20

Less Judge changes than
planned.

03 Michigan Indigent Defense Commission
(Courts) (Funded ) (Mandate) -
Complete
DB0312MI

387 387 100% 500 387 387 114 23% 04/15/19

04/15/19

09/27/19

09/30/19

This project did not consume as
many hours as planned.

04 FOC Security Audit  (Mandate) -
Complete
DB7314SA

760 456 457 100% 754 716 716 38 5% 12/20/17

12/20/17

09/04/19

08/15/19

05 Imaging Program 2019-2020 (Funded
6,225)
DB9182IP

6,225 4,331 10/03/16 01/04/22

05A Imaging Program - Common
Components Phase II (Funded )  -
Complete
DB6182C1

27 100% 533 524 524 9 2% 04/11/17

04/11/17

11/20/18

11/21/18

05B Imaging Program Management (Funded
)
DB6312PM

261 92% 1,396 1,279 117 1,396 0 0% 10/03/16

10/03/16

03/31/21

03/31/21

05C Imaging Program - Clerk, Circuit and
FOC Migration (Funded )
DB7182CT

1,310 87% 3,357 2,896 433 3,329 27 1% 06/19/17

06/19/17

02/18/21

01/05/21

05D Imaging Program - Kofax Upgrade
(Funded )  - Complete
DB7182KU

1 100% 26 26 03/12/18 11/05/18

05E Imaging Program - Clerk Vitals (Funded
)  - Complete
DB7182CV

645 100% 733 751 751 -18 -2% 05/03/18

05/03/18

08/30/19

08/23/19

05F Imaging Program - FS Payroll Imaging
Enhancement (Funded )
DB7182FS

2 0% 2 825 827 10/12/18 03/08/21

05G Imaging Program - Health Document
Management System (Funded )  -
Complete
DB7182HD

68 100% 145 71 71 75 51% 09/18/18

09/18/18

03/01/19

02/28/19

Customer did not require as much
support as initially planned.

05H Imaging Program - Human Resources
Migration (Funded )  - Complete
DB7182HR

446 100% 448 446 446 2 1% 10/05/18

10/05/18

07/01/20

07/06/20

05I Imaging Program - Integrate Imaging
into CStar (Funded )

3 2% 7 343 350 09/28/18 04/06/21
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Master Plan Activity

Rev Start

Courts Justice Administration Leadership Group 2019-2020

LG

Priority

Project Name

Project ID

MP

Req

Hrs

MP

Alloc

Hrs

10/01/2018

10/02/2020

%

Cmpl

Orig

Est

Exp

Hrs

ETC

Hrs

Total

Hrs

Var

Hrs

Var

%

Revised

Planned

End

Revised

Planned

Variance

Explanation

DB7182IC

05J Imaging Program - Medical Examiner
Imaging Solution (Funded )
DB7182ME

293 44% 673 298 375 673 0 0% 09/19/18

09/19/18

06/03/21

03/30/21

05K Imaging Program Remaining ETC
(Funded )  - Complete
DB8312RE

07/15/19 09/30/20

Imaging Program 2019-2020 Total 7,285 6,299 2,093 8,392

06 Imaging GovCloud Migration
DB9182GM

2,185 1,999 92% 2,277 2,102 175 2,277 0 0% 02/12/19

02/12/19

11/06/20

10/28/20

07 OCME Replacement Solution
DJ8176RP

634 1,150 1,064 96% 1,167 1,116 51 1,167 0 0% 04/26/18

04/26/18

12/21/20

12/21/20

08 Children's Village Case Management
System   - Complete
D56165CM

158 158 158 100% 821 821 821 0 0% 11/09/16

11/09/16

12/18/18

12/13/18

09 Courts Website Redesign   - Complete
DE8312CC

363 380 379 100% 1,005 1,022 1,022 -17 -2% 04/18/18

04/18/18

12/04/18

12/10/18

10 JOS Replacement   - Complete
DB9312JR

2,495 1,595 1,257 100% 1,595 1,257 1,257 338 21% 10/23/18

10/23/18

10/02/20

09/30/20

This phase of the project took
less hours than originally planned.

11 Animal Control OPLS Replacement
D99178PL

734 734 663 91% 734 668 66 734 0 0% 10/12/18

10/12/18

11/06/20

11/06/20

12 Case Management System Evaluation
DB9212CS

449 449 122 30% 156 364 520 03/23/20 04/09/21

13 Prosecutors GIF and Warrants Study   -
Complete
DB9413GW

389 389 191 100% 389 191 191 198 51% 06/01/20

06/01/20

09/11/20

11/04/20

Ths project was completed in less
hours than originally planned.

14 CMO Case Evaluation Rewrite
DB9312CE

985 985 792 83% 854 825 175 1,000 -146 -17% 10/10/19

10/10/19

12/02/20

09/30/20

15 Pay Ticket Rewrite   - Complete
DB9321PS

1,052 17 17 100% 17 17 03/30/20 04/15/20

16 PAWS Address Validation and
Maintenance Screens   - Complete
D99178AV

357 288 288 100% 343 288 288 55 16% 10/11/18

10/11/18

04/22/19

05/30/19

17 Citizen Engagement Budget - Courts LG
- Complete
DE9182CC

200 400 564 100% 400 564 564 -164 -41% 10/01/18

10/01/18

10/02/20

09/30/20
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Master Plan Activity

Rev Start

Courts Justice Administration Leadership Group 2019-2020

LG

Priority

Project Name

Project ID

MP

Req

Hrs

MP

Alloc

Hrs

10/01/2018

10/02/2020

%

Cmpl

Orig

Est

Exp

Hrs

ETC

Hrs

Total

Hrs

Var

Hrs

Var

%

Revised

Planned

End

Revised

Planned

Variance

Explanation

18 Mandates EB  (Mandate) - Complete
DB9120EB

200 909 824 100% 909 824 824 85 9% 10/01/18

10/01/18

10/02/20

09/30/20

19 Courts Justice Administration
Enhancement Budgets   - Complete
DB9010EB

2,230 1,800 1,674 100% 1,800 1,674 1,674 126 7% 10/01/18

10/01/18

10/02/20

09/30/20

Courts Sizing Budget   - Complete
DB9182SB

600 600 683 100% 600 683 683 -83 -14% 01/14/19

10/01/18

09/30/20

09/30/20

Imaging Program - Prosecutor
Implementation (Funded )
DB7182PI

1,069 0% 1,069 1,069 09/24/20 01/04/22

Totals 22,367 20,387 3,992 24,37915,349

Open Requests

CStar Form Data Integration Analysis

DB9174DI

844

Data Warehouse Expansion

DB9312DW

796

Document Certification Process

DB9212DC

790

Judicial Dashboard Reporting

DB9312DR

1,596

OakDocs Enterprise Enhancements

DB9182OE

250

eFiling for District Courts

DB9321TF

300

eService Center Payment System

DB9212PS

404

Allocation Changes

01/29/19 790 hours added to unallocated from moving Document Certification Process to Open Request.
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Master Plan Activity

Rev Start

Courts Justice Administration Leadership Group 2019-2020

LG

Priority

Project Name

Project ID

MP

Req

Hrs

MP

Alloc

Hrs

10/01/2018

10/02/2020

%

Cmpl

Orig

Est

Exp

Hrs

ETC

Hrs

Total

Hrs

Var

Hrs

Var

%

Revised

Planned

End

Revised

Planned

Variance

Explanation

Allocation Changes

01/29/19 22 hours added to Circuit Court Judge Switch 2019 from unallocated.

01/29/19 17 hours added to Courts Website Redesign from unallocated.

01/29/19 242 hours added to Mandates EB from unallocated.

01/29/19 100 hours added to Courts Sizing Budget from unallocated.

01/29/19 409 hours unallocated.

02/06/19 303 hours added to OCME Replacement Solution from contingency.

03/25/19 200 hours allocated to Circuit Court Judge Switch 2019 from unallocated.

03/25/19 209 hours unallocated.

04/08/19 56 hours added to Courts Justice Administration Enhancement Budgets from Community Corrections grant.

04/10/19 2,185 hours allocated to Laserfiche GovCloud Migration from eGov PCI EB (200), G2G Participation (200), G2G Marketing (700), Internal Services Application Development Budget (500)
and Finance/Admin Citizen Engagement Budget (585).

04/23/19 69 hours added to Courts Sizing Budget from PAWS Address Validation and Maintenance Screens positive variance.

07/30/19 500 hours allocated to Michigan Indigent Defense Commission from Miscellaneous Resolution #19071.

07/31/19 200 hours added to Citizen Engagement Budget - Courts LG from eGov Citizen Engagement Budget - IT.

09/11/19 131 hours added to Courts Sizing Budget from FOC Security Audit positive variance.

09/11/19 173 hours added to unallocated from FOC Security Audit positive variance.

09/11/19 382 hours unallocated.

10/02/19 113 hours returned to Miscellaneous Resolution #19071 from Michigan Indigent Defense Commission (Courts) positive variance.

10/07/19 152 hours added to OCME Replacement Solution from unallocated.

10/07/19 105 hours added to Mandates EB from unallocated.

10/07/19 125 hours unallocated.

10/14/19 125 hours added to Mandates EB from unallocated.

10/14/19 58 hours added to unallocated from Circuit Court Judge Switch 2019 positive variance.

10/14/19 58 hours unallocated.

01/13/20 1,069 hours removed from Imaging Program 2019-2020 from moving Imaging Program - Prosecutor Implementation to Open Requests.

01/28/20 300 hours added to unallocated from moving eFiling for District Courts to open requests.

01/28/20 358 hours unallocated.
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Master Plan Activity

Rev Start

Courts Justice Administration Leadership Group 2019-2020

LG

Priority

Project Name

Project ID

MP

Req

Hrs

MP

Alloc

Hrs

10/01/2018

10/02/2020

%

Cmpl

Orig

Est

Exp

Hrs

ETC

Hrs

Total

Hrs

Var

Hrs

Var

%

Revised

Planned

End

Revised

Planned

Variance

Explanation

Allocation Changes

02/13/20 60 hours added to Courts Justice Administration Enhancement Budgets from Community Corrections grant.

03/10/20 100 hours added to Mandates EB from unallocated.

03/10/20 258 hours unallocated.

04/28/20 30 hours added to OCME Replacement Solution from Courts Justice Administration Enhancement Budgets.

04/28/20 31 hours added to OCME Replacement Solution from unallocated.

04/28/20 227 hours unallocated.

05/20/20 1,935 hours moved to Internal Services Master Plan Activity COVID19-IT from JOS Replacement (900) and Pay Tickets Rewrite (1,035).

07/08/20 825 hours removed from Imaging Program 2019-2020 due to moving Imaging Program - FS Payroll Imaging Enhancement to 2021-22 Master Plan.

07/28/20 122 hours added to Mandates EB from unallocated.

07/28/20 105 hours unallocated.

08/27/20 19 hours added to Courts Justice Administration Enhancement Budgets from CJARS funding.

08/27/20 15 hours added to Mandates EB from Community Corrections grant funding.
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Finance/Admin LG Planned Maintenance & Upgrades 2019-2020

Activity Name
Original Master Plan Allocation 3,167

1,544Current Master Plan Allocation

10/01/2018
10/02/2020

% Complete Original
Estimate

Expended
Hours

Estimate
To

Complete

Variance
Hours

Variance
Percent

Variance ExplinationRevised
Total

Estimate

2018-20 HR Finance Planned Maintenance & Upgrades

HRMS 2018-2020 Tax Update 87 100% 120 87 0 87 33 28% Less time spent on HRMS Tax Updates due to
Workday go live.

Refresh/Run Scripts HR/Financials Databases 32 100% 40 32 0 32 8 21% DB Refreshes taking place as part of WD Program.

HR Finance Year End Tasks - 2018 29 100% 30 29 0 29 1 3% .

REM Reimbursement Tax Intercept Process 1 100% 20 1 0 1 19 95% 2018 planned maintenance not required as
planned.

HR Finance Contract Renewals 5 100% 25 5 0 5 20 80% Less time needed to negotiate Rimini Contract.

Documentation Updates 14 100% 60 14 0 14 46 77% Less time needed for documentation updates then
planned.

HR Finance Year End Tasks - 2019 42 100% 30 42 0 42 -12 -41% More time spent on year end activties then
originally planned.

PeopleSoft Reverse Proxy 2008 to 2012 256 100% 256 0 256 -256 Unplanned Activity.

HR Finance Disaster Recovery 2019 0% 15 0 0 0 15 100% Planning one DR exercise for this Master Plan.

HR Finance Disaster Recovery FY 2020 0% 15 0 0 0 15 100% DR de-scoped.

HR Finance Coordination and Application Verification -
TSN Updates

28 100% 28 28 0 28 0 1%

Treasurer - Bottomline Planned System Maintenance 274 100% 348 274 0 274 74 21% Less time needed than planned.

Treasurer - Investment Manager Planned System
Maintenance

152 100% 153 152 0 152 1 1%

Treasurer - Debt Manager Planned System
Maintenance

156 100% 153 156 0 156 -3 -2%

2018-20 Public & Environmental Services Planned

Public Health - ASAP Passport 0% 93 0 0 0 93 100% Descoped Effort.

Public Health - eLearning 180 100% 152 180 0 180 -28 -18%

Public Health - Services Registration 122 100% 88 122 0 122 -34 -39% Customizations of new control and issues with
hardware during initial upgrade resulting in
increased effort.

2018-20 eCommerce Planned Maintenance &

Central Services - Auction Upgrades 29 100% 228 29 0 29 199 87% Upgrade effort was not as large as planned

Central Services - OmniRim Upgrade 272 100% 238 272 0 272 -34 -14%

F/A Contract Renewals 2 100% 115 2 0 2 113 98% Renewals taking less time then expected.

G2G Contract Renewals 61 100% 105 61 0 61 44 42% Renewals were addressed by other team.

Central Services - OmniRIM Cloud Migration 228 100% 0 228 0 228 -228 Needed to upgrade Windows OS and migrate to
the Cloud.

F/A Disaster Recovery 2019 0% 30 0 0 0 30 100% Planning one DR exercise for this Master Plan.

F/A Disaster Recovery 2020 0% 70 0 0 0 70 100% DR testing has been moved to the next MP.
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Finance/Admin LG Planned Maintenance & Upgrades 2019-2020

Activity Name
Original Master Plan Allocation 3,167

1,544Current Master Plan Allocation

10/01/2018
10/02/2020

% Complete Original
Estimate

Expended
Hours

Estimate
To

Complete

Variance
Hours

Variance
Percent

Variance ExplinationRevised
Total

Estimate

F/A Patch Deployment Coordination &
Testing(DB,MS)

15 100% 56 15 0 15 42 74% Testing of the F/A apps for patching taking less
time than anticipated.

2018-20 eGovernment Planned Maintenance &

Community Home Improvement Software Upgrade 27 100% 34 27 0 27 8 22% Required less updates than planned.

Subtotals:

Allocation Changes

11/01/2018 PCI Yearly Update 2019 (458 hours) and PCI Yearly Update 2020 (458 hours) moved to eGovernment Leadership Group.

2,011 2,246 2,011 0 2,011100%
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Master Plan Activity

Rev Start

Finance/Admin Leadership Group 2019-2020

LG

Priority

Project Name

Project ID

MP

Req

Hrs

MP

Alloc

Hrs

10/01/2018

10/02/2020

%

Cmpl

Orig

Est

Exp

Hrs

ETC

Hrs

Total

Hrs

Var

Hrs

Var

%

Revised

Planned

End

Revised

Planned

Variance

Explanation

39,355 45,199

01 Corp Counsel Matter Management
Software Project   - Complete
DJ6115CL

71 1,076 1,076 100% 435 1,443 1,443 -1,009 -232% 12/06/16

12/06/16

03/08/19

10/18/18

The project experienced
technology, performance and
configuration issues which
required significant time to
resolve.

02 HIPAA Program (Funded )
D59182HP

1,539 3,198 05/01/19 09/30/20

02A HIPAA Compliance Program (Funded )
- Complete
D58182HC

2,163 100% 3,274 2,163 2,163 1,111 34% 10/01/18

10/01/18

01/06/20

05/23/20

Aligning effort with new strategy.

02B MyInsight Implementation (Funded )
D88182MI

397 41% 809 507 724 1,230 -421 -52% 01/10/18

01/10/18

03/29/21

03/01/21

The project is being replanned to
accommodate additional project
support to configure the solution.

02C HIPAA External Risk Assessment
(Funded )
D59182EA

305 84% 375 316 59 375 0 0% 07/23/19

07/23/19

11/18/20

11/18/20

02D HIPAA Business Associate Compliance
(Funded )  - Complete
D59182BA

58 100% 405 58 58 347 86% 07/29/19

07/29/19

10/24/19

02/06/20

Aligning effort with new strategy.

02E HIPAA Remaining ETC (Funded )  -
Complete
D59182RE

0% 157 157 07/01/20 09/30/20

HIPAA Program Total 4,863 3,043 940 3,983

03 Homeland Security Management
System   - Complete
D56166MS

864 864 862 100% 1,329 1,327 1,327 2 0% 05/01/17

05/01/17

11/06/19

10/18/19

04 Executive Rebranding   - Complete
DE9111EX

206 206 100% 500 206 206 294 59% 09/26/19

09/26/19

04/22/20

09/30/20

Less effort was required than
planned.

05 BOC Hardware Replacement
Implementation (Funded )  - Complete
DE9511EQ

397 314 100% 397 314 314 84 21% 11/06/19

11/06/19

06/11/20

06/03/20

Fewer hours needed due to
revised training approach.

06 Law Library Infrastructure Improvement
DJ6513ON

320 320 32 36% 372 165 288 453 -81 -22% 11/09/16

11/09/16

11/29/21

09/07/18

Project is on hold and will be
replanned.

07 FHCM Implementation Program
(Funded )
DA8151WD

19,763 29,933 11/03/16 06/30/22

07A FHCM Program Management (Funded )
DJ8151PM

2,300 87% 2,686 2,324 363 2,686 0 0% 09/13/18

09/13/18

01/19/21

01/19/21

07B FHCM Business Process Alignment
(Funded )  - Complete

681 100% 1,091 1,067 1,067 25 2% 08/13/18 02/15/19
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Master Plan Activity

Rev Start

Finance/Admin Leadership Group 2019-2020

LG

Priority

Project Name

Project ID

MP

Req

Hrs

MP

Alloc

Hrs

10/01/2018

10/02/2020

%

Cmpl

Orig

Est

Exp

Hrs

ETC

Hrs

Total

Hrs

Var

Hrs

Var

%

Revised

Planned

End

Revised

Planned

Variance

Explanation

DA9151BP 08/13/18 03/04/19

07C FHCM Plan (HCM) (Funded )  -
Complete
DA9151DP

1,803 100% 2,152 1,803 1,803 349 16% 11/21/18

11/21/18

05/03/19

04/29/19

07D FHCM Architect (HCM) (Funded )  -
Complete
DA9151AR

1,950 100% 1,986 1,950 1,950 36 2% 12/19/18

12/19/18

04/17/20

03/31/20

07E FHCM Arch Configuration Tenant Build
(Funded )  - Complete
DA9151CT

1,226 100% 1,530 1,226 1,226 305 20% 04/15/19

04/15/19

08/05/19

07/29/19

Completed less workbooks/data
extractions than originally planned
for Workday.

07F FHCM End to End Tenant Build (HCM)
(Funded )  - Complete
DA9151EE

1,573 100% 1,190 1,573 1,573 -383 -32% 07/30/19

07/30/19

01/07/20

11/12/19

Additional hours & time needed to
complete workbooks for End to
End Tenant

07G FHCM Reports & Integrations
Development (HCM) (Funded )  -
Complete
DA9151RI

3,556 100% 3,337 3,556 3,556 -219 -7% 08/05/19

08/05/19

08/07/20

05/26/20

07H FHCM Parallel Tenant Build (HCM)
(Funded )  - Complete
DA9151PB

3,502 100% 2,998 3,502 3,502 -504 -17% 10/14/19

10/14/19

06/15/20

06/22/20

07I FHCM Financial Crosswalk Integration
(Funded )  - Complete
DA9151FC

856 100% 727 856 856 -129 -18% 10/21/19

10/21/19

09/08/20

06/04/20

07J FHCM Okta Implementation (HCM)
(Funded )  - Complete
DA9151OK

2,057 100% 2,112 2,057 2,057 55 3% 11/12/19

11/12/19

08/31/20

08/27/20

07K FHCM Report Development
(FCM/HCM) (Funded )
DA9151RE

1,501 59% 2,662 1,575 1,087 2,662 0 0% 03/09/20

03/09/20

12/09/20

12/04/20

07L FHCM Gold Tenant (HCM) (Funded )  -
Complete
DA9151GB

1,173 100% 589 1,173 1,173 -584 -99% 03/13/20

03/13/20

08/21/20

08/25/20

Additional effort neeed for
unexpected workbook fixes,
carry-over changes from Parallel
(Payroll History), unanticipated
requirement changes and the
addition of six new workbooks.

07M FHCM Mobile & Integrations
Implementation (Funded )
DA0151IN

614 91% 678 618 64 682 -4 -1% 03/24/20

03/24/20

12/09/20

11/09/20

07N FHCM Configuration Tenant Build
(FCM) (Funded )
DA0151AC

1,947 99% 1,840 1,994 24 2,018 -177 -10% 03/16/20

03/16/20

10/26/20

08/04/20

07O FHCM Architect & Configurations (FCM)
(Funded )
DA9151FA

1,543 75% 1,946 1,616 537 2,152 -206 -11% 01/17/20

01/17/20

12/09/20

12/04/20

07P FHCM Workday Implementation Plan 1,849 100% 1,711 1,849 1,849 -138 -8% 04/10/20 10/05/20
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Master Plan Activity

Rev Start

Finance/Admin Leadership Group 2019-2020

LG

Priority

Project Name

Project ID

MP

Req

Hrs

MP

Alloc

Hrs

10/01/2018
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%
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Hrs
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%
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Revised
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Variance

Explanation

(HCM) (Funded )
DA0151IM 04/10/20 09/30/20

07Q FHCM Financial Integrations (FCM)
(Funded )
DA0151FI

325 8% 4,625 366 4,007 4,373 252 5% 07/27/20

07/27/20

03/31/21

03/31/21

07R FHCM Financial IS/Job Acct
Integrations(FCM) (Funded )
DA0151CI

93 5% 113 2,232 2,345 08/20/20 06/30/22

07S FHCM ADP Employment Tax
Implementation (Funded )
DA0151TX

59 17% 76 380 456 08/26/20 01/04/21

07T FHCM End-to-End Round 2 Tenant
Build (Funded )
DA0151R2

16 2% 16 970 986 09/14/20 04/30/21

07U FHCM Remaining ETC (Funded )  -
Complete
DA8151RE

08/03/20 09/30/20

FHCM Implementation Program Total 33,860 29,305 9,664 38,969

08 Distributed eLearning Solution
Implementation
D50162EL

160 56 7% 675 67 888 955 -280 -41% 02/10/20

08/06/20

08/12/21

09/30/21

Planning next phase of the
project.

09 Siren Management Application
Replacement
D59166SA

753 777 640 96% 676 645 29 674 2 0% 03/18/19

03/18/19

10/22/20

10/16/20

10 EDCA Digital Marketing Program
(Funded )  - Complete
DE9191DM

1,500 1,020 886 100% 1,020 886 886 134 13% 10/01/18

10/01/18

10/01/20

09/30/20

11 Procurement Solution   - Complete
DJ8112PS

500 500 500 100% 500 500 500 0 0% 10/08/18

10/08/18

09/14/20

09/04/20

12 CDR/HHSCP Application Re-write   -
Complete
D99161CD

1,111 1,455 1,455 100% 1,397 1,455 1,455 -57 -4% 12/06/18

12/06/18

02/13/20

02/26/20

13 Veterans Services Soldier Relief
Database   - Complete
DJ9173SR

550 550 373 100% 490 373 373 117 24% 09/24/19

09/24/19

09/03/20

09/30/20

Less effort needed than planned.

14 Health Website Standardization   -
Complete
DE9162WE

558 633 633 100% 563 639 639 -76 -13% 09/25/18

09/25/18

03/18/19

02/26/19

15 Citizen Engagement Budget - Finance
LG   - Complete
DE9182CF

3,000 2,286 2,020 100% 2,280 2,020 2,020 261 11% 10/01/18

10/01/18

10/02/20

09/30/20

16 Finance/Admin Enhancement Budgets
- Complete
DJ9010EB

2,525 1,624 1,385 100% 1,624 1,385 1,385 239 15% 10/01/18

10/01/18

10/01/20

09/30/20
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Master Plan Activity

Rev Start

Finance/Admin Leadership Group 2019-2020

LG

Priority

Project Name

Project ID

MP

Req

Hrs

MP

Alloc

Hrs

10/01/2018

10/02/2020

%

Cmpl

Orig

Est

Exp

Hrs

ETC

Hrs

Total

Hrs

Var

Hrs

Var

%

Revised

Planned

End

Revised

Planned

Variance

Explanation

Finance/Admin Sizing Budget   -
Complete
DJ9182SB

400 200 297 100% 200 297 297 -97 -49% 08/26/19

10/01/18

09/30/20

09/30/20

Totals 51,181 44,068 11,810 55,87842,278

Open Requests

EDCA Workforce Technology
Assessment and Roadmap

DE9197TE

327

HSD GIS Data Consolidation

D59166DC

595

HSD Imaging

D59166IM

772

HSD Learning Management System

D59166LM

841

Health Document Management & E-
Signature System

D99161DM

882

Online Nurse-On-Call Chat
Implementation

D59162NC

625

Public Health Interactive Maps

D59162GS

365

Satellite Communication Backup
System

D59166SC

718

Allocation Changes

11/01/18 776 hours returned to EDCA from removing EDCA Workforce Development KPI Software from the Master Plan.

11/02/18 89 hours added to Finance/Admin Enhancement Budgets from Public Health Lead Innovation Grant.

11/14/18 10 hours added to MyInsight Implementation from HIPAA funding.
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Master Plan Activity

Rev Start

Finance/Admin Leadership Group 2019-2020

LG

Priority

Project Name

Project ID

MP

Req

Hrs

MP

Alloc

Hrs

10/01/2018

10/02/2020

%

Cmpl

Orig

Est

Exp

Hrs

ETC

Hrs

Total

Hrs

Var

Hrs

Var

%

Revised

Planned

End

Revised

Planned

Variance

Explanation

Allocation Changes

12/17/18 390 hours removed from the Master Plan from FHCM funding due to work started during the 2017-2018 Master Plan.

01/16/19 841 hours added to Corp Counsel Matter Management Software Project from contingency.

03/18/19 150 hours moved to CLEMIS Citizen Engagement Budget - CLEMIS LG from Citizen Engagement Budget - Finance LG.

03/22/19 75 hours moved to Health Website Standardization from Citizen Engagement Budget.

04/10/19 164 hours added to Corp Counsel Matter Management Software Project from contingency.

04/17/19 585 hours moved to Courts Laserfiche GovCloud Migration from Citizen Engagement Budget - Finance LG.

05/10/19 100 hours added to Finance/Admin Enhancement Budgets from Treasurer's fund.

05/15/19 121 hours added to Citizen Engagement Budget - Finance LG from a Health grant.

05/21/19 2,500 hours added to HIPAA Program from Miscellaneous Resolution #19114.

06/05/19 12 hours removed from Finance/Admin Enhancement Budgets and returned to Public Health Lead Innovation Grant.

06/17/19 393 hours added to Citizen Engagement Budget - Finance LG from Public Health Medical Marijuana PSA Grant.

07/25/19 943 hours added to HIPAA Program from Miscellaneous Resolution #19114.

07/31/19 514 hours removed from Citizen Engagement Budget - Finance LG, hours are no longer needed.

07/31/19 109 hours added to Finance/Admin Enhancement Budgets from Application Services contingency.

08/08/19 40 hours added to Finance/Admin Enhancement Budgets from Public Health Medical Marijuana grant.

10/02/19 286 hours added to CDR/HHSCP Application Re-write from Internal Services contingency.

10/09/19 480 hours returned to EDCA funding from EDCA Digital Marketing Program.

10/16/19 12 hours returned to Public Health Medical Marijuana PSA grant from Citizen Engagement Budget - Finance LG.

10/29/19 500 hours allocated to Executive Rebranding from eGovernment MP Activity Citizen Engagement Budget - IT.

10/29/19 265 hours allocated to BOC Hardware Replacement Implementation from Miscellaneous Resolution #19333.

12/04/19 132 hours added to BOC Hardware Replacement Implementation from Miscellaneous Resolution #19333.

01/16/20 1,487 hours returned to Miscellaneous Resolution #19114 from HIPAA Program.

01/29/20 24 hours added to Siren Management Application Replacement from Finance/Admin Enhancement Budgets.

02/07/20 108 hours added to Citizen Engagement Budget - Finance LG from a Health Lead grant.

02/19/20 58 hours added to CDR/HHSCP Application Re-write from Finance/Admin Enhancement Budgets.

02/19/20 133 hours added to HIPAA Program from Miscellaneous Resolution #19114.

04/08/20 10,560 hours added to FHCM Implementation Program from Miscellaneous Resolution #18252.
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Master Plan Activity

Rev Start

Finance/Admin Leadership Group 2019-2020

LG

Priority

Project Name

Project ID

MP

Req

Hrs

MP

Alloc

Hrs

10/01/2018

10/02/2020

%

Cmpl

Orig

Est

Exp

Hrs

ETC

Hrs

Total

Hrs

Var

Hrs

Var

%

Revised

Planned

End

Revised

Planned

Variance

Explanation

Allocation Changes

04/14/20 327 hours returned to EDCA funding from moving EDCA Workforce Technology Assessment and Roadmap to Open Request.

05/21/20 1,879 hours moved to Internal Services Master Plan Activity COVID19-IT from HSD GIS Data Consolidation (595), Public Health Interactive Maps (365), Online Nurse-On-Call Chat (625)
and Executive Rebranding (294).

07/01/20 440 hours returned to Miscellaneous Resolution #19114 from HIPAA Program.

07/28/20 160 hours allocated to Distributed eLearning Solution Implementation from Finance/Admin Enhancement Budgets.

07/28/20 340 hours moved to Internal Services Master Plan Activity COVID19-IT from Finance/Admin Enhancement Budgets.
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Land LG Planned Maintenance & Upgrades 2019-2020

Activity Name
Original Master Plan Allocation 21,936

18,266Current Master Plan Allocation

10/01/2018
10/02/2020

% Complete Original
Estimate

Expended
Hours

Estimate
To

Complete

Variance
Hours

Variance
Percent

Variance ExplinationRevised
Total

Estimate

2018-20 Assessing & Tax Planned Maintenance &

Equalization - Assessing Productivity Tools 0% 40 0 0 0 40 100% Planned maintenance not needed as planned.

Equalization - CRD Sales 0% 123 0 0 0 123 100% Updates not needed.

Equalizastion - EPP Viewer 228 100% 133 228 0 228 -95 -71% 2008 Server Migration to AWS/OKTA & OS
Updates

Equalization - Equal Litigation 204 100% 135 204 0 204 -69 -51% 2008 Server Migration to AWS/OKTA & OS
Updates

Equalization - BOR Scheduling 0% 225 0 0 0 225 100% Updates not needed.

Equalization - Equal Reports 277 100% 186 277 0 277 -91 -49% 2008 Server Migration to AWS/OKTA & OS
Updates

AAT - Apex Planned System Maintenance 0% 108 0 0 0 108 100% Upgrade not expected per vendor.

AAT - BSA Planned System Maintenance 2018-20 273 100% 346 273 0 273 74 21% Fewer hours needed than planned.

Contract Renewals - AAT 25 100% 10 25 0 25 -15 -153% Multiple contracts expiring.

Disaster Recovery - AAT 2019 0% 58 0 0 0 58 100% Planning one DR exercise for this Master Plan.

Disaster Recovery - AAT FY 2020 0% 58 0 0 0 58 100% DR Drill planned for next MP

AAT - LAMS Data Maintenance 392 100% 375 392 0 392 -17 -4%

AAT - LAMS Planned System Maintenance 70 100% 85 70 0 70 15 18%

AAT - Land Gateway Planned System Maintenance 0% 100 0 0 0 100 100% Planned updates not needed for this MP.  Planned
for next MP.

2020-22 Master Planning - PMU estimates 28 100% 50 28 0 28 23 45% Not expecting to use all planned PMU estimate
hours.

Coordination and Application Verification - TSN
Updatees - AAT

388 100% 138 388 0 388 -250 -182% MS Patch issue in August 2019 that impacted BSA
DEV and QA servers for 2 weeks.

AAT - Property Gateway Planned System
Maintenance

14 100% 90 14 0 14 76 85% Planned updates not needed for this MP.  Planned
for next MP.

AAT - WAS Planned System Maintenance 508 100% 153 508 0 508 -355 -231% 2008 Server Migration to AWS & OS Updates

Documentation Updates 193 100% 60 193 0 193 -132 -221% Documenation updates needed for applications.

Treasurer - AGO App Planned System Maintenance 12 100% 20 12 0 12 8 41% Planned updates not needed for this MP.  Planned
for next MP.

Treasurer - DelTax legacy application 0% 0 0 0 0 0

Treasurer - DevNet Planned System Maintenance 8 100% 80 8 0 8 73 91% Planned System Maintenance not needed as
expected. DevNet application is in parallel mode
and not production yet.

Treasurer - IVR Planned System Maintenance 13 100% 142 13 0 13 130 91% Upgrade will be completed during OS upgrade.

Treasurer - Tax Bill Planned System Maintenance 24 100% 10 24 0 24 -14 -138% Update issues.

Treasurer - TOS Planned System Maintenance 190 100% 440 190 0 190 250 57% Planned TOS Web Application Updates not
needed.
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Land LG Planned Maintenance & Upgrades 2019-2020

Activity Name
Original Master Plan Allocation 21,936

18,266Current Master Plan Allocation

10/01/2018
10/02/2020

% Complete Original
Estimate

Expended
Hours

Estimate
To

Complete

Variance
Hours

Variance
Percent

Variance ExplinationRevised
Total

Estimate

2018-20 HR Finance Planned Maintenance & Upgrades

Treasurer Coordination and Application Verification -
TSN Updates

27 100% 28 27 0 27 2 5%

2018-20 Infrastructure & GIS Planned Maintenance &

FM Planned System Maintenance 0 100% 110 0 0 0 110 100% Changes to these systems will be done as part of
FM CAMS Expansion project.

Coordination and Application Verification - TSN
Planned Maintenance

39 100% 60 39 0 39 22 36% Fewer hours needed than planned to complete this
maintenance

CAMS Planned Maintenance Upgrades & Refreshes 112 100% 349 112 0 112 237 68% Fewers hours needed than planned to complete
database maintenance for CAMS

Contract Negotiations 192 100% 310 192 0 192 119 38% Fewer hours needed to complete Azteca contract
negotiations.

GIS Ent Upgrade Web App Builder Applications 11 100% 100 11 0 11 89 89% Upgrade of Web App Builder was not performed as
a version update was not available.

GIS Enterprise and CAMS Document Maintenance 197 100% 261 197 0 197 64 25% Positive variance due to descoping Geovision
maintenance.

Orthoimagery Data Maintenance 130 100% 292 130 0 130 162 56% Descoped imagery maintenance due to resource
constraints

CAMS Monthly State Zero and Basemap 2019 314 100% 461 314 0 314 148 32% Fewer hours needed to complete monthly data
process.

CAMS Monthly State Zero and Basemap 2020 221 100% 420 221 0 221 199 47% Fewer hours needed to complete.

Monthly Patch Deployment 116 100% 107 116 0 116 -9 -8%

Disaster Recovery Toolkit Updates 22 100% 19 22 0 22 -2 -13%

GIS Enterprise Scripts 53 100% 50 53 0 53 -3 -5%

2020 Annual GIS Enterprise Data Updates 248 100% 280 248 0 248 32 11%

2019 Incremental GIS Enterprise Data Maintenance 783 100% 721 783 0 783 -62 -9%

Road Commission Planned Maintenance 81 100% 100 81 0 81 19 19%

Parks & Rec Planned Maintenance 12 100% 60 12 0 12 48 80% Fewer hours needed than planned to complete this
maintenance

Mobile System Planned Maintenance 2 100% 10 2 0 2 8 78% Fewer hours needed than planned to complete this
maintenance

2017 SSL Certification 24 100% 33 24 0 24 9 27% Fewer hours needed than planned to complete this
maintenance

IT Disaster Recovery Drill (2 - one per year) 0% 246 0 0 0 246 100% Planning one DR exercise for this Master Plan.

2020 Incremental GIS Enterprise Data Maintenance 740 100% 721 740 0 740 -19 -3%

2019 Annual GIS Enterprise Data Updates 141 100% 278 141 0 141 138 49% Fewer hours needed to complete annual GIS data
updates.

US Census GIS Data Maintenance 184 100% 200 184 0 184 16 8%
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Land LG Planned Maintenance & Upgrades 2019-2020

Activity Name
Original Master Plan Allocation 21,936

18,266Current Master Plan Allocation

10/01/2018
10/02/2020

% Complete Original
Estimate

Expended
Hours

Estimate
To

Complete

Variance
Hours

Variance
Percent

Variance ExplinationRevised
Total

Estimate

GIS Enterprise Planned Maintenance 130 100% 275 130 0 130 145 53% eHealth database retirement descoped from this
master plan due to timing of Accela launch

2018-20 Public & Environmental Services Planned

eHealth - Foods, Well Log Planned System
Maintenance

106 100% 96 106 0 106 -10 -10%

eHealth - Foods/Foods Offline Planned System
Maintenance

18 100% 210 18 0 18 192 92% Effort completed as part of infrastructure upgrade.

Coordination and Application Verification - TSN
Planned Maintenance

366 100% 660 366 0 366 294 45% Improvements in patch process, adjustments to
resources resulting in reduced hours.

SSIS Upgrade 0% 60 0 0 0 60 100% Descoped effort - upgrade previously completed.

SSL/PKI/COMODO Certificate Upgrade 195 100% 104 195 0 195 -91 -88% Significant increase in cert renewals due to many
applications utilizing NGINX.

Enterprise Systems Planned Maintenance/Upgrades 54 100% 250 54 0 54 196 79% Kronos Flash Upgrade postponed due to Workday
Project Go-Live.

DR Toolkit & Document Management 101 100% 96 101 0 101 -5 -5%

IT Tools & Team Planned Maintenance 503 100% 451 503 0 503 -52 -12%

Browser/TLS Testing & Remediation 0% 38 0 0 0 38 100% Reduced usage due to limited changes with
Browser Standards and TLS Upgrades.

OS & SQL/Oracle Planned Maint/Upgrades 1,024 100% 949 1,024 0 1,024 -75 -8%

IT Disaster Recovery 0% 148 0 0 0 148 100% Rescheduled to next MP- Hours descoped.

 WRC/HSD Planned Database Maintenance &
Refreshes

65 100% 96 65 0 65 31 33% Fewer DB Refreshes were requested than planned

 WRC Planned Application System Maintenance 263 100% 1,161 263 0 263 898 77% Reduction in upgrade hours due to delayed Go-
Live of new systems.

ArcGIS Client Upgrade 439 100% 650 439 0 439 211 32% The effort to upgrade the custom desktop tools
was significantly lower than planned.

BSA AWS Server Upgrade 623 27% 2,270 623 1,651 2,274 -4 0%

BSA Server OS Upgrade 25 100% 207 226 0 226 -19 -9%

CAMS 15.3 Cloud Upgrade Phase 2 2,457 100% 2,550 2,571 0 2,571 -21 -1%

CAMS 15.4 Cloud Upgrade Phase 3 248 40% 646 270 398 668 -22 -3%

GIS Enterprise Apps & Infrastructure Upgrade (DEV) 593 100% 740 593 0 593 147 20% Fewer PM, scope and contingency hours were
needed.

GIS Enterprise Apps & Infrastructure Upgrade (PROD) 257 85% 334 283 51 334 0 0%

GIS Enterprise Apps & Infrastructure Upgrade (QA) 460 100% 463 460 0 460 3 1%

GIS Enterprise Upgrade 0% 219 0 0 0 219 100%

GIS Enterprise Upgrade Architecture Design 90 100% 312 238 0 238 74 24% The direction of the project changed from a full
upgrade and re-architecting in AWS to an on-prem,
in place upgrade.
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Land LG Planned Maintenance & Upgrades 2019-2020

Activity Name
Original Master Plan Allocation 21,936

18,266Current Master Plan Allocation

10/01/2018
10/02/2020

% Complete Original
Estimate

Expended
Hours

Estimate
To

Complete

Variance
Hours

Variance
Percent

Variance ExplinationRevised
Total

Estimate

Out County GIS Data Maintenance 173 100% 220 173 0 173 47 21% Some outcounty agencies did not submit as many
Change Order requests as they had in previous
years, so this project is finishing in positive
variance.

Upgrade DevNet Servers 339 100% 521 339 0 339 182 35% Less IT hours needed than planned.

Upgrade IVR Servers 1,060 100% 1,163 1,060 0 1,060 103 9%

Subtotals:

Allocation Changes

05/14/2019 2,274 hours allocated to BSA AWS Server Upgrade from Miscellaneous Resolution #12190.

09/25/2019 148 hours added to Upgrade IVR Servers from Upgrade DevNet Servers.

03/10/2020 40 hours added to Out County GIS Data Maintenance from additional CLEMIS agency funding.

07/08/2020 1,085 hours moved to 2021-22 BSA AWS Server Upgrade from BSA AWS Server Upgrade.

16,072 23,270 16,583 2,100 18,68389%
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Master Plan Activity

Rev Start

Land Leadership Group 2019-2020

LG

Priority

Project Name

Project ID

MP

Req

Hrs

MP

Alloc

Hrs

10/01/2018

10/02/2020

%

Cmpl

Orig

Est

Exp

Hrs

ETC

Hrs

Total

Hrs

Var

Hrs

Var

%

Revised

Planned

End

Revised

Planned

Variance

Explanation

39,151 28,201

01 WRC Pontiac Water Metering System
(Funded )  - Complete
D56611NP

16 16 17 100% 773 789 789 -16 -2% 10/03/16

10/03/16

10/22/18

08/29/18

02 WRC SCADA Ignition Implementation
(Funded )  - Complete
D56611IG

75 75 64 100% 755 744 744 11 2% 08/08/16

08/08/16

02/25/20

03/16/20

03 Tax Management System Program
2019-2020 (Funded )
D98071TM

575 2,402 10/01/18 09/30/20

03A Tax Management System - Testing &
Implementation (Funded )  - Complete
D95071TS

307 100% 1,955 2,156 2,156 -201 -10% 11/24/15

11/24/15

04/19/19

02/13/19

03B Tax Management System - Testing and
Implementation II (Funded )
D99071TS

2,095 77% 2,724 2,105 619 2,724 0 0% 04/11/19

04/11/19

04/06/21

04/06/21

03C Tax Management System - Remaining
ETC (Funded )  - Complete
D98071RE

04/01/20 08/26/20

Tax Management System Program
2019-2020 Total

4,679 4,261 619 4,881

04 EH Enterprise Imp - Accela
Implementation
D98162AI

2,075 2,075 1,722 71% 2,508 1,771 738 2,508 0 0% 07/18/18

07/18/18

04/14/21

04/14/21

05 WRC Soil Erosion Software Solution
(Funded 1,087)  - Complete
D56611SE

648 740 702 100% 1,579 1,542 1,542 37 2% 09/22/16

09/22/16

09/03/20

05/30/20

06 Land Records and Super Index
Replacement RFP (Funded )  -
Complete
D99214RD

376 359 100% 376 359 359 17 5% 10/07/19

10/07/19

08/07/20

08/03/20

07 WRC Hach WIMS Phase 2 (Funded )
D58611HW

538 984 808 87% 1,303 1,128 170 1,298 5 0% 01/19/18

01/19/18

05/13/21

07/07/20

08 AAT Mandate Program Budget 2019-
2020  (Mandate) - Complete
D99125MB

1,226 2,434 1,988 100% 2,434 1,988 1,988 447 18% 10/11/18

10/01/18

10/02/20

09/30/20

09 OCHD Mandate Program Budget 2019-
2020  (Mandate) - Complete
D99162MP

700 300 227 100% 300 227 227 73 24% 11/09/18

11/09/18

09/30/20

09/30/20

Fewer local and/or State
mandates were needed for
EHealth.

10 FMO BMS - Implementation Phase 2
(Funded )  - Complete
D19147BM

926 417 398 100% 434 416 416 19 4% 08/21/18

08/21/18

09/28/20

09/30/20

11 WRC Asset Optimization Phase III
(Funded )  - Complete

787 487 325 100% 467 325 325 142 30% 10/01/18 10/01/20 WRC did not request as many
changes as planned.
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Master Plan Activity

Rev Start

Land Leadership Group 2019-2020

LG

Priority

Project Name

Project ID

MP

Req

Hrs

MP

Alloc

Hrs

10/01/2018

10/02/2020

%

Cmpl

Orig

Est

Exp

Hrs

ETC

Hrs

Total

Hrs

Var

Hrs

Var

%

Revised

Planned

End

Revised

Planned

Variance

Explanation

D59611SZ 10/01/18 09/30/20

12 GIS Enterprise Program (2019-20)
(Funded )  - Complete
D19182GB

7,208 6,598 2,849 100% 3,628 2,849 2,849 779 21% 10/01/18

10/01/18

10/02/20

09/30/20

Project effort significantly
decreased from March-Oct 2020,
due to COVID-19.

12A GIS Enterprise Roadshow Program
(2019-20) (Funded )  - Complete
D19182RS

2,662 100% 2,970 2,662 2,662 308 10% 10/01/18

10/01/18

10/02/20

09/30/20

GIS Enterprise Program (2019-20) Total 6,598 5,511 5,511

13 WRC Power Plan Upgrades (Funded )  -
Complete
D59611PP

390 302 302 100% 390 302 302 88 23% 04/25/19

04/25/19

06/23/20

09/30/20

No additional powerplan
upgrades are planned for this
master plan.

14 WRC WMU Crew Scheduler (Funded )
- Complete
D59611CS

929 74 74 100% 929 74 74 855 92% 01/02/19

01/02/19

08/15/19

04/02/20

A SaaS solution has been
obtained and does not require
any additional IT assistance.

15 WRC Development Budget 2019 - 2020
(Funded )  - Complete
D59611D5

1,800 1,800 1,364 100% 1,800 1,364 1,364 436 24% 03/02/18

10/01/18

10/02/20

09/30/20

Fewer enhancements requested
than planned.

16 WRC Northstar Replacement Phase 1
(Funded )
D59611N1

3,962 398 70 19% 398 71 296 367 31 8% 01/13/20

01/13/20

03/15/21

03/15/21

17 RCOC Traffic Signal Management
(Funded )
D19182SM

682 274 225 33% 682 226 457 683 -1 0% 12/06/18

12/06/18

07/06/21

06/04/21

18 WRC Website Standardization (Funded
)  - Complete
DE9611WR

389 445 445 100% 489 445 445 44 9% 10/30/18

10/30/18

07/29/19

07/19/19

19 BS&A Development Budget 2019-2020
- Complete
D99182DB

1,394 1,394 1,391 100% 1,394 1,395 1,395 0 0% 09/21/18

09/21/18

10/02/20

09/30/20

20 LAMS Rewrite Program
D99182LP

3,066 2,266 10/29/18 12/08/20

20A LAMS Rewrite Requirements and
Design   - Complete
D99182LM

270 100% 471 270 270 201 43% 10/29/18

10/29/18

04/12/19

04/12/19

Less time spent on the
requirements definition and
design than expected.

20B LAMS Rewrite - Server Migration &
Development Phase 1   - Complete
D99182LD

1,896 100% 1,922 1,896 1,896 26 1% 03/12/19

03/12/19

10/02/20

09/30/20

20C LAMS Rewrite - Remaining ETC   -
Complete
D99182RE

01/30/20 10/02/20

LAMS Rewrite Program Total 2,393 2,166 2,166

21 Property Gateway Road Map   -
Complete

617 3 3 100% 3 3 08/12/19 05/14/20
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Master Plan Activity

Rev Start

Land Leadership Group 2019-2020

LG

Priority

Project Name

Project ID

MP

Req

Hrs

MP

Alloc

Hrs

10/01/2018

10/02/2020

%

Cmpl

Orig

Est

Exp

Hrs

ETC

Hrs

Total

Hrs

Var

Hrs

Var

%

Revised

Planned

End

Revised

Planned

Variance

Explanation

D19182PG

22 Facilities Resource Planning System   -
Complete
D19148RM

626 6 6 100% 6 6 02/03/20 04/22/20

23 FM CAMS Expansion   - Complete
D10147CE

801 801 767 100% 808 774 774 34 4% 08/23/18

08/23/18

10/02/20

09/22/20

24 CAMS Enterprise Enhancements 2019-
20   - Complete
D19182CE

1,000 970 955 100% 970 955 955 15 2% 10/18/18

10/18/18

10/02/20

09/30/20

25 Citizen Engagement Budget - Land LG
- Complete
DE9182CL

200 444 221 100% 444 221 221 223 50% 10/01/18

10/01/18

09/30/20

09/30/20

26 Municipal Services IT Program   -
Complete
TP8186MS

300 458 419 100% 458 419 419 39 8% 11/01/18

10/01/18

09/30/20

09/30/20

Hours were added to this budget
to support requests from CVTs
within Oakland County, as well
as, neighboring Counties.

27 Land Enhancement Budgets   -
Complete
D99010EB

2,145 912 767 100% 912 767 767 145 16% 10/01/18

10/01/18

09/30/20

09/30/20

Land Sizing Budget   - Complete
D99182SB

750 750 450 100% 750 450 450 300 40% 10/01/18

10/01/18

09/30/20

09/30/20

WRC Digital Content Management
Requirements (Funded )
D50611CM

522 5 3% 14 508 522 09/30/20 03/31/21

Totals 35,024 28,708 2,789 31,49824,150

Open Requests

BS&A Cash Receipting Integration

D99182CI

883

CAMS Public Request Portal

D19182CP

892

Equalization LAMS Photo Automation

D91125PH

561

Equalization LAMS Property Split
Workflow

D91125PS

802
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Master Plan Activity

Rev Start

Land Leadership Group 2019-2020

LG

Priority

Project Name

Project ID

MP

Req

Hrs

MP

Alloc

Hrs

10/01/2018

10/02/2020

%

Cmpl

Orig
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Exp

Hrs

ETC

Hrs

Total

Hrs

Var

Hrs

Var

%

Revised

Planned

End

Revised

Planned

Variance

Explanation

Open Requests

FM Infrastructure Improvements

D10147IN

1,481

FMO Replace Building Management
System Phase 3

D10147BM

509

Mobile Assessment Data Collection

D91125DC

781

WRC NorthStar Replacement Phase 2

D59611N2

3,564

Allocation Changes

01/25/19 1,651 hours added to WRC NorthStar Replacement Phase 2 in open requests from WRC NorthStar Replacement Phase 1.

04/10/19 148 hours added to WRC Hach WIMS Phase 2 from Miscellaneous Resolution #17325.

04/22/19 1,789 hours added to Tax Management System Program from Treasurer's funding.

04/22/19 611 hours added to WRC NorthStar Replacement Phase 2 in open requests from WRC NorthStar Replacement Phase 1.

04/29/19 100 hours added to WRC Website Standardization from Citizen Engagement Budget - Land LG.

05/08/19 308 hours added to Municipal Services IT Program from Genesee County funding.

06/19/19 338 hours moved from WAS/Equalization within Land Enhancement Budgets to AAT Mandate Program Budget 2019-2020.

07/02/19 500 hours added to WRC NorthStar Replacement Phase 2 in open requests from WRC NorthStar Replacement Phase 1.

07/31/19 300 hours added to Citizen Engagement Budget - Land LG from eGov Citizen Engagement Budget - IT.

08/06/19 44 hours returned to Citizen Engagement Budget - Land LG from WRC Website Standardization positive variance.

09/11/19 855 hours returned to WRC funding from WRC WMU Crew Scheduler positive variance.

09/11/19 40 hours added to WRC Soil Erosion Software Solution from Miscellaneous Resolution #17325.

09/25/19 50 hours added to WRC Hach WIMS Phase 2 from WRC funding.

09/27/19 376 hours allocated to Land Records and Super Index Replacement RFP from ROD Automation fund.

10/07/19 509 hours moved to the 2021-2022 Master Plan, FMO BMS - 2021/22 Implementation Phase 3, from FMO BMS - Implementation Phase 2.

11/13/19 300 hours removed from WRC Asset Optimization Phase III funding due to project descope.
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Master Plan Activity

Rev Start

Land Leadership Group 2019-2020

LG

Priority

Project Name

Project ID

MP

Req

Hrs

MP

Alloc

Hrs

10/01/2018

10/02/2020

%

Cmpl

Orig
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Exp

Hrs

ETC

Hrs

Total

Hrs

Var

Hrs

Var

%

Revised

Planned

End

Revised

Planned

Variance

Explanation

Allocation Changes

12/04/19 248 hours added to WRC Hach WIMS Phase 2 from WRC funding

01/28/20 200 hours added to CAMS Enterprise Enhancements 2019-20 from Property Gateway Road Map.

01/28/20 992 hours added to unallocated from moving Mobile Assessment Data Collection to open requests.

01/28/20 598 hours added to unallocated from moving BS&A Cash Receipting Integration to open requests.

01/28/20 1,590 hours unallocated.

01/28/20 350 hours added to Land Sizing Budget from unallocated.

01/28/20 870 hours added to AAT Mandate Program Budget 2019-2020 from unallocated.

01/29/20 370 hours unallocated.

02/24/20 302 hours added to WRC NorthStar Replacement Phase 2 in open requests from WRC NorthStar Replacement Phase 1.

03/04/20 52 hours added to WRC Soil Erosion Software Solution from WRC funding.

04/16/20 892 hours returned to CAMS funding from moving CAMS Public Request Portal to Open Request.

05/20/20 2,034 hours moved to Internal Services Master Plan Activity COVID19-IT from Property Gateway Roadmap (414), LAMS Rewrite Program (800), Facilities Resource Planning System (620)
and Land unallocated (200).

05/20/20 170 hours unallocated.

05/26/20 500 hours added to WRC NorthStar Replacement Phase 2 in open requests from WRC NorthStar Replacement Phase 1.

06/10/20 408 hours moved to 2021-22 MP for RCOC Traffic Signal Management.

06/23/20 88 hours returned to WRC funding from WRC Power Plan Upgrades positive variance.

07/01/20 610 hours removed from GIS Enterprise Program (2019-20).

07/20/20 170 hours added to CAMS Enterprise Enhancements 2019-20 from unallocated.

07/28/20 750 hours moved to Internal Services Master Plan Activity COVID19-IT from Land Enhancements Budget (350) and OCHD Mandate Program Budget 2019-2020 (400).

10/07/20 38 hours added to Tax Management System Program 2019-2020 from Treasurer's funding.
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eGovernment Services LG Planned Maintenance & Upgrades 2019-2020

Activity Name
Original Master Plan Allocation 3,957

3,989Current Master Plan Allocation

10/01/2018
10/02/2020

% Complete Original
Estimate

Expended
Hours

Estimate
To

Complete

Variance
Hours

Variance
Percent

Variance ExplinationRevised
Total

Estimate

2018-20 eCommerce Planned Maintenance &

Coordination and Application Verification -
Network/Security Planned Maintenance

23 100% 21 23 0 23 -2 -11%

Coordination and Application Verification - SA Planned
Maintenance

19 100% 32 19 0 19 14 42% Verification effort less then expected.

eComm Patch Deployment Coordination &
Testing(DB,Web,MS)

65 100% 108 65 0 65 43 40% Patch testing taking less time then expected.

PCI Scans - Quarterly Scans and Review of Results 317 100% 261 317 0 317 -55 -21% Scanning process and remediation is taking longer
than expected.

eComm Browser Compatibility Testing 1 100% 48 1 0 1 47 98% Browser testing taking less time then expected.

PCI Scans - Annual and Semi-Annual Scans and
Review of Results

82 100% 48 82 0 82 -34 -70% Scanning process is taking longer then expected.

eComm Disaster Recovery 2019 0% 48 0 0 0 48 100% Planning one DR exercise for this Master Plan.

eComm Disaster Recovery FY 2020 0% 48 0 0 0 48 100% DR testing has been moved to the next MP.

2018-20 eGovernment Planned Maintenance &

Coordination and Application Verification - TSN
Planned Maintenance

32 100% 30 32 0 32 -1 -5%

Contract Renewals 87 100% 214 87 0 87 128 60% Actual effort less than planned for each contract.

Patch Deployments 189 100% 120 189 0 189 -68 -57% Binding application required more often and taking
longer to run than planned.

Web Services Planned Maintenance 125 100% 206 125 0 125 80 39% Manual sync process no longer required.

Update Documentation 119 100% 270 119 0 119 151 56% Social Media Policy update rescheduled for this
Master Plan.

IT Disaster Recovery 0% 50 0 0 0 50 100% DR exercises rescheduled for this Master Plan.

Web Server Planned Maintenance 54 100% 79 54 0 54 25 32% Cert renewal effort less than planned.

Oracle 12x Upgrade 511 100% 757 727 0 727 31 4%

PCI - Yearly Update (2018) 294 100% 499 412 0 412 87 17%

PCI - Yearly Update (2019) 450 100% 448 450 0 450 -1 0%

PCI - Yearly Update (2020) 422 100% 450 422 0 422 28 6%

Upgrade Website Framework 766 100% 1,517 766 0 766 751 50% Revising project strategy, remaining work will be
included in the Content Mgmt System Strategic
Planning project.

Subtotals:

Allocation Changes

11/01/2018 PCI Yearly Update 2019 (458 hours) and PCI Yearly Update 2020 (458 hours) moved from Finance/Admin Leadership Group.

3,554 5,254 3,887 0 3,887100%
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Master Plan Activity

Rev Start

eGovernment Services Leadership Group 2019-2020

LG

Priority

Project Name

Project ID

MP

Req

Hrs

MP

Alloc

Hrs

10/01/2018

10/02/2020

%

Cmpl

Orig

Est

Exp

Hrs

ETC

Hrs

Total

Hrs

Var

Hrs

Var

%

Revised

Planned

End

Revised

Planned

Variance

Explanation

37,399 19,950

01 Electronic Information Technology (EIT)
Program Budget   - Complete
DE9182EI

200 5 5 100% 200 5 5 196 98% 11/09/18

10/01/18

09/30/20

09/30/20

Change in strategy. Will evaluate
after Content Management
System Strategic Planning.

02 Citizen Engagement Budget - IT   -
Complete
DE9182CE

8,600 5,441 5,313 100% 5,441 5,313 5,313 128 2% 10/01/18

10/01/18

10/02/20

09/30/20

03 G2G Enhancement Search and Help
Phase 2   - Complete
DJ7182S2

766 692 692 100% 1,883 1,876 1,876 7 0% 01/16/18

01/16/18

02/20/19

02/25/19

04 eCommerce Redesign Program
DJ8182PG

2,244 3,071 12/11/17 07/20/22

04A eCommerce Redesign - 2nd Gen
Program Planning   - Complete
DJ9182SG

616 100% 600 616 616 -16 -3% 01/25/19

01/25/19

07/08/19

05/20/19

04B eCommerce Redesign - Refund
Requirements & Design   - Complete
DJ8182RD

599 100% 793 599 599 194 24% 12/17/18

12/17/18

12/30/19

12/16/19

The requirements and design
activities completed more
efficiently than estimated.

04C eCommerce Redesign - OLP Server
Migration   - Complete
DJ9182OP

354 100% 751 354 354 397 53% 07/22/19

07/22/19

02/04/20

03/16/20

Automated test scripts and pre-
production prep work enabled
significant efficiencies in the
testing and implemention
process.

04D eCommerce Redesign - Refund (Part 2)
DJ8182R2

188 11% 1,832 210 1,633 1,844 -12 -1% 11/06/19

11/06/19

08/03/21

08/02/21

04E eCommerce Redesign (Phase 2) - EAF
DJ9182RE

73 5% 1,485 74 1,357 1,430 54 4% 12/10/19

12/10/19

07/07/21

09/22/20

04F eCommerce Redesign - Shop Migration
DJ0182SM

502 29% 1,843 535 1,315 1,849 -7 0% 01/03/20

01/03/20

06/24/21

07/14/21

04G eCommerce Redesign - Remaining ETC
- Complete
DJ9182ET

01/01/20 09/30/20

eCommerce Redesign Program Total 7,303 2,387 4,305 6,692

05 G2G Enhancement Online Payments   -
Complete
DJ8182OP

4,122 420 420 100% 4,488 786 786 3,702 82% 06/20/18

06/20/18

01/24/19

04/29/20

Decision was made not to
complete the project and utilize
the remaining hours for the
eCommerce Redesign program.

06 Content Management System Strategic
Planning
DE9182CS

824 324 1 0% 1 323 324 09/16/20 07/13/21
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Master Plan Activity

Rev Start

eGovernment Services Leadership Group 2019-2020

LG

Priority

Project Name

Project ID

MP

Req

Hrs

MP

Alloc

Hrs

10/01/2018
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%

Cmpl

Orig
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Exp

Hrs

ETC

Hrs

Total

Hrs
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Hrs

Var

%

Revised
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End

Revised

Planned

Variance

Explanation

07 G2G Program Development   -
Complete
DJ8182GD

700 625 501 100% 625 501 501 124 20% 10/01/18

10/01/18

10/02/20

09/30/20

Less hours needed than planned.

08 G2G Program Management   -
Complete
DJ8182PM

1,000 925 796 100% 925 796 796 129 14% 10/02/18

10/02/18

10/02/20

09/30/20

09 G2GCS Participant Development
Budget   - Complete
TT8186PD

1,500 814 743 100% 814 743 743 71 9% 10/02/18

10/02/18

10/01/20

09/30/20

10 G2GCS Participant Implementation
Budget   - Complete
DJ8182PI

2,500 1,650 1,707 100% 1,650 1,707 1,707 -57 -3% 10/01/18

10/01/18

10/02/20

09/30/20

11 G2G Cloud Solutions Marketing Budget
- Complete
TT8186CM

565 308 307 100% 308 307 307 1 0% 10/01/18

10/01/18

09/30/20

09/30/20

12 G2G Marketplace Marketing Budget   -
Complete
TT8186MP

2,020 897 785 100% 897 785 785 112 12% 10/01/18

10/01/18

10/01/20

09/30/20

13 G2G Marketplace Vendor
Implementation Budget   - Complete
TT8186VI

900 348 290 100% 348 290 290 58 17% 10/02/18

10/01/18

09/30/20

09/30/20

14 County Recognition and Initiatives   -
Complete
DE9182CR

2,100 2,100 2,115 100% 2,100 2,115 2,115 -15 -1% 10/02/18

10/01/18

10/01/20

09/30/20

15 Employee Engagement Budget   -
Complete
DE9182EE

300 450 386 100% 450 386 386 65 14% 10/01/18

10/01/18

10/02/20

09/30/20

16 eGovernment Program Development   -
Complete
DE9182PD

1,200 600 204 100% 600 204 204 396 66% 10/01/18

10/01/18

09/30/20

09/30/20

Less hours needed than planned.

17 G2G Marketplace Website
Standardization   - Complete
DE9182MW

562 656 656 100% 562 656 656 -94 -17% 01/03/19

01/03/19

09/25/19

08/28/19

18 PCI Enhancement Budget   - Complete
DJ8182EB

300 100 116 100% 100 116 116 -16 -16% 10/01/18

10/01/18

10/02/20

09/30/20

eGovernment Sizing Budget   -
Complete
DE9182SB

520 524 177 100% 524 177 177 347 66% 02/07/19

10/01/18

09/30/20

09/30/20

Totals 29,218 19,149 4,628 23,77717,544

Open Requests
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Open Requests

G2G Enhancement Shopping Cart

DJ8182SC

3,962 100% 4,082 120 0 120 3,962 97% 07/02/18

07/02/18

09/27/18

09/30/20

Project has been postponed.

G2G PCI Zone Expansion

DJ8182FH

452

Social Media Management Platforms &
Organization

DE9182SM

1,415

Allocation Changes

02/26/19 74 hours added to eGovernment Sizing Budget from G2G Enhancement Search and Help Phase 2 positive variance.

04/10/19 1,100 hours moved to Courts Laserfiche GovCloud Migration from G2GCS Participant Development Budget (200), G2G Marketplace Marketing Budget (700), and PCI Enhancement
Budget (200).

06/26/19 257 hours added to G2G Marketplace Marketing Budget from G2G Cloud Solutions Marketing Budget.

07/03/19 3,702 hours added to eCommerce Redesign Program from G2G Enhancement Online Payments positive variance.

07/15/19 647 hours removed from the Master Plan due to cancellation of Livingston County Website Standardization (funded).

07/31/19 600 hours moved to Courts (200 hours), Land (300 hours) and CLEMIS (100 hours) Citizen Engagement Budgets from Citizen Engagement Budget - IT.

10/02/19 94 hours added to G2G Marketplace Website Standardization from G2G Marketplace Marketing Budget.

10/29/19 500 hours moved to Finance/Admin MP Activity Executive Rebranding from Citizen Engagement Budget - IT.

01/16/20 150 hours added to Employee Engagement Budget from Citizen Engagement Budget - IT.

01/16/20 195 hours added to unallocated from Electronic Information Technology (EIT) Program Budget.

01/16/20 500 hours added to unallocated from Content Management System Strategic Planning.

01/16/20 200 hours added to eGovernment Sizing Budget from unallocated.

01/16/20 495 hours unallocated.

01/16/20 495 hours moved to Internal Services MP Activity O365 Program 2019-2020 from unallocated.

02/05/20 114 hours added to G2GCS Participant Development Budget from G2G Marketplace Marketing Budget.

05/20/20 1,157 hours moved to Internal Services MP Activity O365 Program 2019-2020 from Citizen Engagement Budget - IT.

06/10/20 150 hours added to G2GCS Participant Implementation Budget from G2G Program Development (75) and G2G Program Management (75).

A.29



Master Plan Activity

Rev Start

eGovernment Services Leadership Group 2019-2020

LG

Priority

Project Name

Project ID

MP

Req

Hrs

MP

Alloc

Hrs

10/01/2018

10/02/2020

%

Cmpl

Orig

Est

Exp

Hrs

ETC

Hrs

Total

Hrs

Var

Hrs

Var

%

Revised

Planned

End

Revised

Planned

Variance

Explanation

Allocation Changes

07/08/20 453 hours moved to Internal Services MP Activity O365 Program 2019-2020 from Citizen Engagement Budget - IT.

07/28/20 2,875 hours moved to Internal Services Master Plan Activity COVID-19 - IT from eCommerce Redesign Program

09/23/20 299 hours moved to Internal Services MP Activity O365 Program 2019-2020 from Citizen Engagement Budget - IT.
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Internal Services LG Planned Maintenance & Upgrades 2019-2020

Activity Name
Original Master Plan Allocation 4,105

4,105Current Master Plan Allocation

10/01/2018
10/02/2020

% Complete Original
Estimate

Expended
Hours

Estimate
To

Complete

Variance
Hours

Variance
Percent

Variance ExplinationRevised
Total

Estimate

2018-20 IS PMO Planned Maintenance and Upgrades

Clarity Database Cleanup 0% 50 0 0 0 50 100% Descoped effort.

IT Professional Services RFP 75 100% 75 0 75 -75

Coordination and Application Verification - TSN
Planned Maintenance

50 100% 50 50 0 50 0 1%

Disaster Recovery 2018 0% 9 0 0 0 9 100% DR rescheduled to October 2020.

2018-20 IS Service Center Planned Maintenance and

Coordination & Application Verification -
Network/Security/SA Planned Maintenance

91 100% 55 91 0 91 -35 -65% Telesoft upgrade to Oracle v12 DB took longer
than expected.

Service Center - Disaster Recovery 2019 0% 14 0 0 0 14 100% OCIT will not have a DR exercise in the current
Master Plan.

Telesoft - Disaster Recovery 2019 0% 14 0 0 0 14 100% OCIT will not have a DR exercise in the current
Master Plan.

Service Center - Disaster Recovery 2020 0% 14 0 0 0 14 100% OCIT will not have a 2nd DR exercise in the
current Master Plan.

Telesoft Disaster Recovery 2020 0% 14 0 0 0 14 100% OCIT will not have a 2nd DR exercise in the
current Master Plan.

Handheld Device Upgrade - October 2018 - March
2019

137 100% 120 137 0 137 -17 -14%

Handheld Device Upgrade - April 2019- September
2019

137 100% 120 137 0 137 -17 -14%

iTunes Updates 7 100% 7 0 7 -7

iPhone 5/6 | iPad Upgrades 64 100% 65 64 0 64 1 1%

VzW CDMA Upgrades 31 100% 31 0 31 -31

Handheld Device Upgrade - October 2019 - March
2020

115 100% 120 115 0 115 6 5%

Handheld Device Upgrade - April 2020 - September
2020

117 100% 120 117 0 117 3 3%

Wireless Svcs RFP Process 0% 20 0 0 0 20 100% RFP process not required due to availability of
NASPO and MiDeal agreements.

Inventory Mgmt - Stock Room, Cage, IT DC,
Farmington DC, Radio - 2018-19 Annual Audit

231 100% 150 231 0 231 -81 -54% Audit process & follow up took longer than
anticipated.

Inventory Mgmt - Stock Room, Cage, IT DC,
Farmington DC, Radio - 2020 Annual Audit

26 100% 150 26 0 26 124 83% Audit process & follow up took less time than
anticipated.

SC CO Updates - Server COs 13 100% 13 0 13 -13

Telesoft Patches 0% 100 0 0 0 100 100% Vendor will not be releasing any patches for our
version of the product.

2018-20 Public & Environmental Services Planned

Versal Code Template Upgrade 13 100% 385 13 0 13 372 97% Descoped Effort.
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Internal Services LG Planned Maintenance & Upgrades 2019-2020

Activity Name
Original Master Plan Allocation 4,105

4,105Current Master Plan Allocation

10/01/2018
10/02/2020

% Complete Original
Estimate

Expended
Hours

Estimate
To

Complete

Variance
Hours

Variance
Percent

Variance ExplinationRevised
Total

Estimate

Clarity 15.6.1 Upgrade 285 100% 304 285 0 285 19 6%

Clarity 15.7.1 Upgrade 211 100% 236 211 0 211 25 11%

ITPSRS Remediation 166 100% 386 364 0 364 22 6%

Service Center v17.1 Upgrade 1,374 100% 1,414 1,374 0 1,374 40 3%

Telesoft Move to ms2016 Servers 233 100% 372 233 0 233 139 37% Fewer hours needed than planned.

Telesoft Upgrade to Connect 160 37% 461 166 280 446 15 3%

Subtotals:

Allocation Changes

10/31/2019 45 hours allocated to Telesoft Move to ms2016 Servers from ITPSRS Remediation positive variance.

10/31/2019 327 hours allocated to Telesoft Move to ms2016 Servers from Clarity Upgrade.

05/27/2020 135 hours added to Service Center v17.1 Upgrade from Clarity 15.7.1 Upgrade positive variance.

05/27/2020 139 hours added to Telesoft Upgrade to Connect from Telesoft Move to ms2016 Servers positive variance.

08/05/2020 128 hours added to Telesoft Upgrade to Connect from Clarity 15.7.1 Upgrade (87) and Service Center v17.1 Upgrade (41) positive variance.

3,532 4,743 3,737 280 4,01793%
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Master Plan Activity

Rev Start

Internal Services Leadership Group 2019-2020

LG

Priority

Project Name

Project ID

MP

Req

Hrs

MP

Alloc

Hrs

10/01/2018

10/02/2020

%

Cmpl

Orig

Est

Exp

Hrs

ETC

Hrs

Total

Hrs

Var

Hrs

Var

%

Revised

Planned

End

Revised

Planned

Variance

Explanation

13,369 22,513

01 IT HR Initiatives   - Complete
DH8181HR

300 100 21 100% 100 21 21 79 79% 10/01/18

10/01/18

09/30/20

09/30/20

Less requests than planned.

02 IT Department Initiatives   - Complete
DH0181DI

500 640 539 100% 640 539 539 101 16% 02/14/19

10/01/18

09/30/20

09/30/20

03 SC Communications CO Services   -
Complete
DR9181CO

525 525 393 100% 525 393 393 132 25% 10/01/18

10/01/18

10/02/20

09/30/20

Wireless device requests were
tracked in COVID-19 project plan.

04 O365 Program 2019-2020   - Complete
DE9182OP

4,286 7,216 06/25/18 09/30/20

04A O365 Program Management   -
Complete
DE9182PM

623 100% 880 623 623 257 29% 10/03/18

10/01/18

09/30/20

09/30/20

Less effort required due to
migration project effort taking
priority over new
adoption/governance.

04B O365 Implementation Services RFP   -
Complete
DE8182IM

89 100% 395 158 158 237 60% 06/25/18

06/25/18

12/21/18

12/27/18

Positive variance is due to lower
response to RFP than expected.

04C O365 Enhancement Budget   -
Complete
DE9182EB

9 100% 500 9 9 491 98% 11/12/19

10/01/18

09/30/20

09/30/20

Less enhancements required than
planned.

04D O365 Implementation - Phase 2 & 3   -
Complete
DE9182IM

653 100% 669 653 653 16 2% 12/05/18

12/05/18

07/29/19

07/30/19

04E O365 Implementation - Phase 4 & 5   -
Complete
DE9183IM

3,515 100% 3,416 3,515 3,515 -99 -3% 04/09/19

04/09/19

06/29/20

06/24/20

04F O365 Implementation - Phase 6 & 7
DE9184IM

2,351 94% 2,668 2,513 155 2,668 0 0% 08/14/19

08/14/19

10/29/20

10/29/20

04Z O365 Remaining ETC   - Complete
DE9182RE

03/31/20 09/30/20

O365 Program 2019-2020 Total 8,528 7,471 155 7,626

05 Time Tracker System Replacement   -
Complete
DH7181TT

353 363 363 100% 477 441 441 36 7% 07/26/17

07/26/17

03/27/19

02/28/19

06 Disaster Recovery Toolkit
Improvements   - Complete
DR8181DR

2,170 153 153 100% 871 153 153 718 82% 02/07/19

02/07/19

08/30/19

01/13/20

Phase II of this project will be
rescheduled for the 2021-2022
Master Plan.

07 Project Management Program
Development   - Complete
DH9181PD

785 431 291 100% 431 291 291 140 32% 10/01/18

10/01/18

09/30/20

09/30/20

Several activities descoped due
to resources assigned to higher
priority projects.
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Master Plan Activity

Rev Start

Internal Services Leadership Group 2019-2020

LG

Priority

Project Name

Project ID

MP

Req

Hrs

MP

Alloc

Hrs

10/01/2018

10/02/2020

%

Cmpl

Orig

Est

Exp

Hrs

ETC

Hrs

Total

Hrs

Var

Hrs

Var

%

Revised

Planned

End

Revised

Planned

Variance

Explanation

08 Service Center Program Development
- Complete
DR8181SP

2,000 350 251 100% 750 251 251 499 67% 02/11/19

10/01/18

09/30/20

09/30/20

Several activities were descoped
due to key resources being
reassigned to higher priority
projects.

09 Application Development Budget   -
Complete
D59182AD

1,500 300 17 100% 287 17 17 270 94% 10/01/18

10/01/18

10/02/20

09/30/20

Several activities descoped due
to resources assigned to higher
priority projects.

09A TFS Upgrade   - Complete
D58182TU

13 100% 745 683 683 62 8% 01/15/18

01/16/18

10/09/18

09/27/18

Application Development Budget Total 1,032 700 700

10 Internal Services Enhancement Budget
- Complete
DR9010EB

850 550 358 100% 550 358 358 192 35% 10/01/18

10/01/18

09/30/20

09/30/20

COVID-19 IT
DH9181DI

11,785 15,673 90% 17,673 15,920 1,753 17,673 0% 03/02/20

03/02/20

12/31/20

12/31/20

IT Staff time spent on COVID-19
Pandemic.

Internal Services Sizing Budget   -
Complete
DH9181SB

100 100 38 100% 100 38 38 63 63% 10/01/18

10/01/18

09/30/20

09/30/20

Totals 31,677 26,575 1,908 28,48325,348

Open Requests

Data Analysis Strategy &
Implementation

DH9181DA

500

Allocation Changes

01/16/19 10 hours added to Time Tracker System Replacement from IT Department Initiatives.

04/10/19 500 hours moved to Laserfiche GovCloud Migration from Application Development Budget.

05/16/19 88 hours removed from O365 Program 2019-2020 to purchase Metalogix license.

01/16/20 495 hours added to O365 Program 2019-2020 from eGov Master Plan Activity unallocated.

05/20/20 614 hours added to O365 Program 2019-2020 from IT contingency.

05/20/20 1,157 hours added to O365 Program 2019-2020 from eGov Master Plan Activity IT Citizen Engagement Budget.

05/21/20 1,972 hours added to COVID19-IT from IT HR Initiatives (200), Service Center Program Development (400), Project Management Program Development (354), Internal Services EB (300),
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Master Plan Activity

Rev Start

Internal Services Leadership Group 2019-2020

LG

Priority

Project Name

Project ID

MP

Req

Hrs

MP

Alloc

Hrs

10/01/2018

10/02/2020

%

Cmpl

Orig

Est

Exp

Hrs

ETC

Hrs

Total

Hrs

Var

Hrs

Var

%

Revised

Planned

End

Revised

Planned

Variance

Explanation

Allocation Changes

and Disaster Recovery Toolkit Improvements (718).

05/21/20 1,935 hours added to COVID19-IT from Courts LG Master Plan Activity.

05/21/20 1,879 hours added to COVID19-IT from Finance/Admin LG Master Plan Activity.

05/21/20 2,034 hours added to COVID19-IT from Land LG Master Plan Activity.

06/03/20 150 hours added to IT Department Initiatives from IT contingency.

07/08/20 453 hours added to O365 Program 2019-2020 from eGov Master Plan Activity IT Citizen Engagement Budget.

07/28/20 2,875 hours added to COVID-19 - IT from eGov Master Plan Activity eCommerce Redesign Program.

07/28/20 340 hours added to COVID-19 - IT from Finance/Admin Master Plan Activity Finance/Admin Enhancement Budgets.

07/28/20 750 hours added to COVID-19 - IT from Land Master Plan Activity Land Enhancement Budgets (350) and Health Mandate Program (400).

09/23/20 299 hours added to O365 Program 2019-2020 from eGov Master Plan Activity IT Citizen Engagement Budget.
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Technical Systems LG Planned Maintenance & Upgrades 2019-2020

Activity Name
Original Master Plan Allocation 33,796

25,796Current Master Plan Allocation

10/01/2018
10/02/2020

% Complete Original
Estimate

Expended
Hours

Estimate
To

Complete

Variance
Hours

Variance
Percent

Variance ExplinationRevised
Total

Estimate

2008 Server MS Remediation 393 100% 451 393 0 393 58 13%

2018-20 DBA Planned Maintenance & Upgrades

Coordination and Application Verification -
Network/Security Planned Maintenance

59 100% 50 59 0 59 -9 -18%

Coordination and Application Verification - SA Planned
Maintenance

136 100% 110 136 0 136 -26 -23% Additional patch verification implemented by DBA
team

Disaster Recovery Toolkit Updates 357 100% 250 357 0 357 -107 -43% Increased DR Toolkit updates due to automating
the installation of patches.

DBA - IT Disaster Recovery 2018-2019 0% 85 0 0 0 85 100% DR Testing postponed to 2nd year of plan

DBA - CLEMIS Disaster Recovery 2018-2019 0% 65 0 0 0 65 100% DR Testing postponed to 2nd year of plan

DBA - CLEMIS Disaster Recovery 2019-2020 0% 65 0 0 0 65 100% OCIT will not have a 2nd DR exercise in the
current Master Plan.

DBA - IT Disaster Recovery 2019-2020 0% 85 0 0 0 85 100% OCIT will not have a 2nd DR exercise in the
current Master Plan.

DBA General Planned Maintenance 32 100% 30 32 0 32 -2 -5%

SQL Server Service Pack Deployments 2018-2019 124 100% 240 124 0 124 116 48% A decreased number of applicable SQL patch
deployments were made available during this
period.

SQL Server Service Pack Deployments 2019-2020 222 100% 240 222 0 222 19 8%

Oracle Patch Set Deployments 2018-2019 69 100% 80 69 0 69 11 14%

Oracle Patch Set Deployments 2019-2020 136 100% 80 136 0 136 -56 -69% Additional patches required after upgrading to
Oracle 12c.

Vendor Contracts and Maintenance & Support
Renewals

121 100% 110 121 0 121 -11 -10%

Oracle New Release Preparation 382 100% 189 382 0 382 -193 -102% Oracle 12c support expiration requires unplanned
19c upgrade

Oracle Grid Control Upgrade 199 100% 278 199 0 199 79 28% Delays in the release of 19c Grid Control reduced
the upgrade hours needed this period.

SQL Server New Release Preparation 286 100% 310 286 0 286 24 8%

SSIS New Release Preparation 147 100% 190 147 0 147 43 23% Delays in the release of SQL 2019 reduced the
need for upgrade hours this period.

Database Scheduled Maintenance 2018-2019 67 100% 150 67 0 67 83 55% Less scheduled maintenance than originally
planned due to increased support requests.

Database Scheduled Maintenance 2019-2020 46 100% 153 46 0 46 107 70% Upgrading to 12c this period generated implicit
maintenance on existing databases.

2018-20 Enterprise Architecture Planned Maintenance

Envision IT - PMU 8 100% 29 8 0 8 21 72% Less hours needed than planned.

2018-20 Network Services Planned Maintenance and

Coordination and Application Verification - SA Planned 0% 0 0
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Technical Systems LG Planned Maintenance & Upgrades 2019-2020

Activity Name
Original Master Plan Allocation 33,796

25,796Current Master Plan Allocation

10/01/2018
10/02/2020

% Complete Original
Estimate

Expended
Hours

Estimate
To

Complete

Variance
Hours

Variance
Percent

Variance ExplinationRevised
Total

Estimate

Maintenance

OakNet Upgrade Maintenance 2018-2020 1,497 100% 1,140 1,497 0 1,497 -357 -31% Data Center Tenant, Power Distribution and
LAN/WAN closet scheduled maintenance
requirements exceeded expectations for effort
level.

SEP-Security Device/System Maintenance - 2018-
2020

460 100% 740 460 0 460 280 38% Checkpoint software upgrades were reduced due
to maturity of software product, less effort than
anticipated was required to maintain the
Checkpoint scheduled maintenance effort.

IT Disaster Recovery 2018-2020 0% 150 0 0 0 150 100% Disaster Recovery moved to 2021-22 Master Plan.

Equipment Maintenance Renewal - 2018-2020 1,860 100% 1,041 1,860 0 1,860 -819 -79% Multiple complex contract renewals requiring RFPs
or BoC approval was required increasing the effort
level to support this scheduled maintenance
activity.

2018-20 SEP Planned Maintenance and Upgrades

FireEye PMU 52 100% 42 52 0 52 -10 -23% More hours needed than planned.

AD Audit PMU 13 100% 42 13 0 13 29 68% Move to a vendor-managed monitoring service.

Pen Test Tools PMU 45 100% 72 45 0 45 27 38% Revised estimates based on recent planned
upgrades of the tool.

ObserveIT PMU 0% 24 0 0 0 24 100% Revised estimates based on recent planned
upgrades of the tool.

2018-20 Server Administration Planned Maintenance

BSN - SA team Services 1,279 100% 2,183 1,279 0 1,279 904 41% DR test rescheduled outside PMU dates.

INF - Infrastructure Services 1,529 100% 1,932 1,529 0 1,529 403 21% Changes to provide increased security and better
hardware functionality.

SYS - System Support Services 2,192 100% 1,965 2,192 0 2,192 -227 -12%

APP - Application Support Services 1,722 100% 1,455 1,722 0 1,722 -267 -18%

IAM - IAM & Messaging Services 361 100% 295 361 0 361 -66 -22% Additional IAM system implemented.  Maintaining
multiple systems.

2018-20 Workstation Services Planned Maintenance

Printer Replacement 0% 367 0 0 0 367 100% Operational replacements mitigated need for large
scale replacement project

Coordination and Application Verification -
Network/Security Planned Maintenance

4 100% 7 4 0 4 3 43% Updates to Net/Sec required minimal post
implementation testing.

Coordination and Application Verification - SA Planned
Maintenance

2 100% 16 2 0 2 14 88% Updates for SA required minimal post
implementation testing.

Workstation Services Administrative Services 535 100% 375 535 0 535 -160 -43% Additional hours needed for Contract
Renewals/RFPs.

Operating System/Application Software Upgrades
(Major Version Upgrades)

544 100% 1,211 544 0 544 667 55% Windows release cycle and EOL created a
reduction in upgrades needed this cycle.
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Technical Systems LG Planned Maintenance & Upgrades 2019-2020

Activity Name
Original Master Plan Allocation 33,796

25,796Current Master Plan Allocation

10/01/2018
10/02/2020

% Complete Original
Estimate

Expended
Hours

Estimate
To

Complete

Variance
Hours

Variance
Percent

Variance ExplinationRevised
Total

Estimate

Operating System/Application Software Updates
(Minor Version Updates)

610 100% 676 610 0 610 66 10%

Windows Operating System Server Upgrades 18 100% 70 18 0 18 52 75% Server upgrade required additional time/resources.

Hardware Maintenance 1,003 100% 1,300 1,003 0 1,003 297 23% Maintenance of specific hardware tasks was
minimal.

Workstation Services Disaster Recovery Services 52 100% 170 52 0 52 118 70% Removed Hours for DR2019

2019 Workstation Replacement Phase 1 3,851 100% 4,323 3,851 0 3,851 472 11%

2019 Workstation Replacement Phase 2 4,670 100% 4,882 4,670 0 4,670 212 4%

2019 Workstation Replacement Phase 3 1,733 100% 2,192 1,733 0 1,733 459 21% Needed less hours than originally planned.

Network Equipment Cabinet Replacement 0% 1,009 0 0 0 1,009 100% Project will be part of an overall Data Center
Optimization project.

OC Account Admin Tool 2018 Upgrade 86 100% 230 224 0 224 6 3%

Workstation Replacement 0% 3,156 0 0 0 3,156 100% Efficiencies gained through process improvements.

Subtotals: 26,898 34,305 27,036 0 27,036100%
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Master Plan Activity

Rev Start

Technical Systems Leadership Group 2019-2020

LG

Priority

Project Name

Project ID

MP

Req

Hrs

MP

Alloc

Hrs

10/01/2018

10/02/2020

%

Cmpl

Orig

Est

Exp

Hrs

ETC

Hrs

Total

Hrs

Var

Hrs

Var

%

Revised

Planned

End

Revised

Planned

Variance

Explanation

55,766 58,376

01 Identity Access Management Vendor
Select   - Complete
TT6186IA

9 9 9 100% 905 905 905 0 0% 08/15/16

08/15/16

10/29/18

11/09/18

02 Customer Change Order Services   -
Complete
TN9186CO

13,557 13,198 13,257 100% 13,198 13,257 13,257 -59 0% 10/01/18

10/01/18

10/02/20

09/30/20

03 UCC Voice Change Order Services   -
Complete
TP9186CO

1,075 1,255 1,180 100% 1,255 1,180 1,180 75 6% 10/01/18

10/01/18

10/02/20

09/30/20

04 Server Admin Change Order Services   -
Complete
T69186CO

6,905 6,905 6,097 100% 6,905 6,097 6,097 808 12% 10/01/18

10/01/18

10/05/20

09/30/20

05 Network Services Change Order
Services   - Complete
TP9186CH

1,040 1,190 1,289 100% 1,190 1,289 1,289 -99 -8% 10/01/18

10/01/18

10/02/20

09/30/20

06 Building Program 2019-20   - Complete
TP8186FM

1,150 1,150 829 100% 1,150 829 829 321 28% 10/15/18

10/01/18

10/02/20

09/30/20

07 SEP - Program 2019-2020
TS8186SP

9,473 7,574 6,482 90% 10,438 6,482 737 7,219 3,219 31% 10/01/18

10/01/18

01/31/22

09/30/20

08 Papercut Implementation
TN9186PI

584 186 28% 584 186 471 657 -73 -12% 09/04/19

09/04/19

05/24/21

01/30/20

09 Cloud Program 2019 - 2020
TT8186CL

5,782 5,955 10/02/17 03/18/22

09A Cloud Program Management 2019-20   -
Complete
TT9186CP

1,203 100% 1,300 1,203 1,203 97 7% 10/01/18

10/01/18

09/30/20

09/30/20

09B Cloud AD   - Complete
TT6186AD

46 100% 1,326 1,197 1,197 129 10% 12/04/17

12/04/17

10/16/18

10/10/18

09C Cloud Streams   - Complete
TT8186CS

135 100% 575 592 592 -17 -3% 12/13/17

12/13/17

01/25/19

01/11/19

09D Cloud Network Connect
TT6186NC

1,641 78% 2,775 2,165 594 2,759 16 1% 10/02/17

10/02/17

05/26/21

03/30/21

09E Cloud Refresh   - Complete
TT8186CR

100% 1,122 335 335 787 70% 03/05/18

03/05/18

01/31/19

01/10/19

Several elements for refresh will
be determined in the Cloud Gov
Cloud project.

09F Cloud DNS   - Complete
TT8186DN

113 100% 447 255 255 192 43% 01/02/18 01/18/19 There were efficiencies gained
through the planning and
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Master Plan Activity

Rev Start

Technical Systems Leadership Group 2019-2020

LG

Priority

Project Name

Project ID

MP

Req

Hrs

MP

Alloc

Hrs

10/01/2018

10/02/2020

%

Cmpl

Orig

Est

Exp

Hrs

ETC

Hrs

Total

Hrs

Var

Hrs

Var

%

Revised

Planned

End

Revised

Planned

Variance

Explanation

01/02/18 02/07/19 implementation deliverables.

09G GovCloud - Managed Firewall
Implementation   - Complete
TT8186CP

155 100% 549 290 290 259 47% 07/02/18

07/02/18

09/10/19

09/27/19

The product implementation is not
required per CJIS compliance.

09H GovCloud - Security Tools
Implementation   - Complete
TT8186ST

626 100% 955 626 626 329 34% 10/25/18

10/25/18

10/11/19

10/02/19

The positive variance is a result of
the vendor performing the
configuration.

09I Cloud Optimization
TT9186CO

0% 555 555 01/11/20 04/09/21

09J Cloud Gov Cloud   - Complete
TT9186GC

1,320 100% 1,446 1,421 1,421 25 2% 09/10/18

09/10/18

08/02/19

07/31/19

09K Cloud Remaining ETC   - Complete
TT8186RE

01/01/20 09/30/20

Cloud Program 2019 - 2020 Total 10,495 8,084 1,149 9,233

10 UCC2 Program 2019-2020 (Funded )
TP8186PG

2,151 9,320 12/05/17 09/30/21

10A UCC2 - Program Management (Funded
)
TP8186PM

297 69% 561 389 172 561 0 0% 02/05/18

02/05/18

09/30/21

09/30/21

10B UCC2 - Network Replace Design - POC
- Pilot (Funded )  - Complete
TP8186ND

387 100% 922 913 913 10 1% 12/05/17

12/05/17

03/15/19

03/18/19

10C UCC2 - VoIP Vendor Selection (Funded
)  - Complete
TP8186V2

366 100% 705 699 699 7 1% 01/02/18

01/02/18

09/20/19

09/20/19

10D UCC2 - Network Replace Imp - Non-
CLM (Funded )  - Complete
TP9186NR

1,980 100% 1,982 1,980 1,980 2 0% 11/26/18

11/26/18

11/07/19

12/09/19

10E UCC2 - Network Replace Imp - CLEMIS
Sites (Funded )
TP9186CS

1,596 89% 1,779 1,627 211 1,838 -59 -3% 07/30/19

07/30/19

01/07/21

10/21/20

10F UCC2 - VoIP Detail Design (Funded )  -
Complete
TP9186V1

1,119 100% 1,124 1,119 1,119 5 0% 05/15/19

05/15/19

05/15/20

05/01/20

10G UCC2 - VoIP Telephone Billing Analysis
(Funded )  - Complete
TP9186VT

26 100% 26 26 11/18/19 05/28/20

10H UCC2 - Wireless Expansion - Survey
(Funded )  - Complete
TP9186WS

216 100% 234 216 216 18 8% 12/09/19

12/09/19

09/03/20

07/31/20
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10I UCC2 - VoIP Pilot Implementation
(Funded )
TP0186PI

795 82% 996 831 186 1,017 -22 -2% 04/14/20

04/14/20

01/11/21

01/11/21

10J UCC2 Phase 2 - Remaining ETC
(Funded )
TP7186RE

0% 1,977 1,977 08/01/20 09/30/20

UCC2 Program 2019-2020 Total 8,303 7,799 2,546 10,345

11 IAM Program (Funded )
TT9186PG

4,275 10/03/16 10/31/29

11A IAM Implementation - Design (Funded )
- Complete
TT9186I1

478 100% 537 478 478 59 11% 12/04/18

12/04/18

05/10/19

05/16/19

11B IAM Implementation - Phase 1 (Funded
)  - Complete
TT9186P1

1,323 100% 1,358 1,323 1,323 35 3% 05/01/19

05/01/19

11/15/19

11/20/19

11C IAM Implementation-App Integration
(Funded )
TT9186P2

2,206 80% 2,776 2,220 548 2,768 8 0% 11/18/19

11/18/19

03/03/21

03/03/21

11D IAM Implementation - Siteminder
(Funded )
TT9186P3

8 6% 24 367 390 09/23/20 12/28/20

11E IAM Program Remaining ETC (Funded )
- Complete
TT9186IA

07/01/20 09/30/20

IAM Program Total 4,671 4,044 915 4,959

12 Enterprise Architecture Program   -
Complete
TT9186EA

4,940 4,464 3,883 100% 4,464 3,883 3,883 581 13% 10/01/18

10/01/18

01/08/21

09/30/20

13 PDF Document Management Strategy
- Complete
TN8186AR

1,200 185 185 100% 1,200 185 185 1,015 85% 11/19/18

11/19/18

04/24/19

01/23/20

A decision was made to renew
the contract under new terms.

14 SAM - License & Compliance   -
Complete
TT8186LC

318 149 149 100% 340 203 203 138 40% 08/22/18

08/22/18

01/04/19

01/08/19

Efficiences gained from working
with the vendor.

15 Acrobat Rationalization
TN0186AR

359 117 27% 554 129 344 472 82 15% 06/30/20

06/30/20

11/25/20

10/30/20

16 Fiber Asset Management Software and
Services
TP9186FM

701 701 312 54% 701 319 276 595 106 15% 04/19/19

04/19/19

11/30/20

11/30/20

17 Technical Systems & Networking
Enhancement Budgets   - Complete
T39010EB

1,025 503 574 100% 503 574 574 -71 -14% 11/05/18

10/01/18

10/02/20

09/30/20
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18 CTO Technology Planning   - Complete
TT9186CT

400 200 145 100% 200 145 145 55 28% 10/01/18

10/01/18

10/01/20

09/30/20

Remote Work Options (Funded )
TT0186RW

160 7% 214 2,741 2,954 08/03/20 11/04/21

TSN Sizing Budget   - Complete
TP9186SB

400 400 550 100% 400 550 550 -150 -38% 05/01/20

10/01/18

09/30/20

09/30/20

Totals 67,456 56,352 9,179 65,53151,435

Open Requests

Configuration Management POC

T68186CM

1,051

Data Center Facility Optimization

TO8186DC

550

EA CJIS Compliance Handbook and
Policies

TT9186CJ

518

EA e-Signature (DocuSign)

TT9186ES

925

Network Services Test Environment

TP9186TE

770

Powershell Scripting– Server On-prem
and Cloud

T68186PS

1,826

Allocation Changes

12/12/18 762 hours added to UCC2 Program 2019-2020 from adjusted bill rate.

12/13/18 3,500 hours allocated to IAM Program from Miscellaneous Resolution #18357.

01/16/19 169 hours moved to TSN Support & Maintenance 2019-20 Problem Management from SAM - License & Compliance positive variance.

04/23/19 6,407 hours added to UCC2 Program 2019-2020 from Miscellaneous Resolution #19037.
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Allocation Changes

04/29/19 775 hours added to IAM Program from Miscellaneous Resolution #18357.

05/07/19 1,015 hours added to unallocated from PDF Document Management Strategy positive variance.

05/07/19 1,015 hours unallocated.

08/07/19 180 hours added to UCC Voice Change Order Services from unallocated.

08/07/19 150 hours added to Network Services Change Order Services from unallocated.

08/07/19 685 hours unallocated.

09/24/19 208 hours added to unallocated from Technical Systems & Networking Enhancement Budgets.

09/24/19 893 hours unallocated.

09/24/19 200 hours added to TSN Sizing Budget from unallocated.

09/24/19 584 hours allocated to Papercut Implementation from unallocated.

09/24/19 109 hours added to Cloud Program 2019 - 2020 from unallocated.

03/04/20 64 hours added to Cloud Program Management 2019-20 from Technical Systems & Networking Enhancement Budgets.

07/08/20 359 hours allocated to Acrobat Rationalization from Customer Change Order Services.

07/15/20 1,310 hours removed from SEP - Program 2019-2020.

09/09/20 589 hours removed from SEP - Program 2019-2020.
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Activity Name
Original Master Plan Allocation 13,464

13,676Current Master Plan Allocation

10/01/2018
10/02/2020
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Hours
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Total
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2018-20 CLEMIS Support Services Planned

IT Disaster Recovery 0% 40 0 0 0 40 100% DR test performed during Data Center
Optimization project.

CLEMIS Oak Video PMU 103 100% 120 103 0 103 17 14%

WinTox Upgrade 30 100% 10 30 0 30 -20 -195% More hours were needed because of the P-V move
off the 2008 servers as well as the application
upgrade.

Aramark - Upgrade 77 100% 10 77 0 77 -67 -670% More hours were needed because of the P-V move
off the 2008 Servers as well at the application
upgrade.

 Watchguard Upgrade 65 100% 60 65 0 65 -5 -8%

OCSO Helicopter System 8 100% 10 8 0 8 2 20% Upgrade was less becasue of RFP in Fall 2020

Foray Upgrade 64 100% 39 64 0 64 -25 -64% More hours required because upgrade also
included P-V of the 2008 Servers as well as the
upgrade of the application.

StacsDNA Upgrade 56 100% 40 56 0 56 -16 -40% More hours required than planned.

STRmix Upgrade 0% 10 0 0 0 10 100% No Upgrade was needed, Project was closed.

GMIDX Upgrade 0% 10 0 0 0 10 100% No upgrade was needed and project was closed.

Guard1Plus Upgrade 8 100% 11 8 0 8 4 32% Upgrade delayed becasue of dependancy on
Smart Mail network

JusticeTrax Upgrade?LIMS 52 100% 40 52 0 52 -12 -29% More hours have been needed for upgrade.

Vines Upgrade 35 100% 68 35 0 35 33 49% Wating for State of Michigan to start project.

OCSO IMACS Planned System Upgrade 243 100% 340 243 0 243 97 28% Waiting for Vendor to provide information.

OCSO IMACS Report Generation 59 100% 40 59 0 59 -19 -48% More new reports have been requested than
expected.

JICS Upgrade 7 100% 68 7 0 7 61 90% Waiting for vendor to finish upgrade.

LPR Upgrade 20 100% 20 20 0 20 0 0%

2018-20 FRMS/Biometric Apps Planned Maint and

BOMGAR Planned Upgrades 66 100% 25 66 0 66 -41 -165% More hours required than anticipated.

KACE Planned Upgrades 2 100% 20 2 0 2 18 90% Less hours required than anticipated.

Coordination and Application Verification -
Network/Security Planned Maintenance

13 100% 33 13 0 13 20 61% Less hours required than anticipated.

CLEMIS CFIRS Planned System Maint 17 100% 280 17 0 17 263 94% Less hours required than anticipated.

CLEMIS FRMS Planned System Maint 0% 20 0 0 0 20 100% Upgrade not needed as a new system is in place.

Microsoft Patch Deployment 41 100% 180 41 0 41 139 77% Less hours required than anticipated.

IT Disaster Recovery 0% 20 0 0 0 20 100% DR Test performed during Data Center
Optimization Project.
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IT Disaster Recovery Toolkit Updates 76 100% 160 76 0 76 84 53% Less hours required than anticipated.

Database Patch Deployment 161 100% 180 161 0 161 19 11%

Bio DB Planned Maintenance 268 100% 362 268 0 268 94 26% Less hours required than anticipated.

McAfeee Patch Deployment 230 100% 242 230 0 230 11 5%

BigFix Planned Maintenance 21 100% 21 0 21 -21

AFIS/Livescan Planned Upgrades 731 100% 130 731 0 731 -601 -462% More hours required than anticipated for POC.

CLEMIS Mugshot Planned System Upgrade 233 100% 247 233 0 233 14 6%

Netmotion Mobility Planned System Upgrade 84 100% 63 84 0 84 -21 -33% More hours required than anticipated.

Mobile Planned System Upgrade 424 100% 250 424 0 424 -174 -69% More hours required than anticipated.

LEIN-CORE Planned System Upgrade 119 100% 80 119 0 119 -39 -49% 3 SQL Server Upgrades to be included in PM&U.

Server Clean Up 41 100% 41 0 41 -41

License Plate Reader (LPR) Upgrade on MDCs 0% 45 0 0 0 45 100% Work to be completed in CLEMIS Support
Services plan.

2018-20 PSA Planned Maintenance and Upgrade

Coordination and Application Verification -
Network/Security Planned Maintenance

97 100% 50 97 0 97 -46 -93% More hours required than planned.

EasyStreet Draw/Scene PD Upgrade 39 100% 80 39 0 39 41 52% Less hours required than planned.

GIS Data Mapping 1,066 100% 825 1,066 0 1,066 -240 -29% More hours required than planned.

IT Disaster Recovery 2018 - 2020 0% 320 0 0 0 320 100% Less hours required than planned.

MICR Planned Maintenance 901 100% 330 901 0 901 -571 -173% More hours required than planned.

Monthly Accounting 482 100% 590 482 0 482 108 18%

Monthly CDE - CAD Web Services Extensions 1 100% 50 1 0 1 49 98% Less hours required than planned.

Netscaler Planned Maintenance 5 100% 35 5 0 5 30 86% Less hours required than planned.

Patch Deployment - Microsoft 245 100% 170 245 0 245 -75 -44% More hours required than planned.

 Patch Deployment - Database 352 100% 175 352 0 352 -177 -101% More hours required than planned.

Patch Deployment - Security Updates 0% 70 0 0 0 70 100% Less hours required than planned.

Coordination and Application Verification - SA Planned
Maintenance

117 100% 74 117 0 117 -43 -58% More hours required than planned.

SharePointe 0% 40 0 0 0 40 100% Less hours required than planned.

SSL Certifications 0% 20 0 0 0 20 100% Less hours required than planned.

Upgrade .Net 245 100% 245 0 245 -245

Application Hardening 32 100% 50 32 0 32 18 37% More hours required than planned

Business Objects Upgrades 12 100% 140 12 0 12 128 92% Less hours required than planned.
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CAD Planned Maintenance 169 100% 250 169 0 169 81 32% Less hours required than planned.

CLEAR Planned Maintenance 603 100% 735 603 0 603 133 18%

CrimeView Upgrade 195 100% 60 195 0 195 -134 -224% More hours required than planned.

Database Plan Maintenance 568 100% 440 568 0 568 -128 -29% More hours required than planned.

DataGuard Planned Maintenance 53 100% 135 53 0 53 82 61% Less hours required than planned.

OAKVIDEO Upgrade Polycom Equipment 0% 464 0 0 0 464 100% Project moved to the 2021-22 Master Plan.

OCSO IMACS SQL 2012 Upgrade 306 100% 360 352 0 352 8 2%

Upgrade Oracle 11G database to 19C 349 100% 3,453 349 0 349 3,104 90% Project was descoped and replaced by funded
projects.

Upgrade Oracle 11G database to 19C - Phase 1 505 62% 821 523 325 848 -27 -3%

Watchguard Upgrade 248 100% 602 587 0 587 15 2%

Subtotals:

Allocation Changes

11/04/2019 646 hours moved to 2019-20 CLEMIS MP Activity from reclassifying LEIN - Core Upgrade from PMU.

04/22/2020 415 hours added to Upgrade Oracle 11G database to 19C - Phase 1 from Miscellaneous Resolution #20088.

07/08/2020 443 hours added to Upgrade Oracle 11G database to 19C - Phase 1 from Miscellaneous Resolution #20088.

9,936 13,612 10,340 325 10,66597%
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47,852 39,876

01 CLM-DataCntrOpt-Implement   -
Complete
DF7183HA

1,568 1,694 1,640 100% 2,613 2,559 2,559 54 2% 07/24/17

07/24/17

08/13/20

07/31/20

02 AFIS Store & Forward   - Complete
D49183AF

1,202 1,153 1,015 100% 1,020 1,015 1,015 5 1% 10/15/18

10/15/18

07/08/20

07/22/20

03 CLM - Leased Line Replacement - CAD
Sites   - Complete
D48183CS

525 525 526 100% 1,564 1,565 1,565 -1 0% 04/09/18

04/09/18

01/29/19

02/22/19

04 FRMS Rewrite - Inspections (Funded )  -
Complete
D47183OC

1,700 1,861 1,861 100% 2,429 2,590 2,590 -161 -7% 01/19/17

01/19/17

03/01/19

03/05/19

05 LEIN - Core Expansion
D49183TU

646 646 420 33% 1,278 428 851 1,279 -2 0% 07/16/19

07/16/19

07/29/21

07/29/21

06 CFIRS Mobile Pages (Funded )
D49183MO

3,404 3,150 93% 3,404 3,166 238 3,404 0 0% 02/11/19

02/11/19

12/07/20

12/07/20

07 CLEMIS Michigan Indigent Defense
Commission (Funded ) (Mandate)
DG7183MI

869 726 87% 1,006 869 126 995 11 1% 10/12/17

10/12/17

11/09/20

10/30/20

08 OCSO CCTV Storage
DG9183TV

312 338 56% 608 345 272 617 -9 -1% 11/02/18

11/02/18

04/12/21

04/12/21

Working with OCSO to obtain
project funding.

09 CLEMIS Bio Facial Recognition
Replacement   - Complete
D49183FR

646 109 109 100% 646 109 109 537 83% 01/22/19

01/22/19

03/18/20

10/01/19

Change in project direction.

10 CLEMIS MDC Program   - Complete
D48183MP

2,806 2,806 01/01/20 09/28/20

10A CLEMIS MDC Security Patching   -
Complete
D49183MP

944 100% 962 944 944 19 2% 02/11/19

02/11/19

07/31/20

07/08/20

10B CLEMIS Windows 10 Upgrade   -
Complete
D40183WT

462 100% 675 462 462 213 32% 07/14/20

07/14/20

10/02/20

09/30/20

Phase 1 complete of the ongoing
upgrade project.

CLEMIS MDC Program Total 1,637 1,405 1,405

11 CLEMIS CAD Enhancement Funded
Program (Funded )
DF8183CF

2,869 2,869 10/05/16 02/17/21

11A CLEMIS CAD Central Dispatch   -
Complete
DF6183DI

2,804 100% 2,869 2,897 2,897 -28 -1% 10/05/16

10/05/16

07/31/20

08/10/20
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11B CLEMIS CAD Enhancement Funded
Program Remaining ETC (Funded )  -
Complete
DF8183CE

08/01/20 09/30/20

CLEMIS CAD Enhancement Funded
Program Total

2,869 2,897 2,897

12 CLEMIS CAD Enhancement Program   -
Complete
DF9183PM

12,215 5,755 10/01/18 09/30/20

12A CAD Enhancement Budget   - Complete
DF9183E2

3,845 100% 3,850 3,845 3,845 5 0% 10/01/18

10/01/18

10/02/20

09/30/20

12B CLEMIS CAD Central Dispatch
Deployment
DF0183DI

313 21% 1,628 348 1,280 1,628 0 0% 07/20/20

07/20/20

02/09/21

02/03/21

CLEMIS CAD Enhancement Program
Total

5,478 4,192 1,280 5,473

13 CLEMIS New Site Implementation
Budget   - Complete
TP9186IB

760 940 910 100% 940 910 910 31 3% 10/15/18

10/01/18

10/02/20

09/30/20

14 Incident Notification System (INS)
Rewrite   - Complete
DF9183IN

646 646 08/13/20 09/15/20

15 CLEMIS Jail Management Program   -
Complete
DG9183PG

2,485 493 04/07/20 09/30/20

15A CLEMIS Jail Management System RFP
- Complete
DG9183JR

417 100% 553 559 559 -6 -1% 08/20/18

08/20/18

01/10/20

11/01/19

15B CLEMIS Jail Management System Initial
Release   - Complete
DG9183JS

76 100% 76 76 10/18/19 04/20/20

CLEMIS Jail Management Program
Total

553 635 635

16 CLEMIS Jail Management System
Phase 1 (Funded )
DG9183J1

770 514 90% 600 546 58 604 -4 -1% 04/06/20

04/06/20

11/24/20

11/24/20

17 OCSO Jail Visit Bridge Repl   -
Complete
D46431JV

84 84 84 100% 410 410 410 0 0% 01/04/17

01/04/17

03/22/19

02/22/19

18 CLEMIS SEP Enhancements   -
Complete
D48183CE

500 310 230 100% 310 230 230 80 26% 10/01/18

10/01/18

10/02/20

09/30/20

19 CLEMIS New Agency Deployment
Budget   - Complete

3,500 3,000 2,868 100% 3,000 2,868 2,868 132 4% 10/01/18 10/02/20
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DF9183T2 10/01/18 09/30/20

20 BO Reports Enhancement Budget   -
Complete
D49183E3

1,300 1,800 1,893 100% 1,800 1,893 1,893 -93 -5% 10/02/18

10/01/18

10/02/20

09/30/20

21 CLEAR Enhancement Budget   -
Complete
DF9183E4

1,800 2,800 2,542 100% 2,800 2,542 2,542 259 9% 10/04/18

10/04/18

10/02/20

09/30/20

22 CFIRS Enhancement Budget   -
Complete
D49183E1

2,500 3,600 3,482 100% 3,600 3,482 3,482 118 3% 10/01/18

10/01/18

09/30/20

09/30/20

23 CLEMIS Enhancement Budgets   -
Complete
D49010EB

2,310 1,620 1,583 100% 1,620 1,583 1,583 37 2% 10/01/18

10/01/18

10/02/20

09/30/20

24 Citizen Engagement Budget - CLEMIS
LG   - Complete
DE9183CM

200 450 376 100% 450 376 376 74 17% 10/01/18

10/01/18

10/01/20

09/30/20

25 FirstNet EB   - Complete
DR9431EB

150 130 100% 150 130 130 21 14% 12/12/18

12/12/18

09/30/20

09/30/20

26 Inmate Locator Replacement   -
Complete
DG0433IA

269 254 100% 269 254 254 15 5% 04/28/20

04/28/20

08/28/20

08/31/20

27 OCSO Helicopter Video 2020
DG0181HP

395 75 19% 395 75 316 391 4 1% 07/21/20

07/21/20

05/20/21

03/03/21

CLEMIS Sizing Budget   - Complete
DF9183SB

200 400 326 100% 400 326 326 74 19% 10/01/18

10/01/18

10/02/20

09/30/20

Totals 41,850 37,398 3,142 40,54033,909

Open Requests

Add replication Mugshot Database using
DataGuard

D49183MG

646

CLEMIS Agency Administration

DF9183AA

884

CLEMIS Citations Conversion Program

DF9183CV

6,506
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Allocation Changes

03/06/19 161 hours added to FRMS Rewrite - Inspections from FRMS funding.

03/06/19 1,495 hours added to CFIRS Mobile Pages from FRMS funding.

03/18/19 49 hours added to CLM-DataCntrOpt-Implement from AFIS Store & Forward descope.

03/18/19 150 hours added to Citizen Engagement Budget - CLEMIS LG from Finance/Admin Citizen Engagement Budget - Finance LG.

05/30/19 1,100 hours added to CFIRS Enhancement Budget from FRMS funding.

06/26/19 1,200 hours added from CLEMIS contingency to CLEAR Enhancement Budget.

07/09/19 323 hours allocated to CLEMIS Michigan Indigent Defense Commission from a grant (28 hours) and Miscellaneous Resolution #19071 (295 hours).

07/31/19 100 hours added to Citizen Engagement Budget - CLEMIS LG from eGov Citizen Engagement Budget - IT.

08/02/19 50 hours added to CLEMIS Michigan Indigent Defense Commission from Miscellaneous Resolution #19071.

08/21/19 1,023 hours added to CFIRS Mobile Pages from FRMS funding.

11/04/19 450 hours added to CFIRS Enhancement Budget from FRMS funding.

11/04/19 646 moved to 2019-20 CLEMIS MP Activity from reclassifying LEIN - Core Upgrade from PMU.

12/11/19 41 hours added to CLEMIS Michigan Indigent Defense Commission from Miscellaneous Resolution #19071.

12/18/19 63 hours added to CFIRS Mobile Pages from FRMS funding.

02/24/20 150 hours added to CFIRS Enhancement Budget from FRMS funding.

02/27/20 349 hours added to CFIRS Mobile Pages from FRMS funding.

03/11/20 12 hours added to CLEMIS Michigan Indigent Defense Commission from Miscellaneous Resolution #19071.

03/24/20 300 hours added to BO Reports Enhancement Budget from CLEMIS CAD Enhancement Program.

03/24/20 400 hours added to CLEAR Enhancement Budget from CLEMIS CAD Enhancement Program.

04/15/20 190 hours added to CLEMIS Enhancement Budgets from CLEMIS SEP Enhancements.

04/20/20 770 hours added to CLEMIS Jail Management System Phase 1 from Miscellaneous Resolution #20089.

04/20/20 1,992 hours added to unallocated from CLEMIS Jail Management Program positive variance.

04/20/20 1,992 hours unallocated.

04/28/20 150 hours allocated to FirstNet EB from unallocated.

04/28/20 1,842 hours unallocated.

05/06/20 537 hours added to unallocated from CLEMIS Bio Facial Recognition Replacement positive variance.
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Master Plan Activity

Rev Start

CLEMIS Leadership Group 2019-2020

LG

Priority

Project Name

Project ID

MP

Req

Hrs

MP

Alloc

Hrs

10/01/2018

10/02/2020

%

Cmpl

Orig

Est

Exp

Hrs

ETC

Hrs

Total

Hrs

Var

Hrs

Var

%

Revised

Planned

End

Revised

Planned

Variance

Explanation

Allocation Changes

05/06/20 2,379 hours unallocated.

05/08/20 269 hours allocated to Inmate Locator Replacement from unallocated.

05/08/20 2,110 hours unallocated.

05/20/20 200 hours added to CLEMIS Sizing Budget from unallocated.

05/20/20 1,910 hours unallocated.

05/27/20 443 hours added to CLEMIS Michigan Indigent Defense Commission from Miscellaneous Resolution #19071.

06/03/20 77 hours added to CLM-DataCntrOpt-Implement from unallocated.

06/03/20 1,833 hours unallocated.

06/19/20 150 hours added to CFIRS Enhancement Budget from FRMS funding.

06/24/20 250 hours added to BO Reports Enhancement Budget from unallocated.

06/24/20 1,583 hours unallocated.

06/24/20 300 hours added to CLEMIS Enhancement Budgets from unallocated.

06/24/20 1,283 hours unallocated.

07/01/20 474 hours added to CFIRS Mobile Pages from FRMS funding.

07/07/20 120 hours added to CLEMIS New Site Enhancement Budget from unallocated.

07/07/20 1,163 hours unallocated.

08/12/20 250 hours added to CFIRS Enhancement Budget from FRMS funding.

08/12/20 395 hours allocated to OCSO Helicopter Video 2020 from unallocated.

08/12/20 250 hours added to BO Reports Enhancement Budget from unallocated.

08/12/20 518 hours unallocated.

08/31/20 312 hours allocated to OCSO CCTV Storage from unallocated.

08/31/20 206 hours unallocated.

09/10/20 60 hours added to CLEMIS New Site Implementation Budget from unallocated.

09/10/20 146 hours unallocated.
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CLEMIS Radio LG Planned Maintenance & Upgrades 2019-2020

Activity Name
Original Master Plan Allocation 816

816Current Master Plan Allocation

10/01/2018
10/02/2020

% Complete Original
Estimate

Expended
Hours

Estimate
To

Complete

Variance
Hours

Variance
Percent

Variance ExplinationRevised
Total

Estimate

2018-20 Radio Communications Planned Maintenance

Database Patch Deployment 0% 4 0 0 0 4 100% Fewer hours needed than planned.

TDMoIP Conversion 0% 1 0 0 0 1 100% Fewer hours needed than planned.

Cell Site Connectivity 16 100% 10 16 0 16 -6 -58% More hours needed than planned.

OakWin Planned Maintenance 367 100% 350 367 0 367 -17 -5% More hours needed than planned.

OakWin Tower Site Planned Maint 432 100% 412 432 0 432 -20 -5%

Coordination and Application Verification -
Network/Security Planned Maintenance

2 100% 21 2 0 2 19 90% Fewer hours needed than planned.

Coordination and Application Verification - SA Planned
Maintenance

4 100% 16 4 0 4 12 78% Fewer hours needed than planned.

IT Disaster Recovery 2020 0% 2 0 0 0 2 100% Fewer hours needed than planned.

Subtotals: 821 816 821 0 821100%
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Master Plan Activity

Rev Start

CLEMIS Radio Leadership Group 2019-2020

LG

Priority

Project Name

Project ID

MP

Req

Hrs

MP

Alloc

Hrs

10/01/2018

10/02/2020

%

Cmpl

Orig

Est

Exp

Hrs

ETC

Hrs

Total

Hrs

Var

Hrs

Var

%

Revised

Planned

End

Revised

Planned

Variance

Explanation

10,908 7,014

01 CLEMIS Radio Replacement Program
(Funded )
DL9183RC

10,708 5,000 07/24/17 09/27/21

01A OAKWIN Radio System Enhancement -
RFP (Funded )  - Complete
DL7183RP

708 100% 1,832 1,767 1,767 65 4% 07/24/17

07/24/17

07/12/19

06/24/19

01B OAKWIN Radio System Enhancement -
DDR (Funded )  - Complete
DL9183DD

1,286 100% 2,020 1,286 1,286 734 36% 07/08/19

07/08/19

02/06/20

03/31/20

Less effort needed than planned.

01C OAKWIN Radio System Enhancement -
Phase 2 (Funded )
DL9183P2

1,875 53% 3,531 1,932 1,691 3,623 -92 -3% 02/03/20

02/03/20

09/21/21

05/21/21

CLEMIS Radio Replacement Program
Total

7,383 4,985 1,691 6,676

02 T2911 (Funded )
DL9183NG

665 153 23% 665 153 513 665 0 0% 11/13/18

11/13/18

06/21/21

11/12/19

03 Children's Village Radio System
Replacement
DL9183CV

462 130 32% 408 132 282 414 -6 -1% 04/23/20

04/23/20

01/19/21

11/23/20

04 CLEMIS Radio Enhancement Budget   -
Complete
DL9183EB

200 800 654 100% 800 654 654 146 18% 10/04/18

10/01/18

09/30/20

09/30/20

Totals 9,256 5,923 2,485 8,4084,805

Allocation Changes

10/01/18 1,149 hours unallocated.

03/19/19 250 hours added to CLEMIS Radio Enhancement Budget from unallocated.

03/19/19 899 hours unallocated.

04/17/19 5,708 hours moved to CLEMIS Radio Replacement 2021-2022 from CLEMIS Radio Replacement Program.

08/21/19 665 hours allocated to T2911 from 911 surcharge fund.

11/14/19 200 hours added to CLEMIS Radio Enhancement Budget from unallocated.

11/14/19 699 hours unallocated.

05/06/20 150 hours added to CLEMIS Radio Enhancement Budget from unallocated.

05/06/20 549 hours unallocated.
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Master Plan Activity

Rev Start

CLEMIS Radio Leadership Group 2019-2020

LG

Priority

Project Name

Project ID

MP

Req

Hrs

MP

Alloc

Hrs

10/01/2018

10/02/2020

%

Cmpl

Orig

Est

Exp

Hrs

ETC

Hrs

Total
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Var

%

Revised
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End

Revised

Planned

Variance

Explanation

Allocation Changes

05/14/20 462 hours allocated to Children's Village Radio System Replacement from unallocated.

05/14/20 87 hours unallocated.
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Courts Justice Administration LG Support & Maintenance 2019-2020

Activity Name
Original Master Plan Allocation 23,714

23,714Current Master Plan Allocation

10/01/2018
10/02/2020

Original
Estimate

Expended
Hours

Estimate To
Complete

Revised Total
Estimate

Variance
Hours

Variance
Percent

%
Complete

2018-2019 Support and Maintenance 11,401 100% 11,857 11,401 0 11,401 456 4%

2019-20 Assessing & Tax  System Maintenance

Animal Control System Maintenance 42 100% 50 42 0 42 8 16%

2019-20 Assessing & Tax Customer Support

Animal Control Customer Support 624 100% 718 624 0 624 94 13%

2019-20 Courts Customer Support

Program Management 202 100% 260 202 0 202 58 22%

Children's Village Customer Support 0 100% 9 0 0 0 9 97%

Circuit Court Customer Support 4,284 100% 3,665 4,284 0 4,284 -619 -17%

Clerk Legal Customer Support 1,478 100% 1,375 1,478 0 1,478 -103 -7%

Clerk Vital Records Customer Support 581 100% 873 581 0 581 292 33%

Community Corrections Customer Support 647 100% 509 647 0 647 -138 -27%

Data Warehouse Tools Customer Support 263 100% 204 263 0 263 -59 -29%

District Court Customer Support 507 100% 502 507 0 507 -5 -1%

Elections Customer Support 169 100% 263 169 0 169 94 36%

FOC Customer Support 655 100% 524 655 0 655 -131 -25%

Probate Court Customer Support 607 100% 527 607 0 607 -80 -15%

Prosecuting Attorney Customer Support 372 100% 486 372 0 372 114 23%

Public Services Circuit Court Probation Customer Support 2 100% 9 2 0 2 8 83%

2019-20 Courts System Maintenance

Children's Village-Data Warehouse/Business Objects Maintenance 2 100% 4 2 0 2 2 56%

Circuit Court Maintenance Budget 150 100% 422 150 0 150 272 64%

Clerk Legal Maintenance Budget 12 100% 40 12 0 12 28 70%

Clerk Vital Records Maintenance Budget 22 100% 141 22 0 22 119 84%

Community Corrections Maintenance Budget 99 100% 114 99 0 99 15 13%

District Court Maintenance Budget 23 100% 40 23 0 23 17 42%

FOC eForms Maintenance Budget 2 100% 15 2 0 2 13 90%

Kofax Maintenance Budget 235 100% 85 235 0 235 -150 -176%

OakDocs/EDMS Maintenance Budget 618 100% 870 618 0 618 252 29%

Probate Court Maintenance Budget 11 100% 20 11 0 11 9 45%

Prosecuting Attorney Maintenance Budget 55 100% 73 55 0 55 18 25%

IT Administrative Maintenance Budget 11 100% 16 11 0 11 5 31%
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Courts Justice Administration LG Support & Maintenance 2019-2020

Activity Name
Original Master Plan Allocation 23,714

23,714Current Master Plan Allocation

10/01/2018
10/02/2020

Original
Estimate

Expended
Hours

Estimate To
Complete

Revised Total
Estimate

Variance
Hours

Variance
Percent

%
Complete

Reimbursement Maintenance Budget 38 100% 40 38 0 38 3 6%

2019-20 Public & Environmental Services Customer Support

Children's Village Customer Support 380 100% 282 380 0 380 -98 -35%

2019-20 Public & Environmental Services System Maintenance

Children's Village Unscheduled Maintenance 26 100% 42 26 0 26 16 37%

2019-20 eCommerce Customer Support

Animal Control Customer Support 10 100% 6 10 0 10 -4 -71%

Circuit Court Customer Support 3 100% 6 3 0 3 4 58%

Clerk/ROD Customer Support 15 100% 72 15 0 15 57 80%

Community Corrections Customer Support 1 100% 2 1 0 1 1 63%

Friend of the Court Customer Support 4 100% 2 4 0 4 -2 -88%

Medical Examiner Support 8 100% 2 8 0 8 -6 -313%

Probate Court Customer Support 2 100% 2 2 0 2 0 13%

Reimbursement Customer Support 56 100% 32 56 0 56 -24 -74%

Point of Sale Terminal Support - Courts 12 100% 160 12 0 12 149 93%

Medical Examiner Customer Support 130 100% 322 130 0 130 192 60%

2019-20 eCommerce System Maintenance

Medical Examiner Maintenance Budget 10 100% 75 10 0 10 65 87%

Subtotals: 23,764 100% 24,716 23,764 0 23,764 952 4%
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Finance/Admin LG Support & Maintenance 2019-2020

Activity Name
Original Master Plan Allocation 10,916

10,916Current Master Plan Allocation

10/01/2018
10/02/2020

Original
Estimate

Expended
Hours

Estimate To
Complete

Revised Total
Estimate

Variance
Hours

Variance
Percent

%
Complete

2018-2019 Support and Maintenance 6,031 100% 5,458 6,031 0 6,031 -573 -10%

2019-20 Assessing & Tax  System Maintenance

Treasurer System Maintenance 16 100% 43 16 0 16 27 62%

2019-20 Assessing & Tax Customer Support

Treasurer Customer Support - Land 696 100% 863 696 0 696 167 19%

Treasurer Customer Support - Finance/Admin 218 100% 47 218 0 218 -171 -363%

2019-20 Courts Customer Support

Human Resources Customer Support 170 100% 60 170 0 170 -110 -183%

Reimbursement Customer Support 115 100% 138 115 0 115 23 17%

Treasurer Customer Support 251 100% 273 251 0 251 22 8%

IT Administrative Customer Support 21 100% 63 21 0 21 42 67%

2019-20 HR Finance Customer Support

Compliance Office/Purchasing Customer Support 23 100% 124 23 0 23 101 81%

Fiscal Services Customer Support 402 100% 1,028 402 0 402 626 61%

Human Resources Customer Support 442 100% 1,047 442 0 442 605 58%

Reimbursement Customer Support 13 100% 35 13 0 13 23 64%

2019-20 HR Finance System Maintenance

Fiscal Services Maintenance Budget 2 100% 268 2 0 2 266 99%

Human Resources Maintenance Budget 21 100% 232 21 0 21 211 91%

Purchasing Maintenance Budget 6 0 0 0 6 100%

Reimbursement Maintenance Budget 6 0 0 0 6 100%

2019-20 Public & Environmental Services Customer Support

Health Customer Support 791 100% 751 791 0 791 -40 -5%

Homeland Security Customer Support 371 100% 239 371 0 371 -132 -55%

2019-20 Public & Environmental Services System Maintenance

Health System Maintenance 35 100% 58 35 0 35 23 41%

HSD Unscheduled Maintenance 33 100% 40 33 0 33 7 18%

2019-20 eCommerce Customer Support

Fiscal Services Support 2 100% 2 2 0 2 0 13%

Health Support 6 100% 2 6 0 6 -4 -213%

Central Services Customer Support 86 100% 166 86 0 86 80 48%

Corporation Counsel Customer Support 629 100% 362 629 0 629 -267 -74%
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Finance/Admin LG Support & Maintenance 2019-2020

Activity Name
Original Master Plan Allocation 10,916

10,916Current Master Plan Allocation

10/01/2018
10/02/2020

Original
Estimate

Expended
Hours

Estimate To
Complete

Revised Total
Estimate

Variance
Hours

Variance
Percent

%
Complete

Library Customer Support 19 100% 16 19 0 19 -3 -20%

Public Services Customer Support 99 100% 30 99 0 99 -69 -228%

Risk Management Customer Support 301 100% 162 301 0 301 -139 -86%

2019-20 eCommerce System Maintenance

Central Services Unscheduled Maintenance 6 100% 38 6 0 6 32 84%

Corporation Counsel Unscheduled Maintenance Budget 45 100% 90 45 0 45 45 50%

Risk Mgmt Maintenance Budget 30 100% 30 30 0 30 0 0%

2019-20 eGovernment Customer Support

BOC Admin Customer Support 171 100% 310 171 0 171 139 45%

EDCA Admin Customer Support 189 100% 175 189 0 189 -14 -8%

Executive Administration Customer Support 377 100% 90 377 0 377 -287 -319%

2019-20 eGovernment System Maintenance

BOC Unscheduled Maintenance 5 0 0 0 5 100%

EDCA Unscheduled Maintenance 5 0 0 0 5 100%

COVID-19 Customer Support

eGovernment COVID-19 Customer Support 282 100% 282 0 282 -282

Subtotals: 11,892 100% 12,262 11,892 0 11,892 370 3%
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Land LG Support & Maintenance 2019-2020

Activity Name
Original Master Plan Allocation 35,976

35,976Current Master Plan Allocation

10/01/2018
10/02/2020

Original
Estimate

Expended
Hours

Estimate To
Complete

Revised Total
Estimate

Variance
Hours

Variance
Percent

%
Complete

2018-2019 Support and Maintenance 16,996 100% 17,988 16,996 0 16,996 993 6%

2019-20 Assessing & Tax  System Maintenance

Enterprise Application System Maintenance 97 100% 178 97 0 97 81 45%

BS&A System Maintenance 79 100% 44 79 0 79 -35 -80%

Equalization System Maintenance 135 100% 178 135 0 135 43 24%

2019-20 Assessing & Tax Customer Support

FOIA 4 100% 6 4 0 4 2 38%

Program Management & Standards 147 100% 190 147 0 147 43 23%

Enterprise Application Customer Support 894 100% 932 894 0 894 38 4%

BS&A Customer Support 3,719 100% 2,487 3,719 0 3,719 -1,232 -50%

Equalization Customer Support 1,053 100% 833 1,053 0 1,053 -219 -26%

Register of Deeds Customer Support 208 100% 88 208 0 208 -120 -137%

2019-20 Courts Customer Support

Health Kofax Customer Support 29 100% 71 29 0 29 42 60%

2019-20 HR Finance Customer Support

FOIA 1 100% 5 1 0 1 4 85%

Program Management & Standards 564 100% 1,007 564 0 564 443 44%

2019-20 IS Service Center Customer Support

Access Oakland Account Administration Support 36 100% 46 36 0 36 11 23%

2019-20 Infrastructure & GIS Customer Support

FOIA 10 0 0 0 10 100%

Application Program Management 104 100% 130 104 0 104 26 20%

GIS Application Implementation & Support 456 100% 474 456 0 456 18 4%

GIS AGO Implementation & Support 722 100% 460 722 0 722 -262 -57%

CVT Implementation & Support 145 100% 279 145 0 145 135 48%

Data Sharing and Distribution Support 0 100% 36 0 0 0 36 99%

EDCA GIS Support 22 100% 73 22 0 22 51 70%

Facilities Implementation Support 1,202 100% 921 1,202 0 1,202 -281 -31%

Enterprise GIS Implementation & Support 1,507 100% 1,592 1,507 0 1,507 85 5%

CAMS Implementation Support 704 100% 644 704 0 704 -60 -9%

Parks & Recreation Implementation Support 290 100% 371 290 0 290 81 22%

Public Customer Support 2 100% 21 2 0 2 19 92%
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Land LG Support & Maintenance 2019-2020

Activity Name
Original Master Plan Allocation 35,976

35,976Current Master Plan Allocation

10/01/2018
10/02/2020

Original
Estimate

Expended
Hours

Estimate To
Complete

Revised Total
Estimate

Variance
Hours

Variance
Percent

%
Complete

Road Commission Implementation Support 48 100% 99 48 0 48 51 51%

Training & Outreach 223 100% 388 223 0 223 165 42%

WRC Implementation Support 370 100% 326 370 0 370 -44 -14%

2019-20 Infrastructure & GIS System Maintenance

Facilities Unscheduled Maintenance 11 100% 50 11 0 11 39 78%

GIS Server Maintenance 51 100% 36 51 0 51 -15 -40%

GIS Application Maintenance 61 100% 123 61 0 61 62 50%

GIS Data Maintenance 7 100% 47 7 0 7 40 85%

Parks & Recreation Unscheduled Maintenance 5 0 0 0 5 100%

Public Application Unscheduled Maintenance 4 0 0 0 4 100%

Public Safety Unscheduled Maintenance 4 100% 10 4 0 4 6 58%

ROD System Unscheduled Maintenance 2 0 0 0 2 100%

RCOC System Unscheduled Maintenance 19 0 0 0 19 100%

WRC System Unscheduled Maintenance 7 100% 69 7 0 7 62 89%

2019-20 Public & Environmental Services Customer Support

FOIA 0 0 0 0

Program Management & Standards 436 100% 842 436 0 436 406 48%

Airport Customer Support 205 100% 88 205 0 205 -117 -133%

Enterprise Implementation & Support 1,102 100% 904 1,102 0 1,102 -198 -22%

EHealth Customer Support 1,726 100% 1,232 1,726 0 1,726 -494 -40%

WRC Implementation Support 1,835 100% 1,503 1,835 0 1,835 -332 -22%

2019-20 Public & Environmental Services System Maintenance

Airport Unscheduled Maintenance 1 100% 11 1 0 1 10 89%

Enterprise Unscheduled Maintenance 42 100% 125 42 0 42 83 66%

E-Health System Maintenance 470 100% 530 470 0 470 61 11%

WRC Unscheduled Maintenance 52 100% 132 52 0 52 80 61%

2019-20 eCommerce Customer Support

Pay Current/Pay Local Tax Customer Support 186 100% 138 186 0 186 -48 -35%

Property Gateway Customer Support 22 100% 20 22 0 22 -1 -7%

Treasurer Support 141 100% 108 141 0 141 -33 -31%

IVR Application Support 335 100% 70 335 0 335 -265 -378%

Point of Sale Terminal Support - Land 85 100% 214 85 0 85 129 61%
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Land LG Support & Maintenance 2019-2020

Activity Name
Original Master Plan Allocation 35,976

35,976Current Master Plan Allocation

10/01/2018
10/02/2020

Original
Estimate

Expended
Hours

Estimate To
Complete

Revised Total
Estimate

Variance
Hours

Variance
Percent

%
Complete

Oakland Schools Customer Support 1 0 0 0 1 100%

2019-20 eCommerce System Maintenance

IVR System Maintenance 120 100% 20 120 0 120 -100 -499%

Subtotals: 36,653 100% 36,180 36,653 0 36,653 -473 -1%
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eGovernment Services LG Support & Maintenance 2019-2020

Activity Name
Original Master Plan Allocation 25,812

25,812Current Master Plan Allocation

10/01/2018
10/02/2020

Original
Estimate

Expended
Hours

Estimate To
Complete

Revised Total
Estimate

Variance
Hours

Variance
Percent

%
Complete

2018-2019 Support and Maintenance 13,186 100% 12,906 13,186 0 13,186 -281 -2%

2019-20 IS Service Center Customer Support

Chargeback Support 507 100% 433 507 0 507 -74 -17%

2019-20 eCommerce Customer Support

FOIA Requests 3 100% 12 3 0 3 9 77%

Program Management & Standards 125 100% 230 125 0 125 105 46%

eCommerce Support 1,539 100% 2,216 1,539 0 1,539 677 31%

G2G Participant Support 1,159 100% 1,024 1,159 0 1,159 -135 -13%

G2G Cloud Customer Support - Merchants 163 100% 96 163 0 163 -67 -70%

G2G Cloud Customer Support - Reporting/Revenue Validation/BO Reports 131 100% 288 131 0 131 157 55%

G2G Cloud Customer Support - Applications 814 100% 392 814 0 814 -422 -108%

G2G Cloud - PCI Compliance Support 116 100% 108 116 0 116 -8 -7%

G2G Cloud - Readers 108 100% 174 108 0 108 66 38%

G2G Marketplace Customer  Support 111 100% 226 111 0 111 115 51%

2019-20 eCommerce System Maintenance

Enterprise Applications Maintenance 30 100% 28 30 0 30 -2 -5%

G2G MyG2G System Maintenance 94 100% 148 94 0 94 54 36%

G2G Online Payments System Maintenance 6 100% 12 6 0 6 6 52%

G2G Over the Counter Payments System Maintenance 1 100% 44 1 0 1 43 98%

G2G Shopping Cart System Maintenance 257 100% 380 257 0 257 123 32%

G2G AOFS System Maintenance 66 100% 389 66 0 66 323 83%

G2G Pay Local/Pay Del System Maintenance 22 100% 30 22 0 22 8 28%

PCI Remediation - System Maintenance 120 100% 45 120 0 120 -75 -166%

2019-20 eGovernment Customer Support

FOIA Requests 19 100% 2 19 0 19 -17 -850%

Application Program Management 408 100% 498 408 0 408 91 18%

eGov Program Support 1,384 100% 1,395 1,384 0 1,384 11 1%

SAAS Application Support & Training 230 100% 230 230 0 230 1 0%

Public Website Support 335 100% 293 335 0 335 -42 -14%

Enterprise O365 Support 0 100% 966 0 0 0 966 100%

SharePoint Online (O365) Support 126 100% 1,300 126 0 126 1,174 90%

Parent Brand Social Media Support 1,627 100% 1,872 1,627 0 1,627 246 13%
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eGovernment Services LG Support & Maintenance 2019-2020

Activity Name
Original Master Plan Allocation 25,812

25,812Current Master Plan Allocation

10/01/2018
10/02/2020

Original
Estimate

Expended
Hours

Estimate To
Complete

Revised Total
Estimate

Variance
Hours

Variance
Percent

%
Complete

Training & Outreach 13 100% 165 13 0 13 152 92%

2019-20 eGovernment System Maintenance

Server and Application Maintenance 342 100% 915 342 0 342 573 63%

Subtotals: 23,039 100% 26,817 23,039 0 23,039 3,778 14%

A.63



Internal Services LG Support & Maintenance 2019-2020

Activity Name
Original Master Plan Allocation 45,544

45,544Current Master Plan Allocation

10/01/2018
10/02/2020

Original
Estimate

Expended
Hours

Estimate To
Complete

Revised Total
Estimate

Variance
Hours

Variance
Percent

%
Complete

2018-2019 Support and Maintenance 20,416 100% 22,772 20,416 0 20,416 2,356 10%

2019-20 IS PMO Customer Support

IT Professional Services Requisition System 14 100% 35 14 0 14 21 59%

Project Management Office 2,768 100% 2,633 2,768 0 2,768 -134 -5%

2019-20 IS PMO System Maintenance

PM - Project Management System Maintenance 1 100% 22 1 0 1 21 97%

IT Professional Services Requisition System 8 0 0 0 8 100%

2019-20 IS Service Center Customer Support

FOIA Requests 2 0 0 0 2 100%

Internal Services Support 3,149 100% 3,393 3,149 0 3,149 244 7%

IT Purchasing / Billing Support 2,678 100% 2,287 2,678 0 2,678 -391 -17%

Service Center (SC) Program 6,978 100% 7,321 6,978 0 6,978 343 5%

Training  and Support Services 568 100% 557 568 0 568 -11 -2%

Handheld Devices C/S 485 100% 695 485 0 485 210 30%

Communications Administration 325 100% 464 325 0 325 139 30%

Land & Data Lines 9 100% 9 9 0 9 0 0%

Communications Program/Telesoft Support 1,260 100% 1,444 1,260 0 1,260 185 13%

Asset Management 2,494 100% 3,139 2,494 0 2,494 645 21%

Disaster Recovery Process 117 100% 83 117 0 117 -34 -41%

2019-20 IS Service Center System Maintenance

Service Center Maintenance - Unicenter Service Desk 11 100% 43 11 0 11 32 76%

Service Center Maintenance - Web Services 7 100% 16 7 0 7 9 56%

Handheld Devices 18 100% 60 18 0 18 42 70%

Telesoft 145 100% 121 145 0 145 -24 -20%

Subtotals: 41,441 100% 45,104 41,441 0 41,441 3,663 8%
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Technical Systems LG Support & Maintenance 2019-2020

Activity Name
Original Master Plan Allocation 98,524

98,693Current Master Plan Allocation

10/01/2018
10/02/2020

Original
Estimate

Expended
Hours

Estimate To
Complete

Revised Total
Estimate

Variance
Hours

Variance
Percent

%
Complete

2018-2019 Support and Maintenance 50,794 100% 49,731 50,794 0 50,794 -1,063 -2%

2019-20 DBA Customer Support

FOIA Requests 2 0 0 0 2 100%

ALL Services Triage & Misc. 48 100% 79 48 0 48 32 40%

APS-Application Team Support 713 100% 622 713 0 713 -91 -15%

DBA-Database Platform Support 648 100% 638 648 0 648 -10 -2%

DBA-Database Administration 1,882 100% 1,600 1,882 0 1,882 -282 -18%

ONCALL 318 100% 324 318 0 318 6 2%

BSN-Consultation 961 100% 975 961 0 961 14 1%

BSN-Planning 925 100% 936 925 0 925 11 1%

2019-20 DBA System Maintenance

IT Internal Systems DBA Maintenance 7 100% 37 7 0 7 30 82%

Sheriff System DBA Maintenance 15 100% 134 15 0 15 120 89%

CLEMIS System DBA Maintenance 37 100% 83 37 0 37 46 55%

Fire Management System DBA Maintenance 6 0 0 0 6 100%

GIS/Web Access System DBA Maintenance 42 100% 59 42 0 42 17 28%

Land Mgmt System DBA Maintenance 112 100% 131 112 0 112 19 15%

Medical Exam System DBA Maintenance 7 100% 4 7 0 7 -3 -75%

eHealth System DBA Maintenance 18 100% 10 18 0 18 -8 -75%

Animal Control System DBA Maintenance 1 100% 2 1 0 1 1 50%

Jury System DBA Maintenance 1 100% 5 1 0 1 4 80%

File OnQue System DBA Maintenance 1 100% 2 1 0 1 1 75%

Campaign Finance System DBA Maintenance 2 0 0 0 2 100%

eCommerce/eGoverment System DBA Maintenance 3 100% 31 3 0 3 28 92%

Oakdocs Imaging System DBA Maintenance 3 100% 13 3 0 3 10 77%

Community Correction System DBA Maintenance 9 100% 10 9 0 9 2 15%

PeopleSoft Financial/HR System DBA Maintenance 7 100% 31 7 0 7 25 79%

Del Tax/Bottom Line System DBA Maintenance 14 100% 24 14 0 14 10 42%

WRC  Water/Sewer System DBA Maintenance 15 100% 4 15 0 15 -11 -263%

FM&O System DBA Maintenance 3 0 0 0 3 100%

Technical Services System DBA Maintenance 46 100% 142 46 0 46 96 68%

Equal Data Warehouse System DBA Maintenance 2 100% 2 2 0 2 0 25%
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Technical Systems LG Support & Maintenance 2019-2020

Activity Name
Original Master Plan Allocation 98,524

98,693Current Master Plan Allocation

10/01/2018
10/02/2020

Original
Estimate

Expended
Hours

Estimate To
Complete

Revised Total
Estimate

Variance
Hours

Variance
Percent

%
Complete

Jail/Courts Crime Reporting System DBA Maintenance 1 0 0 0 1 100%

Oracle System DBA Maintenance 93 100% 146 93 0 93 54 37%

SQL Server System DBA Maintenance 53 100% 71 53 0 53 19 26%

SEP-DBA Cyber Incident DBA Maintenance 2 100% 12 2 0 2 10 87%

2019-20 Enterprise Architecture Customer Support

EA Technical Design Review 29 100% 104 29 0 29 75 72%

EA Customer Support 995 100% 676 995 0 995 -319 -47%

Okta Support 66 100% 66 0 66 -66

G2G Customer Support 497 100% 450 497 0 497 -47 -10%

EA Meetings ( Weekly + Full Dept + CAB) 362 100% 487 362 0 362 126 26%

Capacity Plans 63 100% 104 63 0 63 41 40%

Architectural Reviews 274 100% 419 274 0 274 145 35%

Cloud Support 859 100% 1,044 859 0 859 185 18%

2019-20 Enterprise Architecture System Maintenance

Tech Debt Check Break/Fix 10 100% 30 10 0 10 20 68%

Cloud Break/Fix 48 100% 97 48 0 48 50 51%

Capacity Planning Tool Break/Fix 14 100% 10 14 0 14 -4 -35%

2019-20 Network Services Customer Support

FOIA Requests 22 100% 22 0 22 -22

Network Services Consulting 1,201 100% 865 1,201 0 1,201 -336 -39%

Network Transport/Security Customer Support 2,103 100% 2,514 2,103 0 2,103 411 16%

Network/Security  Monitoring/Reporting 628 100% 578 628 0 628 -50 -9%

County Customer - Voice Services Support 1,559 100% 1,385 1,559 0 1,559 -174 -13%

2019-20 Network Services System Maintenance

Network Services Maintenance Break Fix 1,852 100% 1,439 1,852 0 1,852 -413 -29%

SEP - Cyber Incident Response 52 100% 126 52 0 52 74 59%

County Department - Voice Services Maintenance Break Fix 569 100% 815 569 0 569 246 30%

2019-20 Problem Management

Problem Management Maintenance 829 0 0 0 829 100%

Problem #497639 - DHCP Outage (10/11/2019) 42 100% 42 0 42 -42

Problem #498217 - Data Sharing Between DelTax and Shopping Cart (10/16/2019) 194 100% 194 0 194 -194

Problem # 506988- Judge Matis PC Onbase Issue (1/15/2020) 28 100% 28 0 28 -28
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Technical Systems LG Support & Maintenance 2019-2020

Activity Name
Original Master Plan Allocation 98,524

98,693Current Master Plan Allocation

10/01/2018
10/02/2020

Original
Estimate

Expended
Hours

Estimate To
Complete

Revised Total
Estimate

Variance
Hours

Variance
Percent

%
Complete

Problem # 514580 - Service Center repeated performance issues since upgrade
(4/2/2020)

56 100% 56 0 56 -56

Problem # 518974 - OakVideo Audio Lag in Zoom Calls 226 100% 226 0 226 -226

Problem # 524873 - WRC Northstar App issues 98 100% 98 0 98 -98

Problem #527967 - Laserfiche IMGLFDS1P CPU Max 58 100% 58 0 58 -58

Problem # 530050 - CAD Intermittent Performance 345 100% 345 0 345 -345

2019-20 Public & Environmental Services Customer Support

Cloud Support 62 0 0 0 62 100%

2019-20 SEP Customer Support

SEP  - Customer Support 1,278 100% 945 1,278 0 1,278 -333 -35%

Security Investigation Requests 23 100% 280 23 0 23 257 92%

On-Prem Monitoring Activities 297 100% 399 297 0 297 102 26%

Cloud Environment Monitoring 111 100% 217 111 0 111 106 49%

Security Notifications ( MSISAC- USCERT Etc) 167 100% 217 167 0 167 50 23%

Continuous Vulnerability Scanning 210 0 0 0 210 100%

SEP -   Application Scanning 120 100% 277 120 0 120 157 57%

SEP - Meetings 1,156 100% 802 1,156 0 1,156 -354 -44%

INFOSEC Cross-Training 30 100% 175 30 0 30 146 83%

SEP - IT Security Awareness Program Support 30 100% 52 30 0 30 23 43%

2019-20 SEP System Maintenance

INFOSEC Incident Managemet 317 100% 464 317 0 317 147 32%

SEP Services Break-fix 79 100% 64 79 0 79 -15 -24%

2019-20 Server Admin Customer Support

Business Support 2,733 100% 2,543 2,733 0 2,733 -190 -7%

Infrastructure Support 3,661 100% 3,934 3,661 0 3,661 273 7%

Systems Support 3,015 100% 2,670 3,015 0 3,015 -345 -13%

Application Support 1,045 100% 730 1,045 0 1,045 -315 -43%

Identity & Access Management Support 5,098 100% 4,128 5,098 0 5,098 -970 -24%

2019-20 Server Admin System Maintenance

Infrastructure Break Fix 171 100% 259 171 0 171 89 34%

Systems Support Break Fix 592 100% 419 592 0 592 -173 -41%

Application Support Break Fix 336 100% 219 336 0 336 -117 -53%

IAM & Messaging Break Fix 45 100% 108 45 0 45 63 58%
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Technical Systems LG Support & Maintenance 2019-2020

Activity Name
Original Master Plan Allocation 98,524

98,693Current Master Plan Allocation

10/01/2018
10/02/2020

Original
Estimate

Expended
Hours

Estimate To
Complete

Revised Total
Estimate

Variance
Hours

Variance
Percent

%
Complete

2019-20 Workstation Services Customer Support

FOIA Request Processing 20 0 0 0 20 100%

Investigations Budget 100 0 0 0 100 100%

Managed Print Services - Operational Functions 323 100% 246 323 0 323 -77 -31%

Workstation Services Consulting 725 100% 1,046 725 0 725 321 31%

Workstation Services Change Order/Incident Dispatching 875 100% 740 875 0 875 -135 -18%

Workstation Services Customer Support Services 128 100% 170 128 0 128 42 25%

2019-20 Workstation Services System Maintenance

SEP - Workstation Services Security Services 125 100% 346 125 0 125 221 64%

Workstation Services Incident Resolution 11,620 100% 10,664 11,620 0 11,620 -956 -9%

Subtotals:

Allocation Changes

01/16/2019 169 hours added to 2019-20 Problem Management from TSN Master Plan Activity SAM - License & Compliance positive variance.

103,114 100% 100,350 103,114 0 103,114 -2,764 -3%
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CLEMIS LG Support & Maintenance 2019-2020

Activity Name
Original Master Plan Allocation 86,032

86,032Current Master Plan Allocation

10/01/2018
10/02/2020

Original
Estimate

Expended
Hours

Estimate To
Complete

Revised Total
Estimate

Variance
Hours

Variance
Percent

%
Complete

2018-2019 Support and Maintenance 41,940 100% 43,016 41,940 0 41,940 1,076 3%

2019-20 CLEMIS Support Services Customer Support

FOIA Requests 32 100% 20 32 0 32 -12 -60%

EULA Review 4 100% 20 4 0 4 17 83%

Support Service Program Mgt & Team Meetings 852 100% 944 852 0 852 92 10%

Oak Video Customer Support 992 100% 877 992 0 992 -115 -13%

OCSO Customer Support 2,609 100% 2,999 2,609 0 2,609 390 13%

Service Center Support 726 100% 1,070 726 0 726 344 32%

LEADS On Line 13 100% 40 13 0 13 28 69%

2019-20 CLEMIS Support Services System Maintenance

IT System Maintenance 55 100% 140 55 0 55 86 61%

Oak Video Maint 97 100% 110 97 0 97 14 12%

OCSO Systems Maint 407 100% 490 407 0 407 84 17%

2019-20 FRMS/Biometric Apps Cust Supt

Administrative Support 17 100% 65 17 0 17 48 74%

AFIS/Livescan Support 691 100% 683 691 0 691 -7 -1%

AXON Support 97 100% 60 97 0 97 -37 -62%

Bomgar Support 46 100% 95 46 0 46 49 51%

BigFix Support 42 100% 180 42 0 42 138 77%

Business Objects BIO/FRMS Support 400 100% 160 400 0 400 -240 -150%

CFIRS/FRMS Customer Support 4,057 100% 4,325 4,057 0 4,057 268 6%

CJIS Support 114 100% 205 114 0 114 91 45%

CLEMIS FRMS/BIO Program Mgmt 1,252 100% 1,540 1,252 0 1,252 288 19%

FOIA Requests 14 100% 10 14 0 14 -4 -40%

KACE Support 10 0 0 0 10 100%

LEIN-CORE Customer Support 2,011 100% 1,960 2,011 0 2,011 -51 -3%

MDC Customer Support 2,616 100% 2,870 2,616 0 2,616 254 9%

Mugshot Support 682 100% 850 682 0 682 168 20%

NetMotion Support 271 100% 260 271 0 271 -11 -4%

2019-20 FRMS/Biometric Apps Sys Maint

AFIS-LiveScan System Maint 46 100% 138 46 0 46 92 67%

BOMGAR Syst Maint 5 100% 15 5 0 5 11 70%
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CLEMIS LG Support & Maintenance 2019-2020

Activity Name
Original Master Plan Allocation 86,032

86,032Current Master Plan Allocation

10/01/2018
10/02/2020

Original
Estimate

Expended
Hours

Estimate To
Complete

Revised Total
Estimate

Variance
Hours

Variance
Percent

%
Complete

BigFix Syst Maint 9 100% 65 9 0 9 56 87%

FRMS System Maint - ZOLL (Old) 30 100% 30 30 0 30 0 0%

FRMS System Maint - CFIRS (New) 1,526 100% 867 1,526 0 1,526 -659 -76%

LEIN-Core System Maint 17 100% 65 17 0 17 48 73%

McAfee Syst Maint 134 100% 80 134 0 134 -53 -67%

Misc System Break Fix (Other IT Teams/Divisions) 32 100% 77 32 0 32 45 58%

Mugshot Maint 273 100% 188 273 0 273 -85 -45%

NetMotion Maint 26 100% 30 26 0 26 4 14%

2019-20 Infrastructure & GIS Customer Support

Public Safety Implementation Support 56 100% 132 56 0 56 76 58%

2019-20 Network Services Customer Support

CLEMIS Network Transport/Security Customer Support 824 100% 572 824 0 824 -252 -44%

2019-20 Network Services System Maintenance

CLEMIS Network Services Maintenance Break-Fix 831 100% 453 831 0 831 -378 -83%

2019-20 PSA Customer Support

FOIA Requests 82 100% 355 82 0 82 273 77%

CLEMIS Administrative Support 4,908 100% 4,678 4,908 0 4,908 -230 -5%

Activity Log 281 100% 541 281 0 281 261 48%

Auto Impound 198 100% 256 198 0 198 59 23%

Business Objects/Infoview Support - PSA 1,936 100% 1,408 1,936 0 1,936 -528 -37%

CAD Support 3,055 100% 3,148 3,055 0 3,055 93 3%

Citations 609 100% 914 609 0 609 305 33%

CLEAR Support 1,896 100% 1,675 1,896 0 1,896 -221 -13%

Crash Support 618 100% 526 618 0 618 -91 -17%

Crimeview Support 584 100% 584 584 0 584 0 0%

Dashboard 514 100% 575 514 0 514 61 11%

Database Support 1,123 100% 680 1,123 0 1,123 -443 -65%

Evidence & Property 380 100% 510 380 0 380 131 26%

GIS Support 209 100% 529 209 0 209 320 61%

MICR 722 100% 900 722 0 722 178 20%

OCPRS 94 100% 90 94 0 94 -4 -4%

PRO Q/A Support 51 100% 104 51 0 51 53 51%
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CLEMIS LG Support & Maintenance 2019-2020

Activity Name
Original Master Plan Allocation 86,032

86,032Current Master Plan Allocation

10/01/2018
10/02/2020

Original
Estimate

Expended
Hours

Estimate To
Complete

Revised Total
Estimate

Variance
Hours

Variance
Percent

%
Complete

PSA Support Meetings / Workshops 733 100% 1,352 733 0 733 620 46%

Search 148 100% 421 148 0 148 273 65%

2019-20 PSA System Maintenance

Activity Log Maintenance 2 100% 30 2 0 2 29 95%

Auto Impound Maintenance 10 100% 25 10 0 10 15 60%

Business Objects/Infoview System Maintenance 134 100% 45 134 0 134 -89 -197%

CAD System Maintenance 513 100% 536 513 0 513 23 4%

Citations Maintenance 99 100% 125 99 0 99 26 21%

CLEAR System Maintenance 360 100% 455 360 0 360 95 21%

Crash Manitenance 24 100% 40 24 0 24 16 40%

CrimeView System Maintenance 30 100% 20 30 0 30 -10 -51%

Dashboard Maintenance 26 100% 45 26 0 26 20 43%

Database Maintenance 140 100% 240 140 0 140 100 42%

Evidence & Property Maintenace 57 100% 80 57 0 57 23 29%

GIS Maintenance 23 100% 103 23 0 23 80 77%

MICR Maintenance 32 100% 92 32 0 32 60 65%

OCPRS Maintenance 11 100% 5 11 0 11 -6 -120%

PRO Q/A Maintenance 15 100% 15 15 0 15 1 3%

Search Maintenance 29 100% 70 29 0 29 41 59%

Misc System Break Fix (Other IT Teams/Divisions) 86 100% 98 86 0 86 12 13%

2019-20 eCommerce Customer Support

CLEMIS Customer Support 41 100% 70 41 0 41 29 41%

Point of Sale Terminal Support - CLEMIS 22 100% 16 22 0 22 -6 -34%

Subtotals: 83,627 100% 87,067 83,627 0 83,627 3,440 4%
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CLEMIS Radio LG Support & Maintenance 2019-2020

Activity Name
Original Master Plan Allocation 32,508

32,508Current Master Plan Allocation

10/01/2018
10/02/2020

Original
Estimate

Expended
Hours

Estimate To
Complete

Revised Total
Estimate

Variance
Hours

Variance
Percent

%
Complete

2018-2019 Support and Maintenance 17,671 100% 16,254 17,671 0 17,671 -1,417 -9%

2019-20 Radio Communications Customer Support

FOIA Requests 5 0 0 0 5 100%

911 384 100% 323 384 0 384 -61 -19%

OakWin Subscriber Units 1,210 100% 1,300 1,210 0 1,210 90 7%

OakWin - Tower Sites 774 100% 1,352 774 0 774 578 43%

OakWin - PSAP Equipment 1,736 100% 2,011 1,736 0 1,736 275 14%

OakWin - Central Switch (NSC) 271 100% 460 271 0 271 189 41%

OakWin Support 326 100% 165 326 0 326 -161 -98%

OakWin Support - ISDN/PRI Monitoring/Reprting 328 100% 455 328 0 328 127 28%

Conventional Support 417 100% 318 417 0 417 -99 -31%

CLEMIS Radio Support 7,034 100% 4,714 7,034 0 7,034 -2,320 -49%

CLEMIS Contractual Administrative Activities 97 100% 47 97 0 97 -50 -106%

Regional & State Committee Activities 310 100% 618 310 0 310 308 50%

2019-20 Radio Communications System Maintenance

OakWIN Unscheduled Maintenance 2,697 100% 3,927 2,697 0 2,697 1,230 31%

Conventional Unscheduled Maintenance 218 100% 256 218 0 218 38 15%

MDC Maintenance 1,748 100% 2,398 1,748 0 1,748 650 27%

Subtotals: 35,219 100% 34,603 35,219 0 35,219 -616 -2%
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The planning and tracking of development resources are categorized to describe the various nature 
of work within the Department of Information Technology.  These common definitions are a critical 
success factor to providing reliable data for planning and management reporting and analysis.  The 
following are the 7 major labor categories: 
 
Non-Project   All leaves of absence with or without pay, on or off-site time for 

formal training, attending vendor demonstrations or trade shows, 
team and department meetings, employee evaluations, attending 
County-wide meetings related to Personnel, Retirement etc., status 
reports, Team Workbench time entry, Payroll attendance, e-mail and 
US mail, employee evaluation preparation, meeting with supervision 
regarding resource needs, budgeting, management meetings, and 
interviewing. 

 
Team Management  Resource tracking, rescheduling, staff reallocation, and resource 

leveling across all projects. 
 
Customer Support  Preliminary or detail scope and approach, work order preparation, 

customer instruction and training, phone calls and e-mail response.  
Cross-training and system orientation. 

 
Unscheduled System  
Maintenance   Activity required to rebuild or repair a system.  Consists of changes 

made to software to fix errors and all hours associated with the 
resolution of Problem Reports.  It also includes time investigating the 
problem prior to determining it is a bug.  

 
Planned System  
Maintenance & Upgrades Planned or re-occurring activity in upgrading an existing software 

package to expand current capabilities, fix existing bugs, or in 
anticipation of future system problems, needs, or changes. 

 
System Enhancements Discretionary modifications to an existing operational system, either 

to expand its current capabilities or to satisfy changed business, 
technical, or management requirements, or mandated changes, or  
to make operational changes in areas such as user procedures, 
production schedules, file retention procedures, or job instructions.  
Installation of a custom or canned feature to an existing package. 
Enhancement budgets cannot be used for Mandated projects. 

 
New Development  New systems work including construction of a new system, 

implementation of new automation to replace a manual or aging 
system.  
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The following table defines the various information provided in the Project Management reports: 
 
 
 Column Heading 

 
 Definition 

 
Activity Name 

 
The name of the project or the name of an Activity that is part of a large 
project. 

 
% Cmpl 

 
Percent of the project that is completed (Expended Hours / Revised 
Total Estimate). 

 
Original Estimate 

 
The original total estimate for the Activity prior to beginning the Activity. 
This estimate does not change throughout the life of the Activity in order 
to provide a benchmark against future Revised Estimates. 

 
Expended Hours 

 
Actual hours expended to date by IT resources. 

 
Estimate To 
Complete 

 
Estimated hours needed from today through completion of the Activity. 

 
Revised Total 
Estimate 

 
Actual Expended hours + the estimated hours to complete the Activity.  
This estimate is reviewed and revised often to provide the ability to 
determine if the Activity will be completed on-time according to the 
original Planned End Date. 

 
Variance Hours 

 
This is the number of hours the Activity is expected to be over or under 
the Original Estimated hours (Original Estimate - Revised Total 
Estimate).  A negative number of Variance Hours indicates number of 
hours the project is expected to be over the Original Estimate.  A 
positive number of Variance Hours indicates number of hours the 
project is expected to be under the Original Estimate. 

 
Variance Percent 

 
This is the percentage of hours the Activity is expected to be over or 
under the Original Estimated hours (Original Estimate - Revised Total 
Estimate).  A negative Variance Percent indicates the percentage of 
hours the project is expected to be over the Original Estimate.  A 
positive Variance Percent indicates the percentage of hours the project 
is expected to be under the Original Estimate. 

 
START Planned 

 
The original date the Activity was planned to start. 

 
END Planned 

 
The original date the Activity was planned to end. 

 
START Revised 

 
The current estimated date the Activity is planned to start.  If the Activity 
has Expended Hours, then this is the date the Activity actually started.  
This is the date that appears directly below the START Planned date. 

 
END Revised 

 
The current estimated date the Activity is planned to end.  If the Activity 
has 0 hours Estimate to Complete, then this is the date the Activity 
ended.  This is the date that appears directly below the END Planned 
date. 
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Information Technology Leadership Groups provide the vehicle for IT customers to help direct and 
allocate valuable IT development resources to initiatives and projects that are the most beneficial to 
the County organization as a whole. 
 
The following Leadership Groups are comprised of a single representative from each of the 
functional areas shown below.  
 

 Functional Area 

 Leadership 
 Group 

 Department  Division Designated 
 Representative / 

Alternate 

Courts/Justice 
Administration 

 

Chair:   
John 
Cooperrider 

 

Vice Chair:  
Joanna Overall 

 

Rec Sec:   
Jennifer 
Howden 
 

Circuit Court Administrator, Family Division 
(includes FOC), Business 
Division, General Jurisdiction 
Division 

John Cooperrider 
Chris Bujak 
Lisa Czyz 
 

County Clerk Clerk & Elections Jennifer Howden 
Heidi Walling 

District Court 52-1, 52-2, 52-3, 52-4 Dana O’Neal 

Probate Court Administrator, Estates and 
Mental Health 

Edward Hutton III 

Prosecutor Appellate, Circuit, District, 
Juvenile, Family Support, 
Criminal Investigations, 
Warrants 

Jeffrey Kaelin 
 

Public Services Children’s Village Heather Calcaterra 
Joe Hall 

Public Services Animal Control Bob Gatt 
Joanie Toole 

Public Services Community Corrections, Circuit 
Court Probation, Medical 
Examiner, Cooperative 
Extension 

Barb Hankey 
Diana Carver 
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 Functional Area 

 Leadership 
 Group 

 Department  Division Designated 
 Representative / 

Alternate 

Finance/Admin  

 

Chair:   
Lynn Sonkiss 

 

Vice Chair:  
Kristy Slosson 

 

Rec Sec:   
Pam Weipert 

Board of Commissioners Administration, Library Chris Ward 

Central Services Support Services, Materials 
Management 

Todd Birkle 

Corporation Counsel Corporation Counsel, Risk 
Management 

Joellen Shortley   
Pat Davis 

County Executive Administration, Compliance 
Office - Auditing, Media & 
Communications 

Pamela Weipert 
Scott Guzzy 

Health and Human 
Services 

Homeland Security Tom Hardesty 
Sara Stoddard 

Economic Development 
& Community Affairs 

Workforce Development, 
Business Development, Veterans 
Services  

Dan Hunter 

Human Resources Employee Relations, Human 
Resources 

Kristy Slosson 

Health and Human 
Services 

Public Health, Community & 
Home Improvement, MSU 
Extension 

Leigh-Anne Stafford 
Sara Stoddard 

Management and Budget Accounting, Budget, 
Reimbursement, Compliance 
Office - Purchasing 

Lynn Sonkiss 
Terri Meiers 

Treasurer General Accounting Jody DeFoe 
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 Functional Area 

 Leadership 
 Group 

 Department  Division Designated 
 Representative / 

Alternate 

Land 

 

Chair:  
Leigh-Anne 
Stafford 

 

Vice Chair:    

Art Holdsworth 

 

Rec Sec:   
Tiffany Jacob 

Board of Commissioners Parks and Recreation Phil Castonia 

Central Services  Aviation and Transportation Michelle Stover 

Economic Development 
& Community Affairs 

Development and Planning, Solid 
Waste 

Dan Hunter 
 

Facilities Management Facilities Engineering, FM&O, 
Building Safety 

Art Holdsworth 

GIS Steering Committee  Tammi Shepherd 

Health and Human 
Services 

E-Health Leigh-Anne Stafford 
Sara Stoddard 

Management and Budget Equalization Tiffany Jacob 

Register of Deeds Register of Deeds Jennifer Conte         
Lisa Brewer 

Treasurer  Tax Administration Jody DeFoe 

Water Resources 
Commissioner 

All Nancy Basch 
Tim Prince 

IT Steering 
Committee  

Information Technology 
eGovernment 

 Status provided to 
all Leadership 
Groups 

 Information Technology 
Internal Services 

 Status provided to 
all Leadership 
Groups 

 Information Technology 
Technical Systems & 
Networking 

 Status provided to 
all Leadership 
Groups 

CLEMIS 
Strategic 
Planning 
Committee 

CLEMIS 
Sheriff 

 CLEMIS Members 
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Position # Division Classification 

01596 Admin / Internal Services IT Security Specialist 

09395 Admin / Internal Services Project Manager 

09506 Admin / Internal Services IT User Support Specialist I 

09738 Admin / Internal Services Project Manager 

04695 Application Services IT Business Analyst 

04729 Application Services IT User Support Specialist I 

05268 Application Services Application Analyst Programmer II 

09753 Application Services Project Manager 

09232 CLEMIS IT User Support Specialist II 

09645 CLEMIS Customer Service Technician II 

11882 CLEMIS IT User Support Specialist I 

12415 CLEMIS IT Business Analyst - GIS 

12416 CLEMIS IT User Support Specialist II 

00513 Technical Systems & Networking Data Base Administrator 

03344 Technical Systems & Networking Customer Services Technician II 

04698 Technical Systems & Networking Manager IT 

09521 Technical Systems & Networking Enterprise Architect 

 
Highlighted rows indicate positions that have been approved to be filled. 
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Statistics July August September Total (Oct 2018 - 

2020 2020 2020 Sept 2020)

Training Classes Held* 2 2 3 52

Number of Students 25 18 43 414

Number of Service Center Calls 2,814 2,560 2,613 67,252

*Does not include application specific training (Land Management, CLEMIS, etc.)  
 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  



2019-2020 Master Plan by Leadership Group

Enhancements/New Development Planned Maintenance/Upgrades Support/Maintenance All Hours

Leadership Group Original
Master

Plan
Allocation

Current
Master

Plan
Allocation

Expended
Hours
Thru

10/02/20

Pct Thru
10/02/20

Master
Plan

Allocation

Expended
Hours
Thru

10/02/20

Pct Thru
10/02/20

Expended
Hours
Thru

10/02/20

Pct Thru
10/02/20

Master
Plan

Allocation

Pct Thru
10/02/20

Total
Allocation

Courts Justice Administration 18,798 18,194 15,349 84% 5,251 7,095 135% 23,714 23,764 100% 98% 47,159

Finance/Admin 35,297 45,199 42,278 94% 1,544 2,011 130% 10,916 11,892 109% 97% 57,659

Land Systems 34,862 28,201 24,150 86% 18,266 16,072 88% 35,976 36,653 102% 93% 82,443

eGovernment 28,076 19,950 17,544 88% 3,989 3,554 89% 25,812 23,039 89% 89% 49,751

Internal Services 10,120 22,513 25,348 113% 4,105 3,532 86% 45,544 41,441 91% 97% 72,162

Technical Systems & Network 49,000 58,376 51,435 88% 25,796 26,898 104% 98,693 103,114 104% 99% 182,865

CLEMIS 30,476 39,876 33,909 85% 13,676 9,936 73% 86,032 83,627 97% 91% 139,584

CLEMIS - Radio 12,057 7,014 4,805 69% 816 821 101% 32,508 35,219 108% 101% 40,338

Totals 218,686 239,323 214,818 90% 73,443 69,917 95% 359,195 358,748 100% 96% 671,961

Target Percents* 100% 100% 100% 100%

*Note: Target Percents provided are simply benchmarks and assume that Projects/Support and Maintenance are delivered in a unified manner throughout the two-year Master Plan period.
This many not be the case.  Percent delivery will fluctuate based on the timing of the specified Projects and the demand for Support and Maintenance.

Parameters:

Master Plan End Date    10/02/2020
Master Plan Start Date   10/01/2018

Total Days                      733

C.1
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