

Oakland County Project Tracking

Linked Path & Trail System



County Trail System Initiatives to Date

Trail Name	Status	Length	Surface
1 Polly Ann Trail	Complete	15.3 miles	Limestone
2 Paint Creek trail	Complete	8.7 miles	Limestone
3 Clinton River Trail	Portions Complete/Planning	16 miles	Limestone
4 West Bloomfield Trail	Portions Complete/Design	6.8 miles	Limestone
5 Lakes Community Trail	Complete	3.5 miles	Asphalt
6 Huron Valley Trail	Complete	10.5 miles	Asphalt
7 Kensington Trail	Complete	8 miles	Asphalt
8 Headwaters Trails E	Preliminary Investigation	8 miles	
9 Headwaters Trails W	Under Development	8 miles	
10 Indian Springs Trail	Complete	8 miles	Asphalt
11 Brandon/Oxford Trail	Preliminary Investigation		
12 Woodward Corridor Trail	Planning Study Underway		

Trail Segment Status

	114 Miles	30%	Completed Trail
	13 Miles	3%	Detail Planning, Design/Development
	134 Miles	35%	Trail Route Under Consideration
	124 Miles	32%	Trail Route Under Review/Study
385 Miles 100%			

- River Trail
- Highway
- Major Road
- Railroad
- County Park
- Lakes & Streams
- Public Recreation Land
- Municipal Boundary
- Trail Sub-Segment End Point
- Main Street Community

Map created on June 1, 2010



WHERE PEOPLE & TECHNOLOGY PROSPER
Oakland County Michigan
 Planning & Economic Development Services
 L. Brooks Patterson, County Executive

Environmental Stewardship Program
 Planning & Economic Development Services

The information provided herewith has been compiled from recorded deeds, plats, tax maps, surveys and other public records. It is not a legally recorded map or survey and is not intended to be used as one. Users should consult the information sources mentioned above when questions arise.

