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MOTION: The following motion was requested by the Clerk’s Office 
via e-vote on November 7, 2008: 
 
The Court Explorer Enhancement Scope and Approach presently 
designates 282 hours for project completion. The Clerk’s Office 
proposed a revised modification/ “de-scoping” of this project that will 
require 100 hours to complete rather than 282.  
 
MOTION PASSED:  To transfer 100 of the 282 hours from the Clerk’s 
Court Explorer project to the Clerk’s Enhancement Budget to 
complete the above-mentioned project, transfer the remaining 182 
hours to the Unallocated Enhancement Budget, and transfer the 
Court Explorer Enhancement project to Open Requests.  
 
 
 
 
 
 
 
 


