
NOTICE OF MEETINGS 
DRAINAGE BOARD FOR THE FOLLOWING DRAINS: 

 
1. Huron Rouge Sanitary Drain  
2. Acacia Park CSO Drain 
3. Birmingham CSO Drain  
4. Bloomfield Village CSO Drain  
5. Evergreen-Farmington Sanitary Drain 
6. Rufe Collier Drain  
7. Nelson Drain  
8. Joseph Jones Drain  
9. Augusta Drain  
10. Edwards Relief Drain  
11. Brewer Drain  
12. Brotherton Drain  
13. Caddell Drain  
14. Halfpenny Drain  
15. Hampton Drain  
16. Jensen Drain  
17. Joachim Drain  
18. Luz Relief Drains 
19. Mainland Drain  
20. Northwest Oakland Sanitary Drain  
21. George W. Kuhn Drain  
22. Clinton River Water Resource Recovery Facility 

 
NOTICE IS HEREBY GIVEN THAT MEETINGS OF THE DRAINAGE BOARD FOR THE ABOVE-

MENTIONED DRAINS WILL COMMENCE IN THE OAKLAND COUNTY PUBLIC WORKS BUILDING, 

ONE PUBLIC WORKS DRIVE, WATERFORD, MICHIGAN, AND VIA MICROSOFT TEAMS AT 2 P.M., ON 

TUESDAY, OCTOBER 28, 2025, TO CONDUCT NECESSARY AND APPROPRIATE BUSINESS OF THE 

DRAINAGE BOARDS. THOSE WHO WISH TO PARTICIPATE REMOTELY MAY FOLLOW THE 

INSTRUCTIONS ATTACHED TO THIS NOTICE. ALL BOARD MEMBERS WILL BE PARTICIPATING IN-

PERSON. 

DURING THE MEETING, THERE WILL BE AN AGENDA ITEM FOR PUBLIC COMMENT, DURING 

WHICH THE PUBLIC MAY PROVIDE INPUT OR ASK QUESTIONS OF THE BOARD. IN THE EVENT A 

MEMBER OF THE PUBLIC WOULD LIKE TO SUBMIT THEIR INPUT OR QUESTIONS TO BE READ AT 

THE MEETING BY THE BOARD CHAIRPERSON, PLEASE PROVIDE THE INPUT OR QUESTIONS IN 

WRITING TO MEL TODD AT TODDM@OAKGOV.COM. PERSONS WITH DISABILITIES WHO NEED 

ASSISTANCE PARTICIPATING IN THE MEETING SHOULD CONTACT MEL TODD AT 

TODDM@OAKGOV.COM. 

 
JIM NASH 
Oakland County Water Resources Commissioner 

 Telephone: 248-858-0958 
 
Posted by: October 22, 2025 
_______________________________________________________________________________ 

mailto:TODDM@OAKGOV.COM
mailto:TODDM@OAKGOV.COM


Microsoft Teams Need help?  
Join the meeting now  
Meeting ID: 268 056 353 723  
Passcode: Ef6wb2ep  

 
Dial in by phone  
+1 248-333-6396,,447596550# United States, Pontiac  
Find a local number  
Phone conference ID: 447 596 550#  
For organizers: Meeting options | Reset dial-in PIN  

 
Org help  
________________________________________________________________________________ 

 
 

https://aka.ms/JoinTeamsMeeting?omkt=en-US
https://teams.microsoft.com/l/meetup-join/19%3ameeting_M2JmYTljZTEtMWVkZS00ZjQ3LTg1ODgtNTY3NWM3NTZiYWY2%40thread.v2/0?context=%7b%22Tid%22%3a%226dd9592c-fa62-4c52-920e-c6981494a443%22%2c%22Oid%22%3a%2222952e0d-ccad-4efd-b604-fec4e5715015%22%7d
tel:+12483336396,,447596550
https://dialin.teams.microsoft.com/c0e630d0-e794-43a9-b711-4afc5a466a5b?id=447596550
https://teams.microsoft.com/meetingOptions/?organizerId=22952e0d-ccad-4efd-b604-fec4e5715015&tenantId=6dd9592c-fa62-4c52-920e-c6981494a443&threadId=19_meeting_M2JmYTljZTEtMWVkZS00ZjQ3LTg1ODgtNTY3NWM3NTZiYWY2@thread.v2&messageId=0&language=en-US
https://dialin.teams.microsoft.com/usp/pstnconferencing
https://support.microsoft.com/en-us/teams


 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday October 28, 2025 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

1. Huron Rouge Sanitary Drain 
 
 



AGENDA 
 

DRAINAGE BOARD FOR THE HURON ROUGE SANITARY DRAIN 
 

October 28, 2025 
 
1. Call meeting to order  

 
2. Approve minutes of meeting of September 23, 2025 
 
3. Public Comments 

 
4. Hearing on Objections to the City of Novi Petition, dated August 11, 2025, and the 

proposed Huron Rouge Sanitary Drain, and the matter of assessing the cost of the Huron 
Rouge Sanitary Drain to the City of Novi 

 
 a. Open Hearing (Chairperson) 

 b. Overview of Petition and Chapter 20 Process (Lauren Burton, Clark Hill PLC) 

 d. Request Written Comments or Objections (Chairperson) 
 
 e. Request Public Comments or Objections (Chairperson) 
 
 f. Close of Hearing (Chairperson) 
 
5. Motion to Authorize Chairperson to sign Final Order of Determination 

 
6. Motion to Designate Service Area 

 
7. Motion to Approve Route and Course and Project Summary 

 
8. Motion to Set Tentative Apportionments  

 
9. Motion to Set Date, Time, and Location for Hearing on Objections to Apportionments 

(December 16, 2025 – 2:00 p.m. at Oakland County Public Works Building) 
 

10. Other Business 
 
11. Approve pro rata payment to Drainage Board members 
 
12. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE HURON ROUGE SANITARY DRAIN 

September 23, 2025 

A meeting of the Drainage Board for the Huron Rouge Sanitary Drain was held in the office 
of the Oakland County Water Resources Commissioner, Public Works Building, One Public Works 
Drive, Waterford, Michigan at 2 p.m. on the 23rd day of September 2025. 

The meeting was called to order by Chairperson Jim Nash. 

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

ABSENT: None 

The proposed agenda was presented.  It was moved by Markham, supported by Nash 
to approve the September 23, 2025, agenda as presented 

ADOPTED: Yeas - 3 
Nays - 0 

Presentation of Petition and Proposed Drain Project 

Chairperson Nash asked if there were any public comments. There were none. 

Board deliberation and determination of the following ensued: 

A tentative determination as to the sufficiency of the petition was presented.  It was 
moved by Markham, supported by Nash that the petition is sufficient. 

ADOPTED: Yeas - 3 
Nays - 0 

A tentative determination as to practicability of the proposed Drain was presented.  It 
was moved by Markham, supported by Nash that the proposed drain is practicable. 

ADOPTED: Yeas - 3 
Nays - 0 

A tentative determination as to the public corporations to be assessed was presented.  
It was moved by Markham, supported by Nash that the public corporations to be assessed for 
the cost of the drain project is the City of Novi. 

ADOPTED: Yeas - 3 
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Nays - 0 

Designation to name the Drain and Drainage District was presented.  It was moved by 
Markham, supported by Nash that the name of the Drain shall be Huron Rouge Sanitary 
Drain and the name of the drainage district shall be Huron Rouge Sanitary Drain Drainage 
District. 

ADOPTED: Yeas - 3 
Nays - 0 

Setting a time, date, and place to hear objections to the proposed Drain and the 
petition for the Drain, and to the matter of assessing the cost of the Drain to the designated 
public corporations was presented. It was moved by Markham, supported by Nash that a 
meeting to hear objections to the petition and the proposed Drain, and the matter of assessing 
costs of the Drain to the designated public corporations, shall take place at the Oakland 
County Public Works Building on October 28, 2025, at 2 p.m.  

ADOPTED: Yeas - 3 
Nays - 0 

The Drainage Board Resolution was presented.  It was moved by Markham, 
supported by Woodward to adopt a resolution regarding the tentative determination of the 
sufficiency of the petition, practicability of the proposed drain, and the public corporations to 
be assessed for the cost of the drain; to name the drain and drainage district; and to schedule 
the hearing on objections.  

ADOPTED: Yeas - 3 
Nays - 0 

It was moved by Nash, supported by Markham, to certify attendance and authorize 
pro rata payment of $25 per day to Markham and Woodward. 

ADOPTED: Yeas - 3 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
   Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Huron Rouge Sanitary Drain, Oakland County, Michigan, held 
on the 23rd day of September 2025, and that the minutes are on file in the office of the Oakland 
County Water Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner, which is the principal 
office of the Drainage Board for the Huron Rouge Sanitary Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: September 23, 2025 



RESOLUTION AUTHORIZING THE FILING OF A 
PETITION TO LOCATE, ESTABLISH, AND CONSTRUCT A COUNTY DRAIN 

PURSUANT TO CHAPTER 20 OF PUBLIC ACT 40 OF 1956, AS AMENDED 

HURON ROUGE SANITARY DRAIN 

At a regular meeting of the City Council of the City of Novi, Oakland County, Michigan, 
held at The City of Novi on August 11 , 2025, at 7:00 pm , local 
time. 

PRESENT: Councilmembers Fischer, Casey, Gurumurthy, Heintz, Smith, and Thomas (6). 

ABSENT: Councilmember Staudt (I). 

The following resolution was offered by ---"T..,_,_ho=m=a"'""s ____ and seconded by ---"S=m=it=h __ _ 

WHEREAS, the City Council has determined that the location, establishment, and 
construction of the proposed Huron Rouge Sanitary Drain is necessary for the public health of the 
City; and 

WHEREAS, the conversion of the Huron Rouge Sewage Disposal System to a Chapter 20 
drain provides substantial benefit to the City including: 

• Governance composed of three (3) elected officials from the County Board of 
Commissioner's Office and the Water Resource Commissioner; 

• Improved transparency and communication through regularly scheduled open public 
meetings, formal minutes, and formal approval of invoices and contracts by the Drain 

Board; and 
• The ability to conduct public hearings to solicit comments from the communities and the 

public for all future bond financed projects; and 

WHEREAS, the City desires to file a petition with the Oakland County Water Resources 
Commissioner pursuant to Chapter 20 of Public Act 40 of 1956, as amended ("Drain Code"), for 
the location, establishment, and construction of the proposed Huron Rouge Sanitary Drain, to be 
located and established in the City of Novi, Oakland County, Michigan. 

NOW, THEREFORE BE IT RESOLVED by the City Council of the City of Novi, as 
follows: 

1. The Mayor and City Clerk are hereby authorized and directed to execute and file the 
petition substantially in the form attached to the Oakland County Water Resources 
Commissioner by certified mail. 

2. The Mayor and City Clerk are further hereby authorized and directed to enter into an 
agreement related to the project contemplated by the Petition and to file the same with 
the Oakland County Water Resources Commissioner. 



3. The City Council hereby consents to the assessment of its share of the entire cost of the 
location, establishment, and construction of the Huron Rouge Sanitary Drain levied 
against the City. 

4. The City agrees that it will pay its share of the costs incurred by the Oakland County 
Water Resources Commissioner or the Drainage District in the event that the Drain is 
not constructed. 

5. The City acknowledges that the County of Oakland, its Board of Commissioners, and 
the Oakland County Water Resources Commissioner will not contribute to the cost of 
the location, establishment, and construction of the Drain or its operation and 
maintenance except to the extent that Oakland County may be assessed for the cost of 
the Huron Rouge Sanitary Drain or may agree to contribute to the cost of the location, 
establishment, and construction of the Huron Rouge Sanitary Drain in accordance with 
the provisions of Chapter 20 of Public Act 40 of 1956, as amended. 

6. All resolutions and parts of resolutions insofar as they conflict with the provisions of 
this resolution be and the same are hereby rescinded. 

STATE OF MICHIGAN ) 
)ss 

COUNTY OF OAKLAND ) 

I, the undersigned, the duly qualified and acting Clerk of the City of Novi, Oakland County, 
Michigan, do hereby certify that the foregoing is a true and complete copy of a resolution adopted 
at a regular meeting on the City Council on the !\-'<k.day of • , 2025 . 

~±MMh. 
Cortneyllans', City Clerk 



HURON ROUGE SANITARY DRAIN DRAINAGE BOARD 
 

FINAL ORDER OF DETERMINATION  
 
 

 WHEREAS, on August 11, 2025, a petition was filed by the City of Novi pursuant to 
Section 482 (Chapter 20) of Public Act 40 of 1956, as amended, for the locating, establishing, and 
constructing of the Huron Rouge Sanitary Drain, which is to be wholly located and established in 
the City of Novi, County of Oakland, State of Michigan; and 

       
 WHEREAS, on September 23, 2025, the Huron Rouge Sanitary Drain Drainage Board 
considered the petition and made a tentative determination that the petition was sufficient, that the 
proposed Drain was practicable, and that the City of Novi should be assessed for the cost of the 
project; and 
 
 WHEREAS, on October 28, 2025, the Huron Rouge Sanitary Drain Drainage Board held 
a public hearing for the purpose of receiving any objections to the sufficiency of the petition, to 
the practicability of the proposed Drain, and to the matter of assessing the cost of the project to the 
City of Novi. 
 
 NOW THEREFORE, the Huron Rouge Sanitary Drain Drainage Board hereby orders and 
determines that said petition is sufficient, that the proposed Drain is practicable and should be 
constructed, and that the City of Novi should be assessed for the cost of the project. 

 
      

HURON ROUGE SANITARY DRAIN 
DRAINAGE BOARD  

 
 
     _________________________ 
      Jim Nash 

Chairperson and Oakland County Water 
Resources Commissioner 

 
 
 
Dated: October 28, 2025 



Wixom

Northville

Novi

Novi 
Township

OAKLAND COUNTY
WAYNE COUNTY

Northville 
Township

CHAPTER 20
CUSTOMER SERVICE AREA

p
Not To Scale

Disclaimer:  The information provided in this system has been compiled from recorded 
deeds, plats, tax maps, surveys and other public records and data.  It is not a legally 
recorded map or survey and is not intended to be used as one.  Users of this data 
are hereby notified that the information sources mentioned above should be consulted 
for verification of the information.

LEGEND
MUNICIPAL DISTRICT
CHAPTER 20 SANITARY DRAIN

Path: J:\Drain\MappingUnit\SANITARY-COMBINED\Special Projects\HRSDS\HRSD20 Customer Service Area.mxd

EXHIBIT A

Date: 7/5/2023



4;RB

OAKLAND COUNTY

WAYNE COUNTY

WAL L E D

L A K E DE
CK

ER

1 2
M I L E

O
LD

 N
O

VI

9  M I L E

H I L L S
T E C H

CEN
T E R

1 2
M I L E

1 0
M I L E

W
IX

O
M

DI
XO

N

W
IX

O
M

BE
CK

1 2  1 / 2
M I L E

W E S T

1 4  M I L E

1 0  M I L E

SE
EL

EY

P O N T I A C

1 3  M I L E

G R A N DR I V E R

S OU T HLA K E

HA
G

G
ER

TY
HA

GG ER
T Y

BE
CK

T A FT

NO V I

NA
PI

ER

G R A N DR I V E R

TA
FT

G
AR

FI
EL

D

9  M I L E

I 9 6

9  M I L E

1 1  M I L E

PARK

M 5

1 2  M I L E

EA S T
LAK E

M
EA

DO
W

BR
O

O
K

1 0  M I L E

NA
PI

ER

NO
VI

8 M I L E

1 1  M I L E

I2
75

8  M I L E

I 6 9 6

G R A N D  R I V E R

I 9 6

M
5

BE
CK

I 27 5
I 9 6

Huron Rouge Sewage
Retention Facility

City of
Northville

City of Novi

City of
Walled Lake

City of Wixom

Charter Township
of Commerce

Charter Township
of Commerce

The information displayed in this map is compiled from recorded deeds, plats, 
tax maps, surveys and other public records.  Although this information is 
intended to accurately reflect public information,  it is not a legally recorded 
map or survey and is not intended to be used as one.  Users should consult 
primary/original information sources where appropriate.

DISCLAIMER:

4;RB Sanitary Retention Basin

HRSD Gravity Interceptor

HRSD Linear Storage

Chapter 20 HRSD District

Exhibit A
Chapter 20 Huron Rouge Sanitary Drain

Route and Course

p

0 0.5 10.25 Miles

Date: 7/5/2023 Path: J:\Drain\MappingUnit\SANITARY-COMBINED\Special Projects\HRSDS\HRSD20 Route and Course.mxd



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, October 28, 2025 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

2. Acacia Park CSO Drain 
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AGENDA 
 

DRAINAGE BOARD FOR THE ACACIA PARK CSO DRAIN 
 

October 28, 2025 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of September 23, 2025 

 
3. Public Comments 

 
4. Present request for reimbursement of the Evergreen Farmington Fund in the amount of 

$108,590.01 
 
5. Present request for Board approval of payment of invoices and/or reimbursement of the Drain 

Revolving Fund in the amount of $23,655.23 
 

6. Other business 
 
7. Approve pro rata payment to Drainage Board members 
 
8. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE ACACIA PARK CSO DRAIN 

September 23, 2025 

A meeting of the Drainage Board for the Acacia Park CSO Drain was held in the office of the 
Oakland County Water Resources Commissioner, Public Works Building, One Public Works Drive, 
Waterford, Michigan at 2 p.m. on the 23rd day of September 2025. 

The meeting was called to order by Chairperson Jim Nash. 

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

ABSENT: None 

Minutes of the meeting held August 26, 2025, were presented for consideration. It 
was moved by Markham, supported by Woodward, that the minutes be approved. 

ADOPTED: Yeas - 3 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund in the amount of $22,912.97 was presented. It was moved by Markham, 
supported by Woodward, to approve the payment of invoices and/or reimbursement of the 
Drain Revolving Fund as presented. 

ADOPTED: Yeas - 3 
Nays - 0 

It was moved by Nash, supported by Markham, to certify attendance and authorize 
pro rata payment of $25 per day to Markham and Woodward. 

ADOPTED: Yeas - 3 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
   Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Acacia Park CSO Drain, Oakland County, Michigan, held on 
the 23rd day of September 2025, and that the minutes are on file in the office of the Oakland County 
Water Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner, which is the principal 
office of the Drainage Board for the Acacia Park CSO Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: September 23, 2025 



MEMO TO: Mr. Jim Nash, Chairman of the Drainage Board for the
DRAIN: Acacia Park CSO Drain 

DATE: Tuesday, October 28, 2025

SUBJECT: Request for Reimbursement of Evergreen Farmington Fund

Project # Payable To: For: Amount Totals Reference # Notes 
July 2025 Storm Water Flow Charges $36,196.67 JE# 040820 7/31/2025
August 2025 Storm Water Flow Charges $36,196.67 JE# 042616 8/31/2025
September 2025 Storm Water Flow Charges $36,196.67 JE# 043537 9/30/2025

Project Total: $108,590.01

Grand Total: $108,590.01



MEMO TO: Mr. Jim Nash, Chairman of the Drainage Board for the
DRAIN: Acacia Park CSO Drain 

DATE: Tuesday, October 28, 2025

SUBJECT: Request for Approval of Invoices and/or
Reimbursement of the Drain Revolving Fund (as indicated) 

Project # Payable To: For: Amount Totals Reference # Notes 
17647 Sigma Invoice No. 653.000-0010856; Professional Services $9,479.32 *

Project Total: $9,479.32

17646 Fishbeck Invoice No. 456427; Professional Services $5,721.45 PO00074611

 Project Total: $5,721.45

N/A ICS Invoice No. 3325; Parts and Labor $5,012.09 SINV00374567
Shaw Service and Maintenance Invoice No. 910014533; Labor $1,220.00 SINV00374553
JETT Pump & Valve, LLC Invoice No. 26266; Parts $2,222.37 PO00093905

Total: $8,454.46

Grand Total: $23,655.23



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, October 28, 2025 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

3. Birmingham CSO Drain 
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AGENDA 
 

DRAINAGE BOARD FOR THE BIRMINGHAM CSO DRAIN 
 

October 28, 2025 
 

 
1. Call meeting to order 
 
2. Approve minutes of meeting of September 23, 2025 

 
3. Public Comments 

 
4. Present request for reimbursement of the Evergreen Farmington Fund in the amount of 

$115,049.49 
 
5. Present request for Board approval of payment of invoices and/or reimbursement of the Drain 

Revolving Fund in the amount of $37,527.53 
 
6. Other business 
 
7. Approve pro rata payment to Drainage Board members 
 
8. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE BIRMINGHAM CSO DRAIN 

September 23, 2025 

A meeting of the Drainage Board for the Birmingham CSO Drain was held in the office of 
the Oakland County Water Resources Commissioner, Public Works Building, One Public Works 
Drive, Waterford, Michigan at 2 p.m. on the 23rd day of September 2025. 

The meeting was called to order by Chairperson Jim Nash 

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

ABSENT: None 

Minutes of the meeting held August 26, 2025, were presented for consideration. It 
was moved by Markham, supported by Woodward, that the minutes be approved. 

ADOPTED: Yeas - 3 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund in the amount of $31,328.65 was presented. It was moved by Markham, 
supported by Woodward, to approve the payment of invoices and/or reimbursement of the 
Drain Revolving Fund as presented. 

ADOPTED: Yeas - 3 
Nays - 0 

It was moved by Nash, supported by Markham, to certify attendance and authorize 
pro rata payment of $25 per day to Markham and Woodward. 

ADOPTED: Yeas - 3 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
 Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Birmingham CSO Drain, Oakland County, Michigan, held on 
the 23rd day of September 2025, and that the minutes are on file in the office of the Oakland County 
Water Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner, which is the principal 
office of the Drainage Board for the Birmingham CSO Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: September 23, 2025 



MEMO TO: Mr. Jim Nash, Chairman of the Drainage Board for the
DRAIN: Birmingham CSO Drain 

DATE: Tuesday, October 28, 2025

SUBJECT: Request for Reimbursement of Evergreen Farmington Fund

Project # Payable To: For: Amount Totals Reference # Notes 
July 2025 Storm Water Flow Charges $38,349.83 JE# 040820 7/31/2025
August 2025 Storm Water Flow Charges $38,349.83 JE# 042616 8/31/2025
September 2025 Storm Water Flow Charges $38,349.83 JE# 043537 9/30/2025

Project Total: $115,049.49

Grand Total: $115,049.49



MEMO TO: Mr. Jim Nash, Chairman of the Drainage Board for the
DRAIN: Birmingham CSO Drain 

DATE: Tuesday, October 28, 2025

SUBJECT: Request for Approval of Invoices and/or
Reimbursement of the Drain Revolving Fund (as indicated) 

Project # Payable To: For: Amount Totals Reference # Notes 
17795 Shaw Invoice No. 910015067; Labor, Parts and Materials $10,812.82 SINV00375103

Fishbeck Invoice No. 456406; Professional Services $11,071.00 PO00074103

Project Total: $21,883.82

17648 Fishbeck Invoice No. 456427; Professional Services $8,821.00 PO00074611

 Project Total: $8,821.00

Pcard USA BlueBook Invoice No. INV00815916; Parts $1,094.78 **

Total: $1,094.78

N/A ICS Invoice No. 3325; Parts and Labor $4,327.93 SINV00374567
Shaw Service and Maintenance Invoice No. 910014535; Labor, Parts and Materials $1,400.00 SINV00374559

Total: $5,727.93

Grand Total: $37,527.53



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, October 28, 2025 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
4. Bloomfield Village CSO 
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AGENDA 
 

DRAINAGE BOARD FOR THE BLOOMFIELD VILLAGE CSO DRAIN 
 

October 28, 2025 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of September 23, 2025 

 
3. Public Comments 
 
4. Present request for reimbursement of the Evergreen Farmington Fund in the amount of 

$141,841.02 
 
5. Present request for Board approval of payment of invoices and/or reimbursement of the Drain 

Revolving Fund in the amount of $50,853.97 
 
6. Other business 
 
7. Approve pro rata payment to Drainage Board members 
 
8. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE BLOOMFIELD VILLAGE CSO DRAIN 

September 23, 2025 

A meeting of the Drainage Board for the Bloomfield Village CSO Drain was held in the 
office of the Oakland County Water Resources Commissioner, Public Works Building, One Public 
Works Drive, Waterford, Michigan at 2 p.m. on the 23rd day of September 23 2025. 

The meeting was called to order by Chairperson Jim Nash. 

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

ABSENT: None 

Minutes of the meeting held August 26, 2025, were presented for consideration. It 
was moved by Markham, supported by Woodward, that the minutes be approved. 

ADOPTED: Yeas - 3 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

Change Order No. 1 for Pipeline Management Company for the 2025 Bloomfield 
Village CSO Sewer Cleaning and Inspection Project for a net increase in the amount of 
$12,450.00 was presented. It was moved by Markham, supported by Woodward, to approve 
Change Order No. 1 as presented. 

ADOPTED: Yeas - 3 
Nays - 0 

Construction Estimate No. 1 for Pipeline Management Company for construction of 
the 2025 Bloomfield Village CSO Sewer Cleaning and Inspection in the amount of 
$121,806.70 with a transfer to the Oakland County Treasurer in the amount of $6,858.30 was 
presented.  It was moved by Markham, supported by Woodward, to approve Construction 
Estimate No. 1 as presented. 

ADOPTED: Yeas - 3 
Nays - 0 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund in the amount of $42,989.59 was presented. It was moved by Markham, 
supported by Woodward, to approve the payment of invoices and/or reimbursement of the 
Drain Revolving Fund as presented. 
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ADOPTED: Yeas - 3 
Nays - 0 

It was moved by Nash, supported by Markham, to certify attendance and authorize 
pro rata payment of $25 per day to Markham and Woodward. 

ADOPTED: Yeas - 3 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
 Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Bloomfield Village CSO Drain, Oakland County, Michigan, 
held on the 23rd day of September 2025, and that the minutes are on file in the office of the Oakland 
County Water Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner, which is the principal 
office of the Drainage Board for Bloomfield Village CSO Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: September 23, 2025 



MEMO TO: Mr. Jim Nash, Chairman of the Drainage Board for the
DRAIN: Bloomfield Village CSO Drain 

DATE: Tuesday, October 28, 2025

SUBJECT: Request for Reimbursement of Evergreen Farmington Fund

Project # Payable To: For: Amount Totals Reference # Notes 
July 2025 Storm Water Flow Charges $47,280.34 JE# 040820 7/31/2025
August 2025 Storm Water Flow Charges $47,280.34 JE# 042616 8/31/2025
September 2025 Storm Water Flow Charges $47,280.34 JE# 043537 9/30/2025

Project Total: $141,841.02

Grand Total: $141,841.02



MEMO TO: Mr. Jim Nash, Chairman of the Drainage Board for the
DRAIN: Bloomfield Village CSO

DATE: Tuesday, October 28, 2025

SUBJECT: Request for Approval of Invoices and/or
Reimbursement of the Drain Revolving Fund (as indicated) 

Project # Payable To: For: Amount Totals Reference # Notes 
17796 ICS Invoice No. 3351; Chemicals $1,742.00 SINV00374551

Fishbeck Invoice No. 449548; Professional Services $7,079.50 *
Fishbeck Invoice No. 448133; Professional Services $2,817.00 PO00074103
Fishbeck Invoice No. 456406; Professional Services $4,169.50 PO00074103

Project Total: $15,808.00

17872 HRC Invoice No. 0231151; Professional Services $2,730.40 SINV00374338

 Project Total: $2,730.40

17650 Sigma Invoice No. 653.000-0010856; Professional Services $11,670.03 *

Project Total: $11,670.03

17651 Fishbeck Invoice No. 456427; Professional Services $11,659.50 PO00074611

Project Total: $11,659.50

N/A ICS Invoice No. 3325; Parts and Labor $5,764.27 SINV00374567
Shaw Invoice No. 910015289; Parts/Materials & Labor $2,127.00 *

Total: $7,891.27

Pcard USA BlueBook Invoice No. INV00815916; Parts $1,094.77 **

Total: $1,094.77

Grand Total: $50,853.97



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, October 28, 2025 

______________________________________________________________________________ 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

 
5. Evergreen-Farmington Sanitary Drain 



AGENDA 
 

DRAINAGE BOARD FOR THE EVERGREEN-FARMINGTON SANITARY DRAIN 
 

October 28, 2025 
 

1. Call meeting to order 
 

2. Approve minutes of meeting of September 23, 2025 
 

3. Public Comments 
 
4. Communication - City of Bloomfield Hills Corrective Action Plan 
 
5. Communication – Bingham Farms Corrective Action Plan  

 
6. Present Change Order No. 2 for Lawrence M. Clarke, Inc. for construction of the I-696 Pump 

Station Rehabilitation for a net increase in the amount of $30,685.00 
 

7. Present Construction Estimate No. 43 for Walsh Construction Co. for the 8 Mile Road CAP, 
Pump Station & SSO Chamber Improvements – Phase 1 in the amount of $451,565.55  

 
8. Present Construction Estimate No. 9 for Lawrence M. Clarke, Inc. for construction of the I-

696 Pump Station Rehabilitation in the amount of $28,750.00 with a reserve payment to the 
contractor in the amount of $10,000.00 

 
9. Present Construction Estimate No. 2 for Lawrence M. Clarke, Inc. for construction of the 

Walnut #2 Pump Station Rehabilitation in the amount of $87,750.00 with a transfer to the 
Oakland County Treasurer in the amount of $9,750.00 

 
10. Present Construction Estimate No. 10 for SAK Construction for design and construction of the 

Southfield Sewer Lining Project in the amount of $1,353,976.20 with a transfer to the Oakland 
County Treasurer in the amount of $150,441.80 

 
11. Present Construction Estimate No. 14 for Dan’s Excavating, Inc. for construction of the 8 Mile 

Road CAP Phase 2 in the amount of $13,500.00 with a reserve payment to the contractor in the 
amount of $518,591.12 

 
12. Present request for Board approval of payment of invoices from the Evergreen Farmington 

Sanitary Drain from the Maintenance Fund in the amount of $670,247.54 
 

13. Present request for Board approval of payment of invoices from the Evergreen Farmington 
Sanitary Drain from the Construction Fund in the amount of $141,806.78 

 
14. Other business 

 
15. Approve pro rata payment to Drainage Board members 

 
16. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE EVERGREEN-FARMINGTON SANITARY DRAIN 

September 23, 2025 

A meeting of the Drainage Board for the Evergreen-Farmington Sanitary Drain was held in 
the office of the Oakland County Water Resources Commissioner, Public Works Building, One 
Public Works Drive, Waterford, Michigan at 2 p.m. on the 23rd day of September 2025. 

The meeting was called to order by Chairperson Jim Nash. 

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

ABSENT: None 

Minutes of the meeting held August 26, 2025, were presented for consideration. It 
was moved by Markham, supported by Woodward, that the minutes be approved. 

ADOPTED: Yeas - 3 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

Village of Beverly Hills Corrective Action Plan Letter was presented.  It was moved 
by Markham, supported by Woodward, to receive and file the letter as presented.  

ADOPTED: Yeas - 3 
Nays - 0 

A Memorandum from Philip Kerby P.E., Operations Engineer, dated September 23, 
2025, requesting the Board approve adding the Kendallwood Arm Flow Study to the Capital 
Improvement Plan with a budget of $15,000.00 and award engineering services to Applied 
Science, Inc. in the amount of $15,000.00 was presented. It was moved by Markham, 
supported by Woodward, to approve adding the Kendallwood Arm Flow Study with a budget 
of $15,000.00 and award engineering services to Applied Science in the amount of 
$15,000.00 as presented.  

ADOPTED: Yeas - 3 
Nays - 0 

Engineering Work Order No. D-488(4) for DLZ Michigan for the I-696 Pump Station 
Rehab Project to increase the as-needed contract by a not-to-exceed amount of $19,250.00 
was presented. It was moved by Markham, supported by Woodward, to approve Engineering 
Work Order No. D-488(4) as presented. 
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ADOPTED: Yeas - 3 
Nays - 0 

Engineering Work Order No. D-489 for Hubbell, Roth, and Clark for the Walnut 
Lake No. 1 Pump Station CAP to increase the Engineering Services Agreement by a not-to-
exceed amount of $137,200.00 was presented. It was moved by Markham, supported by 
Woodward, to approve Engineering Work Order No. D-489 as presented. 

ADOPTED: Yeas - 3 
Nays - 0 

Engineering Work Order No. D-490 for FK Engineering Associates for the Walnut 
Lake No. 1 Pump Station Conveyance CAP to increase the Engineering Services Agreement 
by a not-to-exceed amount of $495,630.00 was presented. It was moved by Markham, 
supported by Woodward, to approve Engineering Work Order No. D-490 as presented. 

ADOPTED: Yeas - 3 
Nays - 0 

Construction Estimate No. 42 for Walsh Construction Co. for the 8 Mile Road CAP, 
Pump Station & SSO Chamber Improvements – Phase 1 in the amount of $303,501.52 was 
presented. It was moved by Markham, supported by Woodward, to approve Construction 
Estimate No. 42 as presented.  

ADOPTED: Yeas - 3 
Nays - 0 

Construction Estimate No. 8 for Lawrence M. Clarke, Inc. for construction of the I-
696 Pump Station Rehabilitation in the amount of $66,585.00 with a reserve payment to the 
contractor in the amount of $59,875.00 was presented. It was moved by Markham, supported 
by Woodward, to approve Construction Estimate No. 8 as presented. 

ADOPTED: Yeas - 3 
Nays - 0 

Construction Estimate No. 1 for Lawrence M. Clarke, Inc. for construction of the 
Walnut #2 Pump Station Rehabilitation in the amount of $267,154.94 with a transfer to the 
Oakland County Treasurer in the amount of $29,683.88 was presented. It was moved by 
Markham, supported by Woodward, to approve Construction Estimate No. 1 as presented. 

ADOPTED: Yeas - 3 
Nays - 0 

Construction Estimate No. 9 for SAK Construction for design and construction of the 
Southfield Sewer Lining Project in the amount of $359,865.36 with a transfer to the Oakland 
County Treasurer in the amount of $39,985.04 was presented. It was moved by Markham, 
supported by Woodward, to approve Construction Estimate No. 9 as presented.  
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ADOPTED: Yeas - 3 
Nays - 0 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund from the Maintenance Fund in the amount of $233,049.04 was presented. It 
was moved by Markham, supported by Woodward, to approve the payment of invoices 
and/or reimbursement of the Drain Revolving Fund from the Maintenance Fund as presented. 

ADOPTED: Yeas - 3 
Nays - 0 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund from the Construction Fund in the amount of $78,239.73 was presented. It 
was moved by Markham, supported by Woodward, to approve the payment of invoices 
and/or reimbursement of the Drain Revolving Fund from the Construction Fund as presented. 

ADOPTED: Yeas - 3 
Nays - 0 

It was moved by Nash, supported by Markham, to certify attendance and authorize 
pro rata payment of $25 per day to Markham and Woodward. 

ADOPTED: Yeas - 3 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
 Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Evergreen-Farmington Sanitary Drain, Oakland County, 
Michigan, held on the 23rd day of September 2025, and that the minutes are on file in the office of the 
Oakland County Water Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner, which is the principal 
office of the Drainage Board for the Evergreen-Farmington Sanitary Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: September 23, 2025 



 

 

 

October 16, 2025 
 
Mr. Jim Nash, Chairperson 
Evergreen Farmington Sanitary Drain Drainage District 
 
RE: Bloomfield Hills Sewer Town Outlet Capacity Exceedance 
 April 2-3, 2025 
 Corrective Action Plan 
 
Dear Chairperson Nash: 
 
On August 4, 2025, the Oakland County Water Resources Commission (WRC) informed the City of 
Bloomfield Hills they had an exceedance of their Town Outlet Capacity (TOC) in the Evergreen-
Farmington Sanitary Drain Drainage District System (EFSDDDS) Township Outlet Capacity (TOC) during 
the April 2-3, 2025 storm event. 
 
The City has a current contract underway for sanitary sewer repairs that is completing heaving cleaning, 
pipe patching and sewer lining in the meter district that had the exceedance.  These repairs were identified 
through WRC’s recent closed-circuit televising work and are part of a citywide rehabilitation program.  This 
work will be completed this calendar year and we will monitor effectiveness.  

 
The purpose of this letter is to provide a corrective action plan as required per the 471 agreement. The Oakland County 
Water Resource Commissioner’s office (WRC) operates and maintains the City of Bloomfield Hills sewer systems. As 
such, we have worked with your office to develop this corrective action plan. 
 
The WRC will perform closed-circuit televising of the sewer pipes that have not been inspected in the past five years 
within this meter district by the end of the 2025 calendar year. Furthermore, WRC will inspect all manholes within this 
meter district that were last inspected in 2018 or earlier by March 31, 2026. 
 
The WRC will review the CCTV footage and manhole inspections and provide repair recommendations, if needed. 
Bloomfield Hills will continue to work with your office to incorporate as-needed repairs into our sewer system long range 
plan. 
 
Please accept and file this corrective action plan for your records. Should you have any questions regarding this plan, 
please feel free to contact me at any time. 
 
Sincerely, 

 

David Hendrickson 
City Manager  

 
 

Lauren Fisher 

Mayor 

 

Susan McCarthy 

Mayor Pro Tem 

 

Brad Baxter 

Commissioner 

 

Alice Buckley  

Commissioner 

 

David Fisher  

Commissioner 

 

 

David Hendrickson 

City Manager 

 





Form DC-111 CHANGE ORDER

Department No. :  6010101 Account No. :  730352

Fund No. :  82410 Program No. :  149667

Project No. :  PRJ-17459 Project Activity :  FAC

Contract No. :  00009173

Date of Contract:  2/9/24

Completion Date:  6/3/25

Auth 

No.

Unit 

Used

Est. 

Qty.
Unit Price

Amount 

Increase

Amount 

Decrease

DAYS 303.0 $0.00
FC: June 

30th 2026

50850 Bemis Road

Belleville, MI 48111

DESCRIPTION: Change/Add

Change Final Completion date from 8/31/25 

to 6/30/26 

Location-Description-Reason

2-1

CHANGE ORDER NO.  2

LOCATION: 12 Mile Road, West of 

Farmington Road

Contractor : Lawrence M. Clarke, Inc.

Jim Nash, Oakland County Water Resources Commissioner

Evergreen  Farmington Sanitary Drain Drainage District

For Construction of the I-696 Pump Station Rehabilitation Project

Authorization for Extras To & Changes In Contract

City of Southfield

Oakland County, Michigan

JIM NASH

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

1 of 2

008/22/2022



Form DC-111 CHANGE ORDER

Auth 

No.

Unit 

Used

Est. 

Qty.
Unit Price

Amount 

Increase

Amount 

Decrease
Location-Description-Reason

2-1

LS 1.0 $30,685.00 $30,685.00 

Totals $30,685.00 $0.00

 Net

Increase $30,685.00 ---

REASON: The replacement generator fuel 

tank will not be delivered until June, 

resulting in the time increase.

REASON: The current generator fuel tank is 

vastly oversized, which has caused the 

generator to sit much higher than originally 

intended. This height will make it difficult 

for staff to service the generator when 

necessary. There is also a risk of the fuel 

going bad in the tank resulting in future 

issues. A new, smaller tank would resolve 

both of these issues.

2-2

LOCATION: 12 Mile Road, West of 

Farmington Road

Remove and replace current generator fuel 

tank with a 175 gallon tank.

DESCRIPTION: Change/Add

JIM NASH

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

2 of 2

008/22/2022



Form DC-111 CHANGE ORDER

Original Contract Value: $1,597,500.00

Previous C.O. Values: $0

Change Order No. 2 Value: $30,685.80

Adjusted Contract Value: $1,628,185.80

Jim Nash, Oakland County Water Resources Commissioner

Contract Substantial Completion Date: 7/31/25

Contract Final Completion Date: 6/30/26

CHANGE ORDER NO.  2

Evergreen  Farmington Sanitary Drain Drainage District

For Construction of the I-696 Pump Station Rehabilitation Project

City of Southfield

Notice to Proceed Date: 2/9/24

Oakland County, Michigan

JIM NASH

OAKLAND COUNTY WATER RESOURCE COMMISSIONER

1 of 1

08/22/2022



Form DC-111 CHANGE ORDER

Prepared by:  Date:  

Scott Schultz, P.E. - Project Engineer

Recommended by:  Date:  

Approved by:  Date:  

Accepted by:  Date:  

Lynn Harmala

L.M. Clarke

Approved by:  Date:  

CHANGE ORDER NO.  2

Jim Nash, Oakland County Water Resources Commissioner

Evergreen  Farmington Sanitary Drain Drainage District

The Contractor is hereby authorized and instructed to do the work described above in accordance with the 

terms of the Contract.

This Change Order was approved by the Drainage Board on:

Steven Korth, P.E.

Chief Manager

For Construction of the I-696 Pump Station Rehabilitation Project

The Contractor agrees to do the work described above and agrees to accept payment in full on the basis 

indicated.

Mark Mattson, P.E. - Engineering Consultant

Joel Brown, P.E. - Chief Engineer

City of Southfield

Oakland County, Michigan

JIM NASH

OAKLAND COUNTY WATER RESOURCE COMMISSIONER

Page 1 of 1 008/08/2022

10/14/2025

10/15/2025



 Form DC-113 CONSTRUCTION ESTIMATE

Construction Estimate No.  43

Department No. :  6010101 Account No. :  730352
Fund No. :  FND84410 Program No. :  PRG149015

Project No. :  PRJ-17452 Activity :  FAC
Vendor No. :  23191

Contractor : Contract No. :  9323
Walsh Construction Company II, LLC Date of Contract :  2/2/2022
3031 W Grand Blvd, Suite 640 Completion Date :  8/13/2027
Detroit, MI 48202
Original Contract Amount: $0.00

Previous Change Order Numbers: CO Nos. 1 through 9. $50,512,444.14

Change Orders This Estimate Number: $0.00

Total Net Change Orders: $50,512,444.14

Adjusted Contract Amount: $50,512,444.14

Subtotal To Date:  (Sheet 2 of 3 Column 7) $37,438,454.21

Less Deductions to Date:  (Sheet 2 of 3 Column 7) $0.00

Gross Estimate:  (Work in Place) 74.12% $37,438,454.21

Less Amount Reserved:  (5% of Adjusted Contract Amount) $2,525,622.21

Total Amount Allowed To Date: $34,912,832.00

Less Previous Estimates: $34,461,266.45

$451,565.55

Reserve Payment to Contractor $0.00

Balance of Contract To Date $13,073,989.93 Accounting Auditor: 

$2,525,622.21

Amount of Current Transfer: $0.00

Prepared by: Date: 
Lawrence Gilbert, P.E. - NTH Consultants

Recommended by: Date: 
Joe Siwek, P.E. - Consulting Engineer (Fishbeck)

Recommended by: Date: 
Evagelos Bantios, P.E. - Project Engineer

Approved by: Date: 
Joel Brown, P.E. - Chief Engineer

Approved by Board on: 

Net Payment Request To Be Paid To Contractor:

Less Previous Transfers To Reserve:

Jim Nash, Oakland County Water Resources Commissioner

Evergreen Farmington Sanitary Drain Drainage District

8 Mile Road CAP 8 Mile Road Pump Station & SSO Chamber Improvements - Phase 1

Southfield

Oakland County, Michigan

September 1, 2025 to September 30, 2025

JIM NASH

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

1 of 9  08/22/2022

10/6/2025

10/6/2025

10-16-2025

10/16//2025



 Form DC-113 CONSTRUCTION ESTIMATE

Construction Estimate No.  9

Department No. :  6010101 Account No. :  730352

Fund No. :  82410 Program No. :  149667

Project No. :  PRJ-17459 Activity :  FAC

Vendor No. :  16424

Contractor : Contract No. :  00010747

Lawrence M. Clarke Inc. Date of Contract :  2/9/2024

50850 Bemis Rd Completion Date :  6/3/2025

Belleville, MI 48111

Original Contract Amount: $1,597,500.00

Previous Change Order Numbers (none): $0.00

Change Orders This Estimate Numbers (none): $0.00

Total Net Change Orders: $0.00

Adjusted Contract Amount: $1,597,500.00

98.37%

$1,571,516.86

$0.00

$1,571,516.86

$10,000.00

$1,561,516.86

$1,522,766.86

$28,750.00

$10,000.00

Balance of Contract To Date $25,983.14 Accounting Auditor: 

$20,000.00

Amount of Current Transfer: ($10,000.00)

Prepared by: Date: 

Scott Schultz - Project Engineer

Recommended by: Date: 

Mark Mattson, P.E. - Consulting Engineer

Approved by: Date: 

Joel Brown, P.E. - Chief Engineer

Approved by Board on:  

Subtotal To Date:  (Sheet 2 of 2 Column 7)

Less Deductions to Date:  (Sheet 2 of 2 Column 7)

Gross Estimate:  (Work in Place)

Less Amount Reserved:  (Reduced to $10,000)               

Total Amount Allowed To Date:

Less Previous Estimates:

Net Payment Request To Be Paid To Contractor:

Reserve Payment to Contractor

Less Previous Transfers To Reserve:

Jim Nash, Oakland County Water Resources Commissioner

Evergreen Farmington Sanitary Drain Drainage District

 For Construction of the I-696 Pump Station Rehabilitation

Southfield

Oakland County, Michigan

September 11, 2025 to October 14, 2025

JIM NASH

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

1 of 1  08/22//2022

10/16/25

10/24/2025

10/17/2025

10/17/25



 Form DC-113 CONSTRUCTION ESTIMATE

Construction Estimate No.  2

Department No. :  6010101 Account No. :  730352

Fund No. :  FND82410 Program No. :  149667

Project No. :  PRJ-17458 Activity :  FAC

Vendor No. :  16424

Contractor : Contract No. :  CON11370

Lawrence M. Clarke Inc. Date of Contract :  1/15/2025

50850 Bemis Rd Completion Date :  6/15/2026

Belleville, MI 48111

Original Contract Amount: $1,858,100.00

Previous Change Order Numbers (none): $0.00

Change Orders This Estimate Numbers (none): $0.00

Total Net Change Orders: $0.00

Adjusted Contract Amount: $1,858,100.00

Subtotal To Date:  (Sheet 2 of 2 Column 7) $394,338.82

Less Deductions to Date:  (Sheet 2 of 2 Column 7) $0.00

Gross Estimate:  (Work in Place) 21.22% $394,338.82

Less Amount Reserved:  (10% of Gross Estimate) $39,433.88

Total Amount Allowed To Date: $354,904.94

Less Previous Estimates: $267,154.94

$87,750.00

Reserve Payment to Contractor $0.00

Balance of Contract To Date $1,463,761.18 Accounting Auditor: 

$29,683.88

Amount of Current Transfer: $9,750.00

Prepared by: Date: 

Scott Schultz - Project Engineer

Recommended by: Date: 

Mark Mattson, P.E. - Consulting Engineer

Approved by: Date: 

Joel Brown, P.E. - Chief Engineer

Approved by Board on:  

Jim Nash, Oakland County Water Resources Commissioner

Less Previous Transfers To Reserve:

Evergreen Farmington Sanitary Drain Drainage District

 For Construction of the Walnut #2 Pump Station Rehabilitation

Southfield

Oakland County, Michigan

September 27, 2025 to October 14, 2025

Net Payment Request To Be Paid To Contractor:

JIM NASH

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

1 of 1  08/22//2022

10/17/25

10/17/2025

10/17/25



 Form DC-113 CONSTRUCTION ESTIMATE

Construction Estimate No.  10

Department No.:  6010101 Account No.:  730352

Fund No.:  82410 Program No.:  149125

Project No.:  PRJ-17455 Activity:  FAC

PO#: PO00071175 Vendor No. 41132

Contractor: Contract No. :  11156

SAK Construction Date of Contract:  9/24/2024

864 Hoff Road Completion Date:  12/20/2025

O'Fallon, MO 63366

Original Contract Amount: $7,387,461.00

Previous Change Order Numbers (none): $101,343.75

Change Orders This Estimate Numbers (none): $0.00

Total Net Change Orders: $101,343.75

Adjusted Contract Amount: $7,488,804.75

Subtotal To Date:  (Sheet 2 of 2 Column 7) $2,385,242.57

Less Deductions to Date:  (Sheet 2 of 2 Column 7) $0.00

Gross Estimate:  (Work in Place) 31.85% $2,385,242.57

Less Amount Reserved:  (10% of Gross Estimate) $238,524.26

Total Amount Allowed To Date: $2,146,718.31

Less Previous Estimates: $792,742.11

$1,353,976.20

Reserve Payment to Contractor $0.00

Balance of Contract To Date $5,103,562.18 Accounting Auditor: 

$88,082.46

Amount of Current Transfer: $150,441.80

Prepared by: Date: 

Scott Schultz - Project Engineer

Recommended by: Date: 

Maria Sedki, P.E. - Consulting Engineer

Approved by: Date: 

Joel Brown, P.E. - Chief Engineer

Approved by Board on:  

Net Payment Request To Be Paid To Contractor:

Less Previous Transfers To Reserve:

Jim Nash, Oakland County Water Resources Commissioner

Evergreen Farmington Sanitary Drain Drainage District

 For Design and Construction of the Southfield Sewer Lining Project

Southfield

Oakland County, Michigan

September 5, 2025 to October 3, 2025

JIM NASH

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

1 of 1  08/22//2022

10/17/2025

10/17/2025



 Form DC-113 CONSTRUCTION ESTIMATE

Construction Estimate No. 14

Department No. :  6010101 Account No. :  730352
Fund No. :  FND84410 Program No. :  PRG149015

Project No. :  PRJ-17452 Activity :  FAC
Vendor No. :  40260

Contractor : Contract No. :  10305
Dan's Excavating, Inc. Date of Contract :  7/17/2023
12955 23 Mile Road Completion Date :  1/12/2025
Shelby Township, MI 48315
Original Contract Amount: $10,381,154.00

Previous Change Order Numbers: CO Nos. 1 and 2 $214,293.91

Change Orders This Estimate Number: CO No. 3 $176,374.45

Total Net Change Orders: $390,668.36

Adjusted Contract Amount: $10,771,822.36

Subtotal To Date:  (Sheet 2 of 2 Column 7) $10,754,322.36

Less Deductions to Date:  (Sheet 2 of 2 Column 7) $0.00

Gross Estimate:  (Work in Place) 99.84% $10,754,322.36

Less Amount Reserved:  (5% of Adjusted Contract Amount) $20,000.00

Total Amount Allowed To Date: $10,734,322.36

Less Previous Estimates: $10,202,231.24

$13,500.00

Reserve Payment to Contractor $518,591.12

Balance of Contract To Date $17,500.00 Accounting Auditor:  

$538,591.12

Amount of Current Transfer: ($518,591.12)

Prepared by: Date:  
Charles J. Roarty, Jr., P.E. - NTH Consultants

Recommended by: Date:  
Joe Siwek, P.E. - Consulting Engineer (Fishbeck)

Recommended by: Date:  
Evagelos Bantios, P.E. - Project Engineer

Approved by: Date:  
Joel Brown, P.E. - Chief Engineer

Approved by Board on:

Less Previous Transfers To Reserve:

Jim Nash, Oakland County Water Resources Commissioner
Evergreen Farmington Sanitary Drain Drainage District

 For Construction of 8 Mile Road CAP Phase 2 - 8 Mile Pump Station 54-Inch Relief Forcemain
Southfield, Michigan

October 1, 2024 to Feb 28, 2025

Net Payment Request To Be Paid To Contractor:

JIM NASH
OAKLAND COUNTY WATER RESOURCES COMMISSIONER

1 of 3       08/22/2022

2025 03 12

3-14-2024

3-14-2025

10/8/2025



MEMO TO: Mr. Jim Nash, Chairman of the Drainage Board for the
DRAIN: Evergreen-Farmington Sanitary Drain (Maintenance)

DATE: Tuesday, October 28, 2025

SUBJECT: Request for Approval of Invoices and/or
Reimbursement of the Drain Revolving Fund (as indicated) 

Project # Payable To: For: Amount Totals Reference # Notes 
17581 OHM Invoice No. 92518; Professional Services $1,906.50 SINV00374521

Project Total: $1,906.50

17438 Oakland University Invoice No. 20250924OC; Chemistry Samples $1,540.00 SINV00374648

 Project Total: $1,540.00

17433 D'Angelo Brothers Inc. Invoice No. 1145-61; Parts and Labor $13,601.71 SINV00374764

Project Total: $13,601.71

17455 Fishbeck Invoice No. 000000455569; Professional Services $30,242.95 SINV00374516
Fishbeck Invoice No. 000000456898; $20,749.00 *

Project Total: $50,991.95

17543 ICS Invoice No. 3348; Labor (Programming) $8,844.00 SINV00374517

Project Total: $8,844.00

17960 Fishbeck Invoice No. 450903; Professional Services $7,521.00 PO00092500
Fishbeck Invoice No. 454354; Professional Services $3,619.00 PO00092500
Fishbeck Invoice No. 455425; Professional Services $1,008.00 PO00092500

Project Total: $12,148.00

17459 DLZ Invoice No. 000405032; Professional Services $17,114.00 PO00046704

Project Total: $17,114.00

17555 DLZ Invoice No. 000404996; Professional Services $3,865.54 PO00052994

Project Total: $3,865.54

17458 DLZ Invoice No. 000404981; Professional Services $2,471.00 *

Project Total: $2,471.00

17579 Fishbeck Invoice No. 450900; Professional Service Contract #006490 $40,219.25 SINV00374329
Fishbeck Invoice No. 452682; Professional Service Contract #006490 $39,237.90 SINV00374330
Fishbeck Invoice No. 456425; Professional Service Contract #006490 $10,497.00 PO00078623



Project Total: $89,954.15

17580 Fishbeck Invoice No. 450900; Professional Service Contract #006490 $42,545.15 SINV00374329
Fishbeck Invoice No. 452682; Professional Service Contract #006490 $34,451.70 SINV00374330
Fishbeck Invoice No. 456425; Professional Service Contract #006490 $10,974.50 PO00078623

Project Total: $87,971.35

17554 DLZ Invoice No. REV000404980; Professional Services $1,370.12 PO00052642
Kotz Sangster Invoice No. 627807; Legal Services $2,220.00 TBP

Project Total: $3,590.12

Rebill 2020: Bev 7 Emergency Pump Bases $2,794.23 *** PRJ-61R2020014; 2022 charges 

Project Total: $2,794.23

N/A ADS Invoice No. 35801-0725-A; Products and Services $51,275.00 SINV00374779
ADS Invoice No. 35801-0725-K; Products and Services $4,725.00 SINV00374781
Applied Science Invoice No. 9345; As-needed Engeineering Support $79,669.80 SINV00374514
Applied Science Invoice No. 9348; As-needed Engeineering Support $2,207.00 SINV00374515
OHM Invoice No. 91463; Professional Services $2,328.00 SINV00374518
OHM Invoice No. 92514; Professional Services $2,816.00 SINV00374519
Pipeline Management Co Invoice No. 25-03020; Good and Services $116,144.25 SINV00374523
Pipeline Management Co Invoice No. 25-03225; Good and Services $94,528.00 SINV00374526
ADS Invoice No. 35801-0725-I; Products and Services $1,830.00 SINV00374785
Applied Science Invoice No. 9347; As-needed Engeineering Support $2,475.00 SINV00375280
Kotz Sangster Wysocki P.C. Invoice No. 626603; Legal Services $10,125.00 SINV00374331
Owen Tree Service Invoice No. 1883595583; Mowing $2,800.00 *

Total: $370,923.05

Pcard North Electric Supply Order No. 2247507 $2,531.94 **

Total: $2,531.94

Grand Total: $670,247.54



MEMO TO: Mr. Jim Nash, Chairman of the Drainage Board for the
DRAIN: Evergreen-Farmington Sanitary Drain (Construction)

DATE: Tuesday, October 28, 2025

SUBJECT: Request for Approval of Invoices and/or
Reimbursement of the Drain Revolving Fund (as indicated) 

Project # Payable To: For: Amount Totals Reference # Notes 
17452 PMA Consultants Invoice No. 04582.00-1.0-30; Professional Services $2,328.00 SINV00374554

Fishbeck Invoice No. 450904; Professional Services $47,689.43 *
NTH Invoice No. 640215; Professional Services $6,680.69 *
Fishbeck Invoice No. 000000456388; Professional Services $12,157.27 *
PMA Consultants Invoice No. 04582.00-1.0-31; Professional Services $2,328.00 *

Project Total: $71,183.39

17449 FK Engineering Invoice No. 24-162-007 $3,784.86 PO00076819
Dickinson Wright Invoice No. 2081355; Legal Services/Opinion-Bond $36,987.00 * Loan 5872-01
HRC Invoice No. 0231596; Professional Services $22,920.53 *

 Project Total: $63,692.39

17450 ICS Integration Services Invoice No. 3352; Labor $1,876.00 *

Project Total: $1,876.00

N/A Zausmer Invoice No. 256651; Legal Services $5,055.00 TBP

Total: $5,055.00

Grand Total: $141,806.78



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, October 28, 2025 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

6. Rufe Collier Drain 
 
 



AGENDA 
 

DRAINAGE BOARD FOR THE RUFE COLLIER DRAIN 
 

October 28, 2025 
 
 

1. Call meeting to order. 

2. Approve minutes of meeting of September 23, 2025. 

3. Public Comment.  

4. Present Memorandum from Taylor Warstler, P.E., Civil Engineer III, dated October 28, 
2025 
1. Request the Board execute the Memorandum of Understanding with the City of 

Pontiac to accept the construction grant funding  
2. Request the Board accept grant funding from Ducks Unlimited in the amount of 

$504,500.00 
 

5. Present Memorandum from Taylor Warstler, P.E., Civil Engineer III, dated October 28, 
2025 requesting the Board approve Drummond Carpenter’s proposal to increase its 
original project scope for the wetland restoration project for a not-to-exceed price of 
$78,193.50 
 

6. Present request for Board approval of payment of invoices and/or reimbursement of the 
Drain Revolving Fund in the amount of $42,552.49 

 
7. Other Business 

8. Approve pro rata payment to Drainage Board members.  

9. Adjourn. 

 

 



MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
RUFE COLLIER DRAIN EXTENSION 

September 23, 2025 

A meeting of the Drainage Board for the Rufe Collier Drain was held in the office of the 
Oakland County Water Resources Commissioner, Public Works Building, One Public Works Drive, 
Waterford, Michigan at 2 p.m. on the 23rd day of September 2025. 

   The meeting was called to order by Chairperson Jim Nash. 

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

ABSENT: None 

Minutes of the meeting held June 24, 2025 were presented for consideration. It was 
moved by Markham, supported by Woodward, that the minutes be approved. 

ADOPTED: Yeas - 3 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund from the Construction Fund in the amount of $60,309.65 was presented. It 
was moved by Markham, supported by Woodward, to approve the payment of invoices 
and/or reimbursement of the Drain Revolving Fund from the Construction Fund as presented. 

ADOPTED: Yeas - 3 
Nays - 0 

It was moved by Nash, supported by Markham, to certify attendance and authorize 
pro rata payment of $25 per day to Markham and Woodward. 

ADOPTED: Yeas - 3 
Nays - 0 

There being no further business, the meeting was adjourned. 

_______________________________ 
          Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
) SS: 

COUNTY OF OAKLAND ) 

I hereby certify that the foregoing is a true and complete copy of the minutes of the 
meeting of the Drainage Board for the Rufe Collier Drain Extension, Oakland County, Michigan, 
held on the 23rd day of September 2025, and that the minutes are on file in the offices of the Oakland 
County Water Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance 
of the meeting at the office of the Oakland County Water Resources Commissioner, which is the 
principal office of the Drainage Board for the Rufe Collier Drain Extension. 

___________________________________ 
Jim Nash, Chairperson 

Dated:  September 23, 2025 
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OAKLAND COUNTY  
WATER RESOURCES COMMISSIONER MEMORANDUM 

 
TO: Jim Nash, Chairperson of the Rufe Collier Drain Drainage Board 

 
FROM: Taylor Warstler, P.E., Civil Engineer III 

 
SUBJECT: Pontiac Urban Wetland Restoration Project – Grant Funding Acceptance  
 
DATE: October 28, 2025 
 

 
In August 2024, staff submitted a grant application to Ducks Unlimited, a nonprofit organization dedicated to 
the conservation of wetlands and associated upland habitats for waterfowl and other wildlife. The request 
sought funding for the design and construction of the Pontiac Urban Wetland Restoration Project. The project 
encompasses the restoration of approximately 62 acres of urban wetlands and more than 1.3 miles of the Rufe 
Collier Drain. The upstream portion of the project begins in Murphy Park, just east of MLK Jr. Boulevard and 
follows the Rufe Collier Drain to the culvert crossing at Opdyke Road and the outlet at the Clinton River.  
 
Ducks Unlimited, through its Wetland Conservation Program, granted $425,349 for the design of the project 
and $504,500 for the construction of one of two project phases. The grant agreement to accept the funding for 
the design of the project was executed earlier this year. The construction funding has not been accepted yet 
because there were certain items in the grant agreement that the Drainage District legally could not agree to 
because the Drainage District is not the landowner. In order to sign and accept the construction funding, 
WRC’s legal team drafted a Memorandum of Understanding (MOU) for the Drainage District and the City of 
Pontiac to enter. 
 
The intent of the MOU is to formalize a collaborative framework among the City and the Drainage District for 
the design implementation, construction, and long-term stewardship of the wetland restoration project and is 
intended to meet certain terms and conditions related to grant funding for the Project. The MOU will allow the 
Drainage District to sign the grant agreement and accept construction funding for the project. On October 21, 
2025, the Pontiac City Council approved a resolution to authorize the City Clerk to execute the MOU with the 
Rufe Collier Drain Drainage District Board. 
 
The project has been separated into multiple construction phases with the opportunity for the following project 
outcomes: 
 

i. 62 acres of wetland restoration 
ii. 1.3 miles of stream restoration 
iii. Increased recreation and trail use for a disadvantaged community 
iv. Connecting the local Murphy Park Trail system with the regional Clinton River Trail 
v. Water quality improvement to the Clinton River 
vi. Mitigate flooding issues on Opdyke Road 
vii. Increase climate resilience by providing more stormwater storage in the wetland 

 
 
Requested Action: 1.) Execute the attached Memorandum of Understanding with the City of Pontiac 
which will allow the Drainage District to accept the construction grant funding. 2.) Accept grant 
funding from Ducks Unlimited in the amount of $504,500. 

https://en.wikipedia.org/wiki/Nonprofit_organization
https://en.wikipedia.org/wiki/Conservation_movement
https://en.wikipedia.org/wiki/Wetland
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DUCKS UNLIMITED, INC. Oakland County 

                                                             

 

American Rescue Plan Act 

Sub-Award Agreement 

Wetlands Conservation Program Funded by ARPA 

US-MI-374-109 

 

This Agreement is effective this              day of              ____,         ___, between Ducks Unlimited, Inc. 
(hereinafter "DU") and the Oakland County on, a constitutional corporation (“County”), on behalf of the Rufe 
Collier Drain Drainage District (hereinafter "Partner") to facilitate completion of the Wetlands Conservation 
Program Funded by ARPA (hereinafter “Project”). 
 
WHEREAS, the Michigan Department of Natural Resources (the “Department”) has 
authority to issue grants for the development of public outdoor recreation facilities under 
sections 602 and 603 of section 9901 of the Social Security Act of Public Law No. 117-2, known 
as the American Rescue Plan Act of 2021 (ARPA), signed into law on March 11, 2021, as the 
Coronavirus State and Local Fiscal Recovery Funds (SLFRF). 
 
WHEREAS, Governor Gretchen Whitmer signed a supplemental appropriations bill (Public Act 5 of 2023) 
securing $10 million of American Rescue Plan Act funding for wetland restoration, enhancement, and 
acquisition to aid in the reduction of phosphorous, nitrogen, and sediment entering Lake Erie and Saginaw 
Bay. This supplemental funding will improve the water quality of Lake Erie and Saginaw Bay to support 
communities and Great Lakes tourism and related economic sectors that have been adversely impacted by 
the COVID-19 pandemic. 
 
WHEREAS, Michigan DNR developed the Wetlands Conservation Program to guide expenditure for a 
portion these funds, and selected Ducks Unlimited through a competitive process to manage the program as a 
fiduciary agent (Grant Agreement titled “ARPA Lake Erie and Saginaw Bay Watersheds Wetland 
Conservation Program,” hereafter referred to as Project Proposal and included as Exhibit A). Ducks Unlimited 
is a non-profit company that has preserved, enhanced, or restored 16 million acres of wetlands in North 
America since 1937. 
 

WHEREAS, DU intends to serve as the ARPA grant administrator (hereinafter “Grantor”) if and when such 
Grant is issued by the Michigan Department of Natural Resources (MDNR) and accepted by DU. 
 
WHEREAS, the Oakland County, as fiduciary on behalf of the Partner, intends to be a sub-recipient of ARPA 
grant funds awarded under this Agreement by receiving and managing the ARPA grant funds on behalf of the 
Partner. 
 
WHEREAS, the City of Pontiac, as the owner of certain real property where the Project will be 

constructed, has entered  into a Memorandum of Understanding (“MOU”) with the Partner, to agree 

to assume all roles and responsibilities that are required of the real property owner where the Project 

will be constructed under terms of this Agreement. A copy of the MOU dated XX-XX-2025 which is 

attached hereto as Exhibit D is incorporated by reference into this Agreement.  
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WHEREAS, DU and the Partner intend to cooperate to complete the Project by the acquisition of certain real 
property interest(s) and/or development(s) as described in Exhibit B of this Agreement (hereinafter “Project 
Elements”). 
 
NOW, THEREFORE, in consideration of the above premises and other terms and conditions listed herein, 
DU and the Partner agree to undertake the Project as follows: 
 
I. SCOPE OF WORK - The Project will be conducted in accord with the Project Proposal and the Terms 
and Conditions of the ARPA grant (hereinafter “Terms and Conditions”) as detailed in Exhibit C to this 
Agreement. 
 
II. SCOPE OF THE AGREEMENT - This Agreement will be in force for the Grant Project period plus 
20 years or, if Project Elements include acquisition of real property interests, in perpetuity from the above-
mentioned effective date unless limited by easements, leases or other legal instruments of shorter duration 
as may be specified in the Terms and Conditions or approved by the DU Project Officer. 
 
A. DU agrees: 

 
1. Subject to the execution of the Grant, to receive and administer Grant funds in accordance with the  

Project Proposal. 
 

2. To reimburse the Partner for allowable costs, as defined by the Terms and Conditions, incurred by the 
Partner to complete the Project Elements in the amount(s) described in Exhibit B. 
 

3. Donate such cash, goods, and/or services to the Partner to complete the Project Elements in the amount(s) 
detailed in Exhibit B.  

  

B. PARTNER agrees, subject to the MOU, as follows: 

 

1.   To accept cash, goods, and/or services from DU and other Project partners to complete Project Elements 
as described in Exhibit B. 

 
2. That it accepts and will comply, as a subrecipient and/or a match provider and on DU’s behalf and for   

DU’s benefit, with the provisions of the Terms and Conditions. 
 

3. To be responsible for all costs incurred by the Partner in excess of the value of Grant funds, DU funds or 
DU in-kind services, if any, that may be associated with the Project.  

 
4. To provide all reasonable and necessary services to ensure the timely completion of the Project within the 

Grant’s project period. 
 

5. To provide information and materials in a timely manner as requested by DU that are necessary to meet 
DU’s obligations under the Grant. 

 
6. To obtain, at the Partner's expense, all required permits, agreements, leases, approvals and access rights 

necessary for the development of the Project and provide to DU, its officers, employees, agents and the 
like all reasonable assistance and cooperation necessary for the implementation of this Agreement. 

 
7. That all pre-agreement costs, as defined by the Terms and Conditions, incurred by the Partner are 

incurred at the Partner’s risk.  Such costs are allowable only to the extent that they would have been 
allowable if incurred after the date that the MDNR signs the Grant and during the Grant’s project period. 
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8. Perform Site management and maintenance activities identified within the Project for the duration of 

this Agreement.  Further, Partner shall be responsible for all costs associated with operation and 
maintenance of the Site. 

 
9. DU will retain a right of entry to the Site for purposes of educational or informational tours and periodic 

review of Site management and maintenance.  Visitation to the Site by DU will not infringe or conflict 
with Partner’s use or enjoyment of the Site.  

 
10. To immediately reimburse DU for any repayment or reimbursement DU must make to the MDNR 

under the Grant that is caused by or results from the Partner’s failure to comply with the terms and  
conditions of this Agreement. 

 
11. In accordance with II.B.3. above, reimburse the MDNR or be bound to the alternative for redress chosen 

by the MDNR if any habitat restored, enhanced, created, or acquired by or for the Partner is managed, 
conveyed, or administered in a manner inconsistent with Terms and Conditions and/or the Project 
purpose.  Further, under these circumstances, the Partner will reimburse DU for costs incurred by DU 
to restore, enhance, create, or acquire any habitat that is managed, conveyed, or administered in a 
manner inconsistent with Project purposes. 

 
12. To permit DU, MDNR and their designees to conduct site inspections of the Project. 

 
13. To permit DU, MDNR and their designees to have access to the Partner’s records and financial 

statements as necessary for DU to meet the requirements of SLFRF CFDA 21.027 
 

14. Partner will provide DU with the following written information on a quarterly schedule based upon the 
MDNR signature date of the Grant Agreement: 

 
A) Progress report 
B) Financial status report 

 
C.   DU and PARTNER, subject to the MOU, mutually agree: 

 
1. That this Agreement and its obligations are contingent upon DU’s receipt, acceptance and execution of 

a Grant, the terms and conditions of which are acceptable to DU, that will fund this Project.  If DU 
should not receive or accept the Grant or if this Project is excluded from the Grant, this Agreement 
shall be rescinded as of its effective date and neither party shall have any obligations to the other under 
this Agreement. We allow change orders and contract contingencies. Such increased costs are not 
considered new obligations but are instead attributable to a preexisting obligation to accommodate the 
change or contingency. 

 
2. That the Project will be completed in accordance with the Project Proposal as further detailed in Exhibit 

B, including any mutually agreed modifications. 
 
3. To acknowledge the contribution of each party in oral or written communications related to the Project. 

Partner and/or DU may provide mutually acceptable Project signs and may erect and reasonably 
maintain these signs at a convenient viewing location in close proximity to the Project. 

 
4. DU appoints Matthew Conrad as its Project Officer. 
 
 Partner appoints Lynne Seymour as its Project Officer. 
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 The parties may change their respective Project Officer at any time by providing written notification to 

the other party identifying the name of their new Project Officer. Correspondence pertaining to this 
Agreement shall be sent to the following addresses: 

 
 DU  - 7322 Newman Blvd. 
    Building 2, Suite 200 
    Dexter, MI 48130 
    (734) 590-1103 
 
 Partner - One Public Works Drive, Bldg 95W 
    Waterford, MI 48328 
    248-421-5878  
 
5. To cooperate in recognizing outside contributors who might provide significant funding to help 

underwrite costs of the Project or who otherwise are mutually deemed to deserve special recognition. The 
principal costs of such recognition shall be borne by the party initiating the recognition. 

 

6. To freely exchange Project information and to periodically review, study and consider modifications to 
the Project pursuant to the terms of this Agreement 

 
7. That if this Agreement is executed prior to DU receiving the Notice of Grant Award from the MDNR, 

and such subsequent Notice of Grant Award contain provisions which require the amendment or 

modification of the Terms and Conditions currently attached as Exhibit C to this Agreement, that such 

amended or modified Terms and Conditions shall be substituted and upon written acknowledgement by 

the Partner and become part of the Agreement. 

 
8. In the event the parties hereto are unable to agree regarding their obligations under this Agreement, they 

shall select a mutually acceptable third party whose decision shall be binding. 
 

9. That DU or MDNR will bear no responsibility or liability with respect to any claims or suits by third 
persons for damages incurred or suffered resulting from, or caused by, the Partner, any subcontractor, or 
their respective employees, agents, servants and assigns activities under this Agreement.  The Partner 
agrees that it will indemnify, defend and save DU and MDNR harmless from and against all losses and 
all claims, demands payments, suits, actions, recoveries, judgments, costs and expenses of every nature 
and description brought or recovered against DU or MDNR or expended by DU or MDNR, including the 
payment of attorneys’ fees arising from the performance by the Partner, any subcontractors, and/or their 
respective employees, agents, servants and assigns of the Partner’s obligations under this Agreement.  

 
10. That neither party hereto shall be considered in default in the performance of its obligations hereunder to 

the extent that performance of such obligations is delayed, hindered, or prevented by force majeure.  Force 
majeure shall be any cause beyond the control of any one or both of the parties hereto which they could 
not reasonably have foreseen and guarded against.  Force majeure includes, but is not limited to, acts of 
God, strikes, lockouts, fires, riots, incendiarism, interference by civil or military authorities, compliance 
with regulations or orders of any government authority, and acts of war (declared or undeclared), provided 
such cause could not have been reasonably foreseen and guarded against by the parties hereto. 
 

III.  EXECUTION AND MODIFICATION OF AGREEMENT 
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the date and year first 
written above. Further, only the mutual prior written agreement of both parties may modify this Agreement.   
 
DUCKS UNLIMITED, INC.    PARTNER ORGANIZATION   

       

BY:___________________________________ BY:____________________________________             

      James A. Rader – Director of Operations 
 

 

DATE: _____________________________  DATE:________________________________ 

             



 

 

EXHIBIT A. – “Project Proposal” 

to 

American Rescue Plan Act 

Sub-Award Agreement 

Wetlands Conservation Program Funded by ARPA 

US-MI-374-109 
 
 



 

 

EXHIBIT B. – “Project Elements” 

to 

American Rescue Plan Act 

Sub-Award Agreement 

Wetlands Conservation Program Funded by ARPA 

US-MI-374-109 

 

 

A. DU agrees to: 

 

 

B. The Partner agrees to: 

 

 

C. DU and Partner mutually agree: 

 



 

 

EXHIBIT B (continued) 

Project Description 

 
Project:   
 
Location:     
 
Contact Person:  
     
     
 
Project Description:  
 
Estimated Cost: $  
 
Funding:  $XXX,XXX in – ARPA Grant Funds 
    $ 
     
Permitting Required:  
 
Project Timeline:  

 

 

 

 

 

 



 

 

EXHIBIT C. – “Terms and Conditions” 

American Rescue Plan Act 

Sub-Award Agreement 

Wetlands Conservation Program Funded by ARPA 

US-MI-374-109 

 

CFR 200.331 – 200.333 Subrecipient Pass-through Monitoring and Management Requirements 

 

A. GRANTEE shall ensure that every subaward is clearly identified to the subrecipient as a subaward and includes the following 
information at the time of the subaward and if any of these data elements change, include the changes in subsequent 
subaward modification. When some of this information is not available, the pass-through entity must provide the best 
information available to describe the Federal award and subaward. Required information includes:  

1. Federal award identification.  

a. Subrecipient name (must match the name associated with its Unique Entity Identifier) 

b. Subrecipient's Unique Entity Identifier (UEI)  

c. Federal Award Identification Number (FAIN)  

d. Federal Award Date (see the definition of Federal award date in § 200.1 of this part) of award to the 
recipient by the Federal agency  

e. Subaward Period of Performance Start and End Date  

f. Subaward Budget Period Start and End Date  

g. Amount of Federal Funds Obligated by this action by the pass-through entity to the subrecipient  

h. Total Amount of Federal Funds Obligated to the subrecipient by the pass-through entity including the 
current financial obligation  

i. Total Amount of the Federal Award committed to the subrecipient by the pass-through entity  

j. Federal award project description, as required to be responsive to the Federal Funding Accountability and 
Transparency Act (FFATA)  

k. Name of Federal awarding agency, pass-through entity, and contact information for awarding official of 
the Pass-through entity  

l. Assistance Listings number and Title; the pass-through entity must identify the dollar amount made 
available under each Federal award and the Assistance Listings Number at time of disbursement  

m. Identification of whether the award is R&D (not allowed for these funds); and  

n. Indirect cost rate for the Federal award (including if the de minimis rate is charged) per § 200.414  

2. All requirements imposed by the pass-through entity on the subrecipient so that the Federal award is used in 
accordance with Federal statutes, regulations and the terms and conditions of the Federal award.  

3. A requirement that the subrecipient submit the legal descriptions of the subrecipient project areas, boundary maps of 
the project areas, required Key Performance Indicator (KPI) metrics, and the grant application with identifier to 
MiGrants, or similar system agreed upon by GRANTEE and DEPARTMENT, in the following manner: (i) the 
project area will be defined, initially, by a general overview boundary map shared by the subrecipient on or prior to 



 

 

the award to the subrecipient being executed by the GRANTEE; and (ii) the project are will be defined, 
subsequently and finally, by an updated boundary map and specific legal description submitted by the subrecipient 
on or prior to October 31, 2026. The words "project area" shall mean the land and area described in the uploaded 
legal description and boundary map already referenced as being a part of the project file.  

4. Any additional requirements that the pass-through entity imposes on the subrecipient in order for the passthrough 
entity to meet its own responsibility to the Federal awarding agency including identification of any required 
financial and performance reports. Follows all Compliance and Reporting Guidance. Including reporting and 
allowable costs (https://home.treasury.gov/system/files/136/SLFRF-Compliance-and-Reporting-Guidance.pdf).  

5. (i) An approved federally recognized indirect cost rate negotiated between the subrecipient and the Federal 
Government. If no approved rate exists, the pass-through entity must determine the appropriate rate in collaboration 
with the subrecipient, which is either:  

a. The negotiated indirect cost rate between the pass-through entity and the subrecipient; which can be 
based on a prior negotiated rate between a different PTE and the same subrecipient. If basing the rate on 
a previously negotiated rate, the pass-through entity is not required to collect information justifying this 
rate, but may elect to do so;  

b. The de minimis indirect cost rate.  

(ii) The pass-through entity must not require use of a de minimis indirect cost rate if the subrecipient has a 
Federally approved rate. Subrecipients can elect to use the cost allocation method to account for indirect costs 
in accordance with § 200.405(d).  

6. A requirement that the subrecipient permit the pass-through entity and auditors to have access to the 
subrecipient's records and financial statements as necessary for the pass-through entity to meet the 
requirements of this part; and  

7. Appropriate terms and conditions concerning closeout of the subaward.  

B. GRANTEE shall evaluate each subrecipient's risk of noncompliance with Federal statutes, regulations, and the 
terms and conditions of the subaward for purposes of determining the appropriate subrecipient monitoring 
described in paragraphs (d) and (e) of this section, which may include consideration of such factors as:  

1. The subrecipient's prior experience with the same or similar subawards;  

2. The results of previous audits including whether or not the subrecipient receives a Single Audit in 
accordance with Subpart F of this part, and the extent to which the same or similar subaward has been 
audited as a major program  

3. Whether the subrecipient has new personnel or new or substantially changed systems; and  

4. The extent and results of Federal awarding agency monitoring (e.g., if the subrecipient also receives 
Federal awards directly from a Federal awarding agency).  

C. GRANTEE shall consider imposing specific subaward conditions upon a subrecipient if appropriate as described 
in § 200.208.  

D. GRANTEE shall monitor the activities of the subrecipient as necessary to ensure that the subaward is used for 
authorized purposes, in compliance with Federal statutes, regulations, and the terms and conditions of the 
subaward; and that subaward performance goals are achieved. Pass-through entity monitoring of the subrecipient 
must include:  

1. Reviewing financial and performance reports required by the pass-through entity.  



 

 

2. Following-up and ensuring that the subrecipient takes timely and appropriate action on all deficiencies 
pertaining to the Federal award provided to the subrecipient from the pass-through entity detected through 
audits, on-site reviews, and written confirmation from the subrecipient, highlighting the status of actions 
planned or taken to address Single Audit findings related to the particular subaward.  

3. Issuing a management decision for applicable audit findings pertaining only to the Federal award 
provided to the subrecipient from the pass-through entity as required by § 200.521.  

4. The pass-through entity is responsible for resolving audit findings specifically related to the subaward and 
not responsible for resolving crosscutting findings. If a subrecipient has a current Single Audit report 
posted in the Federal Audit Clearinghouse and has not otherwise been excluded from receipt of Federal 
funding (e.g., has been debarred or suspended), the pass-through entity may rely on the subrecipient's 
cognizant audit agency or cognizant oversight agency to perform audit follow-up and make management 
decisions related to crosscutting findings in accordance with section § 200.513(a)(3)(vii). Such reliance 
does not eliminate the responsibility of the pass-through entity to issue subawards that conform to agency 
and award-specific requirements, to manage risk through ongoing subaward monitoring, and to monitor 
the status of the findings that are specifically related to the subaward.  

E. Depending upon the pass-through entity’s assessment of risk posed by the subrecipient (as described in paragraph 
(b) of this section), the following monitoring tools may be useful for the pass-through entity to ensure proper 
accountability and compliance with program requirements and achievement of performance goals:  

1. Providing subrecipients with training and technical assistance on program-related matters; and  

2. Performing on-site reviews of the subrecipient's program operations;  

3. Arranging for agreed-upon-procedures engagements as described in § 200.425. 

F. GRANTEE shall verify that every subrecipient is audited as required in 2 CFR Part 200, Subpart F when it is 
expected that the subrecipient's Federal awards expended during the respective fiscal year equaled or exceeded the 
threshold set forth in § 200.501 ($750,000). 

G. GRANTEE shall consider whether the results of the subrecipient's audits, on-site reviews, or other monitoring 
indicate conditions that necessitate adjustments to the pass-through entity's own records. 

H. GRANTEE shall consider taking enforcement action against noncompliant subrecipients as described in § 
200.339 of this part and in program regulations. 

I. Fixed amount subawards, with prior written approval from the Federal awarding agency, a pass-through entity 
may provide subawards based on fixed amounts up to the Simplified Acquisition Threshold, provided that the 
subawards meet the requirements for fixed amount awards in §200.201 Use of grant agreements (including fixed 
amount awards), cooperative agreements, and contracts. 

J. Each subrecipient of GRANTEE will complete the engineering, acquisition, and/or restoration construction of the 
project wetland to the satisfaction of the DEPARTMENT including but not limited to the following: 

1. Competitively bid, following 16.c.v, and then retain the services of a professional architect, landscape 
architect, or engineer, registered in the State of Michigan to serve as the GRANTEE'S Prime Professional. 
The Prime Professional shall prepare the plans, specifications and bid documents for the project and 
oversee project construction. 

2. Within 180 days of execution of this Agreement, and before soliciting bids or quotes or incurring costs 
other than costs associated with the development of plans, specifications, or bid documents, provide the 



 

 

DEPARTMENT with plans, specifications, and bid documents for the project facilities, sealed by the 
GRANTEE'S Prime Professional. 

3. Upon DEPARTMENT approval of plans, specifications and bid documents, openly advertise and seek 
written bids for contracts for purchases or services with a value equal to or greater than $50,000 and 
accept the lowest qualified bid as determined by the GRANTEE'S Prime Professional. 

4. Upon DEPARTMENT approval of plans, specifications and bid documents, solicit three (3) written 
quotes for contracts for purchases or services between $5,000 and $50,000 and accept the lowest qualified 
bid as determined by the GRANTEE'S Prime Professional. 

5. Maintain detailed written records of the contracting processes used and submit these records to the 
DEPARTMENT upon request. 

6. Complete construction to all applicable local, state and federal codes, as amended; including but not 
limited to the federal Americans with Disabilities Act (ADA) of 2010, as amended; the Persons with 
Disabilities Civil Rights Act, Act 220 of 1976, as amended; the Utilization of Public Facilities by 
Physically Limited Act, P.A. 1 of 1966, as amended; the Elliott-Larsen Civil Rights Act, Act 453 of 1976, 
as amended. 

7. Comply with legal requirements relating to nondiscrimination and nondiscriminatory use of Federal 
funds. Those requirements include ensuring that entities receiving Federal financial assistance from the 
Treasury do not deny benefits or services, or otherwise discriminate on the basis of race, color, national 
origin (including limited English proficiency), disability, age, or sex (including sexual orientation and 
gender identity), in accordance with the following authorities: Title VI of the Civil Rights Act of 1964 
(Title VI) Public Law 88-352, 42 U.S.C. 2000d-1 et seq., and the Department's implementing regulations, 
31 CFR part 22; Section 504 of the Rehabilitation Act of 1973 (Section 504), Public Law 93-112, as 
amended by Public Law 93-516, 29 U.S.C. 794; Title IX of the Education Amendments of 1972 (Title 
IX), 20 U.S.C. 1681 et seq., and the Department's implementing regulations, 31 CFR part 28; Age 
Discrimination Act of 1975, Public Law 94-135, 42 U.S.C. 6101 et seq., and the Department 
implementing regulations at 31 CFR part 23. In order to carry out its enforcement responsibilities under 
Title VI of the Civil Rights Act, Treasury will collect and review information from recipients to ascertain 
their compliance with the applicable requirements before and after providing financial assistance. 
Treasury's implementing regulations, 31 CFR part 22, and the Department of Justice (DOJ) regulations, 
Coordination of Non-discrimination in Federally Assisted Programs, 28 CFR part 42, provide for the 
collection of data and information from recipients (see 28 CFR 42.406). Treasury may request that 
recipients submit data for post-award compliance reviews, including information such as a narrative 
describing their Title VI compliance status.  

8. Correct any deficiencies discovered at the final inspection within 90 days of written notification by the 
DEPARTMENT. These corrections shall be made at the GRANTEE'S expense and are eligible for 
reimbursement at the discretion of the DEPARTMENT and only to the degree that the GRANTEE'S prior 
expenditures made toward completion of the project are less than the grant amount allowed under this 
Agreement. 

9.  Comply with Davis-Bacon Act, as amended (40 U.S.C. 3141-3148). When required by Federal program 
legislation, all prime construction contracts in excess of $2,000 awarded by non-Federal entities must 
include a provision for compliance with the Davis-Bacon Act (40 U.S.C. 3141-3144, and 3146-3148) as 
supplemented by Department of Labor regulations (29 CFR Part 5, "Labor Standards Provisions 
Applicable to Contracts Covering Federally Financed and Assisted Construction"). In accordance with the 
statute, contractors must be required to pay wages to laborers and mechanics at a rate not less than the 
prevailing wages specified in a wage determination made by the Secretary of Labor. In addition, 
contractors must be required to pay wages not less than once a week. The non-Federal entity must place a 
copy of the current prevailing wage determination issued by the Department of Labor in each solicitation. 



 

 

The decision to award a contract or subcontract must be conditioned upon the acceptance of the wage 
determination. The non-Federal entity must report all suspected or reported violations to the Federal 
awarding agency. The contracts must also include a provision for compliance with the Copeland "Anti-
Kickback" Act (40 U.S.C. 3145), as supplemented by Department of Labor regulations (29 CFR Part 3, 
"Contractors and Subcontractors on Public Building or Public Work Financed in Whole or in Part by 
Loans or Grants from the United States"). The Act provides that each contractor or subrecipient must be 
prohibited from inducing, by any means, any person employed in the construction,  ompletion, or repair 
of public work, to give up any part of the compensation to which he or she is otherwise entitled. The non-
Federal entity must report all suspected or reported violations to the  federal awarding agency. 

10. Comply with Contract Work Hours and Safety Standards Act (40 U.S.C. 3701-3708). Where applicable, 
all contracts awarded by the non-Federal entity in excess of $100,000 that involve the employment of 
mechanics or laborers must include a provision for compliance with 40 U.S.C. 3702 and 3704, as 
supplemented by Department of Labor regulations (29 CFR Part 5). Under 40 U.S.C. 3702 of the Act, 
each contractor must be required to compute the wages of every mechanic and laborer on the basis of a 
standard work week of 40 hours. Work in excess of the standard work week is permissible provided that 
the worker is compensated at a rate of not less than one and a half times the basic rate of pay for all hours 
worked in excess of 40 hours in the work week. The requirements of 40 U.S.C. 3704 are applicable to 
construction work and provide that no laborer or mechanic must be required to work in surroundings or 
under working conditions which are unsanitary, hazardous, or dangerous. These requirements do not 
apply to the purchases of supplies or materials or articles ordinarily available on the open market, or 
contracts for transportation or transmission of intelligence. 

K. Each subrecipient of GRANTEE will monitor and maintain the project function for a minimum of twenty-years, 
to regulate the use thereof to the satisfaction of the DEPARTMENT, and to appropriate such monies and/or 
provide such services as shall be necessary to provide such adequate maintenance. 

L. Each subrecipient of GRANTEE will adopt ordinances and/or resolutions, as necessary, to effectuate the 
provisions of this Agreement; certify copies of all ordinances and/or resolutions adopted for these purposes shall 
be forwarded to the DEPARTMENT before the effective date thereof. 

M. Each subrecipient of GRANTEE will maintain the premises in such condition as to comply with all federal, state, 
and local laws which may be applicable and to make any and all payments required for all taxes, fees, or 
assessments legally imposed against the project area. 

N. Any subaward by GRANTEE will provide that in the event that any subrecipient fails to abide by any provisions 
of this Appendix A or any provision contained in a grant award from GRANTEE to the subrecipient, including 
but not limited to the failure to provide timely and complete reports and audits, that GRANTEE may, but is not 
required to, assign its enforcement rights under the subaward to the DEPARTMENT. The DEPARTMENT agrees 
that upon assignment of such enforcement rights against a subrecipient to the DEPARTMENT from the 
GRANTEE that the GRANTEE will be relieved of any duties and reporting responsibilities to the 
DEPARTMENT for that portion of the GRANT provided to the subrecipient and that the DEPARTMENT will 
seek any further compliance directly against the subrecipient. 

O. During the project period, the subrecipient shall obtain prior written authorization from the GRANTEE before 
adding, deleting, or making a significant change to any eligible uses of subaward funding provided. Further, a 
subrecipient must obtain the approval of the DEPARTMENT, said approval in the sole discretion of the 
DEPARTMENT, for any change in an approved project. 

P. All project facilities constructed or purchased by a subrecipient shall be placed and used at the project area 
and solely for the purposes specified in the subrecipient application and grant agreement. 

Q. Where projects are located that are open to the public, no individual shall be denied ingress or egress thereto 
or the use thereof because of religion, race, color, national origin, age, sex, sexual orientation, height, weight, 
marital status, partisan considerations, or a disability or genetic information. 



 

 

R. The subrecipient shall not allow any encumbrance, lien, security interest, mortgage, or any evidence of 
indebtedness to attach to or be perfected against the project area or project facilities within the twenty-year 
useful life period. 

S. None of the project area nor any of the project facilities constructed by a subrecipient using subaward funds 
shall be wholly or partially conveyed during the twenty-year useful life period, either in fee or otherwise or 
leased for a term of years or for any other period, nor shall there be any whole or partial transfer of the lease 
title, ownership, or right of maintenance or control by the subrecipient except with the written approval and 
consent of the DEPARTMENT. 

T. The assistance provided to a subrecipient as a result of a subaward is intended to have a lasting effect on 
water quality, wildlife habitat, and outdoor recreation within the Lake Erie and Saginaw Bay watersheds 
beyond the financial contribution alone and commits the project area within the twenty-year useful life period to 
increasing extent and function of wetlands, therefore: 

1. The subrecipient agrees that the project area or any portion thereof will not be converted to a use 
beyond those specified in agreement between GRANTEE and subrecipients without prior written 
approval by the DEPARTMENT and, as necessary, implementation of mitigation approved by the 
DEPARTMENT, including, but not limited to, replacement with land of equal of greater usefulness for 
purposes of Wetland Conservation Program (hereafter, WCP) and market value. 

2. Approval of a conversion shall be at the sole discretion of the DEPARTMENT. 

3. Before completion of the project, the subrecipient and the DEPARTMENT may mutually agree to alter 
the project area through an amendment to this Agreement to provide the most satisfactory project 
related to the WCP. 

U. Should title to the project area or any portion thereof be acquired from the subrecipient by any other entity 
through exercise of the power of eminent domain within the twenty-year useful life period, the subrecipient 
agrees that the proceeds awarded to the subrecipient shall be used to replace the lands and project facilities 
affected with lands and project facilities of at least equal or greater market value, and of equal or greater 
usefulness in accordance with intent and geographic limitation of WCP.. The DEPARTMENT shall approve such 
replacement only upon such conditions as it deems necessary to assure the substitution by subrecipient satisfies 
above criteria. Such replacement shall be subject to all the provisions of this Agreement. 

V. The subrecipient acknowledges that: 

1. The subrecipient has examined project areas which are open to public use and that it has found the 
area to be safe for public use or that action will be taken by the subrecipient as part of the project to 
assure safe use of the area by the public, and 

2. The subrecipient is solely responsible for development, operation, and maintenance of the project area 
and project facilities, and that responsibility for actions taken to develop, operate, or maintain the 
property is solely that of the subrecipient, and 

3. The DEPARTMENT'S involvement in the premises is limited solely to the monitoring of the subaward to 
assist the subrecipient in developing the project site. 

W. The subrecipient will assure the DEPARTMENT that the proposed State-assisted action will not have a negative 
effect on the environment and, therefore, an Environmental Impact Statement is not required. 

X. The subrecipient will be required to acknowledge that the subaward does not require the State of Michigan or 
the federal government to issue any permit required by law to construct the wetland project that is the subject of 
this Agreement. Such permits include, but are not limited to, permits to fill or otherwise occupy a floodplain, and 
permits required under Parts 301, 303, 315, 323, and 325 of the Natural Resources and Environmental 
Protection Act, Act 451 of the Public Acts of 1994, as amended. It is the sole responsibility of the subrecipient to 
determine what permits are required for the project, secure the needed permits, and remain in compliance with 
such permits. 



 

 

Y. Before the DEPARTMENT will approve plans, specifications, or bid documents; or give approval to the 
subrecipient to advertise, seek quotes, or incur costs for this project, the subrecipient must provide 
documentation to the DEPARTMENT that indicates either: 

1. It is reasonable for the GRANTEE to conclude that no portion of the project area is a facility as defined 
in Part 201 of the Michigan Natural Resources and Environmental Protection Act, Act 451 of the Public 
Acts of 1994, as amended; or 

2. If any portion of the project area is a facility, documentation that Department of Environment, Great 
Lakes and Energy-approved response actions have been or will be taken to make the site safe for its 
intended use within the project period prior to public use of the property, and that implementation and 
long-term maintenance of response actions will not hinder public use and/or the resource protection 
values of the project area. 

Z. If the DEPARTMENT determines that, based on contamination, the project area will not be made safe for the 
planned use within the project period, or another date established by the DEPARTMENT in writing, or if the 
DEPARTMENT determines that the presence of contamination will reduce the overall usefulness of the property 
for purposes of WCP, the grant may be cancelled by the GRANTEE or the DEPARTMENT with no 
reimbursement made to the subrecipient. 

AA. The subrecipient shall acquire and maintain, or cause to be acquired or maintained, insurance which will protect 
the subrecipient from claims which may arise out of or result from the subrecipient's operations under the 
subaward, whether performed by the subrecipient, a subcontractor or anyone directly or indirectly employed by 
the subrecipient, or anyone for whose acts any of them may be liable. Such insurance shall be with companies 
authorized to do business in the State of Michigan in such amounts and against such risks as are ordinarily 
carried by similar entities, including but not limited to public liability insurance, worker's compensation insurance 
or a program of self-insurance complying with the requirements of Michigan law. The subrecipient shall provide 
evidence of such insurance to the GRANTEE and DEPARTMENT at the request of either. 

BB. Nothing in the subaward shall be construed to impose any obligation upon the GRANTEE or the DEPARTMENT 
to operate, maintain, or provide funding for the operation and/or maintenance for the project area. 

CC. The subrecipient will represent that it will defend any suit brought against either GRANTEE or the 
DEPARTMENT which involves title, ownership, or specific rights, including appurtenant riparian rights, of any 
lands connected with or affected by this project. 

DD. The subrecipient is responsible for the use and occupancy of the premises, the project area and the facilities 
thereon. The subrecipient is responsible for the safety of all individuals who are invitees or licensees of the 
premises. The subrecipient will defend all claims resulting from the use and occupancy of the premises, the 
project area and the facilities thereon. The GRANTEE and the DEPARTMENT are not responsible for the use 
and occupancy of the premises, the project area and the facilities thereon. 

EE. Failure by the subrecipient to comply any of the provisions of the subaward shall constitute a material breach of 
the subaward and the GRANTEE may seek enforcement against the subrecipient or DEPARTMENT will seek 
enforcement against the subrecipient if GRANTEE assigns its rights against the subrecipient to the 
DEPARTMENT. 

FF. The subrecipient of GRANTEE agrees that the benefit to be derived by the State of Michigan from the full 
compliance by the subrecipient with the terms of this Agreement is the preservation, protection, and net increase in 
functional wetlands and associated lands which provide water quality and associated benefits to the people of the 
State and of the United States and such benefit exceeds to an immeasurable and unascertainable extent the 
amount of money furnished by the State of Michigan by way of assistance under the terms of this Agreement. The 
subrecipient of GRANTEE agrees that after final reimbursement has been made to the subrecipient, repayment to 
the GRANTEE or DEPARTMENT of grant funds received would be inadequate compensation to the State for any 
breach of this Agreement. The subrecipient of GRANTEE further agrees therefore, that the appropriate remedy in 
the event of a breach by the subrecipient of GRANTEE of this Agreement after final reimbursement has been 
made may be the specific performance of this Agreement. 



 

 

GG. The subrecipient of GRANTEE shall return all grant money if the project is not constructed or completed 
in accordance with this Agreement. 

HH. The subrecipient of GRANTEE will take reasonable measures to safeguard protected personally identifiable 
information and other information the US Department of Treasury or State of Michigan designates as sensitive or 
the recipient considers sensitive consistent with applicable Federal, State, local, and tribal laws regarding privacy 
and responsibility over confidentiality in accordance with the Uniform Guidance (including but not limited to, 
sections §200.303 and §200.338) and the Privacy Act of 1974 (5 U.S.C. § 552a). 

II. Any publications produced with funds from this award must display the following language: “This project [is 
being] [was] supported, in whole or in part, by federal award number SLFRP0127 awarded to The State of 
Michigan by the U.S. Department of the Treasury.” 

JJ. The Grantee will comply with federal regulation 2 CFR 180 and certifies to the best of its knowledge and belief 
that it, its employees, and its subcontractors: 

1. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from covered transactions by any federal department or contractor; 

2. Have not within a five-year period preceding this Agreement been convicted of or had a civil judgment 
rendered against them for commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (federal, state, or local) or private transaction or contract 
under a public transaction; violation of federal or state antitrust statutes or commission of embezzlement, 
theft, forgery, bribery, falsification or destruction of records, making false statements, tax evasion, 
receiving stolen property, making false claims, or obstruction of justice; 

3. Are not presently indicted or otherwise criminally or civilly charged by a government entity (federal, state 
or local) with commission of any of the offenses enumerated in section 2; 

4. Have not within a five-year period preceding this Agreement had one or more public transactions 
(federal, state, or local) terminated for cause or default; and 

5. Have not committed an act of so serious or compelling a nature that it affects the Grantee’s present 
responsibilities. 

 
  



 

 

EXHIBIT C-1. – “FFATA Form” 

American Rescue Plan Act 

Sub-Award Agreement 

Wetland Conservation Program 

US-MI-374-109 

 

The Federal Funding Accountability and Transparency Act (FFATA) requires Ducks Unlimited to report the following 
information: 
 
1. Name of the entity receiving the subaward: _________________________________________ 

 
2. Address (include zip +4) of entity receiving the subaward and congressional district:  
                
                

Contact person: _________________________ Phone: _________________Email: _________________ 
 
3.  Location of project under the subaward, including city, state, congressional district,  county, and  zip+4:  
                
                
                

 
4.  Unique identifier of the entity receiving the award and the parent entity of the recipient, should the entity be owned by 

another entity:  UEI (12-digit Unique Entity ID)      Parent:  _____________ 
 
5a. Did your entity in the preceding fiscal year receive 80% or more of its annual gross revenues from U. S. federal 

contracts, subcontracts, loans, grants, subgrants and/or cooperative agreements AND did your entity in the preceding 
fiscal year receive $25,000,000 or more in annual gross revenues from U. S. federal contracts, subcontracts, loans, 
grants, subgrants, and/or cooperative agreements?        Yes   or   No          – if Yes then proceed to b. If No then stop. 

 
b.  Does the public have access to information about the compensation of the executives in your entity through periodic 

reports filed under section 13(a) or 15(d) of the Securities Exchange Act of 1934 or section 6104 of the Internal 
Revenue Code of 1986?           Yes    or     No 

 
If answer to a is yes and b is no then provide the names and total compensation of the five most highly compensated 
officers: 
(1) ____________________________  $_________________________________ 
(2) ____________________________  $_________________________________ 
(3) ____________________________  $_________________________________ 
(4) ____________________________  $_________________________________ 
(5) ____________________________  $_________________________________ 

 
DU use only: 

 

Amount of the award/contract $      
 
DU Award Number:      

 
Funding agency: Michigan Department of Natural Resources  

 Catalog of Federal Domestic Assistance number: CFR 200.331-200.333 



 

 

AUDIT CERTIFICATION FORM  

Organization Name:       
Contact Name:       Title:       
Address:       
City:       State:       Zip Code:       
Phone:       Fax:       E-mail:       

 
Please complete the appropriate section below, save, print, and return the completed and signed Audit Certification form and the  

requested documentation to: Staff requesting this form should enter appropriate name, title, address, etc. information in this section 

Please identify which applies to your organization. 

 I hereby certify that for the fiscal year ended        (date): 

 1.  The auditor’s report on financial data states that the audited information is fairly stated in all material respects; and 

 2.  The administration of our federal projects has been audited in accordance with 2 CFR 200 Subpart F and there were no 
 material instances of noncompliance with federal laws and regulations or reportable conditions; and 

 3.  There were no findings of noncompliance in the audit report that are specifically related to the subrecipient award(s); and 

 4.  Management has addressed the resolution of previous-year findings from prior audit reports if related to the subrecipient  

 
 

Auditor’s report filed on        (date).  The Data Collection Form (SF-SAC) has been electronically submitted to the FAC. 

 We have completed our 2 CFR Subpart F Audit for the fiscal year ended       (date), and material 

 
noncompliance issues and/or reportable conditions were noted.  The Data Collection Form (SF-SAC) has been electronically 
submitted to the FAC. 

 We have not completed our 2 CFR Subpart F Audit for the fiscal year ended       (date). We expect the audit 

 to be completed by       (date). Upon completion of the 2 CFR Subpart F Audit, we will provide either the  

 
positive certifications outlined in the first option above and a copy of the report or a copy of the audit report and our response 
as required in 2 CFR Subpart F, §200.512(c). 

  

 Our organization is not subject to the requirements of 2 CFR Subpart F Audit (complete both (a) and (b) below). 

 a.   Our organization is not subject to the requirements of 2 CFR Subpart F Audit because we: 

  Did not receive $750,000 or more during the fiscal year. 

  Are a for-profit organization. 

  Are a non-U.S. based entity. 

  Are exempt for other reasons (explain:)       

 b.  In lieu of a 2 CFR Subpart F Audit, we have enclosed: 

  An audited financial statement. 

  An independent auditor’s management letter. 

  A copy of our latest IRS tax return. 

  Other (explain):       

I hereby represent and warrant that the information listed above is true and accurate. 

Signature: ______________________________________________________________ Date:       

 
(Officer/Director/President of Organization) 
 

 

Agreement No.       

Subcontract No.       

Subcontract Amount       

Project Officer       

  

EXHIBIT C-2.—“Audit Certification Form” 



 

 

 

METHOD OF PAYMENT 
 

Select Your Preferred Method of Payment: 
 

☐ Check 

☐ ACH 

☐ Wire Transfer 

 

Remit to Address for Check Payments: 

Company Name:   
Attention To:  
Address 1:   

 Address 2: 
City, State, Zip code: 

 
Have you previously been paid by Ducks Unlimited via ACH or Wire Transfer? 
 

☐ Yes 

☐ No 

 
If you answered Yes above, has your ACH or wiring information changed from previous payments? 
 

☐ Yes 

☐ No 

 

Complete Ducks Unlimited’s EFT Authorization form if: 
 

1. You would like to be set up to receive payment via ACH or Wire Transfer and have previously only 
received check payments from Ducks Unlimited. 
or 

2. You wiring instructions have changed from previous ACH or Wire Transfers with Ducks Unlimited. 

 



Form DC–001  

OAKLAND COUNTY WATER RESOURCES COMMISSIONER 
 Page 1 of 1 Rev.: 02/12/2018 

OAKLAND COUNTY  
WATER RESOURCES COMMISSIONER MEMORANDUM 

 
TO: Jim Nash, Chairperson of the Rufe Collier Drain Drainage Board 

 
FROM: Taylor Warstler, P.E., Civil Engineer III 

 
SUBJECT: Pontiac Urban Wetland Restoration Project – Trail Design and Soil Sampling Proposal  
 
DATE: October 28, 2025 
 

 
 
Last year, proposals were solicited from three professional engineering firms to design the Pontiac Urban 
Wetland Restoration Project. Drummond Carpenter, PLLC, an environmental engineering firm specializing in 
water resources engineering and research, was selected based on its award-winning project experience, its 
understanding of the project, and its highly qualified staff. Drummond Carpenter selected GEI Consultants of 
Michigan, P.C., as a subcontractor to assist with surveying and design work.  
 
In addition to the wetland restoration design, the project also includes the design of a walking/biking path that 
will connect Murphy Park to the North Spur Trail of the Clinton River Regional Trail. Drummond Carpenter’s 
original proposal for the project included 60% design of the walking/biking trail. 
 
On October 15, 2025, Drummond Carpenter submitted a proposal for additional project scope to include 100% 
design of the walking/biking trail and additional soil sampling at a cost not to exceed $78,193.50. Additional soil 
samplings outside of the original scope of the project were requested by the Michigan Department of 
Environment, Great Lakes, and Energy for the permit it required for the project. The Ducks Unlimited grant will 
cover the design of the walking/biking trail, but it will not fund the construction of the trail. 
 
 
Requested Action: Approve Drummond Carpenter’s proposal to increase its original project scope for 
the wetland restoration project for a not-to-exceed price of $78,193.50. 
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Change Order Request  

 

TO:  Taylor Warstler 

Oakland County Water Resources Commissioner  

One Public Works Building #95W  

Waterford Twp, MI 48328 

 

FROM: Kate Bailey   

 Drummond Carpenter 

 801 West Big Beaver Rd, Suite 304 

Troy, MI 48084 

 

DATE:  October 15, 2025 

 

RE:  Trail Design & Soil Sampling Proposal  

 OCWRC, Pontiac Urban Wetland Restoration Project  

 Pontiac, Michigan 

 

 

Hello Ms, Warstler,  

Here is the budget summary from the last invoice (through September 26, 2025). 

 

 



Memo to WRC 

October 15, 2025 
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The tasks with budget remaining are as follows: 

 

• Task 7 – Bid Support: ~$3k, we are scoped to attend a pre-bid meeting and support bid opening 

and comparison  

• Task 10 – Final Design : ~$25k left for DC, ~$7k left for GEI. This needs to cover any further back 

and forth with EGLE permitting and final design coordination with the contractor. 

• Task 11 – Construction Oversight and Post-Construction Monitoring: ~$86k for GEI 

• Task 12 – Soil Sampling ~$2,500 remaining of current budget. 

• Task 13 – Drone Videos: $1,800 remaining   

 

GEI has provided a cost estimate for taking the trail and boardwalk design to 100%, including soil boring 

and geotechnical assessment, and performing the additional soil sampling per the proposed plan 

submitted to EGLE. The cost for this additional work under the Drummond Carpenter’s contract 

$78,193.50. 

 

This work, along with the original budget, drone video, and initial soil sampling costs would bring the 

project total to $469,042.50. The total remaining budget with the additional tasks above would then be 

~$200,000. 

 

See GEI’s scope of work for their portion of the above tasks, attached. Please reach out with any questions 

or concerns.  

 

Thank you, 

  

 

       

Don Carpenter, PhD, P.E., LEED AP    Kathleen Bailey, CERP  

Principal      Project Manager 

 

 

  

 



www.geiconsultants.com GEI Consultants of Michigan, P.C. 

 401 South Washington Square, Suite 103, Lansing, MI 48933 
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September 18, 2025 
 

VIA EMAIL: warstlert@oakgov.com  

Taylor Warstler 

Oakland County Water Resources Commissioner 

One Public Works Building #95W 

Waterford Twp, MI 48328 

Re: Trail Design & Soil Sampling Proposal 

 OCWRC, Pon�ac Urban Wetland Restora�on Project 

 Pon�ac, Michigan 

Dear Ms. Warstler: 

GEI Consultants of Michigan, P.C. (GEI) is pleased to provide this proposal for trail design and soil 

sampling for the above referenced project. While some of these work items were included in the original 

scope of the referenced project, GEI believes that this proposed work goes above and beyond what was 

proposed in the original work plan. We feel that these addi;onal items of work are cri;cally necessary in 

order to complete the trail design and EGLE permi<ng por;ons of this project.  

Scope of Work 

The scope of work being added to the Pon;ac Urban Wetland Restora;on Project includes prepara;on 

of bid ready plans for trail and boardwalk through Murphy Park along with collec;on and analysis of six 

composite soil samples.  

This Scope of Work includes: 

Boardwalk & Trail Design 

Our original scope included a conceptual plan to connect Murphy Park to the North Spur Trail which was 

delivered in the 30% design drawings. Since then, GEI has completed 60% design drawings which included 

surface grading with balanced cut/fill quan;;es and ADA compliance design beyond our ini;al scope. The 

addi;onal work for this sec;on cost approximately $9,500. GEI is proposing to add these costs into the 

addi;onal costs that it will take to get the plans to bid ready.  

In order to prepare bid ready plans, GEI an;cipates performing the following work items: 
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GEI Consultants of Michigan, P.C. 

 One site visit to walk the proposed trail alignment with WRC, Parks, and City of Pon;ac staff, 

 Two 40-foot soil borings and resul;ng geotechnical analysis for helical pier design aid, 

 Structural design for boardwalk and accompanying plan sheets, 

 Helical pier design for boardwalk and accompanying plan sheets, 

 Grading op;miza;on for drainage and ADA compliance,  

 Standard and special details for trail and drainage items, and 

 Prepara;on of specifica;on package and bid plans. 

GEI assumes that the proposed boardwalk will be a simple rela;vely straight wooden structure without 

curves and vehicular traffic. EGLE permi<ng, construc;on administra;on, exhaus;ve grant funding 

assistance, and major changes to the currently proposed alignment are outside of the scope of this 

proposal. GEI is happy to provide these services among others for addi;onal fees upon request. 

Soil Sampling 

Following discussions with the project team and EGLE, GEI is proposing to collect six soil samples. Four of 

the six samples will be collected upstream, West, of the North Spur Trail (NST) and two of the six samples 

will be collected downstream, East, of the NST and upstream of Opdyke Road. Due to the design s;ll 

being in preliminary stages, the loca;on and number of samples is subject to change based on design 

changes following feedback from the EGLE permit applica;on submission. All samples will be analyzed 

for metals (including arsenic, cadmium, chromium, copper, lead, mercury, nickel, selenium, zinc), 

polychlorinated biphenyls (PCBs), polycyclic aroma;c hydrocarbons (PAHs), and biochemical oxygen 

demand (BOD) per EGLE dredging requirements WRD-048 by Me;ri Group in Holt, Michigan. GEI will be 

responsible for collec;ng the samples, transpor;ng the samples to the lab, and repor;ng the lab results 

in a summary report. A detailed work plan can be found as an aKachment to this proposal. If more 

samples are needed, the cost will need to be adjusted to account for the addi;onal collec;on ;me and 

addi;onal lab samples. 

Project Schedule 

For the boardwalk and trail design por;on of this proposal, GEI recommends planning a site visit to walk 

the proposed alignment with WRC, Parks, and City of Pon;ac staff. The site visit can be scheduled 

any;me. Following the site visit, GEI will make any minor changes to the proposed alignment that are 

discussed in the field. From there, drilling is an;cipated to happen 3-4 weeks aLer approvals have been 

given and final design of the boardwalk and trail will begin shortly aLer comple;on of the soils report. It 

is expected that bid ready plans can be made available within 3 months of no;ce to proceed or 

acceptance of this proposal.  

In regard to the schedule for the soil sampling por;on of this proposal, we are available to begin work on 

this project within 3 weeks of no;ce to proceed and/or the acceptance of the proposed work plan from 

EGLE. GEI an;cipates it will take approximately 2 days for GEI environmental scien;sts to complete the 

work outlined in the work plan. Hard copies of the summary report can be provided within 3 weeks 
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following comple;on of the explora;on program and receipt of the associated laboratory tes;ng from 

Me;ri Group.  

Costs 

We proposed to perform the above outlined scope of services for lump sum cost as summarized as 

below: 

  

Terms and Conditions 

We will complete the proposed scope of work per the current terms and condi;ons for professional 

services contract with Drummond Carpenter. We would include this work as two addi;onal tasks under 

our Preliminary Engineering & Design Services Phase of the project. 

Should you have any ques;ons with regard to the scope of work, fee or work schedule as presented 

herein, please contact us.  

Sincerely, 

GEI Consultants of Michigan, P.C. 

 

 

 

Kyle R. Smith, P.E. 

Senior Project Engineer 

 

Brian J. Cenci, P.E. 

Senior Project Manager 
 

AKachments (1): 

 Soil Sampling Work Plan (12 Pages) 

Task GEI Labor Cost Expense Cost Task Cost

100% Boardwalk & Trail Design $50,030.00 $8,850.00 $58,880.00

Soil Sampling $11,310.00 $4,280.00 $15,590.00

Subtotal: $61,340.00 $13,130.00

Total Cost: $74,470.00
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June 2, 2025 

VIA EMAIL: KBailey@drummondcarpenter.com 

Kate Bailey 

Drummond Carpenter, PLLC 

501 Avis Drive 

Ann Arbor, MI 48108 

Re: Sediment Sampling Work Plan 

 OCWRC, Pon�ac Urban Wetland Restora�on Project – Project No. 2407744 

 Pon�ac, MI 

Dear Mrs. Bailey: 

GEI Consultants of Michigan, P.C. (GEI) is pleased to provide this work plan for sediment sampling for the 

above referenced project. After prior discussions with the project team, GEI is proposing to collect six (6) 

sediment samples. Four (4) of the 6 samples will be collected upstream, West, of the Clinton River Trail 

(CRT) and two (2) of the 6 samples will be collected downstream, East, of the CRT and upstream of Opdyke 

Road. See Sediment Sampling Location figure attachment for the locations of the samples. Due to the 

design still being in preliminary stages, the location of the samples is subject to change based on design 

changes. A detailed work plan of the soil sampling is described herein. 

Sample Details 

For collecting the dredge samples, the sediment sampling program will follow all procedures outlined in 

WRD-048 – Sediment Testing for Dredging Projects dated April 13, 2018. Depending on the volume of 

dredging, there will need to be 6 separate sample locations in the dredged area and an additional sample 

for each 10,000 cubic yards of dredging. At this time, it is estimated that there will be less than 10,000 

cubic yards of dredging, so only the 6 sample locations are proposed. For the dredge samples, composite 

samples will be collected from the surface down to the proposed depth, 0-30 inches in depth.  

Table 1: Sediment Sampling Details 

Sample 

# 

Sample 

Location 

Sample 

Name Sample Depth 

1 DS-1 DS-1 0-30" (Composite) 

2 DS-2 DS-2 0-30" (Composite) 

3 DS-3 DS-3 0-30" (Composite) 

4 DS-4 DS-4 0-30" (Composite) 

5 DS-5 DS-5 0-30" (Composite) 

6 DS-6 DS-6 0-30" (Composite) 

 



2 

 

Sampling Procedures 

Prior to the field work taking place, GEI will create a survey file using AutoCAD to provide exact location 

of proposed sampling locations and dredged areas. This will then be uploaded into a Trimble R12i GPS 

unit which can be used by field staff to ensure that samples are taken from the correct locations in 

correlation with the proposed work. 

 

Dredge samples will be composite samples 30” in depth, soils and sediments will be extracted from the 

ground using a hand auger probe, transferred into a clean 5-gallon bucket, and homogenized to create a 

uniform sample. Using nitrile gloves, all soil and sediment sample material should be hand packed inside 

their own respective laboratory-supplied containers. The laboratory containers shall then be labeled and 

placed inside a cooler containing ice. It is recommended that staff wear an over the shoulder or backpack 

cooler to bear the weight of the samples while moving to other sample locations. 

 

Once sampling is done at each location, a survey point shall be taken using a Trimble R12i GPS to record 

the horizontal location and vertical elevation of each sample. All sampling equipment will need to be 

washed in the stream to remove any sediments prior to sampling the next location to avoid cross 

contamination. Nitrile gloves should be discarded between samples to avoid cross contamination. 

Sample Analysis  

Collected samples will be placed into laboratory-supplied containers, appropriate for the requested 

analyses.  Chain of custody records will be initiated in the field at the time of sampling and accompany 

the samples to the laboratory.  All samples will be analyzed for metals (including arsenic, cadmium, 

chromium, copper, lead, mercury, nickel, selenium, zinc), polychlorinated biphenyls (PCBs), polycyclic 

aromatic hydrocarbons (PAHs), and biochemical oxygen demand (BOD) by Metiri Group in Holt, MI. Once 

the samples have been tested in the laboratory, the material will be held for 30 days. After the hold period, 

the samples will be disposed of by Metiri Group in accordance with state and local ordinances.  

 

It is expected that GEI will receive the testing results within 2-3 weeks of dropping off the samples. Once 

GEI gets the results, GEI will analyze the testing results against the Huron-Erie Lobe, statewide default 

background concentration values, and groundwater-surface water interface protection criteria. A detailed 

report to summarize the findings will be created within 3 weeks of receiving the testing results and will 

be sent to Drummond Carpenter and WRC for review.  

 

Should you have any questions with regard to the scope of work as presented herein please contact us.  

  

Sincerely,  
 

GEI Consultants of Michigan, P.C. 

 

 

 

Kyle R. Smith, P.E. 

Project Engineer 

 

Brian J. Cenci, P.E. 

Senior Project Manager 
 

ACachments (2): 

• Map of Proposed Sediment Sampling LocaDons (1 page) 

• WRD-048 Sediment TesDng – Policy & Procedure (9 pages) 
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WATER RESOURCES DIVISION DEPARTMENT OF 
ENVIRONMENTAL QUALITY DEu POLICY AND PROCEDURE 

Subject: Sediment Testing for Dredging Projects Category: 
Original Effective Date: D Internal/Administrative 
April 13, 2018 Program Name: Water Resources Program D External/Non-Interpretive 

IZ] External/Interpretive 

Revised Date: Number: WRD-048 Page: 1 of 9 Type: 
D Policy 

Reformatted Date: D Procedure 
IZ] Policy and Procedure 

A Department of Environmental Quality (DEQ) Policy and Procedure cannot establish regulatory 
requirements for parties outside of the OEQ. This document provides direction to OEQ staff 
regarding the implementation of rules and laws administered by the DEQ. It is merely 
explanatory; does not affect the rights of or procedures and practices available to the public, 
and does not have the force and effect of law. DEQ staff shall follow the directions contained in 
this document. 

ISSUE: 

Identify when sediment testing is required and how results will be used when processing 
applications for permits under authority of Part 301, Inland Lakes and Streams; Part 303, 
Wetlands Protection; and Part 325, Great Lakes Submerged Lands, of the Natural Resources 
and Environmental Protection Act, 1994 PA 451, as amended (NREPA). Sediment testing 
results are used as one avenue to determine whether a proposed project will result in an 
unacceptable negative impact on aquatic resources, related either to the mobilization of 
contaminants to a new location or by exposing wildlife (including fish and other aquatic life) to 
contaminants previously buried. The specific permit decision criteria are stated differently in 
each part of the NREPA but each part requires an assessment of the project's impact on the 
aquatic resource and related organisms. In addition, state permits under these parts may also 
provide authorization under Section 404 of the federal Clean Water Act, which requires that the 
project must not violate water quality standards. Michigan's water quality standards require the 
protection of designated uses including, but not limited to, aquatic life, wildlife, and public health. 

This policy applies to projects that can mobilize or expose contaminated sediments including, 
but not limited to, sediment removals using dredges, draglines, excavators, etc., and other 
projects that may not directly remove sediment from the aquatic system but may result in 
sediment being mobilized to other areas of the aquatic system. 

AUTHORITY: 

Part 31, Water Resources Protection, of the NREPA 
Part 301, Inland Lakes and Streams, of the NREPA 
Part 303, Wetlands Protection, of the NREPA 
Part 325, Great Lakes Submerged Lands, of the NREPA 

STAKEHOLDER INVOLVEMENT: 

This policy was placed on public notice for 30 days beginning June 26, 2017. Notification was 
made in the DEQ Calendar; on the DEQ dredging Web site; and to specific stakeholder groups 
known to have an interest in this policy, including Michigan Manufacturers Association, dredging 
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contractors, resource consultants, environmental groups, Michigan Townships Association, 
Michigan Association of Counties, Michigan Association of County Drain Commissioners, 
Department of Natural Resources (Fisheries, Wildlife, and Parks and Recreation Divisions), and 
Michigan Boating Industries Association. Comments received were used to finalize this 
document. 

DEFINITIONS: 

Area of known or suspected contamination: An area identified in MiWaters or other databases 
as containing contaminated or polluted sediment, or a facility, as defined in Part 201 (may show 
up as Act 307 in MiWaters), Environmental Remediation, of the NREPA, or a National Priorities 
List Superfund site, or any site that has known or suspected contamination as determined by 
DEQ staff or the applicant. This may include project sites within Great Lakes Areas of Concern, 
where designated uses are currently impaired by a pollutant, in areas where a historical dredge 
area is being expanded vertically and/or horizontally into areas of suspected contamination, new 
sites in areas of historically known or suspected contamination, sites in proximity and 
downstream of chemical storage/handling facilities, agricultural or industrial operations, or other 
sites where contaminants are suspected to be present in the water body's sediments within the 
project dredge area due to past or current land use practice, at DEQ staff's discretion. In 
addition, project areas greater than 2,000 cubic yards are assumed to be in sites of suspected 
contamination because large projects pose a greater risk of negative aquatic impacts should 
undetected contaminants be present. 

Dioxins and Furans Test Area: The Tittabawassee River downstream of the city of Midland, the 
Saginaw River downstream of the Tittabawassee River, and the portion of Saginaw Bay that 
lies between the mouth of the Saginaw River and a line drawn between the tip of Fish Point 
(Tuscola County) and the tip of the unnamed point east of the lakeward end of East 
Pinconning Road (Bay County) (Figure 1 ). 

MiWaters: The permit tracking and information system used by the Water Resources Division 
(WRD) staff to electronically record permit file information, such as locations, that are 
cross-referenced against spatial information stored in multiple databases. 

PROCEDURE: 

1. 	 Projects involving dredging may require sediment testing, and permit applications submitted 
for these projects under Parts 301, 303, and 325 will not be considered administratively 
complete until the WRD determines that either: 

a. 	 Testing is not required. 

b. 	 The required testing results have been received. 
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2. 	 WRD district staff reviews the proposed dredging project to determine if sediment testing is 
required. Sediment testing is required for dredging proposed in areas of known or 
suspected contamination and in the Dioxins and Furans Test Area. 

3. 	 Sediment testing may be waived if one of the following conditions is met: 

a. 	 The applicant provides approved previous test data from the site, or from a site 
immediately adjacent to (i.e., within 100 feet) and representative of the proposed dredge 
area, including project depth. The test data must include results for all default 
parameters identified in step 5.b., below; polychlorinated biphenyl (PCB) if the project 
site is in a water body identified in step 5.b., below, as requiring PCB testing; and for 
dioxins and furans if the proposed dredging site is in the Dioxins and Furans Test Area. 
The test data must have been collected and analyzed within the last ten years. 

b. 	 The total dredge volume is 2,000 cubic yards or less and the applicant has agreed to 
permit conditions in an applicable general permit or minor project category that isolate 
the area to be dredged and prevent downstream movement of sediment, or the project 
area is not within an area of known or suspected contamination or in the Dioxins and 
Furans Test Area. 

c. 	 The total dredge volume is greater than 2,000 cubic yards but due to the specific details 
of the project site and implementation methods, WRD district staff determines that there 
is minimal risk of impacts to the aquatic resources at or downstream of the project site 
should contaminants be present. Note that this waiver is expected to occur only rarely. 
An example of when this waiver may be appropriate is dredging of a small regulated 
pond that is entirely on one property and has no outlet or has an outlet and the applicant 
proposes to use silt screens or other technology to prevent downstream movement of 
sediment. 

4. 	 If testing is not required (and the permit application meets all other administrative completeness 
criteria), WRD district staff marks the application file in MiWaters as administratively complete 
and continues processing the application file outside of this policy and procedure. If testing is 
required and results have not been provided by the applicant, the file remains incomplete 
and WRD district staff continues processing per this policy and procedure, continuing to 
step 5. 

5. 	 WRD district staff sends a Sediment Testing for Dredging Projects letter to the applicant, 
which contains the following guidance: 

a. 	 Applicant may opt to conduct sieve grain analysis test for sand content, or move to 
step 5.b., below, if the sediment is believed to be less than 90 percent sand. For all 
sieve grain analysis testing for dredging projects of less than 10,000 cubic yards, the 
applicant shall collect sample sediment cores to project depth from 6 discrete locations 
within the proposed dredge area. If more than 10,000 cubic yards of dredging is 
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proposed, at least 1 additional sample shall be obtained and analyzed for each 10,000 
cubic yards of additional material proposed for dredging. Typically, each core sample 
will be composited and a subset will be analyzed using United States Standard Sieve 
Number 200 (Number 200 Sieve). WRD district staff may mandate specific sampling 
criteria, locations, and/or depth intervals based on their site-specific knowledge. 
Applicant reports the results for each of the six (or more) discrete sample locations as a 
mass percentage of retained sediments. If the average mass percentage retained on 
the Number 200 Sieve is 90 percent sand or greater, no additional sediment testing is 
required unless the project is located in the Dioxins and Furans Test Area; in which 
case, dioxins and furans must also be analyzed. The sieve grain analysis test is a 
pass/fail test. If the average mass percentage of sand is less than 90 percent, then the 
material must be analyzed according to step 5.b., below, for at least 6 discrete sampling 
locations. 

b. 	 If the result of the mass percentage retained on the Number 200 Sieve is less than 
90 percent sand, on average, or the applicant opted not to conduct sieve grain analysis, 
contaminant testing is required. For all analytical testing of dredging projects of less 
than 10,000 cubic yards, applicant shall sample sediments from 6 discrete locations 
within the proposed dredge area. If more than 10,000 cubic yards of dredging is 
proposed, at least 1 additional sample shall be obtained and analyzed for each 
10,000 cubic yards of additional material proposed for dredging. Typically, each sample 
will consist of a subset of a composited core taken to full project depth. WRD district 
staff may mandate specific sampling criteria, locations, and/or depth intervals based on 
their site-specific knowledge. 

The default analytical parameters include nine heavy metals (arsenic, cadmium, 
chromium, copper, lead, mercury, nickel, selenium, and zinc}, polycyclic aromatic 
hydrocarbons (PAH) listed in Table 1, and biochemical oxygen demand (BOD). 
Additionally, phosphorus will be required if the proposed dredge spoil disposal location is 
in a surface water of the state as defined in the Part 4 Rules, Water Quality Standards, 
promulgated under Part 31, Water Resources Protection, of the NREPA. Default 
analytical parameters also include PCBs if the project is on one of the following bodies of 
water: Detroit River, Rouge River, Raisin River, Kalamazoo River, Saginaw River, 
Saginaw Bay, or Manistique Harbor; or canals that connect to any of the listed bodies of 
water or canals in the St. Clair Shores area between 11 Mile and 10 Mile Roads. 

Additions or deletions to the default testing parameters can be made on a 
project-specific basis if district staff or the applicant has additional information related to 
the project. WRD district staff shall coordinate with other WRD and DEQ staff as needed 
to determine appropriate testing criteria if WRD district staff believes it should be different 
than the default parameters. 

For projects in the Dioxins and Furans Test Area, dioxins and furans must also be 

analyzed. 
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c. 	 Sediment testing must be conducted according to a United States Environmental 
Protection Agency-approved laboratory method and reported results must specify the 
reporting limits. 

6. 	 The applicant forwards the sediment analysis results to WRD district staff for review. 

7. 	 If the test data is for grain size analysis as detailed in step 5.a., above, WRD district staff 
performs an arithmetic mean on the grain size results of all samples to determine if the 
project dredge materials_consist of 90 percent sand or greater by grain size. 

8. 	 If the sediment to be dredged is 90 percent sand or greater and the project is not located in 
a Dioxin and Furans Test Area, sediment contaminant testing is not required. Placement of 
dredged materials is subject to review under Parts 31, 301, 303, and 325 of the NREPA as 
part of a Joint Permit Application review conducted by WRD district staff. 

9. 	 If the sediment to be dredged is less than 90 percent sand or dioxins and furans testing is 
required, WRD district staff reviews sediment test results: 

a. 	 If any sample test result exceeds any screening guidelines in Table 2, results shall be 
sent to the Lakes Erie, Huron, and Superior Unit (LEHSU) supervisor, Surface Water 
Assessment Section, WRD, for review pursuant to Part 31. If sediment results show 
PCB and/or mercury concentrations greater than 1 part per million or metals, PAH, or 
dioxin/furan concentrations greater than the screening guidelines in Table 2, additional 
sediment testing may be required to evaluate the newly exposed sediment quality or 
potential downstream impacts. Any additional sediment testing data will be used to 
evaluate potential impacts to surface water designated uses, as defined in the Part 4 
Rules. The LEH SU staff will advise WRD district staff, generally within two weeks, as to 
the next steps based on the test results. 

b. 	 If any BOD sample result is 250 milligrams per liter or greater, results shall be sent to 
the Groundwater Permits Unit (GPU) supervisor, Permits Section, WRD. The GPU 
supervisor will instruct WRD district staff as to the next steps based on the test results. · 

10. WRD staff considers the proposed placement of dredged material subject to Parts 31, 301, 
303, and 325 of the NREPA, if applicable. 

11. If the proposed dredge project is permittable, WRD district staff drafts the permit, including 
any conditions related to protection of designated uses and the disposal of dredged 
material, forwards the permit and information related to dredged material disposal 
requirements under Part 115, Solid Waste Management, of the NREPA, to the applicant, 
and updates MiWaters. 
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ATTACHMENTS: 

Table 1. Required PAH Testing 
Table 2. Aquatic Life and Wildlife Screening Guidelines 
Figure 1. Dioxins and Furans Test Area 

DIVISION DIRECTOR APPROVAL: 

Teresa Seidel, Director 
Water Resources Division 

DEPUTY DIRECTOR APPROVAL: 

Michael McClellan, Environment Deputy Director 
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Table 1. Required PAH Testing 

Acenanhthene 
Acenanhthvlene 
Anthracene 
Benzo/ a lanthracene 
Benzo/b lfluoranthene 
Benzo/klfluoranthene 
Benzol n,h, i\nervlene 
Benzo/alnvrene 
Chrvsene 
Dibenzo/ a,h lanthracene 
Fluoranthene 
Fluorene 
lndeno/1,2,3-cdlnvrene 
2-Methvlnanhthalene 
Naohthalene 
Phenanthrene 
Pvrene 



WATER RESOURCES DIVISION 
POLICY AND PROCEDURE 

Subject: Sediment Testing for Dredging Projects 
Number: WRD-048 
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Table 2. Aquatic Life and Wildlife Screening Guidelines 

CHEMICAL CONCENTRATION 
Metals (mq/kq) 

Arsenic* 33,00 
Cadmium* 4.98 
Chromium 111.00 
Coooer* 149.00 
Lead* 128,00 
Mercury* 1.06 
Nickel* 48.60 
Selenium** 1.90 
Zinc* 459.00 

PAH (u~/kal 
Anthracene* 845 
Benz( alanthracene* 1,050 
Benzo( a lovrene* 1,450 
Chrvsene* 1,290 
Fluorene* 536 
Fluranthene* 2,230 
Naohthalene* 561 
Phenanthrene* 1 170 
Pvrene* 1,520 
Total PAH* 22,800 

Total PCB (ma/kn\ 0.676 

Dioxin/furans as 2,3,7,8 TCDD TEQ 
(uq/ka\*** 

0.00012 

References: 

*Probable Effect Concentrations (PEG) from MacDonald et al., 2000. Development and Evaluation of 
Consensus-Based Sediment Quality Guidelines for Freshwater Ecosystems. Arch. Environ. 
Contam. Toxicol. 39. 20-31. 

**Thompson, PA, J. Kurias, and S. Mihok. 2005. Derivation and Use of Sediment Quality Guidelines for 
Ecological Risk Assessment of Metals and Radionuclides Released to the Environment from 
Uranium Mining and Milling Activities in Canada. Environmental Monitoring and Assessment 
110:71-85. 

**'United States Environmental Protection Agency, Region 5, RCRA Ecological Screening Levels. 
August 22, 2003. Toxic Equivalency should be calculated using the 2005 World Health 
Organization Toxic Equivalency Factor in Table 1 of Van den Berg et al., Toxicological Sciences 
93(2), 223-241 (2006). The 2005 World Health Organization Reevaluation of Human and 
Mammalian Toxic Equivalency Factors for Dioxin and Dioxin-Like Compounds. 
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MEMO TO: Mr. Jim Nash, Chairman of the Drainage Board for the
DRAIN: Rufe Collier Drain (Construction)

DATE: Tuesday, October 28, 2025

SUBJECT: Request for Approval of Invoices and/or
Reimbursement of the Drain Revolving Fund (as indicated) 

Project # Payable To: For: Amount Totals Reference # Notes 
17851 Drummond Carpenter Invoice No. 5743; Professional Services $22,187.25 *

Drummond Carpenter Invoice No. 5777; Professional Services $20,365.24 *

Project Total: $42,552.49

Grand Total: $42,552.49



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, October 28, 2025 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

7. Nelson Drain 
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AGENDA 
 

DRAINAGE BOARD FOR THE NELSON DRAIN 
 

October 28, 2025 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of January 28, 2025 

 
3. Public Comments 

 
4. Present Cost Share Agreement with Macomb County Gibson Drain Drainage District and the 

Gibson Intercounty Drain Drainage District 
 

5. Present request for Board approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund in the amount of $1,150.00 

 
6. Other business 
 
7. Approve pro rata payment to Drainage Board members 
 
8. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE NELSON DRAIN 

January 28, 2025 

A meeting of the Drainage Board for the Nelson Drain was held in the office of the Oakland 
County Water Resources Commissioner, Public Works Building, One Public Works Drive, 
Waterford, Michigan at 2:00 p.m. on the 28th day of January 2025. 

The meeting was called to order by the Chairperson.  

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

ABSENT: None. 

Minutes of the meeting held August 27, 2024, were presented for consideration. It 
was moved by Markham, supported by Woodward, that the minutes be approved. 

ADOPTED: Yeas - 3 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A memorandum from Jeffrey Parrott, Supervisor, Right of Way, dated January 28, 
2025, requesting the Board authorize the Chairperson to sign documents necessary to 
accommodate the City of Troy’s proposed Rochester Road improvement project was 
presented. It was moved by Markham, supported by Woodward, to authorize the Chairperson 
to sign documents necessary to accommodate the City of Troy’s proposed Rochester Road 
improvement project as presented.  

ADOPTED: Yeas - 3 
Nays - 0 

It was moved by Nash, supported by Markham, to certify attendance and authorize 
pro rata payment of $25 per day to Ms. Markham and Mr. Woodward. 

ADOPTED: Yeas - 3 
Nays - 0 

There being no further business, the meeting was adjourned. 

_____________________________________________ 
 Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Nelson Drain, Oakland County, Michigan, held on the 28th day 
of January 2025, and that the minutes are on file in the office of the Oakland County Water 
Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner which is the principal 
office of the Drainage Board for the Nelson Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: January 28, 2025 



AGREEMENT 
 

THIS AGREEMENT, made and entered on this         day of                          2025 (“Agreement”), 
by and between the Gibson Ch. 20 Drain Drainage Board (“Gibson Ch. 20 Drainage Board”), on behalf of 
the Gibson Ch. 20 Drain Drainage District (“Gibson Ch. 20 Drainage District”) whose address is 21777 
Dunham Road, Clinton Township, Michigan 48036; the Nelson Ch. 20 Drain Drainage Board (“Nelson 
Ch. 20 Drainage Board”), on behalf of the Nelson Ch. 20 Drain Drainage District (“Nelson Ch. 20 Drainage 
District”) whose address is One Public Works Drive, Building 95 West, Waterford, Michigan 48328; and 
the Gibson Intercounty Drain Drainage District (“Gibson ICD”), whose address is 525 W. Allegan Street, 
P.O. Box 30017, Lansing, Michigan 48909 (collectively, the “Parties”). The Parties agree as follows: 

 
  WITNESSETH: 
 
 WHEREAS, the Gibson Ch. 20 Drain is a Macomb County drain, established pursuant to 
Chapter 20 of Public Act 40 of 1956, as amended (the “Drain Code”), under the jurisdiction of 
the Gibson Ch. 20 Drainage Board; and 
 
 WHEREAS, the Nelson Ch. 20 Drain is an Oakland County drain, established pursuant 
to Chapter 20 of the Drain Code, under the jurisdiction of the Nelson Ch. 20 Drainage Board; and 
 
 WHEREAS, the Gibson Intercounty Drain is an intercounty drain established pursuant to 
Chapter 6 of the Drain Code and involves Macomb and Oakland counties; and 
 
 WHEREAS, the Gibson Ch. 20 Drain, Nelson Ch. 20 Drain, Gibson Intercounty Drain 
may hereafter be collectively referred to as the “Drains”; and 
 
 WHEREAS, the Drains are connected with the Nelson Ch. 20 Drain being a tributary to 
the Gibson Ch. 20 Drain; and 
 
 WHEREAS, the Parties agree that work is required on the Gibson Ch. 20 Drain and work 
may be required on the Nelson Ch. 20 Drain to help solve drainage and sedimentation concerns 
on the Drains; and 
 
 WHEREAS, the purpose of this Agreement is to set forth the Parties understanding related 
to the sharing of the costs of a multi-phased project to perform maintenance and/or improvement 
work on the Gibson Ch. 20 Drain and the Nelson Ch. 20 Drain; and 
 
 WHEREAS, under the Drain Code, more particularly MCL 280.471, the Parties may contract 
with respect to any matter connected with the construction, operation, maintenance, use or services of 
any drain; and 
 
 WHEREAS, the Parties desire to avail themselves of the authority granted through the Drain 
Code to enter into an arrangement to accomplish funding of the multi-phased project; and 
 
NOW, THEREFORE, BE IT AGREED THAT: 
 

1. As described below, Parties agree to implement the below described multi-phased 
project for drainage work on the Gibson Ch. 20 Drain and the Nelson Ch. 20 Drain 
(“Multi-Phase Project”) and share costs accordingly. 
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a. Phase 1: Parties agree that the Gibson Ch. 20 Drainage Board shall undertake the 

maintenance work generally described in Exhibit A as Phase 1 (“Phase 1”). Costs 
of Phase 1 shall be shared as follows: Gibson Ch. 20 Drainage District 50%; 
Nelson Ch. 20 Drainage District 50%. 

 
b. Phase 2: Phase 2 of the multiphase project (as described below) shall be 

preconditioned on receiving any necessary petitions or agreements to improve the 
Nelson Ch. 20 Drain and necessary local, state, and/or federal permitting. If 
necessary petitions or permitting are not received, neither Phase 2(i) nor Phase 
2(ii) as described below shall occur without written mutual agreement of the 
Parties otherwise. 

 
i. Phase 2(i): Parties agree that the Gibson Ch. 20 Drainage Board shall 

undertake the work generally described in Exhibit A as Phase 2(i) (“Phase 
2(i)”). Costs of Phase 2(i) shall be borne by the Nelson Ch. 20 Drainage 
District. 
 

ii. Phase 2(ii): Parties agree that the Gibson Ch. 20 Drainage Board shall 
undertake the work generally described in Exhibit A as Phase 2(ii) (“Phase 
2(ii)”). Costs of Phase 2(ii) shall be borne by the Gibson Ch. 20 Drainage 
District. 
 

2. The Parties agree that the Gibson Ch. 20 Drainage Board shall manage and construct 
each phase the Multi-Phase Project upon the applicable phase receiving scoping and 
final plan approval by the Gibson Ch. 20 Drainage Board and the Nelson Ch. 20 
Drainage Board. 
 

3. The Nelson Ch. 20 Drainage Board and Gibson Ch. 20 Drainage Board recognize and 
agree that each shall be responsible for coordinating with their respective public 
corporations on payment of costs pursuant to this Agreement and if necessary, 
apportioning and assessing costs pursuant to the Drain Code.  

 
4. The Parties recognize that there is a history of cost sharing relating to these Drains and 

related local infrastructure, but the Parties agree that upon completion of the Multi-
Phase Project that all future maintenance/improvement responsibility and costs of the 
of the Gibson Ch. 20 Drain shall be solely borne by the Gibson Ch. 20 Drainage District 
and all future maintenance/improvement responsibility and costs of Nelson Ch. 20 
Drain shall be solely borne by the Nelson Ch. 20 Drainage District. 

 
5. This Agreement shall be interpreted, construed, and enforced pursuant to and in 

accordance with the laws of the State of Michigan. 
 
6. Notice under this Agreement may be given by hand delivery, or certified mail, postage 

prepaid, to the addresses above and is deemed received on the day hand delivered or on 
the third day after deposit if sent certified mail. 
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7. No assignment of this Agreement or the rights and obligations hereunder shall be valid 
without the prior written consent of both parties.  

 
8. The waiver by any party of a breach or violation of any provision of this Agreement 

shall not operate as, or be construed to be, a waiver of any subsequent breach of the 
same or other provision hereof. 

 
9. In the event that any provision of this Agreement is held to be unenforceable for any 

reason, the unenforceability thereof shall not affect the remainder of this Agreement, 
which shall remain in full force and effect and be enforceable in accordance with its 
terms. 

 
10. This Agreement may be amended or supplemented only by a written instrument signed 

by the Parties. 
 
11. This Agreement may be executed in several counterparts, each of which will be deemed 

an original but all of which will constitute one and the same. 
 

 IN WITNESS WHEREOF the parties hereto have caused this Agreement to be executed by 
their duly authorized officers as of the day and year first above written. 
 
 
        GIBSON CH. 20 DRAIN  
        DRAINAGE BOARD 
 
 
 
               
        By: Candice Miller 
        Its: Chairperson 
 
 
        NELSON CH. 20 DRAIN  
        DRAINAGE BOARD 
 
 
 
               
        By: Jim Nash 
        Its: Chairperson 
 
 
        GIBSON INTERCOUNTY DRAIN 
        DRAINAGE DISTRICT 
 
 
 
               
        By:  
        Its:   
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EXHIBIT A 
 
PHASE 1:  
 

(i) Partial Dredging South Pond: Dredging of the south pond where channel of the Gibson Drain 
outlets to the pond south of 18 Mile Road. (See attached Exhibit B) 
 

(ii) Open Channel Maintenance: Routine open channel clean out and maintenance of the Gibson 
Drain channel from the pond south of 18 Mile Road to Dequindre Road. (See attached Exhibit 
B) 

 
PHASE 2:  
 

(i) Phase 2(i): To reduce downstream sediment deposition, a sediment trap shall be installed west 
of Dequindre Rd on the Nelson Drain. This phased work will require EGLE permitting as a 
precondition to implementation. The design of this improvement shall be approved by the parties.  

 
(ii) Phase 2(ii): Creation of a low flow channel a sediment trap pool on the Gibson Drain in the pond 

south of 18 Mile Road. This phased work will require EGLE permitting as a precondition to 
implementation. The design of this improvement shall be approved by the parties. (See attached 
Exhibit B) 
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MEMO TO: Mr. Jim Nash, Chairman of the Drainage Board for the
DRAIN: Nelson Drain 

DATE: Tuesday, October 28, 2025

SUBJECT: Request for Approval of Invoices and/or
Reimbursement of the Drain Revolving Fund (as indicated) 

Project # Payable To: For: Amount Totals Reference # Notes 
N/A A & D Animal Control Invoice No. 33223; Set up, Coyote Removal, Deterrant $1,150.00 *

Total: $1,150.00

Grand Total: $1,150.00



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, October 28, 2025 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
8. Joseph Jones Drain 
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AGENDA 
 

DRAINAGE BOARD FOR THE JOSEPH JONES DRAIN 
 

October 28, 2025 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of September 23, 2025 

 
3. Public Comments 

 
4. Present Change Order No. 1 for Delco Services for construction of the Oakland Park Green 

Infrastructure Improvements for a net increase in the amount of $49,087.54 
 

5. Present Construction Estimate No. 1 for Dalco Services for construction of the Oakland Park 
Stormwater Improvements in the amount of $14,715.00 with a transfer to the Oakland 
County Treasurer in the amount of $1,635.00 
 

6. Present request for Board approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund in the amount of $22,425.36 

 
7. Other business 
 
8. Approve pro rata payment to Drainage Board members 
 
9. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE JOSEPH JONES DRAIN  

September 23, 2025 

A meeting of the Drainage Board for the Jospeh Jones Drain was held in the office of the 
Oakland County Water Resources Commissioner, Public Works Building, One Public Works Drive, 
Waterford, Michigan at 2 p.m. on the 23rd day of September 2025. 

The meeting was called to order by Chairperson Jim Nash. 

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

ABSENT: None 

Minutes of the meeting held August 26, 2025, were presented for consideration. It 
was moved by Markham, supported by Woodward, that the minutes be approved. 

ADOPTED: Yeas - 3 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A Memorandum from Danielle Devlin, AICP, Environmental Planner, dated 
September 23, 2025, requesting the Board authorize the Chairperson to execute the 
construction contract with Catskill Remedial Contracting Services for a not-to-exceed price 
of $591,872.00.  An additional request that the Board authorize the Chairperson to execute 
the engineering contract with Geosyntec Consultants for a not-to-exceed price of $34,048.00 
was presented.  It was moved by Markham, supported by Woodward, to authorize the Chair 
to execute the engineering and construction contracts as presented.  

ADOPTED: Yeas - 3 
Nays - 0 

Engineering Work Order No. 1 for Geosyntec Consultants for the Perry Park 
Stormwater Infrastructure Improvements Project to increase the total amount of the 
Engineering Services Contract by a not-to-exceed amount of $34,048.00 was presented. It 
was moved by Markham, supported by Woodward, to approve Engineering Work Order No. 
1 as presented. 

ADOPTED: Yeas - 3 
Nays - 0 
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A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund in the amount of $1,560.50 was presented. It was moved by Markham, 
supported by Woodward, to approve the payment of invoices and/or reimbursement of the 
Drain Revolving Fund as presented.   

ADOPTED: Yeas - 3 
Nays - 0 

It was moved by Nash, supported by Markham, to certify attendance and authorize 
pro rata payment of $25 per day to Markham and Woodward. 

ADOPTED: Yeas - 3 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Joseph Jones Drain, Oakland County, Michigan, held on 23rd 
day of September 2025, and that the minutes are on file in the office of the Oakland County Water 
Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner, which is the principal 
office of the Drainage Board for the Joseph Jones Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: September 23, 2025 



Form DC-111 CHANGE ORDER

Department No. :  6010101 Account No. :  730373

Fund No. :  FND84718 Program No. :  149015

Project No. :  PRJ-17603 Project Activity :  STD

Contract No. :  

Date of Contract:  7/22/2025

Completion Date:  9/1/2026

Auth 

No.

Unit 

Used

Est. 

Qty.
Unit Price

Amount 

Increase

Amount 

Decrease

A CYD 1.0 $12.00 $12.00 ---

Oakland County, Michigan

                   59187 North Avenue

                   Ray, MI 48096

Location-Description-Reason

CHANGE ORDER NO. 1

DESCRIPTION (Quantity Increase):

5. Topsoil Removal and Stockpile

Contractor : Dalco Services LLC

Jim Nash, Oakland County Water Resources Commissioner

Joseph Jones Drainage District

For Construction of the Oakland Park Green Infrastructure Improvements Project

Authorization for Extras To & Changes In Contract

City of Pontiac

REASON:

The clearing limits of the project changed 

because the location and length of the 

flagstone pathway was revised.

LOCATION:

Location of the flagstone pathway. 

Flagstone pathway to be constructed from 

the standpipe in the wetland to Hammond 

Street.

JIM NASH

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

1 of 8

008/22/2022



Form DC-111 CHANGE ORDER

Auth 

No.

Unit 

Used

Est. 

Qty.
Unit Price

Amount 

Increase

Amount 

Decrease
Location-Description-Reason

B CYD -2.0 $17.00 --- $34.00

C LF -51.0 $12.00 --- $612.00

DESCRIPTION (Quantity Decrease):

9. Construction Fence and Tree Protection

LOCATION:

DESCRIPTION (Quantity Decrease):

6. Soil Removal and Haul Away

LOCATION:

Location of the flagstone pathway. 

Flagstone pathway to be constructed from 

the standpipe in the wetland to Hammond 

Street.

REASON:

The clearing limits of the project changed 

because the location and length of the 

flagstone pathway was revised.

REASON:

The clearing limits of the project changed 

because the location and length of the 

flagstone pathway was revised.

Location of the flagstone pathway. 

Flagstone pathway to be constructed from 

JIM NASH

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

2 of 8

008/22/2022



Form DC-111 CHANGE ORDER

Auth 

No.

Unit 

Used

Est. 

Qty.
Unit Price

Amount 

Increase

Amount 

Decrease
Location-Description-Reason

D SFT 833.0 $1.57 $1,307.81 ---

E SYD 19.0 $450.00 $8,550.00 ---

REASON:

The clearing limits of the project changed 

because the location and length of the 

flagstone pathway was revised.

20. Flagstone Pathway

Project came in under budget. Additional 

budget within the grant funding amount is 

available and must be spent or returned. 

The flagstone pathway was extended from 

the constructed wetland limits to 

Hammond Street.

Flagstone pathway to be constructed from 

the standpipe in the wetland to Hammond 

Street.

DESCRIPTION (Quantity Increase):

10. Earthwork (onsite movement labor)

LOCATION:

Location of the flagstone pathway. 

Flagstone pathway to be constructed from 

the standpipe in the wetland to Hammond 

Street.

REASON:

DESCRIPTION (Quantity Increase):

LOCATION:

JIM NASH

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

3 of 8

008/22/2022



Form DC-111 CHANGE ORDER

Auth 

No.

Unit 

Used

Est. 

Qty.
Unit Price

Amount 

Increase

Amount 

Decrease
Location-Description-Reason

F SYD 10.0 $6.00 $60.00 ---

G SFT 200.0 $8.00 $1,600.00 ---

25. SESC BioNet Straw Mulch Blanket

Location of the flagstone pathway. 

Flagstone pathway to be constructed from 

the standpipe in the wetland to Hammond 

Street.

LOCATION:

REASON:

DESCRIPTION (Quantity Increase):

The clearing limits of the project changed 

because the location and length of the 

flagstone pathway was revised.

DESCRIPTION (Add Item):

Concrete Prep for 20' x 10' Concrete Pad

LOCATION:

Concrete pad to be located behind the back 

of curb on the north side of Hammond 

Street between the project's curb cut inlet 

and the flagstone pathway.

REASON:

Project came in under budget. Additional 

budget within the grant funding amount is 

available and must be spent or returned. A 

concrete pad with a bike repair station, pet 

waste station, and  trash receptacle was 

added at the City of Pontiac's request.

JIM NASH

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

4 of 8

008/22/2022



Form DC-111 CHANGE ORDER

Auth 

No.

Unit 

Used

Est. 

Qty.
Unit Price

Amount 

Increase

Amount 

Decrease
Location-Description-Reason

H SFT 200.0 $17.50 $3,500.00 ---

I EA 2.0 $3,724.00 $7,448.00 ---

REASON:

Project came in under budget. Additional 

budget within the grant funding amount is 

available and must be spent or returned. A 

concrete pad with a bike repair station, pet 

waste station, bike racks, and trash 

receptacle was added at the City of 

Pontiac's request.

LOCATION:

Concrete pad to be located behind the back 

of curb on the north side of Hammond 

Street between the project's curb cut inlet 

and the flagstone pathway.

DESCRIPTION (Add Item):

DESCRIPTION (Add Item):

Install and Furnish 2 Picnic Tables

LOCATION:

Pour New 6" Broom Finished Concrete

Picnic tables to be added on the north side 

of the constructed wetland.

REASON:

Project came in under budget. Additional 

budget within the grant funding amount is 

available and must be spent or returned. 

Picnic tables were added at the City of 

Pontiac's request.

JIM NASH

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

5 of 8

008/22/2022



Form DC-111 CHANGE ORDER

Auth 

No.

Unit 

Used

Est. 

Qty.
Unit Price

Amount 

Increase

Amount 

Decrease
Location-Description-Reason

J EA 4.0 $3,621.00 $14,484.00 ---

K EA 1.0 $3,150.00 $3,150.00 ---

DESCRIPTION (Add Item):

Install and Furnish Bike Repair Station

LOCATION:

Bike repair station to be installed on the 

concrete pad between the flagstone 

pathway and curb cut inlet on Hammond 

Street.

Install and Furnish 4 Park Benches

LOCATION:

Park benches to be added on the north side 

of the constructed wetland.

REASON:

Project came in under budget. Additional 

budget within the grant funding amount is 

available and must be spent or returned. 

Park benches were added at the City of 

Pontiac's request.

DESCRIPTION (Add Item):

REASON:

Project came in under budget. Additional 

budget within the grant funding amount is 

available and must be spent or returned. A 

concrete pad with a bike repair station, pet 

waste station, bike racks, and trash 

receptacle was added at the City of 

Pontiac's request.

JIM NASH

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

6 of 8

008/22/2022



Form DC-111 CHANGE ORDER

Auth 

No.

Unit 

Used

Est. 

Qty.
Unit Price

Amount 

Increase

Amount 

Decrease
Location-Description-Reason

L EA 1.0 $2,742.00 $2,742.00 ---

M EA 2.0 $1,750.00 $3,500.00 ---

LOCATION:

Trash receptacle to be installed on the 

concrete pad between the flagstone 

pathway and curb cut inlet on Hammond 

Street.

REASON:

DESCRIPTION (Add Item):

Install and Furnish One Trash Receptacle

LOCATION:

Bike racks to be installed on the concrete 

pad between the flagstone pathway and 

curb cut inlet on Hammond Street.

REASON:

Project came in under budget. Additional 

budget within the grant funding amount is 

available and must be spent or returned. A 

concrete pad with a bike repair station, pet 

waste station, bike racks, and trash 

receptacle was added at the City of 

Pontiac's request.

Project came in under budget. Additional 

budget within the grant funding amount is 

available and must be spent or returned. A 

concrete pad with a bike repair station, pet 

waste station, bike racks, and trash 

receptacle was added at the City of 

Pontiac's request.

DESCRIPTION (Add Item):

Install and Furnish Two Bike Racks

JIM NASH

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

7 of 8

008/22/2022



Form DC-111 CHANGE ORDER

Auth 

No.

Unit 

Used

Est. 

Qty.
Unit Price

Amount 

Increase

Amount 

Decrease
Location-Description-Reason

N EA 1.0 $1,950.00 $1,950.00 ---

Totals $48,303.81 $646.00

$47,657.81

$1,429.73

$49,087.54Final Change Amount

Bond Increase

Net Increase

DESCRIPTION (Add Item):

Install and Furnish Pet Waste Station

LOCATION:

Pet waste station to be installed on the 

concrete pad between the flagstone 

pathway and curb cut inlet on Hammond 

Street.

REASON:

Project came in under budget. Additional 

budget within the grant funding amount is 

available and must be spent or returned. A 

concrete pad with a bike repair station, pet 

waste station, bike racks, and trash 

receptacle was added at the City of 

Pontiac's request.

JIM NASH

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

8 of 8

008/22/2022



Form DC-111 CHANGE ORDER

Prepared by:  Date:  10/16/2025

Taylor Warstler, P.E. (WRC)

Recommended by:  Date:  

Approved by:  Date:  

Accepted by:  Date:  

Zack Williams, General Manager

Dalco Services LLC

Approved by:  Date:  

Date:  This Change Order was approved by the Drainage Board on:

CHANGE ORDER NO. 1

Jim Nash, Oakland County Water Resources Commissioner

Joseph Jones Drainage District

The Contractor is hereby authorized and instructed to do the work described above in accordance with the 

terms of the Contract.

Steven Korth, P.E., Chief Manager (WRC)

Special Projects Manager

For Construction of the Oakland Park Green Infrastructure Improvements Project

The Contractor agrees to do the work described above and agrees to accept payment in full on the basis 

indicated.

Don Carpenter, PhD, P.E., Consulting Engineer 

(Drummond Carpenter)

Lynne Seymour, P.E., Chief Engineer (WRC)

City of Pontiac

Oakland County, Michigan

JIM NASH

OAKLAND COUNTY WATER RESOURCE COMMISSIONER

Page 1 of 1 008/08/2022

10/17/2025

10/17/2025

10-17-2025

Oct. 20, 2025



 Form DC-113 CONSTRUCTION ESTIMATE

Construction Estimate No.  1

Department No. :  CCN6010101 Account No. :  
Fund No. :  FND84718 Program No. :  PRG149015

Project No. :  PRJ-17603 Activity :  FAC
Purchase Order No. : Vendor No. :  

Contractor : Dalco Services Contract No. :  CON00011593
(Name & Address) 59187 North Ave. Date of Contract :  7/22/2025

Ray, MI 48096 Completion Date :  8/15/2026

Original Contract Amount: $298,444.02

Previous Change Order Numbers (none): $0.00

Change Orders This Estimate Numbers (none): $0.00

Total Net Change Orders: $0.00

Adjusted Contract Amount: $298,444.02

Subtotal To Date:  (Sheet 2 of 2 Column 7) $16,350.00

Less Deductions to Date:  (Sheet 2 of 2 Column 7) $0.00

Gross Estimate:  (Work in Place) 5.48% $16,350.00

Less Amount Reserved:  (10% of Gross Estimate) $1,635.00

Total Amount Allowed To Date: $14,715.00

Less Previous Estimates: $0.00

$14,715.00

Reserve Payment to Contractor $0.00

Balance of Contract To Date $282,094.02 Accounting Auditor:  

$0.00

Amount of Current Transfer: $1,635.00

Prepared by:  Date:  10/9/2025
Danielle Devlin, AICP - Project Planner

Recommended by:  Date:  
Jason Arnold, P.E. - Consulting Engineer (DC)

Approved by:  Date:  
Lynne Seymour, P.E. - Chief Engineer (WRC)

Approved by:   Date:  
Steven Korth, P.E. - Chief Manager (WRC)

Approved by Board on:  

Less Previous Transfers To Reserve:

Jim Nash, Oakland County Water Resources Commissioner
Joseph Jones Drain Drainage District

 For Construction of the Oakland Park Stormwater Improvements
City of Pontiac

Oakland County, Michigan

 9/1/2025  to   9/30/2025

Net Payment Request To Be Paid To Contractor:

JIM NASH
OAKLAND COUNTY WATER RESOURCES COMMISSIONER

1 of 1       01/07/2025

10/14/2025

Oct. 14, 2025

10/10/25

10/13/2025



MEMO TO: Mr. Jim Nash, Chairman of the Drainage Board for the
DRAIN: Joseph Jones Drain 

DATE: Tuesday, October 28, 2025

SUBJECT: Request for Approval of Invoices and/or
Reimbursement of the Drain Revolving Fund (as indicated) 

Project # Payable To: For: Amount Totals Reference # Notes 
17603 Drummond Carpenter Invoice No. 5531; Professional Services $2,921.00 SINV00374561

Drummond Carpenter Invoice No. 5733; Professional Services $5,097.75 SINV00374562
Drummond Carpenter Invoice No. 5774; Professional Services $3,983.50 TBP No PO/RC
Drummond Carpenter Invoice No. 5781; Professional Services $3,474.98 TBP No PO/RC

Project Total: $15,477.23

17604 Geosyntec Invoice No. 646075; Professional Services $2,172.01 SINV00374563
Geosyntec Invoice No. 652025; Professional Services $4,776.12 PO00094861

 Project Total: $6,948.13

Grand Total: $22,425.36



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, October 28, 2025 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

9. Augusta Drain 
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AGENDA 
 

DRAINAGE BOARD FOR THE AUGUSTA DRAIN 
 

October 28, 2025 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of September 23, 2025 

 
3. Public Comments 
 
4. Present Construction Estimate No. 5 for Trojan Development Company for construction of 

the Augusta Drainage District Improvements in the amount of $41,620.00 
 

5. Present request for Board approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund from the Maintenance Fund in the amount of $3,283.51 

 
6. Present request for Board approval of payment of invoices and/or reimbursement of the Drain 

Revolving Fund from the Construction Fund in the amount of $2,327.94                      
 
7. Other business 
 
8. Approve pro rata payment to Drainage Board members 
 
9. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE AUGUSTA DRAIN 

September 23, 2025 

A meeting of the Drainage Board for the Augusta Drain was held in the office of the Oakland 
County Water Resources Commissioner, Public Works Building, One Public Works Drive, 
Waterford, Michigan at 2 p.m. on the 23rd day of September 2025. 

The meeting was called to order by Chairperson Jim Nash. 

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

ABSENT: None 

Minutes of the meeting held August 26, 2025, were presented for consideration. It 
was moved by Markham, supported by Woodward, that the minutes be approved. 

ADOPTED: Yeas - 3 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

The Final Construction Estimate for Pamar Enterprises for construction of the 
Augusta Drain Drainage District Improvements-Storm System Rehabilitation in the amount 
of $25,809.30 with a final reserve payment to the contractor of $23,740.23 was presented. It 
was moved by Markham, supported by Woodward, to approve the Final Construction 
Estimate as presented. 

ADOPTED: Yeas - 3 
Nays - 0 

Construction Estimate No. 9 for T.R. Pieprzak Co for construction of the Augusta 
Drain Norton Street Innovation Project in the amount of $18,578.80 was presented. It was 
moved by Markham, supported by Woodward, to approve Construction Estimate No. 9 as 
presented. 

ADOPTED: Yeas - 3 
Nays - 0 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund from the Maintenance Fund in the amount of $7,302.90 was presented. It 
was moved by Markham, supported by Woodward, to approve the payment of invoices 
and/or reimbursement of the Drain Revolving Fund from the Maintenance Fund as presented. 
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ADOPTED: Yeas - 3 
Nays - 0 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund from the Construction Fund in the amount of $26,539.10 was presented. It 
was moved by Markham, supported by Woodward, to approve the payment of invoices 
and/or reimbursement of the Drain Revolving Fund from the Construction Fund as presented. 

ADOPTED: Yeas - 3 
Nays - 0 

It was moved by Nash, supported by Markham, to certify attendance and authorize 
pro rata payment of $25 per day to Markham and Woodward. 

ADOPTED: Yeas - 3 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Augusta Drain, Oakland County, Michigan, held on 23rd day 
of September 2025, and that the minutes are on file in the office of the Oakland County Water 
Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner, which is the principal 
office of the Drainage Board for the Augusta Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: September 23, 2025 



 Form DC-113 CONSTRUCTION ESTIMATE

Construction Estimate No. 5

Department No.:  CCN6010101 Account No.:  SC730373
Fund No.:  FND84495 Program No.:  PRG149015

Project No.:  PRJ-17557 Activity :  FAC
Vendor No. :  5297

Contractor: Trojan Development Company, Inc. Contract No. :  CON00011279
(Name & Address) 2260 Metamora Road Date of Contract:  12/20/2024

Oxford, MI 48371 Completion Date:  7/31/2025
PO Number:  PO00076762

Original Contract Amount: $491,112.50

Previous Change Order Numbers (none): $0.00

Change Orders This Estimate Numbers (none): $0.00

Total Net Change Orders: $0.00

Adjusted Contract Amount: $491,112.50

Subtotal To Date:  (Sheet 2 of 2 Column 7) $488,392.50

Less Deductions to Date:  (Sheet 2 of 2 Column 7) $0.00

Gross Estimate:  (Work in Place) 99.45% $488,392.50

Less Amount Reserved:  (5% of Adjusted Contract Amount) $24,555.63

Total Amount Allowed To Date: $463,836.87

Less Previous Estimates: $422,216.87

$41,620.00

Reserve Payment to Contractor $0.00

Balance of Contract To Date $2,720.00 Accounting Auditor:  

$24,555.63

Amount of Current Transfer: $0.00

Prepared by:  Date:  
Geoff Wilson, P.E. - Chief Engineer (WRC)

Recommended by:  Date:  10/20/2025
Fatemeh Babakhani, P.E. - Consulting Engineer (HRC)

Approved by:  Date:  
Gary Nigro, P.E. - Manager (WRC)

Approved by Board on:  

Net Payment Request To Be Paid To Contractor:

Less Previous Transfers To Reserve:

Jim Nash, Oakland County Water Resources Commissioner

Augusta Drainage District

 For Construction of the Augusta Drainage District Improvements - Drop Fall Structure Reconstruction

City of Pontiac

Oakland County, Michigan

June 1, 2025 to October 20, 2025

JIM NASH

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

1 of 2      08/22//2022

wilsong
Text Box
10/20/2025



MEMO TO: Mr. Jim Nash, Chairman of the Drainage Board for the
DRAIN: Augusta Drain (Maintenance)

DATE: Tuesday, October 28, 2025

SUBJECT: Request for Approval of Invoices and/or
Reimbursement of the Drain Revolving Fund (as indicated) 

Project # Payable To: For: Amount Totals Reference # Notes 
17215* HRC Invoice No. 231190; Augusta Drain Project-Norton Street $3,283.51 PO00061994 *PRJ # listed incorrectly on invoice 

Project Total: $3,283.51

Grand Total: $3,283.51



MEMO TO: Mr. Jim Nash, Chairman of the Drainage Board for the
DRAIN: Augusta Drain (Construction)

DATE: Tuesday, October 28, 2025

SUBJECT: Request for Approval of Invoices and/or
Reimbursement of the Drain Revolving Fund (as indicated) 

Project # Payable To: For: Amount Totals Reference # Notes 
17557 HRC Invoice No. 0231147; Professional Services $2,327.94 SINV00374334

Project Total: $2,327.94

Grand Total: $2,327.94



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, October 28, 2025 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

10. Edwards Relief Drain 
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AGENDA 
 

DRAINAGE BOARD FOR EDWARDS RELIEF DRAIN 
 

October 28, 2025 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of May 21, 2024 

 
3. Public Comments 

 
4. Present Construction Estimate No. 1 for Doetsch Industrial Services for construction of the 

Edwards Relief SAW Repairs 2023 Project in the amount of $203,358.20 
 

5. Other business 
 
6. Approve pro rata payment to Drainage Board members 
 
7. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE EDWARDS RELIEF DRAIN 

May 21, 2024 

A meeting of the Drainage Board for the Edwards Relief Drain was held in the office of the 
Oakland County Water Resources Commissioner, Public Works Building, One Public Works Drive, 
Waterford, Michigan at 2:00 p.m. on the 21st day of May 2024. 

The meeting was called to order by the Chairperson.  

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

ABSENT: None.  

Minutes of the meeting held April 23, 2024, were presented for consideration. It was 
moved by Markham, supported by Woodward, that the minutes be approved. 

ADOPTED: Yeas - 3 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A Maintenance Assessment Recommendation and Special Assessment Roll in the 
amount of $566,041 for the Edwards Relief Drain (as attached) were presented. It was moved 
by Markham, supported by Woodward, to adopt the Maintenance Assessment 
Recommendation and Special Assessment Roll in the amount of $566,041 as presented. 

ADOPTED: Yeas - 3 
Nays - 0 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund in the amount of $240.35 (as attached) was presented. It was moved by 
Markham, supported by Woodward, to approve the payment of invoices and/or 
reimbursement of the Drain Revolving Fund in the amount of $240.35. 

ADOPTED: Yeas - 3 
Nays - 0 

It was moved by Nash, supported by Markham, to certify attendance and authorize 
pro rata payment of $25 per day to Ms. Markham and Mr. Woodward. 

ADOPTED: Yeas - 3 
Nays - 0 
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There being no further business, the meeting was adjourned. 

________________________________________________ 
   Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board of the Edwards Relief Drain, Oakland County, Michigan, held on the 
21st day of May 2024, and that the minutes are on file in the office of the Oakland County Water 
Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner which is the principal 
office of the Drainage Board for the Edwards Relief Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: May 21, 2024 



 Form DC-113 CONSTRUCTION ESTIMATE

Construction Estimate No.  1

Department No. :  CCN6010101 Account No. :  SC730373
Fund No. :  FND82517 Program No. :  PRG155020

Project No. :  PRJ-17416 Activity :  STD
Purchase Order No. : Vendor No. :  799

Contractor : Doetsch Industrial Services Inc Contract No. :  CON00009838
(Name & Address) 21221 Mullin Date of Contract :  9/1/2022

Warren, MI 48089 Completion Date :  8/31/2026

Original Contract Amount: $349,540.00

Previous Change Order Numbers (none): $0.00

Change Orders This Estimate Numbers (none): $0.00

Total Net Change Orders: $0.00

Adjusted Contract Amount: $349,540.00

Subtotal To Date:  (Sheet 2 of 2 Column 7) $203,358.20

Less Deductions to Date:  (Sheet 2 of 2 Column 7) $0.00

Gross Estimate:  (Work in Place) 58.18% $203,358.20

Less Amount Reserved:  (No Reserve on This Project) $0.00

Total Amount Allowed To Date: $203,358.20

Less Previous Estimates: $0.00

$203,358.20

Reserve Payment to Contractor $0.00

Balance of Contract To Date $146,181.80 Accounting Auditor:  

$0.00

Amount of Current Transfer: $0.00

Prepared by:  Date:  10/21/2025
David R. Wirth, P.E.  -  Project Engineer (WRC)

Approved by:  Date:  
Geoff Wilson, P.E.  -  Chief Engineer (WRC)

Approved by:   Date:  
Gary Nigro, P.E.  -  Manager (WRC)

Approved by Board on:  

Less Previous Transfers To Reserve:

Jim Nash, Oakland County Water Resources Commissioner
Edwards Relief Drain

 For Construction of the Edwards Relief SAW Repairs 2023 Project
West Bloomfield

Oakland County, Michigan

September 1, 2025   to   October 3, 2025

Net Payment Request To Be Paid To Contractor:

JIM NASH
OAKLAND COUNTY WATER RESOURCES COMMISSIONER

1 of 1            01/07/2025



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, October 28, 2025 

______________________________________________________________________________ 
 
 

 
 
 
 
 
 
 
 
 
 
 

11. Brewer Drain  
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AGENDA 
 

DRAINAGE BOARD FOR THE BREWER DRAIN 
 

October 28, 2025 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of August 26, 2025 

 
3. Public Comments 

 
4. Present request for Board approval of payment of invoices and/or reimbursement of the Drain 

Revolving Fund in the amount of $1,440.00 
 
5. Other business 
 
6. Approve pro rata payment to Drainage Board members 
 
7. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE BREWER DRAIN 

August 26, 2025 

A meeting of the Drainage Board for the Brewer Drain was held in the office of the Oakland 
County Water Resources Commissioner, Public Works Building, One Public Works Drive, 
Waterford, Michigan at 2 p.m. on the 26th day of August 2025. 

The meeting was called to order by Chairperson Jim Nash.  

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

Linnie Taylor, Vice Chairperson of the Finance Committee, Oakland County Board 
of Commissioners on behalf of Gwen Markham, Chairperson of the Finance 
Committee, Oakland County Board of Commissioners 

ABSENT: Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

David Woodward, Chairperson of the Oakland County Board of Commissioners. 

Minutes of the meeting held September 27, 2022, were presented for consideration. It 
was moved by Taylor, supported by Nash, that the minutes be approved. 

ADOPTED: Yeas - 2 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A Maintenance Assessment Recommendation and Special Assessment Roll in the 
amount of $26,600.00 for the Brewer Drain was presented. It was moved by Taylor, 
supported by Nash, to adopt the Maintenance Assessment Recommendation and Special 
Assessment Roll as presented. 

ADOPTED: Yeas - 2 
Nays - 0 

It was moved by Nash, supported by Taylor, to certify attendance and authorize pro 
rata payment of $25 per day to Taylor.  

ADOPTED: Yeas - 2 
Nays - 0 

There being no further business, the meeting was adjourned. 
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________________________________________________ 
 Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Brewer Drain, Oakland County, Michigan, held on the 26th 
day of August 2025, and that the minutes are on file in the office of the Oakland County Water 
Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner which is the principal 
office of the Drainage Board for the Brewer Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: August 26, 2025 



MEMO TO: Mr. Jim Nash, Chairman of the Drainage Board for the
DRAIN: Brewer Drain

DATE: Tuesday, October 28, 2025

SUBJECT: Request for Approval of Invoices and/or
Reimbursement of the Drain Revolving Fund (as indicated) 

Project # Payable To: For: Amount Totals Reference # Notes 
N/A JDC Invoice No. 267718; Equipment Supplies $1,440.00 SINV00368675 DRF Reimbursement (pulled from Sept)

Total: $1,440.00

Grand Total: $1,440.00



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, October 28, 2025 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

12. Brotherton Drain 
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AGENDA 
 

DRAINAGE BOARD FOR THE BROTHERTON DRAIN 
 

October 28, 2025 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of August 24, 2021 

 
3. Public Comments 

 
4. Present request for Board approval of payment of invoices and/or reimbursement of the Drain 

Revolving Fund in the amount of $16,828.80 
 
5. Other business 
 
6. Approve pro rata payment to Drainage Board members 
 
7. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE BROTHERTON DRAIN 

August 24, 2021 

A meeting of the Drainage Board for the Brotherton Drain was held in the office of the 
Oakland County Water Resources Commissioner, Public Works Building, One Public Works Drive, 
Waterford, Michigan at 2:00 p.m. on the 24th day of August, 2021. 

The meeting was called to order by the Chairperson.  

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

ABSENT: David Woodward, Chairperson of the Oakland County Board of Commissioners 

Minutes of the meeting held September 23, 2014 were presented for consideration. It 
was moved by Markham, supported by Nash, that the minutes be approved. 

ADOPTED: Yeas - 2 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A Maintenance Assessment Recommendation and Special Assessment Roll in the amount 
of $58,077 for the Brotherton Drain (as attached) were presented. It was moved by Markham, 
supported by Nash, to adopt the Maintenance Assessment Recommendation and Special 
Assessment Roll in the amount of $58,077 as presented.  

ADOPTED: Yeas - 2 
Nays - 0 

It was moved by Nash, supported by Markham, to certify attendance and authorize 
pro rata payment of $25 per day to Ms. Markham. 

ADOPTED: Yeas - 2 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Brotherton Drain, Oakland County, Michigan, held on the 24th 
day of August, 2021, and that the minutes are on file in the office of the Oakland County Water 
Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner which is the principal 
office of the Drainage Board for the Brotherton Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: August 24, 2021 



MEMO TO: Mr. Jim Nash, Chairman of the Drainage Board for the
DRAIN: Brotherton Drain

DATE: Tuesday, October 28, 2025

SUBJECT: Request for Approval of Invoices and/or
Reimbursement of the Drain Revolving Fund (as indicated) 

Project # Payable To: For: Amount Totals Reference # Notes 
N/A D'Angelo Brothers Inc.  Invoice No. 1119-06; Labor and Repairs $16,828.80 SINV00374332

Total: $16,828.80

Grand Total: $16,828.80



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, October 28, 2025 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

13. Caddell Drain 
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AGENDA 
 

DRAINAGE BOARD FOR THE CADDELL DRAIN 
 

October 28, 2025 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of July 22, 2025 

 
3. Public Comments 

 
4. Present request for Board approval of payment of invoices and/or reimbursement of the Drain 

Revolving Fund in the amount of $10,956.25 
 
5. Other business 
 
6. Approve pro rata payment to Drainage Board members 
 
7. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE CADDELL DRAIN 

July 22, 2025 

A meeting of the Drainage Board for the Caddell Drain was held in the office of the Oakland 
County Water Resources Commissioner, Public Works Building, One Public Works Drive, 
Waterford, Michigan at 2 p.m. on the 22nd day of July 2025. 

The meeting was called to order by Chairperson Jim Nash. 

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

ABSENT: None 

Minutes of the meeting held June 24, 2025 were presented for consideration. It was 
moved by Markham, supported by Woodward, that the minutes be approved. 

ADOPTED: Yeas - 3 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A Maintenance Assessment Recommendation and Special Assessment Roll in the 
amount of $125,046.00 for the Caddell Drain was presented. It was moved by Markham, 
supported by Woodward, to adopt the Maintenance Assessment Recommendation and 
Special Assessment Roll as presented.  

ADOPTED: Yeas - 3 
Nays - 0 

It was moved by Nash, supported by Markham, to certify attendance and authorize 
pro rata payment of $25 per day to Markham and Woodward. 

ADOPTED: Yeas - 3 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Caddell Drain, Oakland County, Michigan, held on 22nd day of 
July 2025, and that the minutes are on file in the office of the Oakland County Water Resources 
Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner, which is the principal 
office of the Drainage Board for the Caddell Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: July 22, 2025 



MEMO TO: Mr. Jim Nash, Chairman of the Drainage Board for the
DRAIN: Caddell Drain (Construction) 

DATE: Tuesday, October 28, 2025

SUBJECT: Request for Approval of Invoices and/or
Reimbursement of the Drain Revolving Fund (as indicated) 

Project # Payable To: For: Amount Totals Reference # Notes 
17877 NTH Invoice No. 639792; Professional Services $5,396.50 SINV00368678 DRF Reimbursement (pulled from Sept)

NTH Invoice No. 640327; Professional Services $5,559.75 PO00091929

Project Total: $10,956.25

Grand Total: $10,956.25



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday October 28, 2025 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

14. Halfpenny Drain 
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AGENDA 
 

DRAINAGE BOARD FOR THE HALFPENNY DRAIN 
 

October 28, 2025 
 

1. Call meeting to order 
 

2. Approve minutes of meeting of September 21, 2021 
 

3. Public Comments 
 

4. Present request for Board approval of payment of invoices and/or reimbursement of the 
Drain Revolving Fund in the amount of $16,188.15 

 
5. Other business 

 
6. Approve pro rata payment to Drainage Board Members 

 
7. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE HALFPENNY DRAIN 

September 21, 2021 

A meeting of the Drainage Board for the Halfpenny Drain was held in the office of the 
Oakland County Water Resources Commissioner, Public Works Building, One Public Works Drive, 
Waterford, Michigan at 2:00 p.m. on the 21st day of September, 2021. 

The meeting was called to order by the Chairperson.  

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

ABSENT: None 

Minutes of the meeting held December 15, 2015 were presented for consideration. It 
was moved by Markham, supported by Woodward, that the minutes be approved. 

ADOPTED: Yeas - 3 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A Maintenance Assessment Recommendation and Special Assessment Roll in the 
amount of $39,308 for the Halfpenny Drain (as attached) were presented. It was moved by 
Markham, supported by Woodward, to adopt the Maintenance Assessment Recommendation 
and Special Assessment Roll in the amount of $39,308 as presented.  

ADOPTED: Yeas - 3 
Nays - 0 

It was moved by Nash, supported by Markham, to certify attendance and authorize 
pro rata payment of $25 per day to Ms. Markham and Mr. Woodward. 

ADOPTED: Yeas - 3 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
Jim Nash, Chairperson 



Page 2 of 2 

STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Halfpenny Drain, Oakland County, Michigan, held on the 21st 
day of September, 2021, and that the minutes are on file in the office of the Oakland County Water 
Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner which is the principal 
office of the Drainage Board for the Halfpenny Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: September 21, 2021 



MEMO TO: Mr. Jim Nash, Chairman of the Drainage Board for the
DRAIN: Halfpenny Drain

DATE: Tuesday, October 28, 2025

SUBJECT: Request for Approval of Invoices and/or
Reimbursement of the Drain Revolving Fund (as indicated) 

Project # Payable To: For: Amount Totals Reference # Notes 
N/A D'Angelo Brothers Inc Invoice No. 1119-02; Labor and Services $16,188.15 SINV00368676 DRF Reimbursement (pulled from Sept)

Total: $16,188.15

Grand Total: $16,188.15



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, October 28, 2025 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

15. Hampton Drain 
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AGENDA 
 

DRAINAGE BOARD FOR THE HAMPTON DRAIN 
 

October 28, 2025 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of January 25, 2022 

 
3. Public Comments 

 
4. Present request for Board approval of payment of invoices and/or reimbursement of the Drain 

Revolving Fund in the amount of $1,440.00 
 
5. Other business 
 
6. Approve pro rata payment to Drainage Board members 
 
7. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE HAMPTON DRAIN 

January 25, 2022 

A meeting of the Drainage Board for the Hampton Drain was held in the office of the 
Oakland County Water Resources Commissioner, Public Works Building, One Public Works Drive, 
Waterford, Michigan at 2:00 p.m. on the 25th day of January 2022. 

The meeting was called to order by the Chairperson.  

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

ABSENT: None. 

Minutes of the meeting held March 26, 2019 were presented for consideration. It was 
moved by Markham, supported by Woodward, that the minutes be approved. 

ADOPTED: Yeas - 3 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A Maintenance Assessment Recommendation and Special Assessment Roll in the 
amount of $47,577 for the Hampton Drain (as attached) were presented. It was moved by 
Markham, supported by Woodward, to adopt the Maintenance Assessment Recommendation 
and Special Assessment Roll in the amount of $47,577 as presented.  

ADOPTED: Yeas - 3 
Nays - 0 

It was moved by Nash, supported by Markham, to certify attendance and authorize 
pro rata payment of $25 per day to Ms. Markham and Mr. Woodward. 

ADOPTED: Yeas - 3 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Hampton Drain, Oakland County, Michigan, held on the 25th 
day of January 2022, and that the minutes are on file in the office of the Oakland County Water 
Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner which is the principal 
office of the Drainage Board for the Hampton Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: January 25, 2022 



MEMO TO: Mr. Jim Nash, Chairman of the Drainage Board for the
DRAIN: Hampton Drain

DATE: Tuesday, October 28, 2025

SUBJECT: Request for Approval of Invoices and/or
Reimbursement of the Drain Revolving Fund (as indicated) 

Project # Payable To: For: Amount Totals Reference # Notes 
N/A JDC Invoice No. 267718; Equipment and Supplies $1,440.00 SINV00368675 DRF Reimbursement (pulled from Sept)

Total: $1,440.00

Grand Total: $1,440.00



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, October 28, 2025 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

16. Jensen Drain 
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AGENDA 
 

DRAINAGE BOARD FOR THE JENSEN DRAIN 
 

October 28, 2025 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of September 24, 2024 

 
3. Public Comments 

 
4. Present request for Board approval of payment of invoices and/or reimbursement of the Drain 

Revolving Fund in the amount of $1,196.40 
 
5. Other business 
 
6. Approve pro rata payment to Drainage Board members 
 
7. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE JENSEN DRAIN 

September 24, 2024 

A meeting of the Drainage Board for the Jensen Drain was held in the office of the Oakland 
County Water Resources Commissioner, Public Works Building, One Public Works Drive, 
Waterford, Michigan at 2:00 p.m. on the 24th day of September 2024. 

The meeting was called to order by the Chairperson.  

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

ABSENT: None. 

Minutes of the meeting held July 23, 2024, were presented for consideration. It was 
moved by Markham, supported by Woodward, that the minutes be approved. 

ADOPTED: Yeas - 3 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund in the amount of $11,992.30 (as attached) was presented. It was moved by 
Markham, supported by Woodward, to approve the payment of invoices and/or 
reimbursement of the Drain Revolving Fund in the amount of $11,992.30. 

ADOPTED: Yeas - 3 
Nays - 0 

It was moved by Nash, supported by Markham, to certify attendance and authorize 
pro rata payment of $25 per day to Mr. Woodward and Ms. Markham. 

ADOPTED: Yeas - 3 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Jensen Drain, Oakland County, Michigan, held on the 24th day 
of September 2024, and that the minutes are on file in the office of the Oakland County Water 
Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner which is the principal 
office of the Drainage Board for the Jensen Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: September 24, 2024 



MEMO TO: Mr. Jim Nash, Chairman of the Drainage Board for the
DRAIN: Jensen Drain 

DATE: Tuesday, October 28, 2025

SUBJECT: Request for Approval of Invoices and/or
Reimbursement of the Drain Revolving Fund (as indicated) 

Project # Payable To: For: Amount Totals Reference # Notes 
Pcard North Electric Supply Invoice No. 2246515; Supplies $1,196.40 DRF Reimbursement (pulled from Sept)

Total: $1,196.40

Grand Total: $1,196.40



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, October 28, 2025 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

17. Joachim Relief Drain 
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AGENDA 
 

DRAINAGE BOARD FOR THE JOACHIM RELIEF DRAIN 
 

October 28, 2025 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of September 23, 2025 

 
3. Public Comments  

 
4. Present request for Board approval of payment of invoices and/or reimbursement of the Drain 

Revolving Fund in the amount of $12,385.80 
 
5. Other business 
 
6. Approve pro rata payment to Drainage Board members 
 
7. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE JOACHIM RELIEF DRAIN 

September 23, 2025 

A meeting of the Drainage Board for the Joachim Relief Drain was held in the office of the 
Oakland County Water Resources Commissioner, Public Works Building, One Public Works Drive, 
Waterford, Michigan at 2 p.m. on the 23rd day of September 2025. 

The meeting was called to order by Chairperson Jim Nash. 

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

ABSENT: None 

Minutes of the meeting held August 26, 2025, were presented for consideration. It 
was moved by Markham, supported by Woodward, that the minutes be approved. 

ADOPTED: Yeas - 3 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

Construction Estimate No. 5 for Pipeline Management Company for construction of 
the Joachim Drain Drainage District Improvements in the amount of $47,000.00 was 
presented. It was moved by Markham, supported by Woodward, to approve Construction 
Estimate No. 5 as presented. 

ADOPTED: Yeas - 3 
Nays - 0 

It was moved by Nash, supported by Markham, to certify attendance and authorize 
pro rata payment of $25 per day to Markham and Woodward. 

ADOPTED: Yeas - 3 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Joachim Relief Drain, Oakland County, Michigan, held on 
23rd day of September 2025, and that the minutes are on file in the office of the Oakland County 
Water Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner, which is the principal 
office of the Drainage Board for the Joachim Relief Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: September 23, 2025 



MEMO TO: Mr. Jim Nash, Chairman of the Drainage Board for the
DRAIN: Joachim Drain (Construction) 

DATE: Tuesday, October 28, 2025

SUBJECT: Request for Approval of Invoices and/or
Reimbursement of the Drain Revolving Fund (as indicated) 

Project # Payable To: For: Amount Totals Reference # Notes 
17558 HRC Invoice No. 0231148; Professional Services $12,385.80 SINV00374339

Project Total: $12,385.80

Grand Total: $12,385.80



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, October 28, 2025 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

18. Luz Relief Drains 
 
 



AGENDA 
 

MEETING OF THE DRAINAGE BOARD FOR THE  
LUZ RELIEF DRAINS  

 
October 28, 2025 

 
 
1. Call meeting to order. 

 
2. Approve minutes of meeting of September 23, 2025 
 
3. Public Comments 

 
4. Present request for Board approval of payment of invoices and/or reimbursement of the Drain 

Revolving Fund in the amount of $22,169.91 
 
5. Other Business 
 
6. Approve pro rata payment to Drainage Board members 
 
7. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE LUZ RELIEF DRAINS 

September 23, 2025 

A meeting of the Drainage Board for the Luz Relief Drains was held in the office of the 
Oakland County Water Resources Commissioner, Public Works Building, One Public Works Drive, 
Waterford, Michigan at 2 p.m. on the 23rd day of September 2025. 

The meeting was called to order by Chairperson Jim Nash. 

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

ABSENT: None 

Minutes of the meeting held August 26, 2025, were presented for consideration. It 
was moved by Markham, supported by Woodward, that the minutes be approved. 

ADOPTED: Yeas - 3 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund in the amount of $25,975.63 was presented. It was moved by Markham, 
supported by Woodward, to approve the payment of invoices and/or reimbursement of the 
Drain Revolving Fund as presented 

ADOPTED: Yeas - 3 
Nays - 0 

It was moved by Nash, supported by Markham, to certify attendance and authorize 
pro rata payment of $25 per day to Markham and Woodward. 

ADOPTED: Yeas - 3 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
   Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Luz Relief Drains, Oakland County, Michigan, held on the 
23rd day of September 2025, and that the minutes are on file in the office of the Oakland County 
Water Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner, which is the principal 
office of the Drainage Board for the Luz Relief Drains Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: September 23, 2025 



MEMO TO: Mr. Jim Nash, Chairman of the Drainage Board for the
DRAIN: Luz Relief Drains (Construction)

DATE: Tuesday, October 28, 2025

SUBJECT: Request for Approval of Invoices and/or
Reimbursement of the Drain Revolving Fund (as indicated) 

Project # Payable To: For: Amount Totals Reference # Notes 
17918 HRC Invoice No. 0231154; Professional Services $22,169.91 PO00090056

Project Total: $22,169.91

Grand Total: $22,169.91



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, October 28, 2025 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

19. Mainland Drain 
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AGENDA 
 

DRAINAGE BOARD FOR THE MAINLAND DRAIN 
 

October 28, 2025 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of September 23, 2025 

 
3. Public Comments 
 
4. Present request for Board approval of payment of invoices and/or reimbursement of the Drain 

Revolving Fund in the amount of $2,485.00 
 
5. Other business 
 
6. Approve pro rata payment to Drainage Board members 
 
7. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE MAINLAND DRAIN 

September 23, 2025 

A meeting of the Drainage Board for the Mainland Drain was held in the office of the 
Oakland County Water Resources Commissioner, Public Works Building, One Public Works Drive, 
Waterford, Michigan at 2 p.m. on the 23rd day of September 2025. 

The meeting was called to order by Chairperson Jim Nash. 

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

ABSENT: None 

Minutes of the meeting held July 22, 2025, were presented for consideration. It was 
moved by Markham, supported by Woodward, that the minutes be approved. 

ADOPTED: Yeas - 3 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund in the amount of $160,371.66 was presented. It was moved by Markham, 
supported by Woodward, to approve the payment of invoices and/or reimbursement of the 
Drain Revolving Fund as presented. 

ADOPTED: Yeas - 3 
Nays - 0 

It was moved by Nash, supported by Markham, to certify attendance and authorize 
pro rata payment of $25 per day to Markham and Woodward. 

ADOPTED: Yeas - 3 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
   Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Mainland Drain, Oakland County, Michigan, held on the 23rd 
day of September 2025, and that the minutes are on file in the office of the Oakland County Water 
Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner, which is the principal 
office of the Drainage Board for the Mainland Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: September 23, 2025 



MEMO TO: Mr. Jim Nash, Chairman of the Drainage Board for the
DRAIN: Mainland Drain (Construction)

DATE: Tuesday, October 28, 2025

SUBJECT: Request for Approval of Invoices and/or
Reimbursement of the Drain Revolving Fund (as indicated) 

Project # Payable To: For: Amount Totals Reference # Notes 
17640 GEI Consultants Invoice No. 25026485; Professional Services $2,485.00 SINV00374555

Project Total: $2,485.00

Grand Total: $2,485.00



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, October 28, 2025 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

20. Northwest Oakland Sanitary Drain 
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AGENDA 
 

DRAINAGE BOARD FOR THE NORTHWEST OAKLAND SANITARY DRAIN 
 

October 28, 2025 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of September 23, 2025 

 
3. Public Comments 
 
4. Present request for Board approval of payment of invoices and/or reimbursement of the Drain 

Revolving Fund in the amount of $56,024.65 
 
5. Other business 
 
6. Approve pro rata payment to Drainage Board members 
 
7. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE NORTHWEST OAKLAND SANITARY DRAIN 

September 23, 2025 

A meeting of the Drainage Board for the Northwest Oakland Sanitary Drain was held in the 
office of the Oakland County Water Resources Commissioner, Public Works Building, One Public 
Works Drive, Waterford, Michigan at 2 p.m. on the 23rd day of September 2025. 

The meeting was called to order by Chairperson Jim Nash. 

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

ABSENT: None 

Minutes of the meeting held August 26, 2025, were presented for consideration. It 
was moved by Markham, supported by Woodward, that the minutes be approved. 

ADOPTED: Yeas - 3 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund in the amount of $109,987.31 was presented. It was moved by Markham, 
supported by Woodward, to approve the payment of invoices and/or reimbursement of the 
Drain Revolving Fund as presented.  

ADOPTED: Yeas - 3 
Nays - 0 

It was moved by Nash, supported by Markham, to certify attendance and authorize 
pro rata payment of $25 per day to Markham and Woodward. 

ADOPTED: Yeas - 3 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Northwest Oakland Sanitary Drain, Oakland County, 
Michigan, held on 23rd day of September 2025, and that the minutes are on file in the office of the 
Oakland County Water Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner, which is the principal 
office of the Drainage Board for the Northwest Oakland Sanitary Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: September 23, 2025 



MEMO TO: Mr. Jim Nash, Chairman of the Drainage Board for the
DRAIN: Northwest Oakland Sanitary Drain (Construction)

DATE: Tuesday, October 28, 2025

SUBJECT: Request for Approval of Invoices and/or
Reimbursement of the Drain Revolving Fund (as indicated) 

Project # Payable To: For: Amount Totals Reference # Notes 
17469 ROWE Professional Invoice No. 120602; Study and BODR $54,044.65 PO00065856

Project Total: $54,044.65

N/A Dickinson Wright Invoice No. 2076168; Legal Services $1,980.00 SINV00374565

Total: $1,980.00

Grand Total: $56,024.65



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, October 28, 2025 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 

 
 

21. George W. Kuhn Drain 
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 AGENDA 
 

DRAINAGE BOARD FOR THE GEORGE W. KUHN DRAIN 
 

October 28, 2025 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of September 23, 2025 

 
3. Public Comments 

 
4. Present Memorandum from Danielle Devlin, AICP, Environmental Planner, dated 

October 28, 2025, requesting the Board authorize Drummond Carpenter to commence 
work outlined in its July 20, 2025, proposal for a not-to-exceed cost of $71,707.00 and 
approve $20,000.00 in WRC administrative and staff costs for a total project cost of 
$91,707.00 
 

5. Present Construction Estimate No. 7 for TSP Services for construction of the GWK 
Parking Lot and Green Infrastructure-Phase 1 in the amount of $15,000.00 
 

6. Present request for Board approval of payment of invoices and/or reimbursement of the 
Drain Revolving Fund from the Maintenance Fund in the amount of $110,222.88 
 

7. Present request for Board approval of payment of invoices and/or reimbursement of the 
Drain Revolving Fund from the Construction Fund in the amount of $8,574.41 
 

8. Closed Session pursuant to Section 8(h) of the Open Meetings Act to discuss a 
confidential memorandum from Fahey Schultz Burzych and Rhodes 
 

9. Present one-year contract extension for Compass Strategies 
 
10. Other business 

 
11. Approve pro rata payment to Drainage Board members 

 
12. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE GEORGE W. KUHN DRAIN 

September 23, 2025 

A meeting of the Drainage Board for the George W. Kuhn Drain was held in the office of the 
Oakland County Water Resources Commissioner, Public Works Building, One Public Works Drive, 
Waterford, Michigan at 2 p.m. on the 23rd day of September 2025. 

The meeting was called to order by Chairperson Jim Nash. 

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

ABSENT: None 

Minutes of the meeting held August 26, 2025, were presented for consideration. It 
was moved by Markham, supported by Woodward, that the minutes be approved. 

ADOPTED: Yeas - 3 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund in the amount of $291,407.58 was presented. It was moved by Markham, 
supported by Woodward, to approve the payment of invoices and/or reimbursement of the 
Drain Revolving Fund as presented. 

ADOPTED: Yeas - 3 
Nays - 0 

It was moved by Nash, supported by Markham, to certify attendance and authorize 
pro rata payment of $25 per day to Markham and Woodward. 

ADOPTED: Yeas - 3 
Nays - 0 

There being no further business, the meeting was adjourned. 

_________________________________________________ 
 Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the George W. Kuhn Drain, Oakland County, Michigan, held on 
the 23rd day of September 2025, and that the minutes are on file in the office of the Oakland County 
Water Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner, which is the principal 
office of the Drainage Board for George W. Kuhn Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: September 23, 2025 
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OAKLAND COUNTY  
WATER RESOURCES COMMISSIONER MEMORANDUM 

 
TO: Jim Nash, Chairperson of the 

George W. Kuhn Drain Drainage Board    
 

FROM: Danielle Devlin, AICP, Environmental Planner 
  
SUBJECT: Green Stormwater Infrastructure Project Specifications  
 
DATE: October 28, 2025   
 

 
Over the past three years, the Water Resources Commissioner’s office (WRC) Environmental Unit 
staff has managed several green stormwater infrastructure (GSI) projects. These efforts have 
highlighted the need to develop a uniform and replicable approach to ensure consistency in 
implementation. Proper installation and effective short- and long-term maintenance of completed GSI 
is crucial to the ongoing functionality and success of projects.  
 
Developing details and specifications will improve performance and functionality of GSI installations, 
as well as increase the efficiency and predictability of design and ongoing maintenance. Well 
documented details and construction methods will increase the survivability of GSI installations. This 
approach will reduce design, implementation, and maintenance costs for both the WRC and partners 
in these projects, such as the communities with the combined systems of the GWK.  
 
To assist in this effort, the WRC has asked Drummond Carpenter, PLLC to provide a proposal for 
consulting services. As shown in the chart below, Drummond Carpenter will review and develop 
various GSI details and specifications as well as review concept plans for GSI projects identified in 
WRC’s five-year Sustainability Action Plan.    

 
Creating specifications for GSI projects is critical to ensuring quality, performance and sustainability, 
while reducing costs and meeting water quality goals. Based on its understanding of this project, GSI 
project experience, and qualified personnel, staff recommends accepting Drummond Carpenter’s 
proposal for a not-to-exceed cost of $71,707. Additionally, $20,000 is requested to cover 
administrative and staff costs. This work will be funded by the GWK collection system. 
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Requested Action: Authorize Drummond Carpenter, PLLC to commence work outlined in its 
July 20, 2025, proposal for a not-to-exceed cost of $71,707 and approve $20,000 in WRC 
administrative and staff costs for a total project cost of $91,707.   



 Form DC-113 CONSTRUCTION ESTIMATE

Construction Estimate No.  7

Department No.:  6010101 Account No.:  730373
Fund No.:  58520 Program No.:  149667

Project No.:  13484 Activity:  STD
Purchase Order No. :  PO00058359 Vendor No. :  22413

Contractor: Contract No. :  10860
TSP Services, Inc. Date of Contract:  4/17/2024
25000 Capitol Completion Date:  4/16/2026
Redford, MI 48239
Original Contract Amount: $395,392.00

Previous Change Order Numbers (CO.1, CO.2): $6,817.70

Change Orders This Estimate  : $0.00

Total Net Change Orders: $6,817.70

Adjusted Contract Amount: $402,209.70

Subtotal To Date:  (Sheet 2 of 2 Column 7) $402,209.70

Less Deductions to Date:  (Sheet 2 of 2 Column 7) $0.00

Gross Estimate:  (Work in Place) 100.00% $402,209.70

Less Amount Reserved:  (2.5% of Adjusted Contract Amount, Substanital Completion) $10,055.24

Total Amount Allowed To Date: $392,154.46

Less Previous Estimates: $377,154.46

$15,000.00

Reserve Payment to Contractor $0.00

Balance of Contract To Date $0.00 Accounting Auditor:  

$10,055.24

Amount of Current Transfer: $0.00

Prepared by:  Date:  
Lesli Maes, P.E. - Project Engineer

Recommended by:  Date:  
 Jamie Burton, P.E. - Consulting Engineer

Approved by:  Date:  
Evans Bantios, P.E.  - Chief Engineer

Approved by Board on:  

Net Payment Request To Be Paid To Contractor:

Less Previous Transfers To Reserve:

Jim Nash, Oakland County Water Resources Commissioner
GWK Drain Drainage District

 For Construction of the GWK Parking Lot and Green Infrastructure - Phase I
Madison Heights

Oakland County, Michigan

December 9, 2024 to September 23, 2025 

JIM NASH
OAKLAND COUNTY WATER RESOURCES COMMISSIONER

1 of 2      08/22//2022

09/30/2025

09/30/2025

9/30/2025

James Burton



James Burton



James Burton



James Burton



James Burton



bantiose
Engineer
Evagelos Bantios

bantiose
Engineer
9-30-2025



MEMO TO: Mr. Jim Nash, Chairman of the Drainage Board for the
DRAIN: George W. Kuhn Drain (Maintenance)

DATE: Tuesday, October 28, 2025

SUBJECT: Request for Approval of Invoices and/or
Reimbursement of the Drain Revolving Fund (as indicated) 

Project # Payable To: For: Amount Totals Reference # Notes 
17689 CDM Smith Invoice No. 90244068; As-Needed Engineering $1,723.35 SINV00374508

Project Total: $1,723.35

13484 HRC Invoice No. 0214660; Professional Services $7,809.75 SINV00374666
Sherman Nursary Farms Invoice No. 110188; Exterioir Maintenance $3,736.70 *

 Project Total: $11,546.45

17757 AECOM Invoice No. 2001066148; Labor $3,654.26 SINV00374647

Project Total: $3,654.26

17834 HRC Invoice No. 0231149; Professional Services $7,932.61 SINV00374328

Project Total: $7,932.61

13437 ICS Invoice No. 3353; Bar Screen Replacement $15,109.01 SINV00374512
ICS Invoice No. 3333; Bar Screen Replacment & Labor $23,852.00 SINV00375278

Project Total: $38,961.01

17885 Fishbeck Invoice No. 456432; Professional Services $5,154.50 PO00079627

Project Total: $5,154.50

17496 FK Engineering Invoice No. 24-039-014; Construction Services & Expenses $16,760.08 SINV00376040

Project Total: $16,760.08

N/A Dickinson Wright Invoice No. 2076159; Legal Services $2,153.62 SINV00374509
Dickinson Wright Invoice No. 2076167; Legal Services $3,287.61 SINV00374510
Fahey Schultz Burzych Rhodes Invoice No. 33003; Legal Services $7,581.50 SINV00374511
Kennedy Invoice No. 648240; Materials $4,995.67 SINV00374513
Dickinson Wright Invoice No. 2083596; Legal Services $4,194.22 TBP
ICS Invoice No. 3259; Labor and Troubleshooting $2,278.00 TBP

Total: $24,490.62

Grand Total: $110,222.88



MEMO TO: Mr. Jim Nash, Chairman of the Drainage Board for the
DRAIN: George W. Kuhn Drain (Construction)

DATE: Tuesday, October 28, 2025

SUBJECT: Request for Approval of Invoices and/or
Reimbursement of the Drain Revolving Fund (as indicated) 

Project # Payable To: For: Amount Totals Reference # Notes 
17785 Shaw Service & Maintenance Invoice No. 910015065; Work Performed $8,574.41 SINV00374340

Project Total: $8,574.41

Grand Total: $8,574.41



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, October 28, 2025 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

22. Clinton River Water 
Resource Recovery Facility 
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AGENDA 
 

DRAINAGE BOARD FOR  
THE CLINTON RIVER WATER RESOURCE RECOVERY FACILITY 

 
October 28, 2025 

 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of September 23, 2025 

 
3. Public Comments 

 
4. Present Memorandum from Mary Koeger, P.E., MBA, Wastewater Treatment Plant 

Engineer, dated October 28, 2025  
 

1. Request the Board authorize staff to take necessary steps to purchase a biodrying 
building from Clear Heights Construction at a cost of $1,150,000.00 

2. Request the Board authorize purchasing a composting aerator from Brown Bear 
Corp at a cost of $500,000.00 

3. Request the Board authorize purchasing landscaping services from existing 
vendors at a not-to-exceed price of $50,000.00 

4. Request the Board authorize including contingency costs of $100,000.00 
 
5. Present Memorandum from Razik Alsaigh, P.E., Civil Engineer III, dated October 28, 

2025, requesting the Board authorize staff to negotiate an as-needed contract with Total 
Energy Systems, LLC, and authorize the Chairperson to execute the contract  
 

6. Present Change Order No. 4 for Clark Construction Company for the construction of the 
Optimization Phase II Project for a net increase in the amount of $38,850.00 
 

7. Present Change Order No. 13 for Clark Construction Company for construction of the 
Optimization Phase I Project for a net increase in the amount of $3,891.00 

 
8. Present Construction Estimate No. 9 for Clark Construction Company for construction of 

the Optimization Phase II Project in the amount of $719,793.90 with a transfer to the 
Oakland County Treasurer in the amount of $79,977.10 

 
9. Present Construction Estimate No. 15 for Clark Construction Company for construction 

of the Optimization Phase I Project in the amount of $1,254,233.39 with a transfer to the 
Oakland County Treasurer in the amount of $3,369.15 

 
10. Present request for Board approval of payment of invoices and/or reimbursement of the 

Drain Revolving Fund from the Maintenance Fund in the amount of $286,939.52 
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11. Present request for Board approval of payment of invoices and/or reimbursement of the 
Drain Revolving Fund from the Construction Fund in the amount of $228,778.48 
 

12. Closed Session pursuant to Section 8(h) of the Open Meetings Act to discuss a 
confidential memorandum from Fahey Schultz Burzych and Rhodes 

 
13. Other business 

 
1. 2026 Meeting Dates and Deadlines  

 
14. Approve pro rata payment to Drainage Board members 

 
15. Adjourn 



MINUTES OF THE MEETING OF THE DRAINAGE BOARD  
FOR THE CLINTON RIVER WATER RESOURCE RECOVERY FACILITY 

September 23, 2025 

A meeting of the Drainage Board for the Clinton River Water Resource Recovery Facility 
was held in the office of the Oakland County Water Resources Commissioner, Public Works 
Building, One Public Works Drive, Waterford, Michigan at 2 p.m. on the 23rd day of September 
2025. 

The meeting was called to order by Chairperson Jim Nash. 

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

ABSENT: None 

Minutes of the meeting held August 26, 2025, were presented for consideration. It 
was moved by Markham, supported by Woodward, that the minutes be approved. 

ADOPTED: Yeas - 3 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A proposal from Gallagher regarding the renewal of the General Liability, Public 
Officials Liability, Excess Liability, Pollution Liability and Cyber Liability Policies was 
presented. It was moved by Markham, supported by Woodward, to authorize the Chairperson 
to bind coverage in accordance with the insurance proposal recommendations from Gallagher 
Insurance Agency and approve payment of any premium and/or other invoices associated 
with the policy renewals. 

ADOPTED: Yeas - 3 
Nays - 0 

Construction Estimate No. 8 for Clark Construction Company for construction of the 
Optimization Phase II Project in the amount of $1,067,940.90 with a transfer to the Oakland 
County Treasurer in the amount of $118,660.10 was presented. It was moved by Markham, 
supported by Woodward, to approve Construction Estimate No. 8 as presented. 

ADOPTED: Yeas - 3 
Nays - 0 

Construction Estimate No. 14 for Clark Construction Company for construction of 
the Optimization Phase I Project in the amount of $1,020,521.39 with a transfer to the 



Oakland County Treasurer in the amount of $4,735.15 was presented. It was moved by 
Markham, supported by Woodward, to approve Construction Estimate No. 14 as presented. 

ADOPTED: Yeas - 3 
Nays - 0 

Change Order No. 3 for Clark Construction Company for construction of the 
Optimization Phase II Project for a net increase in the amount of $5,530.00 was presented. It 
was moved by Markham, supported by Nash, to approve Change Order No. 3 as presented. 

ADOPTED: Yeas - 3 
Nays - 0 

Change Order No. 12 for Clark Construction Company for construction of the 
Optimization Phase I Project for a net increase in the amount of $67,383.00 was presented. It 
was moved by Markham, supported by Nash, to approve Change Order No. 12 as presented. 

ADOPTED: Yeas - 3 
Nays - 0 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund from the Maintenance Fund in the amount of $244,447.29 was presented. It 
was moved by Markham, supported by Nash, to approve the payment of invoices and/or 
reimbursement of the Drain Revolving Fund from the Maintenance Fund as presented. 

ADOPTED: Yeas - 3 
Nays - 0 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund from the Construction Fund in the amount of $135,396.26 was presented. It 
was moved by Markham, supported by Nash, to approve the payment of invoices and/or 
reimbursement of the Drain Revolving Fund from the Construction Fund as presented. 

ADOPTED: Yeas - 3 
Nays - 0 

It was moved by Nash, supported by Markham, to certify attendance and authorize 
pro rata payment of $25 per day to Markham and Woodward. 

ADOPTED: Yeas - 3 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
    Jim Nash, Chairperson 



STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Clinton River Water Resource Recovery Facility, Oakland 
County, Michigan, held on the 23rd day of September 2025, and that the minutes are on file in the 
office of the Oakland County Water Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner, which is the principal 
office of the Drainage Board for the Clinton River Water Resource Recovery Facility.  

________________________________________________ 
Jim Nash, Chairperson 

Dated: September 23, 2025 



Form DC–001  

OAKLAND COUNTY WATER RESOURCES COMMISSIONER 
 Page 1 of 1 Rev.: 02/12/2018 

OAKLAND COUNTY  
WATER RESOURCES COMMISSIONER MEMORANDUM 

 
TO: Jim Nash, Chairperson of the Clinton River Water Resource 
 Recovery Facility Drainage Board 

 
FROM: Mary Koeger, P.E., MBA, Wastewater Treatment Plant Engineer 

 
SUBJECT: Biodrying Building and Associated Equipment 
 
DATE: October 28, 2025 
 

 
For efficiency and cost-savings, staff is recommending the installation of a new Biodrying Building at 
the Clinton River Water Resource Facility in Pontiac. Biodrying is an aerobic process that uses the 
natural biological heat from microbial activity to dry and partially stabilize organic waste, such as 
biosolids. The building is expected to reduce moisture content in biosolids beyond the current 30% 
level. If approved, the building with be constructed by Clear Heights Construction LLC at a cost of 
$1,150,000. 
 
In addition to the building, staff also recommends the purchase of a self-contained composting 
aerator from Brown Bear Corp. This $500,000 composting aerator, illustrated in the attachment, 
provides an economical mechanical solution for dewatering sludge. The building and equipment 
costs, coupled with $50,000 for landscaping and $100,000 in contingency costs, brings the total cost 
to $1,800,000, which is within the budgeted expenditures for the next three fiscal years. 
 
By utilizing the building and equipment, biosolids are expected to reach approximately 60% total 
solids, resulting in a more easily handled material. Further, the higher solids content will significantly 
reduce hauling costs. Costs are expected to decrease from the current $42 per ton to about $12 per 
ton. Even at FY 2023 levels of 8,500 wet tons, the savings amount to $255,000. Such savings are 
projected to increase with developing communities and more efficient septage receiving. 
 
Additionally, the biodrying building is designed with flexibility for future needs. If a thermal dryer is 
installed later, this building can serve as storage for dried biosolids prior to offsite transport or 
beneficial use. 

 
A cost-benefit analysis was completed to evaluate the financial feasibility of the project. It confirmed 
that reduced volume from increasing the solids concentration is expected to realize an annual saving 
of $178,500. Coupled with the annual decrease in the hauling rate of $127,500, a total annual savings 
of $306,000 is anticipated.  
 
Requested Action: 1.) Authorize staff to take the necessary steps to purchase a biodrying 
building from Clear Heights Construction, LLC at a cost of $1,150,000, 2.) purchase a 
composting aerator from Brown Bear Corp. at a cost of $500,000, 3.) purchase landscaping 
services from existing vendors at a cost not-to-exceed $50,000 and 4.) include contingency 
costs of $100,000.  
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OAKLAND COUNTY  
WATER RESOURCES COMMISSIONER MEMORANDUM 

 
TO: Jim Nash, Chairperson of the Clinton River Water Resource Recovery Facility 

Drainage District Board 
 

FROM: Razik Alsaigh, P.E., Civil Engineer III  
 

SUBJECT: Generator Service As-Needed Contract with Total Energy Systems, LLC 
 
DATE: October 28, 2025 
 
 
Two months ago, the Clinton River Water Resource Recovery Facility acquired ownership of a 350-
kilowatt (kW) Kohler emergency standby generator as part of its current Optimization Phase I Project.  
Within the next year, the facility will be receiving two1500 kW Kohler emergency standby generators 
as part of the same project. Total Energy Systems, LLC is the warranty service provider with Kohler 
for all three generators during the first five years of service. 
 
Recent updates to air quality compliance regulations have imposed stricter operational and reporting 
requirements. Authorizing Total Energy Systems to perform all related maintenance and service work 
will help ensure continuity, consistency, and full compliance with applicable environmental and air-
quality standards. 
 
Total Energy Systems, an official representative of the facility’s three generators, is already providing 
warranty-covered work. Staff recommends the Board enter into an as-needed contract with Total 
Energy Systems to assist with the maintenance and optimization of these generators. 
 
 
Requested Action: Authorize staff to negotiate an as-needed contract with Total Energy 
Systems, LLC, and authorize the chairperson to execute the contract. 
 
 
 
 
 
 
 
 
 
 
 
 
 



Form DC-111 CHANGE ORDER CRWRRF Optimization Phase II Project

Department No. :  6010101 Account No. :  731472

Fund No. :  FND84686 Program No. :  PRG149015

Project No. :  PRJ-17720 Project Activity :  FAC

Contract PO :  PO 00076494

Contract No. :  11282

Date of Contract:  10/28/24

Completion Date:  1/26/28

Auth 
No.

Unit 
Used

Est. 
Qty.

Unit Price
Amount 
Increase

Amount 
Decrease

4-1 LS 1.0 $38,850.00 $38,850.00 ---

Clark Construction Company

2660 Superior Court

DESCRIPTION (Extra/Add):

Performed vibration monitoring for 23 days between 
August 22, 2025 and October 6, 2025 during the 
installation of TERS, as described in updated Claim 
#4  dated October 13, 2025.

Auburn Hills, MI 48326

Location-Description-Reason

CHANGE ORDER NO.  4

LOCATION: 

Clinton River Water Resource Recovery Facility -  
next to Final Clarifiers at Auburn Plant

Contractor :

Jim Nash, Oakland County Water Resources Commissioner

Clinton River Water Resource Recovery Facility Drainage District 

For Construction of the CRWRRF Optimization Phase II Project

Authorization for Extras To & Changes In Contract

City Of Pontiac

Oakland County, Michigan

JIM NASH
OAKLAND COUNTY WATER RESOURCES COMMISSIONER

1 of 2
008/22/2022



Form DC-111 CHANGE ORDER CRWRRF Optimization Phase II Project

Auth 
No.

Unit 
Used

Est. 
Qty.

Unit Price
Amount 
Increase

Amount 
Decrease

Location-Description-Reason

4-1

Totals $38,850.00 $0.00

 Net

Increase $38,850.00 ---

Setting-up and observing the vibration monitoring 
equipment was not included in the contract 
specifications but it is needed. Vibration monitoring 
during installation of TERS is needed to protect the 
existing secondary treatment structures. 

REASON:

JIM NASH
OAKLAND COUNTY WATER RESOURCES COMMISSIONER

2 of 2
008/22/2022



10/17/2025

Oct. 22, 2025



Form DC-111 CHANGE ORDER CRWRRF Optimization Phase I Project

Department No. :  6010101 Account No. :  731472
Fund No. :  FND84686 Program No. :  PRG149015

Project No. :  PRJ-17461 Project Activity :  FAC
Contract PO :  PO 00043820

Contract No. :  10566
Date of Contract:  10/24/23
Completion Date:  1/30/27

Auth 
No.

Unit 
Used

Est. 
Qty. Unit Price Amount 

Increase
Amount 
Decrease

13-1 LS 1.0 $3,891 $3,891 ---

CHANGE ORDER NO.  13

LOCATION: 

Clinton River Water Resource Recovery Facility - 1) 
New Main Electrical Building. 

Contractor :

Jim Nash, Oakland County Water Resources Commissioner
Clinton River Water Resource Recovery Facility Drainage District 

For Construction of the CRWRRF Optimization Phase I Project

Authorization for Extras To & Changes In Contract

City Of Pontiac
Oakland County, Michigan

Clark Construction Company
2660 Superior Court

DESCRIPTION (Extra/Add):
Provide wiring and conduit modifications for an 
additional output to the the 125VDC power source 
and distribution for the 15kV and 480V switchgear 
system in the MEB as described in attached Work 
Directive#19 dated September 12, 2025.  

Auburn Hills, MI 48326

Location-Description-Reason

JIM NASH
OAKLAND COUNTY WATER RESOURCES COMMISSIONER

1 of 2
008/22/2022



Form DC-111 CHANGE ORDER CRWRRF Optimization Phase I Project

Auth 
No.

Unit 
Used

Est. 
Qty. Unit Price Amount 

Increase
Amount 
DecreaseLocation-Description-Reason

13-1

Totals $3,891 $0

 Net
Increase $3,891 ---

The 125VDC battery system for the switchgear 
provides two DC outputs and requires additional 
conduit and wire to function properly.

REASON:

JIM NASH
OAKLAND COUNTY WATER RESOURCES COMMISSIONER

2 of 2
008/22/2022



10/22/2025

Oct. 22, 2025



10/17/2025

10/22/2025



10/17/2025

10/22/2025



MEMO TO: Mr. Jim Nash, Chairman of the Drainage Board for the
DRAIN: Clinton River Water Resource Recovery Facility

DATE: Tuesday, October 28, 2025

SUBJECT: Request for Approval of Invoices and/or
Reimbursement of the Drain Revolving Fund (as indicated) 

Project # Payable To: For: Amount Totals Reference # Notes 
13470 Great Lakes Pump & Supply Co. Invoice No. 80823; Parts $1,322.50 PO00088143

Project Total: $1,322.50

17571 McNaughton-McKay Electric Co. Invoice No. 26025301-00; Field Services $1,125.00 SINV00375760
Hesco Invoice No. 242994; Actuator Signals $1,732.50 SINV00374546
Commerce Controls Invoice No. 63201; Pontiac Site Needs $12,452.00 SINV00375716

 Project Total: $15,309.50

N/A Brantley Development Invoice No. WWTPP25018; Mowing $1,075.00 SINV00374529
Cambi Invoice No. 609810-SP-061; Parts $3,801.60 SINV00374534
Haviland Invoice No. 550524; Chemicals $2,220.00 SINV00374544
PVS Invoice No. 385546; Chemicals $5,085.96 SINV00374547
PVS Invoice No. 385562; Chemicals $3,042.60 SINV00374548
CSM Mechanical Invoice No. 5668; Trench Drain Installation $9,855.00 SINV00370978
D3W Invoice No. 5470; Chemicals $5,720.00 SINV00374541
D.J. Conley Invoice No. SI-55856-1; Equipment Charge, Mileage, Labor $1,527.00 SINV00374543
PVS Invoice No. 386016; Chemicals $3,637.92 SINV00374549
PVS Invoice No. 386017; Chemicals $3,334.58 SINV00374550
Brantley Development Invoice No. WWTPP25019; Mowing $1,075.00 SINV00374531
CLS Invoice No. S4262838; Uniforms $1,619.85 SINV00374540
DW3 Invoice No. 5504; Chemicals $5,720.00 SINV00374542
Haviland Invoice No. 550756; Chemicals $14,985.00 SINV00374545
Saber Invoice No. 48386; Building Cleaning $1,800.00 *
Brantley Development Invoice No. WWTPP25020; Mowing $1,075.00 *
Haviland Invoice No. 551345; Chemicals $14,985.00 *
Polydyne Inc. Invoice No. 1966232; Chemicals $42,673.00 *
Waste Management Invoice No. 0040362-2336-2; Sludge Removal $35,858.30 *
FSBR Invoice No. 33002; Legal Services $1,209.50 *
Brantley Development Invoice No. WWTPP25021; Mowing $1,075.00 *
Haviland Invoice No. 551963; Chemicals $14,985.00 *
H-O-H Water Technology Invoice No. 711604; Chemical & Service Agreement $2,152.50 * October-December 2025 Billing 
Polydyne Inc. Invoice No. 1967770; Chemicals $40,699.20 *
PVS Invoice No. 386962; Chemicals $5,076.06 *
Eurofins Invoice No. 1900057721; Field Sampling $2,720.40 *
Eurofins Invoice No. 1900057743; Field Sampling $1,360.20 *
Haviland Invoice No. 551922; Chemicals $3,330.00 *
Ingersoll Rand Invoice No. 31237941; PackageCARE Billing $3,258.44 *
Waste Management Invoice No. 8922921-1714-0; Liner and Waste Disposal $1,086.48 *
Waste Management Invoice No. 8922922-1714-8; Special Waste Disposal $1,987.32 *



Waste Management Invoice No. 8922935-1714-0; Liner and Waste Disposal $1,094.20 *
Brantley Development Invoice No. WWTPP25022; Mowing $1,075.00 *
Haviland Invoice No. 552553; Chemicals $14,985.00 *
PVS Invoice No. 387319; Chemicals $5,687.88 *

Total: $260,872.99

Pcard USABlueBook Invoice No. INV00732905; Chemicals $2,701.60 **
USABlueBook Invoice No. INV00821201; Chemicals $5,202.93 **
BobBarker Invoice No. CS107091; Gloves $1,530.00 **

Total: $9,434.53

Grand Total: $286,939.52



MEMO TO: Mr. Jim Nash, Chairman of the Drainage Board for the
DRAIN: Clinton River Water Resource Recovery Facility (Construction)

DATE: Tuesday, October 28, 2025

SUBJECT: Request for Approval of Invoices and/or
Reimbursement of the Drain Revolving Fund (as indicated) 

Project # Payable To: For: Amount Totals Reference # Notes 
17720 Jacobs Invoice No. C6A21702-20; Design, Bid and Construction $97,568.25 SINV00375763

NF Engineers Invoice No. 127944; Professional Services $2,905.50 SINV00375764
PMA Consultants Invoice No. 04582.00-2.0-7; Professional Services $2,679.82 SINV00375765

Project Total: $103,153.57

17461 Jacobs Invoice No. C6A21700-33; Design, Bid and Construction $64,601.91 SINV00375761

 Project Total: $64,601.91

12181 CSM Invoice No. 5872; Materials and Labor $30,655.00 PO00090098
CSM Invoice No. 5873; Materials and Labor $21,437.50 PO00090096

Project Total: $52,092.50

N/A Davis & Davis Invoice No. OCWRC-09-08-25; Legal Services $8,930.50 *

Total: $8,930.50

Grand Total: $228,778.48



2026  CH. 20 MEETING DATES AND DEADLINES 

January 2026 

Deadline for Materials: January 16th 

Meeting Date: January 27th

February 2026 

Deadline for Materials: February 13th 
Meeting Date: February 24th  

March 2026 

Deadline for Materials: March 13th 
Meeting Date: March 24th 

April 2026 

Deadline for Materials: April 17th 
Meeting Date: April 28th   

May 2026 

Deadline for Materials: May 15th 
Meeting Date: May 26th   

June 2026 

Deadline for Materials: June 12th 
Meeting Date: June 23rd  

July 2026

Deadline for Materials: July 17th 
Meeting Date: July 28th  

August 2026 

Deadline for Materials: August 14th 
Meeting: August 25th  

September 2026 

Deadline for Materials: September 11th 
Meeting Date: September 22nd  

October 2026 

Deadline for Materials: October 16th 
Meeting Date: October 27th  

November 2026 

Deadline for Materials: November 6th 
Meeting Date: November 17th  

December 2026 

Deadline for Materials: December 4th 
Meeting Date: December 15th  


	_2025-10-28- Ch. 20 Notice of Meeting
	1.
	1. yellow
	2. 2025-10-28 - agenda - huron rouge-lauren
	a. Open Hearing (Chairperson)
	b. Overview of Petition and Chapter 20 Process (Lauren Burton, Clark Hill PLC)

	3. 2025-09-23 - minutes - huron rouge sanitary drain
	4. City of Novi Petition
	5. Huron Rouge Sanitary Drain - Final Order of Determination(284097593.1)
	6. HRSD20 Customer Service Area 20230705
	7. HRSD20 Route and Course 20230705

	2.
	1. yellow
	2. 2025-10-28 - agenda - acacia park cso
	3. 2025-09-23 - minutes - acacia park cso with edits
	4. 10.28.25 Invoice Memos-Acacia (Reimbursement)
	5. 10.28.25 Invoice Memos-Acacia

	3.
	1. yellow
	2. 2025-10-28 - agenda - birmingham cso
	3. 2025-09-23 - minutes - birmingham cso with edits
	4. 10.28.25 Invoice Memos-Birmingham (Reimbursement)
	5. 10.28.25 Invoice Memos-Birm

	4.
	1. yellow
	2. 2025-10-28 - agenda - bloomfield village cso
	3. 2025-09-23 - minutes - bloomfield village cso with edits
	4. 10.28.25 Invoice Memos-Bloomfield (Reimbursement)
	5. 10.28.25 Invoice Memos-Bloom

	5.
	1. yellow
	2. 2025-10-28 - agenda - efsds
	3. 2025-09-23 - minutes - efsds with edits
	4. Comm1-20251016_BH_Letter for Evergreen Farmington Sanitary Drain Drainage District
	5. Comm2-DOC101925-10192025102012
	6. CO No. 2 Lawrence M Clarke-EFSD
	Change Order 2 - I-696 Pump Station-contract status summary.pdf
	Change Order 2 - I-696 Pump Station-signatures.pdf

	7. Pay App No. 43 Walsh-EFSD
	8. Pay App No. 9 Lawrence M Clarke-EFSD
	9. Pay App No. 2 Lawrence M Clarke-EFSD
	Walnut #2 Pay Estimate 2.pdf

	10. Pay App No. 10 SAK-EFSD
	Southfield Sewer Lining Pay Estimate No. 10.pdf

	11. Pay App No. 14 Dans Excavating-EFSD
	Approved Est. No. 14

	12. 10.28.25 Invoice Memos-EFSD Maint
	13. 10.28.25 Invoice Memos-EFSD Const

	6.
	1. yellow
	2. 2025-10-28 - agenda - rufe collier
	3. 2025-09-23 - minutes - rufe collier with edits
	4. Memo 1- 2025-10-28 Rufe Collier Drain Board Memo
	4a. MOU for Pontiac Urban Wetland Restoration Project 10.24.25
	4b. DU Construction Grant Agreement
	5. Memo 2 2025-10-28 Rufe Collier Drain Board Memo
	5a. #2 Attachment - DC Proposal
	10.28.25 Invoice Memos-Rufe Const

	7.
	1. yellow
	2. 2025-10-28 - agenda - nelson
	3. 2025-1-28 - minutes - nelson
	4. Cost Share Agreement - Nelson and Gibson
	5. 10.28.25 Invoice Memos-Nelson

	8.
	1. yellow
	2. 2025-10-28- agenda - joseph jones
	3. 2025-09-23 - minutes joseph jones with edits
	4. CO No. 1 Dalco-JJONES
	5. Pay App No. 1 Dalco-JJONES
	Approved Est. No. 1

	6. 10.28.25 Invoice Memos-JJones

	9.
	1. yellow
	2. 2025-10-28 - agenda - augusta
	3. 2025-09-23 - minutes - augusta with edits
	4. Pay App No. 5 Trojan-AUGUSTA
	5. 10.28.25 Invoice Memos-Augusta Maint
	6. 10.28.25 Invoice Memos-Augusta Const

	10.
	1. yellow
	2. 2025-10-28 - agenda - edwards relief
	3. 2024-5-21 - minutes - edwards relief
	4. Pay App No. 1 Doetsch-EDWARDS RELIEF

	11.
	1. yellow
	2. 2025-10-28 - agenda - brewer
	3. 2025-08-26 - minutes - brewer
	4. 10.28.25 Invoice Memos-Brewer

	12.
	1. yellow
	2. 2025-10-28 - agenda - brotherton
	3. 2021-08-24 - minutes - brotherton
	4. 10.28.25 Invoice Memos-Brotherton

	13.
	1. yellow
	2. 2025-10-28 - agenda - caddell
	3. 2025-7-22 - minutes - caddell with edits
	4. 10.28.25 Invoice Memos-Caddell Const

	14.
	1. yellow
	2. 2025-10-28 - Agenda - Halfpenny Drain
	3. 2021-09-21 - minutes - halfpenny
	4. 10.28.25 Invoice Memos-Halfpenny

	15.
	1. yellow
	2. 2025-10-28 - agenda - hampton
	3. 2022-1-25 - minutes - hampton
	4. 10.28.25 Invoice Memos-Hampton

	16.
	1. yellow
	2. 2025-10-28 - agenda - jensen
	3. 2024-9-24 - minutes - jensen
	4. 10.28.25 Invoice Memos-Jensen

	17.
	1. yellow
	2. 2025-10-28 - agenda - joachim relief
	3. 2025-09-23 - minutes - joachim relief with edits
	4. 10.28.25 Invoice Memos-Joachim Const

	18.
	1. yellow
	2. 2025-10-28- agenda - luz relief
	3. 2025-09-23 - minutes - luz relief with edits
	4. 10.28.25 Invoice Memos-Luz Const

	19.
	1. yellow
	2. 2025-10-28 - agenda - mainland
	3. 2025-09-23 - minutes - mainland with edits
	4. 10.28.25 Invoice Memos-Mainland Const

	20.
	1. yellow
	2. 2025-10-28 - agenda - nw oakland
	3. 2025-09-23 - minutes - nw oakland with edits
	4. 10.28.25 Invoice Memos-NWO Const

	21.
	1. yellow
	2. 2025-10-28 - agenda - gwk
	3. 2025-09-23 - minutes - gwk with edits
	4. Memo-GWK DB Memo GSI Specs Approval_approved
	5. Pay App No. 7 TSP-GWD
	Approved Est. No. 7

	6. 10.28.25 Invoice Memos-GWK Maint
	7. 10.28.25 Invoice Memos-GWK Const

	22.
	1. yellow
	2. 2025-10-28 - agenda - crwrrf
	3. 2025-09-23 - minutes - crwrrf with edits
	4. Memo Biodrying Project Memo with additional JB edits
	5. Memo-2025-10-28 CRWRRF Memo Total Energy Systems with JB edits (002)
	6. CO No. 4 Clark-CRWRRF
	7. CO No. 13 Clark-CRWRRF
	8. Pay App No. 9 Clark-CRWRRF
	9. Pay App No. 15 Clark-CRWRRF
	10. 10.28.25 Invoice Memos-CR Maint
	11. 10.28.25 Invoice Memos-CRWRRF Const
	12. 2026 Ch. 20  meeting dates and deadlines




