
DC-11  Project Estimate Form

  Project Costs 
1) Facility Acquisition

a Construction Cost -$                                  

Subtotal Facility Acquisition -$                                  

2) Engineering Consultants
a Prelim. Engineering (Study) and Design Phase Services -$                                  
b Construction Phase Services Incl. Materials Testing -$                                  
c Scheduling Consultant -$                                  
d Additional Special Services -$                                  

Subtotal Engineering Consultants -$                                  

3)  Project Financing & Legal
a Project Insurance -$                                  
b Bond Issuance (Legal) 5,000$                          
c Bond Issuance (Financial Consultant) 15,400$                        
d Wetland Mitigation -$                                  

Subtotal Project Financing & Legal 20,000$                        

3) Right of Way
a Easement Fees -$                                  
b Legal Fees -$                                  
c Permits -$                                  
d County Services -$                                  

Subtotal Right of Way -$                                  

4) Exclusive County Services
a Administration -$                                  
b Engineering -$                                  
c Inspection -$                                  
d Survey -$                                  
e O&M Startup -$                                  

Subtotal Exclusive County Services -$                                  

8) Project Subtotal 20,000$                        

9) Project Contingency (10%) 2,000$                          

10) Total Project Cost 22,000$                 

I hereby certify the period of usefulness of
these facilities to be (xx) years and upwards.

By: 

(Name)
Project Engineer

By: 

(Name)
Chief Engineer

(Project Name)
ESTIMATE OF TOTAL PROJECT COSTS

REVISED: XX/XX/XX

1/7/2026



DC-11 Project Estimate

Total Cost

1) Project Development: Engineering Consulting (ENG CON)
a Preliminary Design and Design (730639) -$                          
b Construction Contract Administration & Construction Materials Testing (731444) -$                          
c Scheduling Consultant (731458) -$                          
d Additional Special Services (730373) -$                          

Sub-Total -$                          

2) Right-of-Way Services (ROW)
a Easement Fees (731038) -$                          
b Legal Fees (easement) (731073) -$                          
c Permits (731115) -$                          
d County Personnel Time -$                          

Sub-Total -$                          

3) Exclusive County Services:
a Administration (ADM) -$                          
b Engineering-OCWRC (ENG) -$                          
c Construction Inspection (INS) -$                          
d Surveying (SUR) -$                          
e O&M/Equipment Startup and Training/Corrections-OCWRC (STD) -$                          

Sub-Total -$                          

4) Subtotal: -$                          

5) Contingency (10%) -$                          

Total Project Cost -$                     

6)

I hereby certify the period of usefulness of
these facilities to be (xx) years and upwards.

By: 

(Name)
Project Engineer

By: 

(Name)
Chief Engineer

CVT Shares/Allocation:  Bonded

Project Design Cost Estimate for
(Project Name and Number)

(System Name)
Revision Date

1/7/2026



DC-11  Project Estimate Form

Total Cost

1) Construction (FAC)
a Project Construction Cost (Est) (731472) -$                           

Sub-Total -$                           

2) Project Development: Engineering Consulting (ENG CON)
a Preliminary Design and Design (730639) -$                           
b Construction Contract Administration & Construction Materials Testing (731444) -$                           
c Scheduling Consultant (731458) -$                           
d Additional Special Services (730373) -$                           

Sub-Total -$                           

3)  Project Financing & Legal (LEGAL)
a Project Insurance (730940) -$                           
b Bond Issuance (Legal) (731073) 5,000$                   
c Bond Issuance (Financial Consultant) (731458) 15,400$                 
d Wetland Mitigation -$                           

Sub-Total 20,000$                 

3) Right-of-Way Services (ROW)
a Easement Fees (731038) -$                           
b Legal Fees (easement) (731073) -$                           
c Permits (731115) -$                           
d County Personnel Time -$                           

Sub-Total -$                           

4) Exclusive County Services:
a Administration (ADM) -$                           
b Engineering-OCWRC (ENG) -$                           
c Construction Inspection (INS) -$                           
d Surveying (SUR) -$                           
e O&M/Equipment Startup and Training/Corrections-OCWRC (STD) -$                           

Sub-Total -$                           

5) Subtotal: 20,000$                 

6) Contingency (10%) 2,000$                   

Total Project Cost 22,000$           

7)

I hereby certify the period of usefulness of
these facilities to be (xx) years and upwards.

By: 

(Name)
Project Engineer

By: 

(Name)
Chief Engineer

CVT Shares/Allocation:  Bonded

Project Cost Estimate for
(Project Name and Number)

(System Name)
Revision Date

1/7/2026



DC-11  Project Estimate Form

Total Cost

1) Standard Operations
a Project Construction Cost (Est) (731472) -$                           
b Preliminary Design and Design (730639) -$                           
c Construction Contract Administration & Construction Materials Testing (731444) -$                           
d Additional Special Services (730373) -$                           
e Legal (Easements, Contracts (731073) -$                           
f County Personnel Time -$                           

Sub-Total -$                           

2) Subtotal: -$                           

3) Contingency (10%) -$                           

Total Project Cost -$                     

4)

I hereby certify the period of usefulness of
these facilities to be (xx) years and upwards.

By: 

(Name)
Project Engineer

By: 

(Name)
Chief Engineer

CVT Shares/Allocation:  Bonded

O&M Project Cost Estimate for
(Project Name and Number)

(System Name)
Revision Date

1/7/2026



DC-11  Project Estimate Form

Phase Start Finish Current
Weeks 

Remaining
Status

Study 02/28/22 07/09/23 12/20/22 29 IN PROCESS
Design 07/09/23 06/10/24 12/20/22 48 NOT STARTED

Construction 06/10/24 12/02/24 12/20/22 25 NOT STARTED
Project Closeout 12/02/24 03/01/25 12/20/22 13 NOT STARTED

NOTES
Rate multiplier  = 2.05 Check Annually
Indirect multplier 0.31 Check Annually X Place an X in highlighted cell if this is an indirect fund project (see below)

NOTE: Rate Multiplier and Indirect Multiplier vary year to year.  This form is to be updated annually to confirm rates.
Study Phase Start = Date assigned project
Study Phase Finish = Date ESA signed plus 180 days
Design Phase Start = Study Finish
Design Phase Finish = NTP to Contractor 
Construction Phase Start = Design Phase Finish
Construction Phase Finish = X to Substantial + 90 to Final + 90 to Finish = XX
Project Closeout Start = Construction Phase Finish
Fill out start and finish dates above, input title, rate and Hrs./Week below.  All other cells will populate accordingly.
INDIRECT COSTS ONLY APPLY TO 26XXX, 44XXX, 45XXX and 84XXX

Hrs./Wk. Total Hours Cost $ Hrs./Wk. Total Hours Cost $ Hrs./Wk. Total Hours Cost $

Incurred -$                       -$               -$               -$                         -$                   
Engineering Systems Coordinator 

Senior
43.31$                    88.79$         0 0 -$                       0 0 -$               0 0 -$               -$                         

-$                   
-$                        -$             0 0 -$                       0 0 -$               0 0 -$               -$                         -$                   

0 0 -$                       0 0 -$               0 0 -$               -$                         -$                   
0 0 -$                       0 0 -$               0 0 -$               -$                         -$                   

0 -$                       0 -$               0 -$               -$                         -$                   
Subtotal -$                       Subtotal -$               Subtotal -$               -$                         -$                   

Incurred -$                       -$               -$               -$                         -$                   
Manager 90.35$                    185.22$       0 0 -$                       0 0 -$               0 0 -$               -$                         -$                   

Chief Engineer 82.11$                    168.32$       0 0 -$                       0 0 -$               0 0 -$               -$                         -$                   
Chief Civil Engineer III 58.84$                    120.62$       0 0 -$                       0 0 -$               0 0 -$               -$                         -$                   

Civil Engineer II 52.80$                    108.25$       0 0 -$                       0 0 -$               0 0 -$               -$                         -$                   
-$             0 -$                       0 -$               0 -$               -$                         -$                   
-$             0 -$                       0 -$               0 -$               -$                         -$                   

Subtotal -$                       Subtotal -$               Subtotal -$               -$                         -$                   
Incurred -$                       -$               -$               -$                         -$                   

ROW Supervisor 47.75$                    97.89$         0 0 -$                       0 0 -$               0 0 -$               -$                         -$                   
ROW Agent 39.29$                    80.54$         0 0 -$                       0 0 -$               0 0 -$               -$                         -$                   

WRC Easement Coordinator 43.31$                    88.79$         0 0 -$                       0 0 -$               0 0 -$               -$                         -$                   
-$             0 0 -$                       0 0 -$               0 0 -$               -$                         -$                   
-$             0 -$                       0 -$               0 -$               -$                         -$                   
-$             0 -$                       0 -$               0 -$               -$                         -$                   
-$             0 -$                       0 -$               0 -$               -$                         -$                   

Subtotal -$                       Subtotal -$               Subtotal -$               -$                         -$                   
Incurred -$                       -$               -$               -$                         -$                   

Construction Inspector III 41.25$                    84.56$         0 0 -$                       0 0 -$               0 0 -$               -$                         -$                   
Construction Inspector IV 45.48$                    93.23$         0 0 -$                       0 0 -$               0 0 -$               -$                         -$                   

Supervisor Inspection Services 47.75$                    97.89$         0 0 -$                       0 0 -$               0 0 -$               -$                         -$                   
-$             0 0 -$                       0 0 -$               0 0 -$               -$                         -$                   
-$             0 -$                       0 -$               0 -$               -$                         -$                   
-$             0 -$                       0 -$               0 -$               -$                         -$                   
-$             0 -$                       0 -$               0 -$               -$                         -$                   

Subtotal -$                       Subtotal -$               Subtotal -$               -$                         -$                   
Incurred -$                       -$               -$               -$                         -$                   

Survey Party Supervisor 41.25$                    84.56$         0 0 -$                       0 0 -$               0 0 -$               -$                         -$                   
0 0 -$                       0 0 -$               0 0 -$               -$                         -$                   
0 0 -$                       0 0 -$               0 0 -$               -$                         -$                   
0 0 -$                       0 0 -$               0 0 -$               -$                         -$                   

0 -$                       0 -$               0 -$               -$                         -$                   
0 -$                       0 -$               0 -$               -$                         -$                   
0 -$                       0 -$               0 -$               -$                         -$                   
Subtotal -$                       Subtotal -$               Subtotal -$               -$                         -$                   

Incurred (STD) -$                       -$               -$               -$                         -$                   
Water/Sewer Maintenance Supervisor II 50.14$                    102.79$       0 0 -$                       0 0 -$               0 0 -$               -$                         -$                   

Maintenance Mechanic II 33.96$                    69.62$         0 0 -$                       0 0 -$               0 0 -$               -$                         -$                   
0 -$                       0 0 -$               0 0 -$               -$                         -$                   
0 -$                       0 0 -$               0 0 -$               -$                         -$                   
0 -$                       0 -$               0 -$               -$                         -$                   
0 -$                       0 0 -$               0 0 -$               -$                         -$                   
0 -$                       0 -$               0 -$               -$                         -$                   
Subtotal -$                       Subtotal -$               Subtotal -$               -$                         -$                   

STUDY AND DESIGN CONST. CLOSEOUT TOTAL Indirect Costs
ADM -$                       ADM -$               ADM -$               -$                         -$                   
ENG -$                       ENG -$               ENG -$               -$                         -$                   

ROW -$                       ROW -$               ROW -$               -$                         -$                   
INS -$                       INS -$               INS -$               -$                         -$                   

SUR -$                       SUR -$               SUR -$               -$                         -$                   
WRC O&M 

STAFF (STD) -$                       

WRC O&M 
STAFF (STD) -$               

WRC O&M 
STAFF (STD) -$               -$                         -$                   

TOTAL -$                       TOTAL -$               TOTAL -$               -$                         -$                   

WRC Labor Estimate
(Project Name and Number)

(System Name)
Revision Date

INDIRECT COST 
TOTAL (FISCAL)

STATUS DATES

STUDY AND DESIGN CONSTRUCTION

TOTAL

ADM

PROJECT CLOSEOUT

ENG

ROW

INS

SUR

WRC O & M Staff 
(STD)

Category Staff Member
Hourly Direct Rate 

(2022 - 2023)
Multiplier 

Rate

1/7/2026 12/11/2025



WRC Labor Rates 2025-2026

Annual Rate Hourly Rate                             

Chief Manager $187,927.00 $90.35
Manager $179,145.00 $86.13

Chief Engineer $170,780.00 $82.11

Assistant Chief Engineer $134,568.00 $64.70

Civil Engineer III $122,383.00 $58.84

Civil Engineer II $109,830.00 $52.80

Environmental Planner-Senior $109,595.00 $52.69

Supervisor Right of Way $99,325.00 $47.75

Supervisor GIS CAD $93,148.00 $44.78

WRC Easement Coordinator $90,090.00 $43.31

Supervisor Inspection Services $99,325.00 $47.75

Water/Sewer Maintenance Supervisor II $104,291.00 $50.14

Maintenance Mechanic II $70,635.00 $33.96

Survey Party Supervisor $85,801.00 $41.25

Engineering Systems Coordinator Senior $90,090.00 $43.31

Engineering Technician $77,824.00 $37.42

Right of Way Agent $81,714.00 $39.29

Construction Inspector IV $94,595.00 $45.48

Construction Inspector III $85,801.00 $41.25

GIS CAD Technician - Senior $90,090.00 $43.31

Title
2025-2026



DC-11 Project Estimate Form

 SCHEDULE OF BOND COUNSEL  FEES
OF

DICKINSON WRIGHT Pllc

Oakland County Drain Office

Amount of Bond Issue Add'l cost/$1,000 Fee Amount of Bond Fee
Under $1,000,000 $10,000.00 $1,000,000 or less $10,000

$1,000,000.00 $10,000.00 $1,000,001 to $3,000,000 $10,000 + 0.5% of amount of bond proceeds in excess of $1,000,000
$0.00 5 $0.00 $3,000,001 to $10,000,000 $20,000 + 0.25% of amount of bond proceeds in excess of $3,000,000

$3,000,000.00 $20,000.00 Over $10,000,000 $37,500 + 0.2% of amount of bond proceeds in excess of $10,000,000
$0.00 2.5 $0.00

$10,000,000.00 $37,500.00
$0 2 $0.00

2.  In addition to the above fees, issuer will be charged for all travel and
    out-of-pocket expenses including, but not limited to, postage, 
    transportation costs, meals, lodging, printing and duplicating costs, etc.

Notes:
Bond cost -$                           *Enter bond amount here.

Bond Fee -$                           *Bond Fee is automatically calculated here from formulas above.  Use table to confirm.

Treasury Bond Filing     
(.02% not to exceed $1,000) 1,000$                       

*Almost all project bonding will be $1,000

Add'l local units 6,000$                       *If more than one local unit enters in to an Act 342 contract,  add $6,000 for the first additional local unit and another $3,000 for each additional local unit
Drain Fee 8,000$                       *If bonds are to be run through drains, reserve $8,000

Estimated expenses 400$                          
TOTAL: 15,400$                     

*Reimbursed for actual out-of-pocket expenses, including,
among others, document reproduction expenses, facsimile transmission charges, travel expenses, long distance
telephone charges and special postage and delivery expenses.  Typically not to exceed $400.

** Review Appendix C of contract for additional fees

Dickinson Wright PLLC
Schedule of Bond Consel Fees

Contract No. PS6607/WDCON 9307

* Drain proceedings: Add up to $8,000 (billed hourly) for services rendered in connnection with drain proceedings wehen the bond is $3,000,000 or 
* Interaction with local units (Act 342 System financings): Increase fee when our services include interactions with the local units (including 

12/11/2025



DC-11 Project Estimate Form

 "SCHEDULE B"
Schedule of Fees for

FINANCIAL ADVISORY SERVICES
MFCI

Project: Phase 1
Amount of Bond Issue Add'l cost/$1,000 Fee

$300,000.00 $3,500.00 Amount  of Bond Fee

$0.00 4 $0.00 Less than $1,000,000 $3,500 (fore any issue of $300,000 or less) plus $4.00 per $1,000 for the amount in excess of $300,000
$1,000,000.00 $6,200.00 $1,000,000 or more but less than $2,000,000$6,200 plus $3.00 per $1,000 for the amount in excess of $1,000,000

$0.00 3 $0.00 $2,000,000 or more but less than $3,000,000$9,200 plus $2.00 per $1,000 for the amount in excess of $2,000,000
$2,000,000.00 $9,200.00 $3,000,000 or more but less than $5,000,000$11,200 plus $1.50 per $1,000 for the amount in excess of $3,000,000

$0.00 2 $0.00 $5,000,000 or more but less than $10,000,000$14,200 plus $1.25 per $1,000 for the amount in excess of $5,000,000
$3,000,000.00 $11,200.00 $10,000,000 or more $20,450 plus $0.75 per $1,000 for the amount in excess of $10,000,000

$0.00 1.5 $0.00
$5,000,000.00 $14,200.00

$0.00 1.25 $0.00
$10,000,000.00 $20,450.00

$0.00 0.75 $0.00

Notes:

Bond Amount -$                        *Enter bond amount here.

Bond cost -$                        *Bond Fee is automatically calculated here from formulas above.  Use table to confirm.
Municipal Advisory Council Fee 400$                       One-time fee of $400 per bond.

Official Statement (Bond Issuance Cost) 4,500$                    
Bond Discount (2%) -$                            *Underwriter fee-Ask MFCI for value, will change based on actuals, typically 1.25-2%

Estimated expenses 500$                       Out-of-pocket expenses. These expenses include software subscriptions ($100 per bond offering), TM3 MMD Pricing and Interest Rate Data ($350 per bond offering), printing, copying, overnight express, postage, mileage to meetings, and telecommunications and shall not exceed $500.00

Bond Rating Fees -$                            Fees for Moody and Standard & Poor Bond Rating-See below tables and consult with MFCI

TOTAL: 5,000$                    

S&P

Prepare a preliminary and/or final official statement utilizing information provided by the client and other parties: $4,500.00 each. Plus, $2,000.00 for each local unit (not including 
Oakland County), which requires a full disclosure appendix in the official statement (local units at or above a 10% assessment of the bond issue)

** Review Appendix C of contract for additional fees

(Project Name)

Financial Advisory Services
MFCI

Contract No. PS6602/WDCON9302

* On refunding bond issues, there will be an additional charge between $3,000 and $5,000 depending on the complexity of the issue at the 

11/19/2025




