

## **Table of Contents: *Project Management Office Handbook Sections***

### **Section 1: Overview**

Overview .....	1.1
Roles and Responsibilities.....	1.1
Project Management Handbook Objectives .....	1.3
Handbook Updates.....	1.3
Development Methodology .....	1.4
Training Philosophy .....	1.4

### **Section 2: Planning**

Overview .....	2.1
Initial Planning.....	2.2
Scope & Approach.....	2.3
Return on Investment (ROI) Analysis.....	2.4
Project Planning Assumptions .....	2.5
Preliminary Estimates .....	2.5
Open Workbench Calendars.....	2.6
Project Plan Creation.....	2.6
Overview – Creating a New Project Plan .....	2.7
Creating a New Project Plan – General Properties .....	2.7
Project Properties: Main - General.....	2.8
Project Properties: Main – Schedule .....	2.8
Project Properties: Main – Environmental Risk .....	2.9
Project Properties: Main - Report Information .....	2.10
Project Properties: Main - Project Status .....	2.10
Project Properties: Main – IT Strategies & Initiatives.....	2.10
Project Properties: Main – Budget .....	2.10
Project Properties: Main - Financial .....	2.11
Project Properties: Main - Estimating.....	2.12
Adding Resources to Projects.....	2.12
Method 1: Transferring Assignments from a Generic Role to a Resource.....	2.13
Method 2: Adding Resource to the Project.....	2.13
Method 3: Transfer Assignments from a Generic Role to a Staff Member.....	2.14

Adding Participants to Projects .....	2.14
Adding Documents to Projects.....	2.14
Work Breakdown Structure .....	2.15
Task Definition .....	2.17
Task Properties.....	2.17
Milestone Definitions .....	2.18
Disaster Recovery .....	2.18
Service Center.....	2.18
Training .....	2.19
Dependency Relationships.....	2.19
Resource Availability .....	2.21
Changing Allocation in Clarity .....	2.22
Generic Resources .....	2.24
Usage and Duration Estimates .....	2.25
Maximum Percent Load .....	2.25
Loading Pattern .....	2.26
Planning for Contingencies.....	2.26
Planning for Scope Change.....	2.27
Project Management Phase .....	2.28
Questions to Ask During Initial Planning .....	2.30
Commonly Asked Questions .....	2.31

### **Section 3: Issue Management Process**

Overview .....	3.1
Objective, Goals and Benefits.....	3.1
Definition of an Issue .....	3.2
Issue Status.....	3.2
Life Cycle of an Issue .....	3.3
Roles and Responsibilities.....	3.3
Quality Assurance/Continuous Process Improvement Monitoring .....	3.4
Guidelines and Examples .....	3.4
Project Managers are primarily concerned with the following: .....	3.4
Team Members are primarily concerned with the following:.....	3.4
Customers are primarily concerned with the following:.....	3.5
Using Clarity to Manage Issues .....	3.7

General Properties.....	3.7
Issue Tracking .....	3.9
Attachments.....	3.9
Resolution.....	3.9
Updating Issues.....	3.9
Escalating Issues.....	3.9
Closing Issues .....	3.10
Non-Issues .....	3.10
Issue Reporting .....	3.10
Update the Project Plan.....	3.10

## **Section 4: Change Request Process**

Overview .....	4.1
Scope Change Management Budgets .....	4.1
Project Renegotiation .....	4.1
Enhancement Budgets.....	4.2
Project On Hold .....	4.2
Goals and Benefits .....	4.2
Roles and Responsibilities.....	4.3
Change Request Process – Managing a Scope Change Management Budget .....	4.4
Request a Project Change.....	4.5
Analyze the Impact of the Change Request.....	4.3
Create a Change Request in Clarity .....	4.5
General Properties.....	4.6
Attachments.....	4.6
Change Request Status.....	4.6
Project Change Request.....	4.7
Printing a Change Request.....	4.7
Update the Project Plan.....	4.8
Review with the Project Sponsor .....	4.9
Change Request Denied - Update the Project Plan .....	4.9
Change Request Approved - Implement.....	4.10
Change Request - Monitoring Variance .....	4.10
Change Request Process – Project Renegotiation .....	4.11
Change Request Process – Enhancement Budgets .....	4.13

Change Request Process - Project On Hold.....	4.15
Commonly Asked Questions .....	4.18

## **Section 5: Scheduling**

Overview .....	5.1
Initial Schedule .....	5.1
Autoschedule.....	5.2
Autoschedule Control .....	5.3
Rules of Autoschedule .....	5.3
Steps and Results of Autoschedule .....	5.4
Questions to Ask During Initial Autoscheduling .....	5.5
Troubleshooting After Autoschedule .....	5.6
Autoschedule after Time Tracking .....	5.6
Resource Availability Analysis .....	5.6
Project Plan Approval Process .....	5.7
Baselining.....	5.8
Project Renegotiation Process.....	5.9
Commonly Asked Questions .....	5.11

## **Section 6: Time Tracking**

Overview .....	6.1
Project Management Cycle.....	6.1
Project Readiness.....	6.1
Weekly Time Tracking .....	6.2
Timesheet Review and Approval .....	6.2
Time Period Posting .....	6.3
Project Manager Re-planning .....	6.3
Weekly Cycle Chart .....	6.4
Creating Timesheets .....	6.5
Adding Tasks to the Timesheet .....	6.5
Removing Tasks from the Timesheet .....	6.5
Entering Time on your Timesheet.....	6.6
Training .....	6.6
Changing Task (Estimate to Complete) ETC .....	6.6
Adding Notes to Timesheets.....	6.6

Adding Notes to Tasks.....	6.7
Viewing Timesheet Notes .....	6.7
View Notes on a Timesheet .....	6.7
View Notes on a Task.....	6.7
Submitting Timesheets .....	6.7
Correcting Timesheet Methods.....	6.8
Return a Timesheet.....	6.8
Return a Submitted Timesheet .....	6.8
Return an Approved Timesheet .....	6.8
Correct a Timesheet .....	6.9
Adjustment Timesheets .....	6.9
Display Adjusted and Posted Timesheets Together .....	6.10
Timesheet Approval.....	6.10
Approve or Return a Timesheet.....	6.10
Time Period Posting .....	6.11
Other Features of Clarity Timesheets .....	6.11
Filtering by Resource .....	6.11
Printing a Timesheet.....	6.11
Commonly Asked Questions .....	6.11

## **Section 7: Weekly Tracking**

Overview .....	7.1
Weekly Tracking and Clarity .....	7.1
Review Project Dashboard .....	7.1
General.....	7.1
Assignment Compared to Baseline Graph .....	7.2
Team Utilization .....	7.2
Allocation Variance .....	7.2
Usage Variance – Non-Preliminary Only.....	7.2
Schedule Variance – Non-Preliminary Only .....	7.2
Scope Budget – Non-Preliminary Only.....	7.3
Contingency – Non-Preliminary Only .....	7.3
Reports.....	7.3
Usage Variance – Includes Preliminary .....	7.3
Schedule Variance – Includes Preliminary.....	7.4

Baseline..... 7.4

Update Project Status..... 7.4

Weekly Tracking and Open Workbench Views ..... 7.5

    Add Tasks..... 7.5

    Review Weekly Actuals..... 7.6

    Complete Tasks/Revise End Date ..... 7.7

    ETC Equal to Zero ..... 7.7

    Past ETC Not Equal to Zero..... 7.7

    Check Fixed Lock ..... 7.7

    Milestone Status Tracking..... 7.8

    Contingency Status – All Phases ..... 7.8

    Dependency Violations ..... 7.8

    Charge Code Review..... 7.8

    Charge Code Review – Detail Plan..... 7.9

    Variance Explanation..... 7.9

    Variance Explanation – Detail Plan ..... 7.10

    Review Weekly Actuals/Notes ..... 7.10

Monitor Project Variance ..... 7.11

**Section 8: Weekly Analysis**

Overview ..... 8.1

Team Plan Analysis..... 8.2

Budget Project Plan Analysis..... 8.3

Detailed Project Plan Analysis ..... 8.3

    Issues Management Status ..... 8.3

    Scope Change Management Status ..... 8.4

    De-Scope Change Management Status..... 8.4

    Project Team Status Report Detail Plans..... 8.5

    Resource Load ..... 8.5

    Project Status Report – Detail Plans ..... 8.5

Project Storyboard Report ..... 8.6

**Section 9: Closing Projects**

Overview ..... 9.1

ROI Analysis..... 9.1

Scope & Approach Signoff.....	9.1
Closing a Project in Open Workbench .....	9.1
Close Issues and Complete Change Requests.....	9.2
Request PMO to Close the Project .....	9.2

## **Section 10: Reporting and Portlets**

Overview .....	10.1
Standard Reports .....	10.3
Missing Time Report.....	10.3
Custom Reports.....	10.4
Change Request.....	10.4
Issues .....	10.4
Master Plan Activity .....	10.5
Master Plan Planned Maintenance & Upgrades.....	10.5
Master Plan Summary by Leadership Group .....	10.6
Master Plan Total Usage Summary .....	10.6
Master Plan Support & Maintenance.....	10.7
Project Status Report.....	10.7
Project Storyboard .....	10.7
Resource Utilization Detail.....	10.8
Resource Utilization Summary .....	10.9
Strategic Plan Alignment.....	10.9
Timesheet Detail.....	10.10
Usage Analysis – Activity Level .....	10.10
Usage Analysis - Task Level.....	10.10
Portlets .....	10.11
Personal .....	10.13
Weekly Hours .....	10.13
Past ETC .....	10.13
Issues .....	10.14
Invalid Financial Transactions.....	10.15
Project Billing by Task.....	10.15
Resource Look – Ahead .....	10.15
Job Log.....	10.16
Executive Reporting.....	10.16

Portfolio Dashboard ..... 10.16

Delivery by Leadership Group..... 10.16

Project Schedule Gantt..... 10.17

Unbaselined Projects ..... 10.18

Negative Variance ..... 10.18

Positive Variance ..... 10.18

Scheduled Variance..... 10.18

Projects On-Hold ..... 10.97

Unbaselined Tasks ..... 10.19

Scope Budget Exceeded ..... 10.19

On-Hold with Actuals ..... 10.19

Invalid LG Codes ..... 10.20

Planned Maintenance >400 Hours..... 10.20

Tasks >200 Hours..... 10.21

Sized Projects..... 10.21

Date Renegotiation..... 10.21

Allocation Variance ..... 10.22

Program Allocation ..... 10.22

Rollover Projects..... 10.23

Allocation Increase ..... 10.23

TSN Prioritization..... 10.24

Master Plan Activity..... 10.24

IT Strategic Plan Mapping..... 10.24

Resource Management ..... 10.26

Unfilled Roles ..... 10.26

Role Demand..... 10.26

Role Demand by Project..... 10.27

Workloads..... 10.27

Allocation Detail ..... 10.28

Weekly Detail..... 10.29

Capacity Graph..... 10.30

**Section 11: Master Planning**

Overview ..... 11.1

Project Definition .....	11.2
Scope & Approach Documents.....	11.3
ROI Documents.....	11.3
Project Authorization .....	11.3
Project Sizing .....	11.4
Size Estimates.....	11.4
Create Sizing Project in Clarity .....	11.4
Project Properties: Main – General.....	11.5
Project Properties: Main – Schedule.....	11.6
Project Properties: Main – Environmental Risk.....	11.7
Project Properties: Main – IT Strategies & Initiatives .....	11.7
Project Properties: Main – Financial .....	11.7
Adding Resources to Project Sizings.....	11.9
Update Project in Open Workbench.....	11.10
ROI Refinement.....	11.12
Saving the Scope & Approach and ROI Documents .....	11.13
Project Approval and Prioritization.....	11.13
New Project Requests .....	11.13
Annual Team and Non-Project Planning.....	11.14
Team Plans .....	11.14
Creating Annual Team and Non-Project Plans .....	11.15
Project .....	11.15
Project Overview.....	11.16
Master Planning and Resource Allocation .....	11.18
Master Plan Review and Approval.....	11.18
Future Project Planning .....	11.18
Mandated Projects.....	11.19
Master Plan Quarterly Update .....	11.20

## **Section 12: Prepare and Manage Budgets**

Overview .....	12.1
Enhancement Budgets .....	12.1
Project Sizing Budgets.....	12.2
Program Development Budgets.....	12.2

**Appendices**

[Appendix A: Clarity Project ID Naming Conventions](#)..... A.1

[Appendix B: Resource/Role Standards](#)..... B.1

[Appendix C: Activity/Task Category Fields Standards](#) ..... C.1

[Appendix D: Templates](#) ..... D.1

[Appendix F: Reports & Views](#) ..... F.1

[Appendix G: Definitions](#) ..... G.1

[Appendix I: Project Planning Checklist](#) ..... I.1

[Appendix J: Project Closing Checklist](#)..... J.1

[Appendix K: Leadership Group Initiation & Project Sizing Checklists](#)..... K.1

[Appendix L: Customer Codes](#) ..... L.1

[Appendix M: Clarity Installation Instructions](#)..... M.1

[Appendix N: Leadership Groups Process and Procedures](#) ..... N.1

[Appendix O: Meeting Agenda Template](#) ..... O.1

[Appendix P: Quarterly Management Review Checklist](#) ..... P.1

[Appendix Q: Clarity Tips and Tricks](#)..... Q.1

[Appendix S: Project Management Office Handbook Glossary and Terms](#)..... S.1

[Appendix T: Project Renegotiation Checklist](#) ..... T.1

[Appendix U: PeopleSoft Account Number/Clarity Charge Code Checklist](#) ..... U.1

[Appendix V: Project On Hold Checklist](#)..... V.1

[Appendix W: Project Off Hold Checklist](#)..... W.1

[Appendix Z: Disaster Recovery Project Planning Checklist](#) ..... Z.1